

Decision No. 74979

**ORIGINAL**

BEFORE THE PUBLIC UTILITIES COMMISSION OF THE STATE OF CALIFORNIA

Application of the County of Humboldt)  
 to construct a public crossing over )  
 the Northwestern-Pacific Railroad in )  
 the Samoa Peninsula. )

Application No. 49310

ORDER EXTENDING TIME

Applicant has requested an extension of time within which to exercise the authority granted in Decision No. 73506, alleging that the project has not been constructed due to delays involved in right-of-way negotiations, but that it is anticipated that the project will be completed by February 5, 1970.

IT IS ORDERED that the time limit within which applicant may exercise the authority granted in said decision is hereby extended to February 5, 1970.

In all other respects, Decision No. 73506 shall remain in full force and effect.

Dated at San Francisco, California, this 26th  
 day of NOVEMBER, 1968.

*William J. ...*  
 President  
*...*  
*William C. ...*

\_\_\_\_\_  
 \_\_\_\_\_  
 Commissioners

Commissioner A. W. Gatov, being necessarily absent, did not participate in the disposition of this proceeding.

Commissioner Fred P. Morrissey, being necessarily absent, did not participate in the disposition of this proceeding.