

**ORIGINAL**Decision No. 75243

BEFORE THE PUBLIC UTILITIES COMMISSION OF THE STATE OF CALIFORNIA

Application of the State of California,  
 Department of Public Works for an order  
 authorizing construction of a crossing  
 at grade in the City of Seaside, and  
 closure of an existing crossing at grade  
 in the City of Monterey, across tracks  
 of the Southern Pacific Company, in  
 Monterey County, referred to as  
 "Humboldt Street Grade Crossing."

Application No. 48780

SECOND ORDER EXTENDING TIME

The City of Monterey has requested an extension of time within which to improve and widen Roberts Avenue Crossing No. EE-123.8 ordered in Decision No. 72772, alleging that construction of the project has not been completed, but that it is anticipated that the project will be completed by May 31, 1969.

IT IS ORDERED that the time limit within which the City of Monterey shall improve and widen the crossing ordered in said decision is hereby extended to May 31, 1969.

In all other respects, Decision No. 72772 shall remain in full force and effect.

Dated at San Francisco, California, this 28<sup>th</sup>  
 day of JANUARY, 1969.

William Seymour, Jr.  
 President

Augusta

J. H. P. Morissey

W. L. Martin

Thomas M. Moran  
 Commissioners