

ORIGINAL

Decision No. 75462

BEFORE THE PUBLIC UTILITIES COMMISSION OF THE STATE OF CALIFORNIA

In the matter of the application
of the City of La Verne to con-
struct a city street across the
right-of-way of The Atchison,
Topeka and Santa Fe Railway Company
at Wheeler Avenue.

Application No. 49796

ORDER EXTENDING TIME

An extension of time has been requested by the City of La Verne within which to construct the Wheeler Avenue Crossing (No. 2-108.5) as authorized in Decision No. 73684. Construction has been delayed due to necessary storm drain work and other contractor commitments.

IT IS ORDERED that the time limit within which the City of La Verne is authorized to construct the Wheeler Avenue Crossing (No. 2-108.5) is hereby extended to August 26, 1969.

In all other respects the order in Decision No. 73684 shall remain in full force and effect.

Dated at San Francisco, California, this 25th day of MARCH, 1969.

William Lyons, Jr.
President

[Signature]

[Signature]
Commissioners

Commissioner Fred P. Morrissey, being necessarily absent, did not participate in the disposition of this proceeding.