## Decision No. 80434

## ORIGINAL

BEFORE THE PUBLIC UTILITIES COMMISSION OF THE STATE OF CALIFORNIA

In the Matter of the Application of Robert C. Crabb dba Mt. Shasta Radiotelephone Company for a certificate of Public Convenience and Necessity to construct a Radiotelephone Utility System.

Application No. 51618 (Filed January 12, 1970)

## ORDER EXTENDING TIME

Robert C. Crabb dba Mt. Shasta Radiotelephone Company, having requested in writing on August 11, 1972, an extension of time in which to comply with that portion of its certificate granted by Decision No. 77573 which relates to the installation of a message center and control point in Mt. Shasta City and which desired space became unavailable thus preventing compliance with the completion of construction of the system by the effective date August 24, 1972, and a new location having been secured, and it appearing to the Commission that a one-year extension should be granted; therefore,

IT IS ORDERED that the time for compliance with ordering paragraph No. 5 of Decision No. 77573 is extended to and including August 24, 1973.

In all other respects, Decision No. 77573 shall remain in full force and effect.

The effective date of this order shall be the effective date hereof.

Dated at San Francisco, California, this 3/25 day of AUGUST, 1972.

Venn Lettingendent
William Sympus - D.

Commissioner J. P. Vukasin, Jr., being necessarily absent, did not participate in the disposition of this proceeding.