

Decision No. 80721

ORIGINAL

BEFORE THE PUBLIC UTILITIES COMMISSION OF THE STATE OF CALIFORNIA

In the Matter of the Application of
PACIFIC GAS AND ELECTRIC COMPANY
for extensions of time within which
to comply with certain Minimum
Federal Safety Standards for the
transportation of gas which have
been adopted by the California Public
Utilities Commission as a Supplement
to General Order No. 112-B.

Application No. 52313
(Filed November 20, 1970)

FURTHER ORDER EXTENDING TIME

Pacific Gas and Electric Company has on August 31, 1972 and as modified on October 20, 1972 requested in writing an extension of time to July 31, 1973 and December 31, 1972 from the time limits, respectively, stated in Ordering Paragraphs Nos. 1 and 3 of Decision No. 78536 to comply with Sections 192.621(b) and 192.743(c) of the Minimum Federal Safety Standards. As a reason for the delay, the utility stated that very restrictive conditions have been imposed by the Department of Public Works on that portion of the work still required to be performed in the City of San Francisco. Such restrictions are the limits of work to off peak hours during the day and in some cases limited to night or weekends only.

The Commission staff investigated the utility's compliance with the aforementioned ordering paragraphs in Decision No. 78536 and in a file memorandum, dated October 2, 1972, set forth the extent of compliance. Thus, it appears to the Commission that the extension of time should be granted because of the stated delays.

IT IS HEREBY ORDERED that the time limits for compliance with Ordering Paragraphs Nos. 1 and 3 in Decision No. 78536 are respectively extended to and including July 31, 1973 and December 31, 1972.

In all other respects Decision No. 78536 shall remain in full force and effect.

The effective date of this order is the date hereof.

Dated at San Francisco, California, this 14th day of NOVEMBER, 1972.

Vernon L. Sturges
President
William J. Harrison
John W. Harrison
John W. Harrison
Ed Deane
Commissioners