

PUBLIC UTILITIES COMMISSION OF THE STATE OF CALIFORNIA

Resolution TED-31  
Safety Division

**R E S O L U T I O N**


**GRANTING AN EXTENSION OF TIME TO COMPLETE CONSTRUCTION OF WASHINGTON STREET AT GRADE ACROSS SIERRA RAILROAD COMPANY'S TRACKS NEAR SONORA, TUOLUMNE COUNTY.**

By letter dated June 19, 1990, the California Department of Transportation requests an extension of time to comply with Decision (D.) 86-07-052 which authorized construction of two crossings at separated grades, relocation of Sanguinetti Road grade crossing, and alteration and widening of Washington Street at grade across Sierra Railroad Company's (SRC) tracks near Sonora, Tuolumne County. All construction has been completed except the Washington Street grade crossing, which was delayed because of problems in removing hazardous material from an adjacent property.

SRC, by letter dated September 12, 1990, has indicated it has no objection to the requested extension of time. The Safety Division staff finds that there has been no substantial change in circumstances since the original authority was granted by Commission decision.

IT IS RESOLVED that the California Department of Transportation is granted an extension of time until August 15, 1991 to exercise the authority granted by D.86-07-052 in Application 86-01-014. In all other respects, D.86-07-052 shall remain in full force and effect.

This resolution is issued pursuant to Resolution ET-1367 and memorandum by the Executive Director dated April 6, 1988, and is effective today, September 21, 1990.

  
William L. Oliver  
Director  
Safety Division