

From: Gary.Suzuki@sce.com

Sent: 8/9/2010 10:06:19 PM

To: Redacted

jmendoza@semprautilities.com (jmendoza@semprautilities.com); Cedric.Benton@sce.com (Cedric.Benton@sce.com); CGoff@semprautilities.com (CGoff@semprautilities.com); Jack.Solis@sce.com (Jack.Solis@sce.com); Bruce.Delling@sce.com (Bruce.Delling@sce.com); JGiesen@semprautilities.com (JGiesen@semprautilities.com); egonzalez@semprautilities.com (egonzalez@semprautilities.com); CERobinson@semprautilities.com (CERobinson@semprautilities.com); LdeHoop@semprautilities.com (LdeHoop@semprautilities.com); Kenneth.Lau@sce.com (Kenneth.Lau@sce.com); Leonel.Campoy@sce.com (Leonel.Campoy@sce.com); Ramaiya, Shilpa R (/o=PG&E/ou=Corporate/cn=Recipients/cn=SRRd); LGomez@semprautilities.com (LGomez@semprautilities.com); smwilliams@semprautilities.com (smwilliams@semprautilities.com); ljmanning@semprautilities.com (ljmanning@semprautilities.com)

Cc: ABesa@SempraUtilities.com (ABesa@SempraUtilities.com); ccchen@san.rr.com (ccchen@san.rr.com); Matthew.Evans@sce.com (Matthew.Evans@sce.com); David.Gamache@sce.com (David.Gamache@sce.com); Paulo, Lisa (lisa.paulo@cpuc.ca.gov); Caron, Jennifer (jennifer.caron@cpuc.ca.gov); mark.s.martinez@sce.com (mark.s.martinez@sce.com); Michelle.Thomas@sce.com (Michelle.Thomas@sce.com); Redacted; Robyn.Zander@sce.com (Robyn.Zander@sce.com); Grant.Hjelsand@sce.com (Grant.Hjelsand@sce.com); Mei.Lee@sce.com (Mei.Lee@sce.com); Elizabeth.Futrell@sce.com (Elizabeth.Futrell@sce.com)

Bcc:

Subject: CA IEAT - Final RFP

Attached

is the final version of the RFP for your review. Let me know if there are any GLARING errors. We've incorporated most of the comments provided. A spreadsheet listing the comments and reasons for incorporation or why they were not will be sent out **Wednesday**.

Also below is our **aggressive timeline** that we will adhere to in order to keep this RFP process forward with an award date in December 2010 and project kick off in January 2011.

July 29 - August 3 - Statewide review
of draft RFP and receipt of bidders list
August 6 - August 10 - ED and Task Force
review
August 12 - 20 - SCE Solicitation Team
review and authorization signatures

August 23 - RFP Release
August 30 - Bidder's Questions Due
September 9 - Answers to questions provided
September 22 - Proposal Due to SCE procurement
October 13 - Notification to Selected
Bidders to Advance to Stage Two
October 19 - 21 - Stage Two presentations
October 29 - Notification of Proposal
Selection, Subject to Negotiations
December 15, 2010 - Purchase Order issues
(As Early As)

This schedule is also included in the
RFP.

Thank you,

Gary Suzuki

Program Manager

Phone: 626.633.3130

Pax: 43130

This transmission may contain information that is privileged, confidential and/or exempt from disclosure under applicable law. If you are not the intended recipient, you are hereby notified that any disclosure, copying, distribution, or use of the information contained herein (including any reliance thereon) is STRICTLY PROHIBITED. If you received this transmission in error, please immediately contact the sender and destroy the material in its entirety, whether in electronic or hard copy format. Thank you.

From:

Gary Suzuki/SCE/EIX

To:

Bruce Delling/SCE/EIX@SCE,

CERobinson@semprautilities.com, CGoff@semprautilities.com, [Redacted]

egonzalez@semprautilities.com, [Redacted], JGiesen@semprautilities.com,

JMendoza@semprautilities.com, LdeHoop@Semprautilities.com, lgomez@semprautilities.com,

LJManning@semprautilities.com, SMWilliams@semprautilities.com, SRRd@pge.com,

Jack Solis/SCE/EIX@SCE, Kenneth Lau/SCE/EIX@SCE, Leonel Campoy/SCE/EIX@SCE,

Mei Lee/SCE/EIX@SCE

Cc:

ABesa@semprautilities.com,

ccchen@san.rr.com, David Gamache/SCE/EIX@SCE, [Redacted], Mark S Martinez/SCE/EIX@SCE,

Cedric Benton/SCE/EIX@SCE, Michelle Thomas/SCE/EIX@SCE

Date:

08/04/2010 01:01 PM

Subject:

CA IEAT/PEAT

- Today's Follow up

FOR INTERNAL USE ONLY

My take on the information discussed today is...

- We proceed on task - review of RFP draft and submittal of bidders' list
- I will send out a project schedule this afternoon.
- We move forward on issuing the CA IEAT RFP
- We wait for information on the IEP tool from Lisa Paola

It is great to have such high levels of interest, participation and support. My thanks to all for agreeing to ride this roller coaster. It's going to be fun!

Thank you,

Gary Suzuki

Program Manager

Phone: 626.633.3130

Pax: 43130

This transmission may contain information that is privileged, confidential and/or exempt from disclosure under applicable law. If you are not the intended recipient, you are hereby notified that any disclosure, copying, distribution, or use of the information contained herein (including any reliance thereon) is STRICTLY PROHIBITED. If you received this transmission in error, please immediately contact the sender and destroy the material in its entirety, whether in electronic or hard copy format. Thank you.