

Date/Time	Event
December 30	Compliance filing
January 3	Issue Market Notice
January 19	Protests Due on Compliance Filing
February 2	PG&E issues RFO
February 8	Bidders' Conference
March 2 1:00 P.M.	Deadline for Participants to submit Offers and to submit applications for interconnection. Offer evaluation begins.
March 22	Participants provide proof that interconnection applications have been deemed complete and that the Project has received a queue position
April 15	PG&E notifies Participants of Selected Offers
April 19	Participants with Selected Offers accept selection and continued participation in the RFO
June 3	Participants with Selected Offers provide proof that interconnection screens have been passed or studies completed
TBD	Participants provide documentation on or before 2 weeks of the applicable resource adequacy forum deadline that they have made the request for full capacity deliverability status
June 10 5:00 P.M.	Participants with Selected Offers submit signed PPAs
June 17	PG&E executes PPAs
July 15	Target advice letter filing for executed PPAs