

PUBLIC UTILITIES COMMISSION  
505 VAN NESS AVENUE  
SAN FRANCISCO, CA 94102-3298



December 23, 2010

Dan Skopec  
Sempra Energy Utilities  
Regulatory & Legislative Affairs  
601 Van Ness Avenue, Suite 2060  
San Francisco, CA 94102

**RE: Extension Request for Task 1 of the Statewide Integrated Demand Side Management (IDSM) Program Implementation Plan Approved in Joint Advice Letter 2139-E-B/1921-G-B (SDG&E), 4066-B (SoCalGas), 2426-E-B (SCE), and 3079-G-B/3595-E-B (PG&E).**

Dear Mr. Skopec –


I have received your letter dated December 17, 2010 requesting an extension of time for Pacific, Gas, and Electric Company (PG&E), Southern California Edison Company (SCE), San Diego Gas and Electric Company (SDG&E), and Southern California Gas Company (SCG) (“joint utilities”) to complete phases 1 – 3 of Task 1 as identified in the joint utilities’ advice letter referenced above. The original completion for phases 1 – 3 of Task 1 as indicated in the advice letter was during the 4<sup>th</sup> quarter of 2010. Your December 17, 2010 letter requests an extension until March 31, 2011 to complete phases 1 – 3 of Task 1.

I understand that Energy Division staff overseeing the IDSM activities pursued by the joint utilities support this extension of time in the interest of utilizing ratepayer resources wisely.

Pursuant to Rule 16.6 of the Commission’s Rules of Practice and Procedure, Sempra Utilities’ request on behalf of the joint utilities for an extension of time is granted. The joint utilities shall complete phases 1 – 3 of Task 1 as described in the Statewide IDSM Program Implementation Plan no later than March 31, 2011. Phase 4 will commence upon completion of phases 1 – 3.

Sempra Utilities’ shall serve a copy of this letter by email on all parties listed on service list A.08-07-021.

Sincerely,

  
Paul Clanton  
Executive Director