

Impact Work Order Status and Mapping to Appendix A

Impact Work Order #	WO Priority	WO Status	Impact Work Order Area	XREF #1	XREF #2	XREF #3	XREF #4	XREF #5	XREF #6
WO002	H	Completed	Early EM&V Study						X
WO025	H	Draft in Process	Cross Cutting Net and Gross Issues				X		
WO027	H	Completed for OPOWER Pilot	Pilot Program Evaluations			X			
WO028	H	Final Draft under review	Residential/Advanced/Upstream Lighting	X		X	X		
WO029	H	Final Draft Under Review	Nonres Downstream Lighting			X	X		
WO030	H	Final Draft Under Review	HVAC Interactive Effects				X		
WO031	H	Final Draft Pending Approval	Codes and Standards	X					
WO032	H	Final Draft in Process	Residential and Small Com HVAC	X		X	X		
WO033	H	Final Draft Under Review	Custom Measures		X				
WO034	H	Final Draft in Process	Consumer Electronics and Plug Load	X		X			
WO035	H	Final Draft Under Review	Res Appliance Recycle Refrigerator and Freezer				X		
WO036	M	First Draft Submitted	Audit Programs Evaluation		X				
WO039	M	First Draft Submitted	Nonres New Construction	X					
WO040	M	First Draft Submitted	Nonres Retrocommissioning	X					
WO046	M	Not Started	Res Whole Building - Retrofit	X					
WO047	M	Not Started	Res Whole Building - New Construction	X					
WO069	M	First Draft in Process	Nonresource Programs Evaluation		X				
TBD	M	Not Started	Residential Other End Uses			X	X		
TBD	L	Not Started	Nonres Refrigeration Case Replacement	X					
TBD	L	Not Started	Nonres Steam Traps		X				
TBD	L	Not Started	Nonresidential Food Service			X			