

From: Fitch, Julie A.
Sent: 6/7/2011 5:40:27 PM
To: Cherry, Brian K (/O=PG&E/OU=CORPORATE/CN=RECIPIENTS/CN=BKC7);
Jones, Michael L (Pwr Gen)
(/O=PG&E/OU=CORPORATE/CN=RECIPIENTS/CN=MLJ2); Clanon, Paul
(paul.clanon@cpuc.ca.gov); Kahlon, Raminder (raminder.kahlon@cpuc.ca.gov)
Cc:
Bcc:
Subject: RE: Bear River Canal Update 6/3/11

As you may have noticed from my email bounceback, I have been out of the office the past two weeks. But I am back, and wanted to say thanks for the thorough reports, as well as the quick work to get this situation under control and the problem fixed.

Best,
Julie

Julie A. Fitch
Director, Energy Division
California Public Utilities Commission
505 Van Ness Avenue, 4th floor
San Francisco, CA 94102
Phone (415) 703-2059
Fax (415) 703-1464
email: jf2@cpuc.ca.gov
www.cpuc.ca.gov

-----Original Message-----

From: Jones, Michael L (Pwr Gen) [mailto:MLJ2@pge.com]
Sent: Friday, June 03, 2011 7:49 AM
To: Jones, Michael L (Pwr Gen); Cherry, Brian K; Kahlon, Raminder; Clanon, Paul; Fitch, Julie A.
Subject: Bear River Canal Update 6/3/11

Rami, Julie, Paul,
Status as of 6/3/2011:
Final Report

Canal Restoration:

We have removed the temporary bypass and established partial flow in the canal, well in advance of the June 15 target date. We will confirm with inspections over the weekend that the canal is functioning properly, and ramp up to normal flow on Monday/Tuesday. This will be my final update as the canal work has been completed. There will be ongoing site restoration work that will be conducted on a straight time basis in order to minimize

impact to neighbors in the area.

PCWA Pumping:

PCWA will ramp down pumping operations as we increase flow in the canal.

PG&E Water Delivery:

Water deliveries have been eliminated.

Michael L. Jones

Power Generation

Office: 415-973-0629

Cell: 415-264-2120