SmartMeter[®]

Pacific Gas and Electric Company's SmartMeter[™] Program Quarterly Report First Quarter, 2011



Current IT Functionality Roadmap

Workstream	Q2 2011	Q3 2011	Q4 2011	Q1 2012
Meter-To-Cash Operatioanlize billing functionalities	Remote Connect/Discon start/stop and remaining pro automation (Relea	cess se 1)		
	Exceptions Management Interval Billing Migr Improvements (Releas	ation	C	cceptions Management and Call enter Improvements, NEMs eter deployment (Release 3)
Transmission & Distribution Dutage management, detection, scoping, and restoration validation				mentary Outage system acement (Release 3)
Performance and Scalability Enable SmartMeter™ billing at full deployment	'Head-end' System Upgrade (electric)	Gas 'Head-end' and Data Warehouse improvements (Release 1)	Da	a Warehouse provements (Release 3)
HAN Enablement Deployment of up to 500 IHDs (In Home Devices) to SMB & residential customers with communications over the production AMI network	Analysis in progress			



PG&E SmartMeter™ Program Quarterly Report First Quarter, 2011

2