

From: Cherry, Brian K  
Sent: 10/5/2011 2:53:15 PM  
To: 'pac@cpuc.ca.gov' (pac@cpuc.ca.gov)  
Cc:  
Bcc:  
Subject: Fw: Draft application preparaton schedule

Paul - this is preliminary. Let me know what you think. Tom and Nick are ready to meet with you any time.

**From:** Yura, Jane  
**Sent:** Wednesday, October 05, 2011 01:47 PM  
**To:** Trevino, Rolando I.; Christopher, Melvin J.; Gravelle, Jeffrey  
**Cc:** Redacted Hurley, Lisa M.; Stavropoulos, Nickolas; Marre, Charles; Ramaiya, Shilpa R Redact Redacted (GE&O); Peralta, Sara; Hurley, Lisa M.; Bottorff, Thomas E; Cherry, Brian K; Horner, Trina  
**Subject:** FW: Draft application preparaton schedule

Roland, Mel, Jeff --- I would like to add you to our team preparing this filing for distribution safety enhancements. We had a brief coordination call today --- the scope of this filing will include:

1. Plastic replacement program (Sara, Roland and the Aldyl-A team)
2. Distribution control system -- including distribution valves/SCADA and central gas control Redact Jeff and Mel)
3. GIS -- data capability to support DIMP (Sara and Roland)
4. Low Pressure system replacement Redact
5. Possibly a couple other areas (to be determined)

I've put the names of the folks who are taking the initial lead on helping us scope each of these. Our timeline requires that we have this scoped out over the next 3 weeks, including forecasted costs and proposed timelines. There will be a case kickoff meeting Monday, and Steve Haertle our case manager has already begun to assemble other resources -- including securing space in the December Bill Insert (quick thinking!). Chuck Marre will help us lift certain aspects of the transmission safety enhancement proposal into this filing.

Target filing date: 12/15.

Thx  
Jane

---

**From:** Redacted  
**Sent:** Wednesday, October 05, 2011 12:57 PM  
**To:** Yura, Jane; Marre, Charles; Peralta, Sara; Redacted (GE&O)  
**Subject:** Draft application preparaton schedule

Good afternoon:

Attached is a draft schedule to prepare an application for gas distribution enhancements. I'm currently projecting a 12/15/11 filing date.

Redacted

<<100511 Gas Dist Application final schedule.xls>>