

January 9, 2012

**California Natural Gas Pipeline Assessment  
BiMonthly Project Update Meeting – GTI Project**

**Project:** CEC 500-10-050

**Attendees:** Jim Marean, Andy Hammerschmidt, Mike Adamo, and Mike Mensinger Jr. – GTI, Fernando Pena CEC, Sunil Shori CPUC, Scott Flake SMUD, Mike Bermel SEMPRA

<b>Purpose of the meeting :</b>	<ul style="list-style-type: none"><li>• To familiarize the PAC to the format and content being develop for the GTI project and to obtain concurrence on the approach.</li></ul>
---------------------------------	---

### Topics and Highlights

- Two items were reviewed and had been provided as attachments prior to the meeting:
  - The first was a 10 slide PowerPoint presentation that provided an overview of the GTI projects tasks and deliverables, a discussion of the glossary and acronyms being developed and a status summary of the technology review of those that are commercially available, those being used in California and those that are emerging.
  - The second was WORD document that provided an example of the template being proposed to create the catalogue of technologies that will be included in the report.
- Discussions were directed at clarification of points within the presentation indicating general concurrence with the approach. Three items were indicated as need further action and are summarized below under action items.

### Action Items

- GTI apologized for the initial confusion for the conference call and will use the Go To Meeting approach for future conference calls along with the transmittal of the attachments to allow all parties to follow along either by computer using the speaker/microphone system or phone.
- **GTI** will contact a liquid pipeline operator to review the integrity management technologies used for monitoring and safety to determine if the listing of technologies needs to be expanded. Kinder-Morgan was suggested.
- **GTI** will provide a listing of technologies to the PAC once the listing is considered complete.

### Next Meeting

- The next meeting was scheduled in keeping with the previously agreed pattern of the first Monday of each month using the approach of alternating the emphasis between the GTI and Berkley projects. The meeting will be on Monday February 6, 2012 at 1:00 pm PST and will be focused on the Berkley team project.

Thank you and please contact me if you have any questions.

Andy Hammerschmidt – Project Manager

- Office 847/768-0686
- Cell 847/312-0599
- Email [andrew.hammerschmidt@gastechnology.org](mailto:andrew.hammerschmidt@gastechnology.org)

Jim Marean – Principle Investigator

- Cell 312/320-9407
- Email [james.marean@gastechnology.org](mailto:james.marean@gastechnology.org)