From: Cooke, Michelle

Sent: 2/16/2012 5:18:06 PM

To: Ramaiya, Shilpa R (/o=PG&E/ou=Corporate/cn=Recipients/cn=SRRd); Shori, Sunil

(sunil.shori@cpuc.ca.gov); Halligan, Julie (julie.halligan@cpuc.ca.gov)

Cc: Horner, Trina (/O=PG&E/OU=CORPORATE/CN=RECIPIENTS/CN=TNHC);

Redacted

Bcc:

Subject: RE: Pressure Restoration Revised Schedule

Thank you. This seems logical.

Michelle

From: Ramaiya, Shilpa R [mailto:SRRd@pge.com] Sent: Thursday, February 16, 2012 3:57 PM To: Cooke, Michelle; Halligan, Julie; Shori, Sunil

Cc: Horner, Trina; McMahon, Allie

Subject: Pressure Restoration Revised Schedule

Michelle, Julie, Sunil,

As you may recall, back in October, we submitted a 12-month schedule of pressure restoration requests for lines on which pressure reduction had been mandated (similar to Topock and the Peninsula lines).

We were scheduled to file our first restoration of this year in March on Line 131-30. However, given some permitting and engineering issues, we're running again into a situation where a March filing would have been a 'partial' filing. We've heard (clearly) your preference to avoid any piecemeal requests. Therefore, we're going to submit to the ALJ and parties a revised schedule either late tomorrow or Tuesday where our Line 131-30 filing is submitted in May in full.

In this filing of the revised schedule, we will also let parties know that we will give them at