

From: Redacted  
Sent: 6/5/2012 3:35:59 PM  
To: sunil.shori@cpuc.ca.gov (sunil.shori@cpuc.ca.gov)  
Cc: Ramaiya, Shilpa R (/o=PG&E/ou=Corporate/cn=Recipients/cn=SRRd); Halligan, Julie (julie.halligan@cpuc.ca.gov) (julie.halligan@cpuc.ca.gov); 'mdr@cpuc.ca.gov' (mdr@cpuc.ca.gov)  
Bcc:  
Subject: Line 300B Request to Lift Operating Pressure

Sunil:

PG&E is preparing to file a request for pressure restoration of Line 300B in early July. A full package of supporting information will be available for your pre-review on June 21. Our proposed schedule, which requests a letter of adequacy from CPSD 10 full business days following the early submittal, calls for a Commission decision at the September 27 Commission meeting.

PG&E's pre-filing timeline:

Date	Action
June 21, 2012	Early sharing with CPSD (10 full business days for review)
June 28, 2012	Notify parties on Service List R.11-02-019 of plan to file
July 6, 2012	CPSD provides letter of adequacy
July 12, 2012	File request

Please also note that PG&E expects to file requests for pressure restoration of Lines 1816-01 and 148 in September of this year. Let me know if you have any questions or concerns.

Thanks,

Redact  
ed