

From: Simon, Jason
Sent: 7/25/2012 3:44:24 PM
To: Allen, Meredith (/O=PG&E/OU=Corporate/cn=Recipients/cn=MEAe)
Cc:
Bcc:
Subject: RE: CONFIDENTIAL: Rice Solar Project

Thank you

Jason L. Simon, CFA

Renewable Energy Market Development

California Public Utilities Commission

(415) 703-5906

From: Allen, Meredith [mailto:MEAe@pge.com]
Sent: Wednesday, July 25, 2012 3:43 PM
To: Simon, Jason
Subject: CONFIDENTIAL: Rice Solar Project

CONFIDENTIAL

Jason,

Attached is the letter agreement confirming the change to the final and non-appealable date and moving the GCOD from December 1, 2015 to June 1, 2016 given the change in CPUC approval.

Please let me know if you need any additional information.

Thanks,

Meredith

From: Simon, Jason [<mailto:jason.simon@cpuc.ca.gov>]
Sent: Monday, July 02, 2012 2:37 PM
To: Allen, Meredith
Subject: Rice Solar Project

Confidential Deliberative Process

Meredith,

Due to an increase in workload, Energy Division staff requires more time to process the Rice Solar Advice Letter. Would it be possible to extend the terms of the PPA to allow for non-appealable CPUC approval by December-January 2012?

Thanks,

Jason L. Simon, CFA

Renewable Energy Market Development

California Public Utilities Commission

(415) 703-5906

PG&E is committed to protecting our customers' privacy.
To learn more, please visit <http://www.pge.com/about/company/privacy/customer/>