R. 10-12-007 Phase 2 Energy Storage Next 9 Months

Following are key dates and expected times for delivery of work products identified in Staff Report:January 4, 2013Staff Interim Report and Use Cases issuedJanuary 14, 2013Workshop on Procurement Options and PoliciesFebruary 4, 2013Comments due on Report and workshopsFebruary 21, 2013Response comments due – deadline for requesting hearings

If hearings are necessary, these dates were set in Phase 2 Scoping Memo:

April 5, 2013
April 26, 2013
June 17 – 21, 2013
September 2013
20 days after PD
5 days after Comments
October 2013

Without hearings, to reach a final Commission decision by Oct. 3, 2013, business meeting, we might need to submit record of proceeding by June 30, 2013.

1st Quarter 2013

- Glossary of Commonly Used Terms Some parties have expressed a desire for a common set of definitions to terminology that is frequently used in this proceeding.
- Energy Storage Cost-Effectiveness Analysis a document that outlines how costeffectiveness for storage will be approached, complete with (1) categories of benefits to be
 considered (2) categories of costs to be considered and (3) a set of underlying assumptions
 to be used in the analysis.
- Summary of preliminary cost-effectiveness analysis from exercising the modeling tools.
- Finalized Use Cases to incorporate cost-effectiveness analysis (recognizing that these documents may continue to evolve to fit future process needs).

2nd Quarter 2013

• Staff proposal presenting cost-effectiveness analysis, recommended procurement policies, and guidance on cost-effectiveness methodology for future procurement application.

3rd Quarter 2013

• Proposed Decision addressing staff proposal and party comments to staff proposal.

• Long-term energy storage policy development roadmap - to map out resolution of energy storage barriers and policy issues that extend beyond this Rulemaking.

Final Decision October 2013.