

Brentwood Replacement Project  
 L-114 [Redacted] Brentwood, CA  
 PM #30943472/41878790

| Activity                                        | Start | End   | 10/7 | 10/8 | 10/9 | 10/10 | 10/11 | 10/12 | 10/13 | 10/14 | 10/15 | 10/16 | 10/17 | 10/18 | 10/19 | 10/20 | 10/21 | 10/22 | 10/23 | 10/24 | 10/25 | 10/26 | 10/27 |
|-------------------------------------------------|-------|-------|------|------|------|-------|-------|-------|-------|-------|-------|-------|-------|-------|-------|-------|-------|-------|-------|-------|-------|-------|-------|
| Mark and Locate Welds                           | 10/7  | 10/7  | ●    |      |      |       |       |       |       |       |       |       |       |       |       |       |       |       |       |       |       |       |       |
| Fab Pipe for Test                               | 10/8  | 10/8  |      | ●    |      |       |       |       |       |       |       |       |       |       |       |       |       |       |       |       |       |       |       |
| Dig Bellholes and Shore                         | 10/8  | 10/10 |      | ●    | ●    |       |       |       |       |       |       |       |       |       |       |       |       |       |       |       |       |       |       |
| Test Pipe                                       | 10/9  | 10/9  |      |      | ●    |       |       |       |       |       |       |       |       |       |       |       |       |       |       |       |       |       |       |
| Cut out Weld/Install new Can                    | 10/11 | 10/12 |      |      |      |       | ●     | ●     |       |       |       |       |       |       |       |       |       |       |       |       |       |       |       |
| Radiograph welds / review level 3 / CPUC review | 10/11 | 10/12 |      |      |      |       | ●     | ●     |       |       |       |       |       |       |       |       |       |       |       |       |       |       |       |
| Tie In New Line*                                | 10/16 | 10/16 |      |      |      |       |       |       |       |       |       | ●     |       |       |       |       |       |       |       |       |       |       |       |
| *Pending Approval                               |       |       |      |      |      |       |       |       |       |       |       |       |       |       |       |       |       |       |       |       |       |       |       |