

**SS-25 Action Plan for
March 1, 2017
SS-25 Well Site Field Operations Supervisors: Chris Smith and Larry Andrews**

SS-25 Approved Activities

- SoCalGas to conduct daily leak survey by FLIR camera pursuant to AQMD Order for Abatement
- SoCalGas to take SS-25 A&B pressure reads (DOGGR directive)
- SoCalGas personnel onsite to support SS-25 activities
- Padilla Electric to connect electricity to guard shack
- Schlumberger to collect DTS temperature data on SS-25

Activities That Require Approval

- G.M. Volkmar Consulting, Inc., Krummrich Engineering, and Oilfield Safety Services to perform a job walk to prepare for workover rig on SS-25A
- Argus to remove scaffolding from SS-25A

Mobilization, set-up and equipment staging at the SS-25A well site to begin the workover process (March 1, 2017):

- Krummrich Engineering to supervise the workover rig
- Ensign Energy Services, Inc. to provide the workover rig equipment and crew
- Doby Hagar Trucking to provide support equipment and services for workover rig
- Weatherford International to provide support equipment and services for workover rig
- Onyx to provide support equipment and services for workover rig
- G.M. Volkmar Consulting to provide support equipment and services for workover rig
- T&T Truck and Crane to provide support equipment and services for workover rig

**SS-25 Action Plan for
March 1, 2017**

SS-25 Well Site Field Operations Supervisors: Chris Smith and Larry Andrews