

**SS-25 Action Plan for
October 8, 2016
SS-25 Well Site Field Operations Supervisors: Chris Smith and Larry Andrews**

Approved activities

- SoCalGas to conduct daily leak survey by FLIR camera pursuant to AQMD Order for Abatement
- SoCalGas to take SS-25 A&B pressure reads (DOGGR directive)
- SoCalGas personnel onsite to support SS-25 activities
- AECOM to provide site / safety management
- Capstone to support site safety
- IHM to conduct air monitoring
- BCI to conduct site preparation for Phase 3 work
- Pacific Petroleum to support site preparation for Phase 3 work
- AECOM to provide geotechnical support for Phase 3 work
- Doby Hagar to remove conex box and skids
- Henkels & McCoy to assist Doby Hagar
- Schlumberger to collect temperature log data on SS-25 A&B
- Argus to conduct scaffolding inspection on SS-25 A&B

Activities That Require Approval

- Schlumberger to collect noise data on SS-25 A