

**SS-25 Action Plan for
October 13, 2016
SS-25 Well Site Field Operations Supervisors: Chris Smith and Larry Andrews**

Approved Activities

- SoCalGas to conduct daily leak survey by FLIR camera pursuant to AQMD Order for Abatement
- SoCalGas to take SS-25 A&B pressure reads (DOGGR directive)
- SoCalGas personnel onsite to support SS-25 activities
- AECOM to provide site / safety management, geotechnical support for Phase 3 work
- Capstone to support site safety
- IHM to conduct air monitoring
- BCI to conduct site preparation for Phase 3 work
- Pacific Petroleum to support site preparation for Phase 3 work
- Schlumberger to install temperature equipment into SS-25
- Schlumberger to make adjustments to the current equipment in SS-25 A&B, and collect temperature log data
- Argus to conduct scaffolding inspection on SS-25 A&B
- OST Trucks and Cranes and T&T Truck and Crane Service to support Schlumberger work on SS-25
- Onyx to support Schlumberger work on SS-25