

| M   | T                                      | W   | Th  | Fr  | Sa                           | Su                           | NOTES  |
|---|--|---|---|---|------------------------------|------------------------------|--|
| 5-Jun   | 6-Jun                                  | 7-Jun   | 8-Jun   | 9-Jun   | 10-Jun                       | 11-Jun                       | * Collect feedback from stakeholders, Ad Hoc phone/web meetings on key issues<br>* In person meeting focus on Task 6   |
| Distribute DRAFT v1 report on Tasks 1-4                                   | Meeting #5 @ Arup, Los Angeles         | CEDMC @ SCE   |   |   |                              |                              |  |
| 12-Jun  | 13-Jun                                 | 14-Jun  | 15-Jun  | 16-Jun  | 17-Jun                       | 18-Jun                       | * Collect feedback from stakeholders; ad Hoc phone/web meetings on key issues<br>* Task 5 phone/web meeting (date TBD) |
|   |  | 2:30-4pm - Phone call on Task 2<br>4-5pm - Phone call on Task 3 | 2:30-4pm - Phone call on Task 1<br>4-5pm - Phone call on Task 4 | noon-1pm - Phone call on Task 2<br>1-2pm - Phone call on Task 3 | DRAFT v2 report on Tasks 1-4 |                              |  |
| 19-Jun  | 20-Jun                                 | 21-Jun  | 22-Jun  | 23-Jun  | 24-Jun                       | 25-Jun                       | * Address Tasks 1-4 issues as needed   |
| 10-noon - Phone on Task 1-4 Status<br>1-3pm - Hold for Task 1-4 as needed |  |   |   |   |                              | DRAFT v3 report on Tasks 1-4 |  |
| 26-Jun  | 27-Jun                                 | 28-Jun  | 29-Jun  | 30-Jun  | 1-Jul                        | 2-Jul                        | * Collect feedback from stakeholders<br>* Ad Hoc phone/web meetings on key issues                                      |
| CEDMC @ SDG&E   | 2-4pm - Phone call on Tasks 1-4 report |   |   | Submit Final Report on Tasks 1-4                                |                              |                              |  |
| 3-Jul   | 4-Jul                                  | 5-Jul   | 6-Jul   | 7-Jul   | 8-Jul                        | 9-Jul                        |  |
| (Holiday)   | (Holiday)                              |   | Task 5 & 6 Summary  |   |                              |                              |  |
| 10-Jul  | 11-Jul                                 | 12-Jul  | 13-Jul  | 14-Jul  | 15-Jul                       | 16-Jul                       | Focus on Tasks 5 & 6   |
| Meeting #6 @ Pacific Energy Center, SF                                    |  |   |   |   |                              |                              |  |
| 17-Jul  | 18-Jul                                 | 19-Jul  | 20-Jul  | 21-Jul  | 22-Jul                       | 23-Jul                       | Focus on Tasks 5 & 6   |
| 24-Jul  | 25-Jul                                 | 26-Jul  | 27-Jul  | 28-Jul  | 29-Jul                       | 30-Jul                       | * There is no official deadline for Tasks 5 & 6, but goal to develop draft report in end of July                       |
|   |  | Distribute DRAFT report on Tasks 5-6                            |   |   |                              |                              |  |
| 31-Jul  | 1-Aug                                  | 2-Aug   | 3-Aug   | 4-Aug   | 5-Aug                        | 6-Aug                        |  |
|   |  |   |   |   |                              |                              |  |