

**PUBLIC UTILITIES COMMISSION**

505 VAN NESS AVENUE  
SAN FRANCISCO, CA 94102-3298

September 16, 2010

Susan J. Nelson, AIA  
Project Manager  
Southern California Edison  
2244 Walnut Grove Ave.  
Rosemead, CA 91770

RE: Tehachapi Renewable Transmission Project (Segments 4-11), Variance Request (VR) #8

Dear Ms. Nelson,

On September 16, 2010, Southern Californian Edison (SCE) submitted a variance requesting to clarify Segment 8 T/L Chino Hills (Phase I) construction days and allow Sunday work when in accordance with the City of jurisdiction's Municipal Code or prior approval is acquired from the City. **This Variance Request is approved by CPUC for the proposed activities based on the following factors:**

- SCE submitted the following information:

The Notice to Proceed Request (NTPR) for Segment 8 Transmission Line Phase I did not specify the days that construction would take place. This request for a Variance is being provided to clarify the days of construction for Segment 8 Transmission Line Phase I.

The majority of the industrial properties affected by construction are not open on Sundays. Construction on Sunday would minimize the length of time that construction-related activities would occur in industrial use areas during normal business hours.

SCE has received permission from the City of Chino for construction to occur on Sundays on private property land and has submitted documentation to the CPUC. On Sunday, September 19, 2010, the Contractor will work within the SCE right-of-way from M31-T1 through M31-T5.

SCE requests the following text be added to Section 3.0 of the NTPR:

"Construction equipment operating hours for the Phase I installation and upgrade of the transmission lines on Segment 8 are planned to be from approximately 7:00 AM to 7:00 PM on Monday through Saturday and on Sundays that receive prior approval by the CPUC."

- **Biological Resources:** No biological resources will be impacted by this Variance.
- **Cultural Resources:** No cultural resources will be impacted by this Variance.

**The conditions noted below shall be met by SCE and its contractors:**

- The City of jurisdiction's approval or applicable Municipal Code reference shall be provided to CPUC for all future Sunday work or for work outside of the hours 7:00 AM to 7:00 PM, Monday through Saturday, prior to the commencement of work.
- All conditions required by NTP #11 shall apply to the subject area and activities.

- Copies of all relevant permits, compliance plans, NTP #11, and this Variance shall be available on site for the duration of construction activities where applicable.

Sincerely,

A handwritten signature in black ink, appearing to read "John Boccio", written in a cursive style.

John Boccio  
CPUC Environmental Project Manager

cc: V. Strong, Aspen