

PUBLIC UTILITIES COMMISSION

320 W. 4TH STREET, SUITE 500
LOS ANGELES, CA 90013



May 14, 2015

File Number: XREQ 2012050016 (G.12-06-008)

L Street

City of Chula Vista, San Diego County

Chip Finch
Principal Engineer
SANDAG
401 B Street, Suite 800
San Diego, CA 92101-4231

SENT VIA EMAIL

Re: Time Extension Request for XREQ 2012050016 (G.12-06-008) to Modify the L Street At-Grade Highway-Rail Crossing, Identified as CPUC Crossing No. 036-8.90 and DOT No. 662036K in City of Chula Vista, San Diego County.

Dear Mr. Finch:

This refers to your letter dated and received by us on April 30, 2015, requesting a time extension to modify the L Street at-grade highway-rail crossing (crossing) of the San Diego Metropolitan Transit System (MTS) – San Diego Trolley, Inc. (SDTI) Blue Line tracks in City of Chula Vista (City), San Diego County. The crossing is identified as CPUC Crossing No. 036-8.90 and DOT No. 662036K.

The original authorization was granted on July 10, 2012, and will expire on July 10, 2015. SANDAG has stated that the project will not be able to be completed within the allotted time due to unforeseen complications with contractual obligations and scheduling with the SANDAG contractor. SANDAG expects the project to be completed prior to February 20, 2016. MTS/San Diego and Arizona Eastern Railway (SD&AE) and City provided concurrence to the time extension request.

The California Public Utilities Commission's (Commission) Rail Crossings and Engineering Branch (RCEB) investigated the request by SANDAG and finds that there has been no substantial change in circumstances since granting the original authority. Since MTS/SD&AE and City are in agreement and have no objection to the requested time extension, you may proceed with the modifications as previously authorized by the Commission on July 10, 2012, with a three year time extension. This authorization shall expire on July 10, 2018.


Within 30 days after completion of this project, SANDAG shall notify RCEB that the authorized work is completed, by submitting a Commission Standard Form G titled *Report of Changes at Highway Grade Crossings and Separations*. Form G requirements and forms can be obtained at the Commission web site Form G page at <http://www.cpuc.ca.gov/PUC/safety/Rail/Crossings/formg.htm>. This report may be submitted electronically to rceb@cpuc.ca.gov.

At the conclusion of the project, SANDAG or MTS should electronically submit an updated Federal Railroad Administration (FRA) inventory form (Form F6180.71) to the FRA, reflecting the changes. 49 CFR 234 Section 234.409 requires the railroads to submit periodic crossing inventory updates a minimum of once every three years. Commission requests a concurrent copy of the updated inventory form be submitted to rceb@cpuc.ca.gov.

In all other respects, the original authorization for improvements remains in full force and effect. Should the work not be completed by July 10, 2018, RCEB may require a new General Order 88-B application for the crossing modifications.

If you have any questions, please contact Kevin Schumacher at kevin.schumacher@cpuc.ca.gov or at (415) 310-9807.

Sincerely,



Anton Garabetian, P.E.
Program and Project Supervisor
Rail Crossings and Engineering Branch
Safety and Enforcement Division

cc: **(SENT VIA EMAIL)**
Rebecca Zelt, MTS/SD&AE (for Paul Jablonski)
Richard Hopkins, City of Chula Vista
Karen Kosup, Parsons Brinckerhoff