

## PUBLIC UTILITIES COMMISSION

320 W. 4<sup>TH</sup> STREET, SUITE 500  
LOS ANGELES, CA 90013



August 25, 2016

File Number: XREQ 2010080017 (G.10-08-008) TE  
State Route 60 Overpass  
City of Industry, Los Angeles County

Paul Prestia  
Division Engineer  
County Sanitation Districts of Los Angeles County  
1955 Workman Mill Road  
Whittier, CA 90607

**SENT VIA EMAIL**

**Re: Time Extension Request for XREQ 2010080017 (G.10-08-008) State Route 60 Overpass Crossing, CPUC Crossing No. 003-14.30-A and DOT No. 811059E, in the City of Industry, County of Los Angeles.**

Dear Mr. Prestia:

This refers to your letter, dated and received by us on August 18, 2016, requesting a second time extension to alter the State Route 60 overpass crossing (crossing) and the Union Pacific Railroad (UPRR) Los Angeles Subdivision tracks in the City of Industry (City), County of Los Angeles. The crossing is identified as CPUC No. 003-14.30-A and DOT No. 811059E. The crossing modification is part of the Waste-by-Rail Project from the County Sanitation Districts of Los Angeles County (LACSD).

The original authorization was granted on September 13, 2010. A time extension (TE) was granted June 5, 2013, and will expire on September 13, 2016. Construction of the project has been delayed due to unforeseen underground obstructions and utility relocations. LACSD is requesting an 18-month time extension to complete the crossing modification. UPRR and Department of Transportation (Caltrans) District 7 provided concurrence to the time extension request.

The California Public Utilities Commission's (Commission) Rail Crossings and Engineering Branch (RCEB) investigated the request by LACSD and finds that there has been no substantial change in circumstances since granting the original authority. Since UPRR and Caltrans are in agreement and have no objection to the requested time extension, you may proceed with the alterations as originally authorized by the Commission on September 13, 2010, with an additional three-year extension from the expiration date of the previous extension. This authorization shall expire on September 13, 2019.

Within 30 days after completion of this project, LACSD shall notify RCEB that the authorized work is completed, by submitting a Commission Standard Form G titled *Report of Changes at Highway Grade Crossings and Separation*. Form G requirements and forms can be obtained at the Commission web site Form G page at <http://www.cpuc.ca.gov/crossings>. This report may be submitted electronically to [rceb@cpuc.ca.gov](mailto:rceb@cpuc.ca.gov).


Paul Prestia  
XREQ 2010080017 (G.10-08-008) TE  
August 25, 2016  
Page 2 of 2

At the conclusion of the project, UPRR should electronically submit an updated Federal Railroad Administration (FRA) inventory form (Form F6180.71) reflecting the changes. Commission requests a concurrent copy of the updated inventory form be submitted to [rceb@cpuc.ca.gov](mailto:rceb@cpuc.ca.gov).

In all other respects, the original authorization for improvements remains in full force and effect. Should the work not be completed by September 13, 2019, RCEB will require a new General Order 88-B application for the crossing modifications.

If you have any concerns, please contact Chi Cheung To at (213) 576-5766 or at [cct@cpuc.ca.gov](mailto:cct@cpuc.ca.gov).

Sincerely,



Anton Garabetian, P.E.  
Program and Project Supervisor  
Rail Crossings and Engineering Branch  
Safety and Enforcement Division

cc: **(SENT VIA EMAIL)**  
Chris Keckeisen, UPRR  
Daniel Moreno, UPRR  
Zareh Shahbazian, Caltrans District 7