

PUBLIC UTILITIES COMMISSION

320 W. 4TH STREET, SUITE 500
LOS ANGELES, CA 90013



April 5, 2016

File Number: XREQ 2013040021TE

Lakeview Avenue

Cities of Anaheim and Placentia, Orange County

Andrew Muth, P.E.
OCTA Project Manager
550 South Main Street
Orange, CA 92863-1584

SENT VIA EMAIL

Re: Time Extension Request for XREQ 2013040021 Lakeview Avenue At-Grade Highway-Rail Crossing, CPUC Crossing No. 002B-39.90 and DOT No. 026567E, in the Cities of Anaheim and Placentia, County of Orange.

Dear Mr. Muth:

This refers to your letter, dated and received by us on April 4, 2016, requesting a time extension to grade-separate the Lakeview Avenue highway-rail crossing (crossing) of the BNSF Railway Company (BNSF) mainline 2B – San Bernardino to Fullerton tracks in the Cities of Anaheim and Placentia (Cities), County of Orange. The crossing is identified as CPUC No. 002B-39.90 and DOT No. 026567E.

The original authorization was granted on April 29, 2013, and will expire on April 29, 2016. Construction of the project has been delayed due to advanced utility relocations and environmental mitigations. Orange County Transportation Authority (OCTA) is requesting an additional time to complete the grade-separation project. BNSF and Cities provided concurrence to the time extension request.

The California Public Utilities Commission's (Commission) Rail Crossings and Engineering Branch (RCEB) investigated the request by OCTA and finds that there has been no substantial change in circumstances since granting the original authority. Since OCTA, BNSF and Cities are in agreements and have no objection to the requested time extension, you may proceed with the alterations as previously authorized by the Commission on April 29, 2013, with a three-year time extension. This authorization shall expire on April 29, 2019.

Within 30 days after completion of this project, BNSF shall notify RCEB that the authorized work is completed, by submitting a Commission Standard Form G titled *Report of Changes at Highway Grade Crossings and Separation*. Form G requirements and forms can be obtained at the Commission web site Form G page at <http://www.cpuc.ca.gov/crossings>. This report may be submitted electronically to rceb@cpuc.ca.gov.

The new crossing identification numbers for the completed grade-separated crossing will be CPUC Crossing No. 002B-39.90-A and DOT No. 929156U. The existing crossing identification DOT No. 026567E shall be retired.


Andy Muth, P.E.
XREQ 2013040021 TE
April 5, 2016
Page 2 of 2

At the conclusion of the project, BNSF should electronically submit an updated Federal Railroad Administration (FRA) inventory form (Form F6180.71) reflecting the changes. Commission requests a concurrent copy of the updated inventory form be submitted to rceb@cpuc.ca.gov.

In all other respects, the original authorization for improvements remains in full force and effect. Should the work not be completed by April 29, 2019, RCEB may require a new General Order 88-B application for the crossing modifications.

If you have any concerns, please contact Chi Cheung To at (213) 576-5766 or at cct@cpuc.ca.gov.

Sincerely,



Anton Garabetian, P.E.
Program and Project Supervisor
Rail Crossings and Engineering Branch
Safety and Enforcement Division

cc: **(SENT VIA EMAIL)**
Rudy Emami, City of Anaheim
Roy Stephenson, City of Placentia
Jason Sanchez, BNSF Railway
Kumari Bharil, OCTA