

PUBLIC UTILITIES COMMISSION

320 W. 4th Street, Suite 500
Los Angeles, CA 90013

September 21, 2016

Ken Moore
Director,
Public Works Department
City of Kerman
850 S. Madera Avenue
Kerman, CA 93630XREQ2013090003,
Time Extension Request**SENT VIA E-MAIL****Re: Time Extension Request for XREQ2013090003 to Alter the Goldenrod Avenue Highway–Rail Crossing, CPUC Crossing No. 103A-193.90 and DOT No. 752967Y, in the City of Kerman, Fresno County.**

Dear Mr. Moore:

This refers to your letter, received by us on September 7, 2016, requesting an extension of time to comply with the provisions of the General Order (GO) 88-B approval letter XREQ2103090003, issued on October 3, 2013. This approval letter authorized the alteration of the at-grade crossing at Goldenrod Avenue, CPUC Crossing No. 103A-193.90 and DOT No. 752967Y, of the Union Pacific Railroad (UPRR) tracks, leased to the San Joaquin Valley Railroad (SJVR), in the City of Kerman (City), Fresno County.

UPRR and SJVR representatives have indicated that they have no objections to the granting of the requested time extension.

The Commission's Rail Crossings and Engineering Branch (RCEB) investigation of this extension request finds that there has been no substantial change in circumstances since the granting of the original authority. RCEB has no objections to the requested extension.

In consideration of the above, the City is granted an extension of time to October 3, 2019 to complete the alterations of the crossing. In all other respects, the approval letter issued on October 3, 2013 shall remain in full force and effect.

Should the work not be completed by October 3, 2019, RCEB will require a new GO 88-B application for the crossing modifications. If you have any questions, please contact Marvin Kennix at (916) 928-3809 or email at mlk@cpuc.ca.gov.

Sincerely,

A handwritten signature in blue ink, appearing to read "Anton Garabetian".

Anton Garabetian, P. E.
Program and Project Supervisor
Rail Crossings and Engineering Branch
Safety and Enforcement Division**SENT VIA E-MAIL**Cc: Joseph W. Evans, General Manager, SJVRR
Kevin Yoder, Mgr. of Industry and Public Projects, UPRR

Jerry Jones, City Engineer