## PUBLIC UTILITIES COMMISSION

320 W. 4<sup>th</sup> Street, Suite 500 Los Angeles, CA 90013

November 22, 2016

711 W. Cinnamon Drive Lemoore, CA 93245



Re:

Time Extension Request for XREQ2013110001 to Alter the 19 ½ Avenue Highway–Rail Crossing, CPUC Crossing No. 103BD-262.10 and DOT No. 750796T, in the City of Lemoore, Kings County.

Dear Mr. Olson:

This refers to your letter, received by us on November 7, 2016, requesting an extension of time to comply with the provisions of the General Order (GO) 88-B approval letter, XREQ2013110001, issued on November 26, 2013. This approval letter authorized the alteration of the at-grade crossing at 19 ½ Avenue, CPUC Crossing No. 103BD-262.10 and DOT No. 750796T, of the Union Pacific Railroad (UPRR) track, leased to the San Joaquin Valley Railroad (SJVR), in the City of Lemoore (City), Kings, County.

UPRR and SJVR representatives have indicated that they have no objections to the granting of the requested time extension.

The Commission's Rail Crossings and Engineering Branch (RCEB) investigation of this extension request finds that there has been no substantial change in circumstances since the granting of the original authority. RCEB has no objections to the requested extension.

In consideration of the above, the City is granted an extension of time to November 26, 2019, to complete the alterations of the crossing. In all other respects, the approval letter issued on November 26, 2013 shall remain in full force and effect.

Should the work not be completed by November 26, 2019, RCEB will require a new GO 88-B application for the crossing modifications. If you have any questions, please contact Marvin Kennix at (916) 928-3809 or email at mlk@cpuc.ca.gov.

Sincerely,

Anton Garabetian, P. E.

Program and Project Supervisor

Rail Crossings and Engineering Branch

Safety and Enforcement Division

Cc: Joseph W. Evans, General Manager, SJVR

Chris Keckeisen, Sr. Mgr. of Ind. & Public Projs., UPRR

Rick Joyner, City Engineer