

PUBLIC UTILITIES COMMISSION

320 W. 4th Street, Suite 500
Los Angeles, CA 90013



October 16, 2019

Alice Atherton
Associate Civil Engineer
Public Works Department, Design Division
County of Placer
3091 County Center Drive, Suite 220
Auburn, CA 95603

File Number: XREQ 2016080005TE
Bowman Road OH (North Bridge)
Placer County

SENT VIA E-MAIL

**Re: Time Extension Request for General Order 88-B Authorization
XREQ2016080005 to Alter the Bowman Road Overhead (North Bridge) Grade-
Separated Highway-Rail Crossing, CPUC Crossing No. 001AI-128.50-A and DOT
No. 753216K in the County of Placer.**

Dear Ms. Atherton:

This refers to your letter dated August 6, 2019, received by us on September 12, 2019, requesting an extension of time to comply with the provisions of the California Public Utilities Commission (Commission) General Order (GO) 88-B approval letter XREQ2016080005 issued on September 15, 2016. XREQ2016080005 authorized the alteration of the existing Bowman Road Overhead (North Bridge) grade-separated highway-rail crossing (crossing) of a Union Pacific Railroad (UPRR) track in the County of Placer (County). The crossing is identified as CPUC Crossing No. 001AI-128.50-A and DOT No. 753216K.

The GO 88-B authorization expired on September 15, 2019; however, as noted above, we received the time extension request letter (prior to this date) from you on September 12, 2019. The County is requesting an extension of 36 months to complete the alterations of the overhead grade separation. UPRR has concurred with the requested time extension.

The Commission's Rail Crossings and Engineering Branch (RCEB) investigated the time extension request and finds that there has been no substantial change in circumstances since the granting of the original authority. RCEB has no objections to the requested extension.

In consideration of the above, the County is granted an extension of time to September 15, 2022, to complete the alterations of the crossing. In all other respects, the approval letter issued on September 15, 2016 shall remain in full force and effect.

XREQ 2016080005TE (North Bridge)


Alice Atherton

October 14, 2019

Page 2 of 2

If you have any questions, please contact Marvin Kennix at (916) 928-3809 or email at mlk@cpuc.ca.gov.

Sincerely,



Antranig Garabetian, P. E.
Program and Project Supervisor
Rail Crossings and Engineering Branch
Rail Safety Division

Cc: Peggy Ygbuhay, UPRR
Ken Grehm, County of Placer