

PUBLIC UTILITIES COMMISSION

320W 4th Street, Suite 500
Los Angeles, CA 90013



March 11, 2020

File Number: XREQ2015120009
Tecolote Road
City of San Diego, San Diego County

Frank Owsiany
Deputy Director, Engineering
San Diego Association of Governments
401 B Street, Suite 800
San Diego, CA 92101

SENT VIA EMAIL

Re: Time Extension Request for General Order 88-B for Authorization to Modify the Tecolote Road Grade-Separated Highway-Rail Crossing, Identified as CPUC Crossing No. 106-263.10-A, and DOT Crossing No. 026848N, in the City of San Diego, San Diego County.

Dear Mr. Owsiany:

This refers to your letter, dated December 15, 2019, received by us on January 16, 2020, requesting an extension of time to comply with the provisions of the California Public Utilities Commission (Commission) General Order (GO) 88-B approval letter XREQ2015120009 issued on January 25, 2016. XREQ2015120009 authorized the alteration of the Tecolote Road grade-separated highway-rail crossing (crossing) at the North County Transit District (NCTD) Coaster track in the City of San Diego (City), San Diego County. The crossing is identified as CPUC Crossing No. 106-263.10-A and DOT No. 026848N. San Diego County Association of Governments (SANDAG) is managing the project for the crossing modification, which consists of installing an additional mainline track west of the existing railroad track and realigning the existing mainline track.

The GO 88-B authorization expired on January 25, 2019. SANDAG is requesting an extension of 36 months to complete the alterations of the of the track relocation and addition. The City and NCTD have concurred with the requested time extension.


The Commission's Rail Crossing and Engineering Branch (RCEB) investigated the time extension request and finds that there has been no substantial change in circumstances since the granting of the original authority. RCEB has no objections to the requested extension.

In consideration of the above, SANDAG is granted the time extension of the time to January 25, 2022, to complete the alterations of the crossing. In all other respects, the approval letter issued on January 25, 2016, shall remain in full force and effect.

Frank Owsiany
XREQ 2016120009
March 11, 2020
Page 2 of 2

If you have any questions, please contact Howard Huie at (415) 308-0533 or hkh@cpuc.ca.gov.

Sincerely,



Anton Garabetian, P.E.
Program and Project Supervisor
Rail Crossings Engineering Section
Safety and Enforcement Division

cc: **(SENT VIA EMAIL)**
Kris McFadden, City of San Diego
Stephen Fordham, North County Transit District
David Bagley, San Diego Trolley Inc.