

PUBLIC UTILITIES COMMISSION

320 W. 4TH STREET, SUITE 500
LOS ANGELES, CA 90013



February 3, 2020

File Number: XREQ 2016100006
62nd Avenue
Unincorporated Riverside County

Dowling Tsai, PE
Engineer Project Manager
County of Riverside, Transportation Department
4080 Lemon Street
Riverside, CA 92501

SENT VIA EMAIL

Re: Time Extension Request for XREQ 2016100006 to Modify the 62nd Avenue At-Grade Highway-Rail Crossing, Identified as CPUC Crossing No. 001B-621.60 and DOT No. 760731C in Unincorporated Riverside County.

Dear Mr. Tsai:

This refers to your letter dated and received by us on January 15, 2020, requesting a time extension to modify the 62nd Avenue highway-rail crossing (crossing), identified as CPUC Crossing Number 001B-621.60 and DOT Number 760731C, of the Union Pacific Railroad Company (UPRR) tracks in unincorporated Riverside County (County).

The original authorization was granted on November 29, 2016, which expired on November 29, 2019. The project has been delayed due to relocating utility poles, construction contract document submittals and approval process. The County is requesting additional time to complete the crossing modifications. UPRR provided concurrence to the time extension request.

The California Public Utilities Commission's (Commission) Rail Crossings and Engineering Branch (RCEB) investigated the request by the County and finds that there has been no substantial change in circumstances since granting the original authority. Since UPRR is in agreement and has no objection to the requested time extension, you may proceed with the modifications as previously authorized by the Commission on November 29, 2016, with a three-year time extension. This authorization shall expire on November 29, 2022.

Within 30 days after completion of this project, County shall notify RCEB that the authorized work is completed, by submitting a Commission Standard Form G titled *Report of Changes at Highway Grade Crossings and Separations*. Form G requirements and forms can be obtained at the Commission web site Form G page at <http://www.cpuc.ca.gov/Crossings>. This report may be submitted electronically to rceb@cpuc.ca.gov.


At the conclusion of the project, UPRR should electronically submit an updated Federal Railroad Administration (FRA) inventory form (Form F6180.71) to the FRA, reflecting the changes.

Dowling Tsai
XREQ 2016100006 TE
February 3, 2020
Page 2 of 2

In all other respects, the original authorization for improvements remains in full force and effect. Should the work not be completed by November 29, 2022, RCEB may require a new General Order 88-B application for the crossing modifications.

If you have any questions, please contact Sergio Licon at (213) 576-7085 or at sal@cpuc.ca.gov.

Sincerely,



Anton Garabetian, P.E.
Program and Project Supervisor
Rail Crossings and Engineering Branch
Safety and Enforcement Division

cc: (SENT VIA EMAIL)
Peggy Ygbuhay, UPRR