

PUBLIC UTILITIES COMMISSION

320 W. 4TH STREET, SUITE 500
LOS ANGELES, CA 90013



March 15, 2021

File Number: XREQ 2018030011TE
Panorama Road
City of Riverside, Riverside County

Farshid Mohammadi
Public Works Department, Engineering Division, City of Riverside
3900 Main Street
Riverside, CA 92522

SENT VIA EMAIL

Re: Time Extension Request for XREQ 2018030011 to Modify the Panorama Road At-Grade Highway-Rail Crossing Identified as CPUC Crossing No. 003-56.20 and DOT Crossing No. 811014X in the City of Riverside, Riverside County.

Dear Mr. Mohammadi:

This refers to your email dated and received by us on February 9, 2021, requesting a time extension to modify the Panorama Road at-grade highway-rail crossing (crossing), identified as CPUC Crossing Number 003-56.20 and DOT Number 811014X, of the Union Pacific Railroad Company (UPRR) tracks in the City of Riverside (City), Riverside County.

The original authorization was granted on April 4, 2018, which will expire on April 4, 2021. The project has been delayed due to a prolonged construction and maintenance agreement approval process. The City is requesting additional time to complete the crossing modifications. UPRR provided concurrence to the time extension request.

The California Public Utilities Commission's (Commission) Rail Crossings and Engineering Branch (RCEB) investigated the request by the City and finds that there has been no substantial change in circumstances since granting the original authority. Since UPRR agrees and has no objection to the requested time extension, you may proceed with the modifications as previously authorized by the Commission on April 4, 2018, with a three-year time extension. This authorization shall expire on April 4, 2024.

Within 30 days after completion of this project, City shall notify RCEB that the authorized work is completed, by submitting a Commission Standard Form G titled *Report of Changes at Highway Grade Crossings and Separations*. Form G requirements and forms can be obtained at the Commission web site Form G page at <http://www.cpuc.ca.gov/Crossings>. This report may be submitted electronically to rceb@cpuc.ca.gov.


At the conclusion of the project, UPRR should electronically submit an updated Federal Railroad Administration (FRA) inventory form (Form F6180.71) to the FRA, reflecting the changes.

Farshid Mohammadi
XREQ 2018030011TE
March 15, 2021
Page 2 of 2

In all other respects, the original authorization for improvements remains in full force and effect. Should the work not be completed by April 4, 2024, RCEB may require a new General Order 88-B application for the crossing modifications.

If you have any questions, please contact Sergio Licon at (213) 576-7085 or at sal@cpuc.ca.gov.

Sincerely,



Anton Garabetian, P.E.
Program Manager
Rail Crossings and Engineering Branch
Rail Safety Division

cc: **(SENT VIA EMAIL)**
Peggy Ygbuhay, UPRR