

PUBLIC UTILITIES COMMISSION

505 Van Ness Avenue
San Francisco, CA 94102



March 10, 2023

File Number: XREQ 2019120004TE
Manila Avenue
Mountain View, Santa Clara County

Dawn Cameron
Public Works Director
City of Mountain View
500 Castro Street, PO Box 7540
Mountain View, CA 94039-7540

SENT VIA EMAIL

Re: Time Extension Request for General Order 88-B Authorization XREQ 2019120004 to Modify the Manila Avenue At-Grade Highway-Light Rail Crossing, CPUC Crossing No. 082B-11.60, in the City of Mountain View, County of Santa Clara.

Dear Ms. Cameron:

This refers to your letter, dated December 19, 2022, and received by us on February 16, 2023, requesting a time extension of two years to modify the at-grade Manila Avenue highway-light rail crossing (crossing) of the Santa Clara Valley Transportation Authority (VTA) tracks in the City of Mountain View (City), Santa Clara County. The crossing is identified as CPUC No. 082B-11.60.

California Public Utilities Commission's Rail Crossings and Engineering Branch (RCEB) granted the original authorization on January 9, 2020, with an initial expiration date of January 8, 2023. Construction of the project has been delayed due to lengthy permitting processes from multiple agencies. The project is expected to be complete by January 2025.

The City is requesting a time extension to complete the project. VTA concurs with the time extension request.

RCEB investigated the request by the City and finds that there has been no substantial change in circumstances since granting the original authority.


In consideration of the above, the City is granted a three year time extension to January 8, 2026. If additional time is needed to complete the project, the City may submit a written request to RCEB for an additional time extension at least 30 days prior to the expiration date. The time extension request shall include evidence of agreement by all involved parties.

In all other respects, the original authorization for modifications remains in full force and effect.

If you have any questions, please contact Eyitejumade "Ade" Sogbesan at (415) 703-1869 or ES3@cpuc.ca.gov.

Dawn Cameron
XREQ 2019120004TE
March 10, 2023
Page 2 of 2

Sincerely,

A rectangular box containing a handwritten signature in cursive script that reads "Gina Adams".

Gina Adams
Program and Project Supervisor
Rail Crossings and Engineering Branch
Rail Safety Division

cc: Adolf Daaboul, VTA