San Joaquin Valley Regional Broadband Consortium Work Plan

)IK				
	San Joaquin		ional Broadban	d Cons	sortiui	n		
		WOIK	Plan Year 1 Completion					
Activities/Tasks	Who Manages	Start Date	Date	Q1	Q2	Q3	Q4	Outcome or Deliverable
			Dute					10 new school sites providing digital literacy workshops
1. Parent University Outreach	JG	02/01/17	10/31/17		x (2)	x (6)	x (2)	for parents and a minimum of 180 workshop sessions
,		,,						
								5 new commitments from public or private partnerships
								for donation of refurbished computers with a minimum of
								50 refurbished computers distributed to low income
2. Fresno State Refresh Outrea	DV	11/01/16	10/31/17	Х	x (3)	x (2)	X	families
								Distribute a minimum of 5,000 fliers promoting access to
								low cost internet opportunities and partner with local
3. Community Outreach	JG/DV	11/01/16	10/31/17	Х	X	X	X	media outlets minimum of 12 live sessions
	DV	11/01/16	10/31/17	х	X	X	X	Facilitate a minimum of 300 new internet subscriptions
4 Facilitate Danta and in								
Facilitate Partnership between ISP's and Anchor								
Institutions to provide								
broadband access to unserved								
and underserved rural								Assist 1 rural community to provide last mile broadband
communities	SG/JG	11/01/16	10/31/17	x	x	x	x	internet access
communicis	30/30	11/01/10	10/31/17			^	^	internet decess
5. AgTech	SG/JG	11/01/16	10/31/17	x	x	х	x	Obtain funding for at least 1 AgTech pilot site
517,61201	33/13	22/02/20	10,02,1.		-		-	ostani i anang i or at reast 2 / green protisic
								Facilitate quarterly trainings for farmers/producers
								to utilize broadband for drones, machines, apps,
								real time water censors and "inputs" (fertilizer and
								pest control) management, energy demand and soil
5. AgTech	JG	11/01/16	10/31/17	×	×	x	×	conditions.
J. Agrecii	,,,	11/01/10	10/31/17		^	^	^	Promote and Participate in the West Hills College Ag
	JG	11/01/16	10/31/17		×			Hackathon
	,,,	11/01/10	10/31/17		^			Participate in Statewide AgTech Roundtable
	SG/JG	11/01/16	10/31/17	x	x	x	×	discussions
	30/30	11/01/10	10/31/17	_^	^	^	^	uiscussions
								Generate an inventory of hospitals/clinics that are
6. Telemedicine/Telehealth	SG/DV	11/01/16	10/31/17	x	x	x	x	positioned to adopt telemedicine/telehealth
,	,	,,			<u> </u>			Identify funding opportunities to support infrastructure
	SG/DV	11/01/16	10/31/17	x	x	x	x	parternships between ISP's and healthcare providers
								Facilitate match-making between ISP's and
	SG/DV	11/01/16	10/31/17	x	x	x	x	hospitals/clinics focusing on rural communities
								Incorporate patient portal utilization trainings into the
								Parent University digital literacy trainings in partnership
	SG/DV	11/01/16	10/31/17	х	X	X	X	with healthcare providers
								Conduct quarterly meetings to share best practices and/or
7. Regional Consortia Network	SG/JG	11/01/16	10/31/17	Х	X	X	X	vet challenges
				-	-			
D 5: 101	0-1:-	44.5.5.	40//					Provide input to OES to define public safety from a rural
8. FirstNet	SG/JG	11/01/16	10/31/17	Х	X	X	X	and San Joaquin Valley perspective
		/ /	/ /					Collaborate with OES to conduct a FirstNet presentation at
	SG/JG	11/01/16	10/31/17	-	-		X	a future regional forum to inform public stakeholders
								Collaborate with OES to develop a state FirstNet strategy
	\$6/10	11/01/16	10/21/17	L.		L,		to bundle broadband resouces that befefit both public
	SG/JG	11/01/16	10/31/17	Х	X	X	X	safety and unserved and underserved community needs Advocate to ensure that FirstNet includes interior and
	SG/JG	11/01/16	10/31/17	x	X	x	x	rural areas of the state
	20/10	11/01/10	10/31/1/	, x	×	X	X	Leverage FirstNet broadband resources to enhance
								broadband infrastructure and adoption in the San Joaquin
	SG/JG	11/01/16	10/31/17	x	x	x	x	Valley
	50/30	11/01/10	10/31/1/		<u> </u>	^	_^	
								Prepare progress and financial reports, maintain website
9. Administration	sg/ws	11/01/16	10/31/17	×	×	x	×	and marketing materials
	55, 115	,, 10	,, -,	_ ^	_ ^	^	^	0

	San Joaquin		ional Broadban	d Cons	ortiu	n		
		Work	Plan Year 2					
Activities/Tasks	Who Manages	Start Date	Completion Date	Q1	Q2	Q3	Q4	Outcome or Deliverable
1. Parent University Outreach	JG	02/01/18	10/31/18		x (2)	x (6)	x (2)	10 new school sites providing digital literacy workshops for parents and a minimum of 180 workshop sessions
2. Fresno State Refresh Outrea		11 /01 /17	10/21/10		(2)	(2)		5 new commitments from public or private partnerships for donation of refurbished computers with a minimum of 50 refurbished computers distributed to low income
2. Fresho state Refresh Outrea	DV	11/01/17	10/31/18	X	X (3)	x (2)	X	families
3. Community Outreach	JG/DV	11/01/17	10/31/18	x	x	x	x	Distribute a minimum of 5,000 fliers promoting access to low cost internet opportunities and partner with local media outlets minimum of 12 live sessions
	DV	11/01/17	10/31/18	x	x	x	x	Facilitate a minimum of 300 new internet subscriptions
Facilitate Partnership between ISP's and Anchor Institutions to provide broadband access to unserved and underserved rural communities	SG/JG	11/01/17	10/31/18	x	x	x	x	Assist 1 rural community to provide last mile broadband internet access
		/ /						
5. AgTech	SG/JG	11/01/17	10/31/18	X	X	X	X	Obtain funding for at least 1 AgTech pilot site Facilitate quarterly trainings for farmers/producers to utilize broadband for drones, machines, apps, real time water censors and "inputs" (fertilizer and pest control) management, energy demand and soil
5. AgTech	JG	11/01/17	10/31/18	x	x	x	x	conditions.
	JG	11/01/17	10/31/18		x			Promote and Participate in the West Hills College Ag Hackathon
	SG/JG	11/01/17	10/31/18	x	x	x	x	Participate in Statewide AgTech Roundtable discussions
6. Telemedicine/Telehealth	SG/DV	11/01/17	10/31/18	x	x	x	X	Generate an inventory of hospitals/clinics that are positioned to adopt telemedicine/telehealth
	SG/DV	11/01/17	10/31/18	x	x	x	x	Identify funding opportunities to support infrastructure parternships between ISP's and healthcare providers
	SG/DV	11/01/17	10/31/18	x	x	x	x	Facilitate match-making between ISP's and hospitals/clinics focusing on rural communities
	SG/DV	11/01/17	10/31/18	x	x	x	x	Parent University digital literacy trainings into the Parent University digital literacy trainings in partnership with healthcare providers
	30/00	11/01/17	10/31/18	X	X	^	X	Conduct quarterly meetings to share best practices
7. Regional Consortia Network	SG/JG	11/01/17	10/31/18	х	x	x	X	and/or vet challenges
8. FirstNet	SG/JG	11/01/17	10/31/18	х	x	x	x	Provide input to OES to define public safety from a rural and San Joaquin Valley perspective
	SG/JG	11/01/17	10/31/18				x	Collaborate with OES to conduct a FirstNet presentation at a future regional forum to inform public stakeholders
	SG/JG	11/01/17	10/31/18	x	x	x	x	Collaborate with OES to develop a state FirstNet strategy to bundle broadband resouces that befefit both public safety and unserved and underserved community needs
	SG/JG	11/01/17	10/31/18	x	x	x	x	Advocate to ensure that FirstNet includes interior and rural areas of the state
								Leverage FirstNet broadband resources to enhance broadband infrastructure and adoption in the San
	SG/JG	11/01/17	10/31/18	X	X	X	X	Joaquin Valley
9. Administration	SG/WS	11/01/17	10/31/18	х	x	x	X	Prepare progress and financial reports, maintain website and marketing materials

	San Joaquin							
		Work	Plan Year 3 Completion					
Activities/Tasks	Who Manages	Start Date	Date	Q1	Q2	Q3	Q4	Outcome or Deliverable
Parent University Outrea	JG	02/01/19	10/31/19		x (2)	x (6)	x (2)	10 new school sites providing digital literacy workshops for parents and a minimum of 180 workshop sessions
21 Yulian Similari, Suna		02/02/25	20/02/25		~ (2)	(5)	~ (2)	parents and a minimum of 250 Nonating Seasons
								5 new commitments from public or private partnerships for
								donation of refurbished computers with a minimum of 50
2. Fresno State Refresh Out	DV	11/01/18	10/31/19	X	x (3)	x (2)	X	refurbished computers distributed to low income families
								Distribute a minimum of 5,000 fliers promoting access to low cost
								internet opportunities and partner with local media outlets
3. Community Outreach	JG/DV	11/01/18	10/31/19	х	x	x	x	minimum of 12 live sessions
	DV	11/01/18	10/31/19	Х	X	X	x	Facilitate a minimum of 300 new internet subscriptions
				-				
4. Facilitate Partnership								
between ISP's and Anchor								
Institutions to provide								
broadband access to								
unserved and underserved								Assist 1 rural community to provide last mile broadband internet
rural communities	SG/JG	11/01/18	10/31/19	Х	X	X	X	access
5. AgTech	SG/JG	11/01/18	10/31/19	x	x	x	X	Obtain funding for at least 1 AgTech pilot site
5. Agrecii	30/10	11/01/10	10/31/19		_ X	_ ×	X	Facilitate quarterly trainings for farmers/producers to
								utilize broadband for drones, machines, apps, real time
								water censors and "inputs" (fertilizer and pest control)
5. AgTech	JG	11/01/18	10/31/19	x	x	x	x	management, energy demand and soil conditions.
		,,						Promote and Participate in the West Hills College Ag
	JG	11/01/18	10/31/19		x			Hackathon
	SG/JG	11/01/18	10/31/19	х	х	X	x	Participate in Statewide AgTech Roundtable discussions
6. Telemedicine/Telehealt	SG/DV	11/01/18	10/31/19	x	x	x	x	Generate an inventory of hospitals/clinics that are positioned to adopt telemedicine/telehealth
o. Telemedicine/Telemedic	30/07	11/01/18	10/31/13	^	^	^	^	Identify funding opportunities to support infrastructure
	SG/DV	11/01/18	10/31/19	x	x	x	x	parternships between ISP's and healthcare providers
								Facilitate match-making between ISP's and hospitals/clinics
	SG/DV	11/01/18	10/31/19	х	X	x	x	focusing on rural communities
								Incorporate patient portal utilization trainings into the Parent
	00/00/	44 /04 /40	40/04/40					University digital literacy trainings in partnership with healthcare
	SG/DV	11/01/18	10/31/19	Х	X	X	X	providers
								Conduct quarterly meetings to share best practices and/or vet
7. Regional Consortia Netw	SG/JG	11/01/18	10/31/19	x	x	x	x	challenges
								Provide input to OES to define public safety from a rural and San
8. FirstNet	SG/JG	11/01/18	10/31/19	X	Х	X	X	Joaquin Valley perspective
	SG/JG	11/01/18	10/31/19				x	Collaborate with OES to conduct a FirstNet presentation at a future regional forum to inform public stakeholders
	30/30	11/01/10	10/31/13				^	Collaborate with OES to develop a state FirstNet strategy to
								bundle broadband resouces that befefit both public safety and
	SG/JG	11/01/18	10/31/19	х	x	X	x	unserved and underserved community needs
								Advocate to ensure that FirstNet includes interior and rural areas
	SG/JG	11/01/18	10/31/19	Х	X	X	X	of the state
	selie	11/01/10	10/21/10					Leverage FirstNet broadband resources to enhance broadband
	SG/JG	11/01/18	10/31/19	Х	X	X	X	infrastructure and adoption in the San Joaquin Valley
								Prepare progress and financial reports, maintain website and
9. Administration	sg/ws	11/01/18	10/31/19	x	x	x	x	marketing materials