## INLAND EMPIRE REGIONAL BROADBAND CONSORTIUM

**WORK PLAN** 

(TWO YEARS, 2016-2018)

Year One

Year 2

				Year One			Year 2	<u> </u>				
Activities/Tasks	Who Manages	Start Date	Completion Date	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Outcome or Deliverable
Activity 1												
Inland Empire Broadband Plan Implementation												
IERB QUARTERLY REPORTS AND PAY REQUESTS SUBMITTED TO CPUC	IERB Executive Director	3/1/2016	6/30/2018	х	х	х	х	х	х	х	х	Quarterly Reports Pay Requests submitted to CPUC
CONVENE IERB EXECUTIVE COMMITTEE MEETINGS	IERB Executive Director	3/1/2016	6/30/2018	х	х	х	х	х	х	х	х	8 Executive Committee Meetings
CONVENE IERB GENERAL ASSEMBLY MEETINGS	IERB Executive Director	3/1/2016	6/30/2018				х				х	2 General Assembly Meetings
CONVENE SPECIAL PURPOSE AD-HOC MEETINGS AS NEEDED	IERB Executive Director	3/1/2016	6/30/2018	х	х	х	х	х	х	х	х	TBD
WEBINARS/CONFERENCE CALLS AS NEEDED	IERB Executive Director	3/1/2016	6/30/2018	х	х	х	х	Х	Х	Х	Х	TBD
MANAGE WEBSITE	IERB Executive Director	3/1/2016	6/30/2018	х	х	х	х	Х	х	х	х	Website managed
REGIONAL CONSORTIA LEARNING COMMUNITY SUMMIT-SEND DELEGATES	IERB Executive Director	3/1/2016	6/30/2018	х				Х				Delegates sent
IERB COLLABORATION WITH IEEP INCLUDING CONVENING BROADBAND FORUMS AND WORKING WITH EMPLOYERS AND OTHER STAKEHOLDERS	IERB Executive Director	7/1/2016	6/30/2018		x	х	X	X	x	X	x	IEEP-IERB Forums and Employer Meetings regarding Broadband. Number of Forums and Meetings to be determined with IEEP
IERB AND IEEP WILL DEVELOP AND IMPLEMENT "SMART REGION AND COMMUNITY" POLICIES AND PROGRAMS IN THE INLAND EMPIRE	IERB Executive Director	7/1/2016	6/30/2018		х	х	х	х	х	х	х	Smart Region established with IEEP Assistance
OUTREACH TO CITIES IN RIVERSIDE AND SAN BERNARDINO COUNTIES	IERB Executive Director	3/1/2016	6/30/2018	х	х	х	X	Х	Х	X	х	Outreach completed

IEDD CONCLUTATION WITH FIVE INLAND	IEDD Everything											
IERB CONSULTATION WITH FIVE INLAND	IERB Executive	2/4/2046	6 /20 /2010			.,	.,	.,	.,	.,	.,	
EMPIRE CITIES	Director	3/1/2016	6/30/2018			Х	Х	Х	Х	Х	Х	Consultation completed
OUTREACH TO BOTH RIVERSIDE AND	IERB Executive											
SAN BERNARDINO COUNTY	Director	3/1/2016	6/30/2018	Х	Х	Х	Х	Х	Х	Х	Х	Outreach completed
OUTREACH TO REGIONAL TRANSPORTATION	IERB Executive											
AND PLANNING AGENCIES	Director	3/1/2016	6/30/2018		X	X	X	Х	X	Х	X	Outreach completed
OUTREACH TO CIVIL ENGINEERING,												
INFORMATION TECHNOLOGY AND	IERB Executive											
PLANNING ASSOCIATIONS	Director	3/1/2016	6/30/2018		Х	X	X	Х	Х	Х	Х	Outreach completed
	IERB Executive											
SUPPORT DIGITAL 395 PROJECT	Director	3/1/2016	6/30/2018	Х	Х	Х	Х	Х	Х	Х	Х	Support provided
SUPPORT AND ENCOURAGE REGIONAL												
SUPPORT, ADVOCACY AND FUNDING FOR												
IERB BROADBAND PLAN PRIORITY ACTIONS	IERB Executive											
AND PRIORITY PROJECTS	Director	3/1/2016	6/30/2018	Х	Х	х	Х	Х	Х	х	Х	Support provided
IDENTIFY AND SUPPORT GRANT												
APPLICATIONS FROM THE INLAND EMPIRE												
FOR SUBMITTAL TO THE CASF												
INFRASTRUCTURE AND PUBLIC HOUSING	IERB Executive											
FUND	Director	3/1/2016	6/30/2018	Х	Х	х	Х	х	Х	х	х	Projects identified and supported
	1 6 6 6 6	3, 1, 2010	0,30,2010	,,							7.	
IDENTIFY AND SUPPORT GRANT	IERB Executive											
APPLICATIONS TO OTHER FUNDING	Director	3/1/2016	6/30/2018	Х	Х	х	Х	x	х	х	x	Projects identified and supported
CONSULT WITH AGENCIES ON THEIR GRANT		3, 1, 2010	0, 30, 2010				- 1				,	
APPLICATION SCOPING FOR REGIONAL												
PRIORITY BROADBAND PROJECTS	IERB Executive											
INCLUDING CASE FUNDING	Director	3/1/2016	6/30/2018	Х	х	х	х	х	х	х	х	Consultation completed
SUPPORT AND HELP EXPAND	Director	3/1/2010	0/30/2010	^	^	^	^	^	^	^	^	Consultation completed
SMARTRIVERSIDE'S DIGITAL INCLUSION												SmartRiverside Model Information
	IERB Executive											Provided for Region; New Adoption
PROGRAM AS A MODEL FOR THE INLAND	Director	0/1/2016	6/20/2040			v	v	V	V	v	v	Program(s) started in Inland Empire
EMPIRE	טוופכנטו	9/1/2016	6/30/2018			X	X	X	X	X	X	rrogram(s) started in iniand empire