

## Broadband Consortium Pacific Coast Work Plan

Key - Task and Project Responsibilities																				
CD - Collaborative Developer																				
CC - County Coordinators																				
SME - Infrastructure SMEs																				
CA - Communications Analyst																				
IT - IT Consultant																				
		Year 1				Year 2				Deliverables and Performance Metrics										
		Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4											
<b>1 Secure Investment for Broadband Deployment (Projects)</b>										\$48,000 / Year										
1.1 Complete and coordinate results of the broadband analysis.										Broadband Assessment Report										
1.2 Develop and publish a broadband opportunity list										Tri County Broadband Needs Summary										
1.3 Connect and recruit broadband providers to partner										Broadband Provider List										
1.4 Identify and remove obstacles to grant submittal										Broadband Provider Issue Papers										
1.5 Provide assistance drafting project proposals										Broadband Infrastructure Proposals										
1.6 Insure project submittal & provide status reporting										Quarterly Status Reports										
1.7 Establish an online infrastructure project resource center										Revised Website										

Outcomes:

- Tri County Broadband Needs Report / Strategy Approach Strategy
- A Broadband Provider Partnership Network / Specific Project Proposals
- New Project Awards / Increased Infrastructure Capability / Increase in Broadband Connection and Use

2. Promote and Recognize Model Broadband Policies and Procedures								\$39,000 / Year
2.1 Identify criteria for designating Model communities	Blue	Blue						Model Community Criteria
	Yellow	Yellow						
	Green	Green						
2.2 Create a Model community briefing packet to provide city managers and civic leaders	Blue	Blue						Model Community Presentation
	Green	Green						
2.3 Identify communities where strong interest in Model community recognition exists* DELETE		Blue	Blue	Blue	Blue	Blue	Blue	Model Community Status Report
		Green	Green	Green	Green	Green	Green	
2.4 Identify and connect with community leaders for advocacy		Blue	Blue	Blue	Blue	Blue	Blue	Model Community Advocates
		Green	Green	Green	Green	Green	Green	
2.5 Provide coaching and assistance to model community posturing					Blue	Blue	Blue	Unique Model Community Prescriptions
					Green	Green	Green	
2.6 Assess and recognize community successes						Blue	Blue	Newsletters & Forums
						Green	Green	
2.7 Establish an online Model Community resource center	Blue	Blue	Blue					Revised Website
	White	Green	Green					
	Red	Red	Red	Red	Red	Red	Red	

- Outcomes:
- Implementation of a Model Recognition Program
  - Identification and Incentive for Communities to Accelerate Outcomes
  - Recognition of Model Communities

<b>3 Initiate Projects for Broadband Adoption (Purpose)</b>								\$38,000 / Year
3.1 Partner with education sector in the identification of adoption opportunities	Blue	Blue						Education Sector Broadband Concept Report
	Green	Green						
3.2 Contact technology and healthcare business leaders and collect feedback related to adoption needs		Blue	Blue					Technology & Healthcare Assessment
		Green	Green					
3.3 In recognition of the Internet of Things, conduct a cross sector survey to identify additional adoption opportunities			Blue	Blue				Adoption Survey
			Green	Green				
3.4 Publish and provide local economic development organizations a summary of adoption opportunities.					Blue			Broadband Adoption Recommendations
					Green			
3.5 Continue efforts to promote adoption in communities where low adoption rates exist.						Blue	Blue	Adoption Proposals
						Green	Green	
3.6 Identify quick wins and pursue development of partnering relationships.						Blue	Blue	Adoption Pilot Projects
						Green	Green	
3.7 Establish an online Broadband Adoption resource center		Blue	Blue					Revised Website
		Grey	Grey					
	Red	Red	Red	Red	Red	Red	Red	
<b>Outcomes:</b> <ul style="list-style-type: none"> <li>• Adoption Strategies Assessments &amp; Recommendations</li> <li>• Adoption Pilot Projects</li> <li>• Increases in Broadband Adoption</li> </ul>								