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BEFORE THE PUBLIC UTILITIES COMMISSION 
OF THE STATE OF CALIFORNIA 

Application of SOUTHERN CALIFORNIA 
GAS COMPANY (U 904 G) to Amend its 
Certificate of Public Convenience and Necessity 
for the Aliso Canyon Gas Storage Facility. Application No. 09-09-___ 

(Filed September 28, 2009) 

APPLICATION OF 
SOUTHERN CALIFORNIA GAS COMPANY 
TO AMEND ITS CERTIFICATE OF PUBLIC 

CONVENIENCE AND NECESSITY FOR THE ALISO 
CANYON GAS STORAGE FACILITY 

 
I. INTRODUCTION 

Pursuant to sections 1001, 1002, 1003.5 and 1004 et seq. of the California Public Utilities 

Code (“P.U. Code”); the California Environmental Quality Act (“CEQA”) as set forth in sections 

21000, et seq. of the California Public Resources Code; the CEQA Guidelines as set forth in 

Title 14 of the California Code of Regulations, sections 15000, et seq.; and Rules 2.4, 3.1, 3.2, 

3.6, et al. of California Public Utilities Commission (“Commission”) Rules of Practice and 

Procedure; Southern California Gas Company (“SoCalGas”) respectfully requests that the 

Commission: 

1. amend the SoCalGas Aliso Canyon Certificate of Public Convenience and Necessity 

(“CPCN”) in order to authorize replacement of the existing three obsolete gas turbine 

driven centrifugal compressors (“TDCs”) and associated equipment with a new electric 

compressor station and construction of other improvements at the Aliso Canyon Storage 
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Field (“Storage Field”) (hereinafter referred to as the “Project” 1), as described in Section II, 

B below, the appended Aliso Canyon Turbine Replacement Project Design and Description 

(“Project Design and Description”) (Appendix A), and Proponent’s Environmental 

Assessment (“PEA”) (Appendix B); and implement the terms of a Commission-approved 

settlement agreement (“SA”) between SoCalGas and parties in Phase I of its 2009 Biennial 

Cost Allocation Proceeding (“2009 BCAP”) in A.08-02-001; 

2. approve SoCalGas’ revenue requirement, rate treatment and regulatory accounting for the 

Project; 

3. grant P.U. Code Section 851 (“Section 851”) approval related to the expansion of an 

easement necessary for completion of the Project; 

4. adopt a Mitigated Negative Declaration (“MND”) and issue a Notice of Determination 

pursuant to CEQA; and 

5. confirm that the Commission, in granting a previous CPCN and the requested 

amendment thereto, has preemptory authority over potentially conflicting city and county 

zoning regulations, ordinances, codes, or requirements, under a finding that the Project 

serves the public interest. 

As shown in greater detail below and in the Project Design and Description (Appendix 

A) and PEA (Appendix B), the Project is wholly consistent with a gas utility’s obligation to 

serve its customers.  Moreover, the Commission should give considerable weight to the fact that 

the parties to the SA, which include a diversity of interests, all support the Project as well as the 

expedited approval of this Application.  The SA was a joint-party settlement that was approved 

                                                 
1 For purposes of this Application, the term “Project” includes only those non-electrical improvements and activities 
proposed within the Storage Field, including the proposed offices and guard house.  Please note that for purposes of 
CEQA, the “Project” as described in Appendices A and B includes improvements and activities related to electric 
system modifications for which Southern California Edison Company (“SCE”) will seek separate authorization from 
the Commission.   
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by this Commission in D.08-12-020.  The parties joining SoCalGas in the SA were the Division 

of Ratepayer Advocates, SCE, Indicated Producers, the Southern California Generation 

Coalition, the City of Long Beach, Southwest Gas Corporation, Watson Cogeneration Company, 

the California Cogeneration Council, and the California Manufacturers and Technology 

Association.2  In fact, the uncontested settlement was executed by all parties representing 

SoCalGas end-use customers in that proceeding.  Accordingly, SoCalGas contends that the SA 

creates a presumptive and actual need for the Project.   

II. BACKGROUND AND GENERAL DESCRIPTION 

A. Background 

SoCalGas provides natural gas to approximately six million customers in Southern 

California.  Part of this service includes operation of four underground natural gas storage 

facilities to help meet peak hourly, daily, and seasonal demands for all its customers.  These 

storage fields play a critical role in SoCalGas’ gas storage and distribution system, which 

generally withdraws gas from storage during the winter months (when prices are typically 

higher) and injects gas into storage during the spring and summer months (when prices are 

typically lower). 

Currently, the Storage Field is SoCalGas’ largest underground natural gas storage field 

and one of the largest in the United States.  The Storage Field is located at 12801 Tampa Ave., 

Northridge, CA, north of Highway 118 and encompasses a surface area of approximately 3600 

acres.  Prior to its use as storage for natural gas, the Storage Field was owned and operated as an 

oil field.  In the early 1970s, after the majority of its oil reserves were depleted, the Storage Field 

was acquired by a former affiliate of SoCalGas from various oil companies, including the Getty 

Oil Company and Standard Oil Company, and converted to a natural gas storage facility upon the 
                                                 

2 D.08-12-020 at p. 6. 
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granting of a CPCN by the Commission in 1972.3  Currently, the Storage Field is directly owned 

and operated by SoCalGas. 

The Storage Field has 84 billion cubic feet (“Bcf”) of working storage inventory, 1.875 

billion cubic feet per day (“Bcfd”) of withdrawal capacity, and a current end-of-cycle injection 

capacity of 300 million cubic feet per day (“MMcfd”).  Approximately 45% of SoCalGas’ total 

firm injection capacity is located at the Storage Field.  The majority of the injection capacity at 

the Storage Field is provided by three obsolete gas TDCs providing 15,000 International 

Organization for Standardization (“ISO”) horsepower each.  These units were developed in the 

late 1960s as a derivative of aircraft turbines.  The industrial version (“LM 1500”) is not 

completely interchangeable with the aircraft versions and less than 20 LM 1500s exist in the 

United States today.  Since several parts are not interchangeable with the aircraft engines and 

there are few in existence, Original Equipment Manufacturer (“OEM”) parts are not produced.  

Parts must either be reworked or custom-built per OEM specifications.  The only OEM repair 

facility is in Fort St. John, Canada.  In sum, the scarcity of parts is making repairs more costly 

and time consuming. 

Continued use of the obsolete TDCs is inconsistent with Southern California’s need for a 

reliable and efficient natural gas supply to support power generation and serve heating, cooking, 

and other energy needs of residential, commercial, and industrial users.  The reliability and 

affordability of natural gas supply are directly related to the ability to purchase gas supplies 

during periods of low cost/low demand and to store it for withdrawal during high demand/high 

cost periods.  This dynamic allows gas suppliers and customers to avoid having to make market 

purchases at typically higher prices and to ensure gas is available at times of peak demand.   

As noted above, consistent with the need for efficient storage systems in California, 
                                                 

3 See D.79751. 
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SoCalGas entered into the SA with all of the parties to the proceeding representing SoCalGas 

customers (residential, commercial, industrial, electric generation and wholesale).  The SA 

includes the following provisions directly relevant to this Application: 

SoCalGas shall make commercially reasonable efforts to replace the existing 
three obsolete LM-1500 turbines used to compress up to 300 MMcf per day of 
natural gas for injection into storage at its Aliso Canyon storage facility.  
Production by the manufacturer of these obsolete turbines was halted in the 
late 1970s and replacement parts are extremely limited.  SoCalGas shall, 
during the replacement of the existing turbines, expand overall injection 
capacity at Aliso Canyon to the extent feasible by approximately 145 MMcfd.  
The replacement of turbines and expansion of injection capacity at Aliso 
Canyon shall be undertaken as soon as possible. 
 

… 
 
The parties hereto agree to support expeditious approval of any CPCN 
application filed by SoCalGas with the Commission seeking authority to 
construct the storage injection facilities addressed in this paragraph.4 

By approving this Application, the Commission will provide SoCalGas with the 

authority it needs to meet its obligations under the SA by installing a new, more dependable, and 

cleaner gas compression system at a reasonable cost and with mitigable impacts on the 

environment.  Avoiding potential interruptions in the ability to inject purchased gas (e.g., due to 

breakdowns of equipment such as the obsolete TDC units) and increasing the ability to rapidly 

inject purchased gas (e.g., through increasing the injection capacity) represent efficiencies that 

provide significant benefits to SoCalGas’ overall gas storage system, which in turn help keep 

rates affordable and protect ratepayers from price spikes. 

B. General Description Of The Project5 

The Aliso Canyon Plant Station (“Station”), including the existing compressor station 

and office trailers, is located in the central portion of the property, approximately 0.8 miles north 

                                                 
4 D.08-12-020, Attachment 1 (Settlement Agreement) at parag. 8. 
5 This description provides a general summary of the details of the Project.  A more detailed description is provided 
in the Project Design and Description (Appendix A). 
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of Sesnon Boulevard (access roads to the Station include Sesnon Boulevard, Porter Fee Road to 

the north and Limekiln Canyon Road to the south).  The following is a list of the main objectives 

of the Project: 

1. reduce the potential for interruptions in the ability to store gas in the Storage Field, by 
replacing the obsolete TDC compressor station; 

2. meet the terms of the Commission-approved SA by replacing the TDCs and expanding 
the overall injection capacity at the field by approximately 145 MMcfd in a timely 
manner; 

3. convert the TDC compression units within the Storage Field from natural gas to electric 
power; 

4. design and construct a new electric compressor station and all necessary related 
infrastructure to increase the injection capacity at the Storage Field by approximately 145 
MMcfd; 

5. provide improved vehicle access and security to the Storage Field to facilitate project 
construction and operation of the new compressor station by building a new guard house; 
relocate and replace existing office trailers in close proximity to the current TDC station 
and Storage Field facilities; preserve other on-site facilities and minimize changes to 
Storage Field facilities where feasible and practicable; 

6. ensure successful conversion to electric compression prior to decommissioning the 
existing TDCs to minimize the potential for gas supply service interruptions after 
construction of the Proposed Project; and 

7. utilize recent engineering and technological advances. 

With respect to the necessary electrical modifications required to power the Project, the 

existing electric service to the Storage Field includes a contiguous distribution line called the 

SCE Gavin 16 kV circuit, which originates at SCE’s Newhall Substation.  SCE has indicated that 

the SCE Gavin circuit, which currently provides electrical service to the field gathering plants, 

would not be able to meet the future energy requirements (50 megawatts) of the Project with the 
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addition of the three new variable frequency drive (“VFD”) motors; and that SCE’s adjacent 66 

kV sub-transmission lines could provide an adequate electrical alternative for the gas plant’s 

energy needs.  The Project would not impact the existing SCE 16 kV distribution circuit.  The 

existing 16 kV primary metered service will be removed in accordance with SCE’s Commission-

approved Tariff Rule 2.   

To provide electrical service to the Project, the following activities by SCE are proposed: 

• SCE will modify the existing two SCE 66 kV sub-transmission lines (the SCE 
Chatsworth-MacNeil-Newhall-San Fernando line and the SCE MacNeil-Newhall-
San Fernando line) to provide electrical service to a new substation that will be 
called the SCE Natural Substation.  The proposed SCE 66 kV sub-transmission 
line modifications, including re-conductoring, pole removal, H-frame removal, 
and tubular steel pole (“TSP”) installation, will be conducted on portions of the 
existing two SCE lines.  The TSPs will primarily be set within existing right-of-
ways and in the existing alignment. 

• SCE will conduct off-site substation modifications (new relay systems and 
ancillary equipment will be installed within the substations) at three existing 
substations (Chatsworth, San Fernando, and Macneil) within the 66 kV 
transmission corridor.  The relay systems will provide advanced electrical service 
protection from shortages. 

• SCE will construct and operate the new on-site substation (the SCE Natural 
Substation) that will provide dedicated service to the new compressor plant. 

Although this Application and the appended Project Design and Description (Appendix 

A) and PEA (Appendix B) include detailed discussion of the foregoing electrical modifications 

to comply with CEQA, SoCalGas is not seeking authority to complete these modifications itself.  

Rather, in conjunction with this Application, SCE will be seeking separate authority, as an 

electrical utility, to complete the electrical modifications, including any necessary filings with 

the Commission. 

The SoCalGas activities, including the compressor station, Power Plant electric houseline 

(“PPL”), office trailers and guard house, are on SoCalGas’ privately owned land and entirely 

within the unincorporated Los Angeles County lands.  The portion of SCE’s 66 kV sub-
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transmission line relevant to this Project is located primarily within unincorporated Los Angeles 

County lands, with small portions within Newhall (a community within the City of Santa 

Clarita), Chatsworth, and Sylmar (communities within the City of Los Angeles).  Land uses 

adjacent to the Project site consist of natural gas storage, residential, agricultural, recreational, 

open space, and an existing landfill.  The overall region is characterized by canyons, hills, and 

mountain ranges, which provide an open space greenbelt around the perimeter of the Santa 

Clarita Valley.  The Interstate 5 freeway north of Highway 14 bisects the sub-transmission 

portion of the Project area with open spaces such as the Santa Susana Mountains and associated 

park lands on the western side of Interstate 5. 

III. CONFORMANCE WITH CALIFORNIA GAS STORAGE POLICY 

This Application presents the Commission with an important opportunity to implement 

the state’s forward-looking gas storage policy.  Specifically, the Commission and Legislature 

have sought to promote competition in gas storage services by encouraging the development of 

natural gas storage facilities that provide service to market storage customers.  The Commission 

and California Energy Commission (“CEC”) have continued to recognize the benefits of natural 

gas storage and reiterated their support for increased in-state natural gas storage.  In the 2005 

Energy Action Plan II, the Commission and CEC identified, under Natural Gas Supply, Demand, 

and Infrastructure, the following key actions:   

• Provide that the natural gas delivery and storage system is 
sufficient to meet California’s peak demand needs. 
 

• Encourage the development of additional in-state natural gas storage 
to enhance reliability and mitigate price volatility.6 

 

In its 2007 Integrated Energy Policy Report (“2007 IEPR”), the CEC affirmed that: 

                                                 
6 Energy Action Plan II, Natural Gas Supply, Demand, and Infrastructure, (September 21, 2005), Key Actions 3 and 
4, p. 10. 
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The natural gas infrastructure system is critical to California’s ability to 
provide a stable and reliable supply of gas since only 15 percent of our 
natural gas supplies are produced in state.  Just as California looks for 
adequate supplies of natural gas, it must also ensure that its infrastructure 
can move and store supplies.7 

The 2007 IEPR also recognized that “California’s natural gas storage has been instrumental to 

help guard against interruptions or severe weather changes, ensuring adequate supplies and 

making some contributions to more stable prices.”8 

Expansion of the gas storage capacity at the Aliso Canyon facility is consistent with the 

goals articulated above, and will expand injection capacity in the State by approximately 145 

MMcfd to meet the needs of the customers in the SoCalGas service territory, which currently 

serves 20 million end-use customers and transports natural gas to approximately 1,300 noncore 

customers. 

IV. SOCALGAS IS SEEKING AN AMENDED CPCN TO CONFIRM RATE 
RECOVERY AND THE COMMISSION’S PREEMPTORY AUTHORITY AND 
JURISDICTION OVER THE STORAGE FIELD. 

Natural gas utilities have lawfully expanded existing utility facilities without seeking 

approval via a CPCN application pursuant to P.U. Code Section 1001, which states in relevant 

part, “[t]his article shall not be construed to require any such [gas] corporation to secure such 

certificate for an extension within any city or city and county within which it has theretofore 

lawfully commenced operations. . .or for an extension within or to territory already served by it, 

necessary in the ordinary course of its business.”9  SoCalGas believes the Project would be an 

activity that would not require a second CPCN review from the Commission.  Nevertheless, this 

Application is being filed to: (1) adjust SoCalGas’ transportation rates to reflect the additional 

                                                 
7 2007 IEPR, (November 2007), CEC-100-2007-008-CTF, p. 225. 
8 Id. at 227. 
9 See, e.g., D.99-11-023, 1999 Cal. PUC LEXIS 856, 865 (granting WGRC a CPCN would open the door for 
“WGRC to expand later by building duplicate facilities [to PG&E’s], without the need to seek explicit [CPUC] 
permission first.” 
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costs allocated to the core storage and load balancing functions; (2) update the costs allocated to 

SoCalGas’ unbundled storage program; and (3) confirm that the Commission has preemptory 

authority and jurisdiction over local zoning, construction, or other regulations, ordinances, codes, 

or requirements, pursuant to Article XII of the California Constitution, to the extent that they 

would deny, unduly burden, or significantly delay the Project. 

With respect to the Commission’s preemptory authority, it should be noted that Article 

XII, section 8, states, “[a] city, county, or other public body may not regulate matters over which 

the Legislature grants regulatory power to the Commission.”10  SoCalGas expects to obtain the 

necessary ministerial permits to construct and operate the Project (e.g., any applicable ministerial 

grading or building permits).  SoCalGas requests that the Commission express its intent to 

preempt local regulation of the Storage Field facilities and operations authorized by the CPCN to 

confirm SoCalGas’ ability to construct the project and to operate the Storage Field subject to 

CPUC and other state and federal regulation.  Specifically, SoCalGas requests that the CPUC 

preempt any discretionary grading or oak tree permits that may be required to implement the 

project. 11    

V. RULE 2.4 – CEQA COMPLIANCE  

Rule 2.4(b) of the Commissions Rules of Practice and Procedures requires that: 

Any application for authority to undertake a project that is not statutorily or categorically 
exempt from CEQA requirements shall include a Proponent’s Environmental Assessment 
(PEA). The PEA shall include all information and studies required under the 
Commission’s Information and Criteria List adopted pursuant to Chapter 1200 of the 
Statutes of 1977 (Government Code Sections 65940 through 65942), which is published 
on the Commission’s Internet website. 

                                                 
10 Section 8 continues, “[t]his section does not affect power of public utilities relating to the making and 
enforcement of police, sanitary, and other regulations concerning municipal affairs pursuant to a city charter existing 
on October 10, 1911, unless that power has been revoked by the city’s electors, or the right of any city to grant 
franchises for public utilities or other businesses on terms, conditions, and in the manner prescribed by law.” 
11 Based on SoCalGas’ research and preliminary discussions with the County of Los Angeles, SoCalGas understands 
that these permits could take up to two years to obtain, and any ministerial permits could not be obtained until after 
the discretionary permitting process is complete. 
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Consistent with Rule 2.4, SoCalGas has prepared a PEA, which includes all of the 

information and studies required under the Commission’s Information and Criteria List.  The 

PEA is attached hereto as Appendix B.   

SoCalGas retained a third-party environmental consultant, AECOM, to prepare the PEA.  

The PEA includes detailed analysis of the Project’s potential environmental impacts on 16 

environmental resource areas, in addition to potential cumulative and growth-inducing impacts.  

As noted above, because CEQA requires an evaluation of the impacts of the Project “as a 

whole,” the PEA analyzes the potential impacts of the electrical modifications required to 

implement the Project, including off-site substation modifications, reconductoring and pole 

replacements, for which SCE will separately request Commission authorization.   

The PEA supports the conclusion that the Commission should adopt a Mitigated 

Negative Declaration for the Project.  With mitigation, the potential impacts of the Project will 

be reduced to a level that is less than significant.  For these reasons, SoCalGas requests that the 

Commission adopt an MND in connection with its approval of the requests included in this 

Application.   

VI. REQUEST FOR SECTION 851 APPROVAL 

As noted above, the location of the proposed SCE Natural Substation is on SoCalGas 

property and adjacent to the site proposed for the new central compressor station.  In order to 

allow SCE to build and operate the proposed SCE Natural Substation equipment, the existing 

easement between SoCalGas and SCE needs to be widened from 50 feet to approximately 150 

feet for approximately 300 feet in length (there will be a chain-link fence constructed 10 feet 

from the proposed SCE Natural Substation perimeter to provide appropriate protection and 

security). 
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Pursuant to Section 851, this expansion of an existing easement requires Commission 

approval.  Accordingly, based on all the reasons set forth in this Application, SoCalGas contends 

that approval of expansion of the easement is in the public interest as a means to facilitating the 

construction of a substation necessary to complete the replacement of the old gas compressors 

with new, more efficient electrical compressors. 

VII. REVENUE REQUIREMENT, RATE AND REGULATORY ACCOUNTING 
TREATMENT 

Pursuant to Commission Rules 3.1(h) and 3.2(a), SoCalGas provides the following 

description of its revenue requirement and rate treatment associated with the Project.  The 

revenue requirement associated with the Project will be incorporated into rates when it is 

completed and placed in service.  The revenue requirement for the subsequent year(s) will be 

included in rates in connection with SoCalGas’ Consolidated Rate Filing, as described in Section 

VII, A, below.  This process will continue until addressed in SoCalGas’ next general rate case 

(“GRC”) or other applicable proceeding. 

A. Revenue Requirement 

The revenue requirement associated with the Project will be derived from the actual 

capitalized costs of the new electric compressor station, other related facilities, and estimates for 

capital benefits related to the replacement of the old gas compressor.  In addition, the revenue 

requirement will also reflect estimates of O&M costs and benefits associated with increased 

charges from third parties, reduction in internal labor costs, and other associated fees.   

The revenue requirement prepared in this Application separated the capitalized 

compressor station costs into two specific cost categories that correspond to specific FERC 

property accounts, book depreciable lives, and negative salvage components.  A description of 

the accounts include Compressor Station Equipment (Acct. 354) with a depreciable life of 40 
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years and negative salvage component of 5%, and Structures and Improvements for 

Underground Storage (Acct. 351) with a depreciable life of 37 years and negative salvage 

component of 30%.  The component for negative salvage represents additional costs included in 

the revenue requirement associated with future decommissioning, cost of removal and 

abandonment of the identified assets noted above.  The depreciation lives and negative salvage 

components used in the revenue requirement reflect the most recently approved rates authorized 

by the Commission in SoCalGas’ GRC decision (D.08-07-046).  SoCalGas proposes to retire and 

recover the undepreciated remaining book value of the old compressors consistent with current 

ratemaking treatment adopted by the Commission, using the normal straight-line remaining life 

depreciation method.  In addition, the revenue requirement prepared in this Application also 

utilizes the most recently approved weighted average cost of capital (“WACC”) structure 

authorized by the Commission (in D.08-07-046) which includes a rate of return (“ROR”) of 

8.68% and an authorized return on equity (“ROE”) of 10.82%.  

The revenue requirement associated with the new electric compressor will be reduced by 

the revenue requirement of annual capitalized maintenance costs of $0.5 million related to the 

old gas compressor.  SoCalGas plans to reduce the revenue requirement for the Project 

accordingly, until the reduction in capital maintenance costs are incorporated in SoCalGas’ next 

GRC. 

Based on the operating efficiencies described in the Project Design and Description 

(Appendix A), SoCalGas estimates a net O&M savings of approximately $0.4 million per year.  

SCE added facilities charges, offset by reduced third-party labor costs, reduced internal labor 

costs, and the elimination of emission fees associated with the use of electric-driven 

compressors, results in a net O&M saving of $0.4 million.  SoCalGas plans to reduce the revenue 
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requirement for the Project accordingly, until the O&M savings are incorporated in SoCalGas’ 

next GRC.  Estimated O&M costs and savings are summarized in Table 1, below. 

2013 2014 2015 2016 2017
3rd Party Labor Savings
Old Compressor - 3rd Party Charges 575           575           575           575           575           
New Compressor - 3rd Party Charges 200           200           200           200           200           
   Labor Savings - 3rd Party Charges (375)          (375)          (375)          (375)          (375)          

Interna l Labor Savings
FTE reduction related to New Compressor (220)          (220)          (220)          (220)          (220)          

Emission Fees Savings
Reduction in Emission Fees (114)          (114)          (114)          (114)          (114)          

New Facility Charges
SCE Charges fo r New Facilities 266           266           266           266           266           

Total Net O&M Costs/(Savings) (443)          (443)          (443)          (443)          (443)          

TABLE 1
Summary of O&M Costs/(Savings) - $ thousands

 

The revenue requirements associated with the estimated capitalized compressor station 

and related facilities costs that will be collected in rates are shown in Table 2, below.  The 

revenue requirements reflect reductions for the estimated O&M savings and capital benefits as 

previously discussed above. 

2013 2014 2015 2016 2017
 

Capital benefits - net (59)                (156)             (229)                (299)               (367)               
O&M benefits - net (443)              (443)             (443)                (443)               (443)               
Property Taxes 1,695            2,300           2,185              2,077             1,976             
Preferred Equity Interest 432               587              557                 530                504                
Interest Expense 4,447            6,033           5,732              5,450             5,185             
Depreciation Expense 3,978            5,304           5,304              5,304             5,304             
Federal Tax Expense 4,674            5,642           5,549              5,271             5,020             
State Tax Expense 757               493              576                 632                682                
Return on Equity 7,275            9,871           9,379              8,917             8,483             

Revenue Requirement 22,756          29,630         28,611            27,439           26,344           

TABLE 2
Revenue Requirement ($ thousands)
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B. Rate Treatment  

SoCalGas will file an advice letter within 60 days after the assets are placed in service to 

incorporate the revenue requirements in rates on the first day of the next month following advice 

letter approval.  The revenue requirement will be updated in subsequent years in connection with 

SoCalGas’ Consolidated Rate Filing for rates effective January 1st of the following year.  For 

example, if the Project is placed in service on March 31, 2013, then the revenue requirement in 

rates will be adjusted for the 9 months remaining in 2013; and, on January 1, 2014, the revenue 

requirement in rates will be adjusted for 12 months of revenue requirements.  This process will 

continue until addressed in SoCalGas’ next GRC or other applicable proceeding. 

The revenue requirement associated with the Project is to be allocated to: (1) the 

Combined SoCalGas & SDG&E Core Storage, (2) Balancing, and (3) Unbundled Storage.  This 

allocation will be based on the total injection capacity after the Project has been completed.  

These “post-replacement” injection capacities are shown in Table 3, below.  Per the 2009 BCAP 

Phase 1 decision (D.08-12-020), incremental storage injection capacity will be allocated to core 

customers of SoCalGas and SDG&E proportionally to match the growth in core inventory 

capacity; the balancing function will remain at its current injection capacity; and remaining 

injection capacity will be allocated to the unbundled storage program.12  Table 3 shows the 

allocation of injection capacity. 

                                                 
12 D.08-12-020 Appendix A, the Settlement Agreement, at paragraph 5 for core storage allocation, paragraph 9 for 
Balancing allocation, and paragraph 12 for unbundled storage allocation. 
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TABLE 3 

Storage Injection Capacity (MMcfd) 
 
 

Current 
MMcfd Current % 

Proposed 
MMcfd (*) 

Post 
Replacement 

MMcfd  

Post 
Replacement 

% 
Core Storage 369 43.4% 19 388 39.0% 
Balancing 200 23.5% 0 200 20.1% 
Unbundled 
Storage 281 33.1% 126 407 40.9% 

Total 850 100.0% 145 995 100.0% 
* Per D.08-12-020, core will be allocated an additional 4 Bcf of inventory capacity which is an increase of 
approximately 5%; and 5% of the core’s current injection capacity is 19 MMcfd. 

Applying the allocation of post-replacement injection capacities from Table 3 to the post-

replacement storage injection revenue requirement, which includes the amounts from Table 2 as 

well as existing injection costs, results in the following cost increases to core, balancing and 

unbundled storage and the resulting rate impacts shown in Table 4, below. 

TABLE 4 
Allocation of Revenue Requirement and Rate Impact 

$millions and $/therm 
Rate Impact is in comparison to current rates 

 

Year 

Revenue 
Requirement 

(a) 

Core 
Storage

(b) 

Load 
Balancing

(b) 

Unbundled 
Storage 

(b) 

Core Rate 
Impact  
$/therm 

( c) 

NonCore 
Rate Impact 

(excl 
$/therm 

( c) 
2013 $22.8 $7.8 $3.8 $11.2 $0.00328 $0.00051 
2014 $29.6 $10.5 $5.1 $14.0 $0.00331 $0.00052 
2015 $28.6 $10.1 $4.9 $13.6 $0.00319 $0.00050 
2016 $27.4 $9.7 $4.7 $13.1 $0.00304 $0.00048 
2017 $26.3 $9.2 $4.5 $12.6 $0.00291 $0.00046 
 
(a) Amounts shown exclude FF&U. 
 
(b) Allocation to storage functions based on “post-replacement capacity allocations” from Table 3 applied to the 
“total post-replacement storage costs.”  Amounts shown exclude FF&U. 
 
( c) Amounts shown include FF&U; also, Year 1 Revenue Requirement is adjusted to reflect recovery over 9 
months due to estimated in-service date of April 1, 2013. 

The Core Storage costs in Table 4 will be allocated among SoCalGas’ and SDG&E’s 



 17

core customer classes based upon the allocation of core storage injection capacity that was 

approved in the BCAP Phase 1 Settlement decision (D.08-12-020).13  The Balancing costs in 

Table 4 will be allocated among all customers classes using the Equal Cents per Therm method 

based upon the BCAP Phase 1 Settlement decision (D.08-12-020).14 

The unbundled storage cost will be increased to reflect the higher costs in Table 4 above, 

which, in turn, will be reflected in the storage incentive mechanism approved in the BCAP Phase 

1 Settlement decision (D.08-12-020).15   

C. Regulatory Accounting Treatment – RECLAIM Trading Credits and 
O&M/Capital Benefits  

As discussed more fully in the Project Design and Description (Appendix A), based on 

historic operations at the Storage Field, the Project will reduce SoCalGas’ demand for Regional 

Clean Air Incentives Market Trading Credits (“RTCs”) to offset the emission of oxides of 

nitrogen (“NOx”) by approximately 200 tons per year.  The benefits that would result to storage 

customers depends on the market value of the RTCs, which is heavily driven by the South Coast 

Air Quality Management District’s (“SCAQMD’s”) decisions on reducing the total pool of RTCs 

in existence.  Therefore, the benefits to SoCalGas’ storage customers resulting from the turbine 

replacement would be based on roughly 200 tons per year reduction in RTC demand times the 

market value of RTCs. 

Since the value of the RTCs is difficult to forecast for the reasons described above, 

SoCalGas has not included a forecast of these benefits in the revenue requirements described in 

Section VII, A, above.  In order to flow these RTC benefits through to customers, SoCalGas 

plans to establish the Aliso Canyon True-up Tracking Account (“ACTTA”).  The ACTTA will 

                                                 
13 Workpapers of Mr. Emmrich’s Embedded Cost Testimony in 2009 BCAP Phase 2 (A.08-02-001), updated for 
Phase 1 decision (D.08-12-020) at page 42. 
14 Id. 
15 D.08-12-020 Appendix A, the Settlement Agreement, at paragraph 8. 
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consist of two subaccounts: the RTC Subaccount and the O&M/Capital Benefits Subaccount.  

The RTC Subaccount will record the benefits from the RTCs generated by the Project.  The 

benefits are the projected RTCs generated by the Project (200 tons/year) times a market value of 

the RTCs.  The market value of the RTCs will be determined based on the average price per ton 

of RTCs that SoCalGas has either bought or sold in the marketplace during the year.  Based on 

historical prices for RTCs bought or sold by SoCalGas over several years, SoCalGas estimates 

the value of the RTCs recorded to the RTC Subaccount could range from $0.4 million to $0.9 

million per year, assuming a low market value of $1,924/per ton and a high market value of 

$4,472/per ton, respectively. 

The O&M/Capital Benefits Subaccount will record the difference between the estimated 

benefits included in the Project revenue requirement and actual O&M and capital benefits 

realized.  The combined balance in the ACTTA shall be allocated to core storage, load balancing 

and the Unbundled Storage Program, consistent with the “Post Replacement” injection capacity 

percentages detailed in Table 3, above.  The portion allocated to the Unbundled Storage Program 

will be transferred to the Noncore Storage Balancing Account (“NSBA”) and be used to 

determine the allocation of storage earnings between ratepayers and shareholders for the 

applicable year under the Commission-adopted revenue-sharing mechanism.  The remaining 

balance in the ACTTA will be amortized in the following year’s transportation rates in 

connection with SoCalGas’ annual regulatory account balance update filing, similar to the 

disposition of other regulatory account balances.  This ACTTA mechanism will continue until 

the RTC and O&M/capital benefits are addressed in SoCalGas’ next GRC or other applicable 

proceeding. 
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D. Electric Compressor Costs 

Under the current BCAP, SoCalGas uses an in-kind fuel charge to recover the non-core 

allocation of actual storage compressor fuel costs from non-core customers.  Under Phase 2 of 

the BCAP, pending approval by the Commission, both core and non-core customers will be 

subject to an in-kind fuel charge for the recovery of storage compressor fuel costs.  With the 

installation of these electric-driven compressor stations, the gas-driven storage compressor fuel 

at Aliso will be reduced and be replaced with electricity costs.  For purposes of calculating the 

in-kind fuel rate charged to customers using storage injection, electricity costs will be converted 

to gas equivalents to determine the overall in-kind fuel rate after the electric motors are put in 

place.  In determining the in-kind fuel rate, equivalent gas compressor fuel volumes (i.e., 

electricity costs divided by So. California Border gas prices = equivalent gas compressor fuel 

volume) will be added to actual gas compressor fuel used by SoCalGas’ other compressors to 

develop the annually-adjusted total in-kind storage fuel factor.  SoCalGas’ system operator will 

sell this “equivalent gas” volume in the marketplace to pay for the electricity costs of the electric 

motors.  The total storage fuel in-kind factor averaged 2.40% from 2005-2007.  Assuming 9.2 

cents/kwhr electricity costs and $6/decatherm natural gas prices at the California border, the in-

kind fuel factor would increase slightly (3%) to an estimated 2.48% when the current gas turbine 

units are replaced with the electric motors.16 

VIII. PUBLIC UTILITIES CODE SECTION 1002 

Public Utilities Code section 1002(a) provides that “[t]he Commission, as a basis for 

granting any certificate pursuant to section 1001 shall give consideration to the following factors: 

1. Community values 

2. Recreational and park areas 
                                                 

16 SoCalGas is not seeking to adjust the in-kind fuel charge in this Application. 
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3. Historical and aesthetic value 

4. Influence on the environment . . .” 

The Commission has observed that, independent of its obligations under CEQA, it must 

“include environmental influences and community values in [its] consideration of a request for a 

CPCN.”17  SoCalGas addresses each of the factors below. 

A. Community Values 

The Project will protect and advance community values.  The Project will reduce the 

potential for natural gas service interruptions, improve service reliability, and help protect 

ratepayers from price spikes.  In addition, replacing the obsolete turbines will reduce air 

emissions at the site, and relocation of the guard house will reduce the potential for vehicular 

congestion on neighboring streets at the entrance to the Storage Field.   

Moreover, the Project will not adversely affect community values.  The existing Storage 

Field site is physically isolated from surrounding residential and commercial uses by topography 

and distance.  SoCalGas has identified no impacts on the surrounding community that cannot be 

mitigated to a level below significant.   

Furthermore, the Project will have a favorable socio-economic impact on the City of Los 

Angeles, City of Santa Clarita, community of Newhall and Los Angeles County.  The Project 

will create temporary construction-related jobs over a 30-month period.  The workforce may 

vary month-to-month.  During the first 3 months of construction, the average daily workforce 

will be small.  For the SoCalGas activities there will be up to 150 workers in the middle months 

and for SCE up to 42 workers.  These numbers will gradually decline as the Project nears 

completion.  (See PEA Section 3.)  The increased employment may provide a temporary 

reduction in unemployment for the State.  Furthermore, during the construction period, it is 
                                                 

17 Public Utilities Code section 1002. 
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anticipated that the local economy will experience a correlative increase in retail and sales tax 

revenue due to the workforce employed during the construction period.   

SoCalGas has also prepared a bill insert that will notify ratepayers of this Application.  

SoCalGas’ efforts to solicit public input, however, do not stop there.  In support of community 

values, SoCalGas is implementing a robust public outreach plan to inform the community about 

the Project, and to solicit and facilitate community input.  SoCalGas understands that the Project 

is a natural gas storage project and therefore not subject to the public notice requirements set 

forth in General Order (“G.O.”) 131-D for electric projects.  Nonetheless, because the Project 

includes an electric component, SoCalGas has voluntarily taken the same steps to notify the 

community about the Project and solicit community input in a manner consistent with G.O. 131-

D.  SoCalGas is working with SCE to implement its public outreach plan, which is described 

more fully below in Section IX.   

B. Recreational And Park Areas Not Impacted 

The Project will take place entirely on the existing facility, which is not openly 

accessible to the public, and has operated as a natural gas storage field for over 30 years.  The 

location of nearby recreational open space and parks is shown in the PEA figure 4.14-1.  No 

recreational or park land will be disturbed or otherwise affected.  The Project will not increase or 

otherwise affect the use of the recreational/park areas.  Ingress and egress of construction 

vehicles to the construction site within the Storage Field should likewise not impact any 

recreational or park areas.  For these reasons, the Project will not impact recreational or park 

areas. 

C. Historical and Aesthetic Values Respected 

As stated in Section II, A, above, the Aliso Canyon facility has been in operation since 
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the early 1970’s when it was converted from a depleted oil field.  Much of the facility has been 

subject to disturbance due to the continual operations and maintenance of the natural gas wells.  

Based on a cultural resources study, there are no known archaeological sites within the Storage 

Field as detailed in the PEA chapters 4-5.  

The Project will not have an aesthetic impact on the scenic vistas or aesthetic resources 

in the area.  A detailed analysis of the potential aesthetics impacts is included in the PEA section 

4-1.  

For these reasons, the Project will not compromise the historical or aesthetic values of 

the community. 

D. Efforts To Minimize Influence On Environment 

As described above in Section V and the PEA (Appendix B), the potential environmental 

impacts associated with the Project will be reduced to a less than significant level with the 

incorporation of mitigation measures.  SoCalGas will undertake all reasonable efforts to ensure 

that construction activities will be conducted safely and with minimal environmental impacts.  

The Project has been designed to include Applicant Proposed Measures (“APMs”) that will 

avoid and/or minimize impacts to aesthetics, air quality, cultural resources, geology, hazards, 

transportation and utilities.  In addition, the PEA identifies additional mitigation measures that 

will further reduce the impacts associated with the Project.  SoCalGas will retain a Mitigation 

Compliance Manager to ensure that all APMs and mitigation measures are implemented.  In 

addition, to the extent feasible, the Project has been designed and located to avoid areas that have 

not been previously disturbed.  This is consistent with SoCalGas’ strong track record on 

maintenance efforts at the Aliso Canyon facility.18   

                                                 
18  In June 2009, DOGGR awarded SoCalGas the “Outstanding Lease Maintenance Award” for the 25th consecutive 
year for the Aliso Canyon facility.  Sites are nominated for the award by DOGGR field inspectors. 
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IX. PUBLIC OUTREACH 

As noted above, SoCalGas understands that public outreach is one of the most important 

parts of any project.  With every project, the public outreach efforts focus on ensuring that the 

community is fully informed of the impacts and benefits and that, throughout each stage of a 

project, the community has a meaningful opportunity to be heard and to have its opinions 

responded to in a thoughtful way.  With this in mind, SoCalGas established a public outreach 

team for the Project.  Considering the fact that a significant part of the Project concerns 

modifications to SCE’s electrical system, this team was established with the intent that it would 

work in partnership with a similar team at SCE.  As described in detail below, after careful and 

extensive evaluation of the Project, including site visits and tours of all impacted areas, the 

public outreach team from both SoCalGas and SCE developed a strategic plan for community 

involvement.  Using G.O. 131-D as a model, the outreach plan calls for a broad amount of notice 

to the public during three phases: pre-filing phase, filing phase and post-filing phase.19 

As part of the pre-filing phase of the outreach plan, the public outreach teams have been 

reaching out to residents and community leaders in the Santa Clarita and San Fernando Valleys 

for the past several months.  Specifically, they have briefed local elected officials in the City of 

Santa Clarita and in the City of Los Angeles.  In addition, they have briefed the Office of Los 

Angeles County Supervisor Michael D. Antonovich and the offices of those state senators and 

state assembly members that represent the Project area.  The responses to the briefing have been 

positive.  Additionally, the teams have: 

• conducted door-to-door outreach to those businesses and residents that are 

directly impacted by the Project; 

• designed a website containing an overview of the Project and the anticipated 
                                                 

19 It should be noted that as a non-electrical utility, SoCalGas is not subject to the requirements of G.O. 131-D.   
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time-line (http://www.socalgas.com/aliso/);  

• created a fact sheet (see Appendix C); 

• mailed fact sheets directly to residents within 300 feet of the perimeter of the 

Storage Field, within 300 feet of SCE’s right-of-way and within 300 feet of all 

electrical facilities to be modified;  

• set up a toll free number specifically for the Project so that residents can easily 

receive more information and answers to their questions;  

• held a community open house to introduce the Project to the community and to 

take input on the Project. 

The community open house was held in the City of Santa Clarita at the Wiley Canyon 

Elementary School on September 10, 2009 from 4:30 PM to 7:30 PM.  Invited to the community 

open house were those residents on the 300 foot lists and local elected officials and community 

leaders.  An invitation was also placed in the Signal News on three separate occasions leading up 

to the community open house and on local community boards in the Santa Clarita and San 

Fernando Valleys.  The community open house was well received, and, overall, the comments 

from those that attended were positive.  No significant opposition to the Project was received.  

All of the comments have been addressed. 

As part of the filing phase of the outreach plan, the public outreach teams will continue 

to brief local elected officials and community leaders and continue to answer questions from the 

public about the Project.  Moreover, as described in more detail below, SoCalGas will satisfy all 

the Rule 3.2 noticing requirements associated with rate increase applications, including the use 

of a bill insert and newspaper publications.  Additionally, again using G.O. 131-D as a model, 

residents within 300 feet of the outer perimeter of the Storage Field and the perimeter of SCE’s 
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electrical modifications and relevant right-of-ways, will be notified of the filing of this 

Application via a notice approved by the Commission’s Public Advisors Office.  Local and state 

agencies will also be notified.  Finally, notice of this Application will be published in 

newspapers of general circulation within Los Angeles County. 

During the post-filing phase, the public outreach teams will continue all efforts 

undertaken during the second phase and they will proactively reach out to local stakeholders 

regarding the construction of the Project.  More specifically, the teams will hold additional 

community open houses in the Santa Clarita Valley and in the San Fernando Valley and give 

presentations to several community groups, such as homeowners associations and neighborhood 

councils, to address concerns with construction impacts and to receive input. 

The public outreach plan is fluid enough to change according to the facts and 

circumstances at hand during anyone of the foregoing phases.   

X. OTHER STATUTORY AND PROCEDURAL REQUIREMENTS 

A. Rule 2.1 (a) – (c) 

In conformance with Rule 2.1 (a) – (c) of the Commission’s Rules of Practice and 

Procedure, SoCalGas provides the following information.  

1. Rule 2.1 (a) - Legal Name 

Applicant’s legal name is SOUTHERN CALIFORNIA GAS COMPANY, a public utility 

corporation organized and existing under the laws of the State of California, with its principal 

place of business at 555 West 5th Street, Los Angeles, California 90013.. 

2. Rule 2.1 (b) - Correspondence 

All correspondence or communications regarding this Application should be addressed 

to: 
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Beth Musich 
Regulatory Case Manager 
Southern California Gas Company 
555 West Fifth Street, GT14D6 
Los Angeles, CA 90013-1034 
Phone: (213) 244-3697 
Fax: (213) 244-3201 
Email: bmusich@semprautilities.com 
 

With a copy to: 

David J. Gilmore 
Attorney 
Southern California Gas Company 
555 West Fifth Street, GT14E7 
Los Angeles, CA 90013-1034 
Phone: (213) 244-2945 
Fax: (213) 629-9620 
Email: dgilmore@sempra.com 
 
John A. Pacheco 
Attorney 
Southern California Gas Company 
101 Ash Street, 12th Floor 
San Diego, CA 92101-3017 
Phone: (619) 699-5130 
Fax: (619) 699-5027 
Email: jpacheco@sempra.com 

3. Rule 2.1 (c) 

a. Proposed Category of Proceeding 

SoCalGas proposes to categorize this Application as a “ratesetting” proceeding within 

the meaning of Rule 1.3(e). 

b. Need for Hearings 

SoCalGas does not believe that approval of this Application will require hearings.  

SoCalGas has provided ample supporting analysis and documentation that provide the Commission 

with a sufficient record upon which to grant the relief requested on an ex parte basis.  Ex parte grant 
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of the authorizations sought herein at the earliest achievable date will permit SoCalGas to 

proceed with the Project under the construction schedule set forth in the Project Design and 

Description (Appendix A).  If the Commission finds that hearings are necessary, SoCalGas 

requests that such hearings be conducted as soon as practicable. 

c. Issues to be Considered 

The issues to be considered are described in this Application and the accompanying 

appendices. 

d. Proposed Schedule 

SoCalGas proposes the following schedule:  

ACTION DATE 

Application filed September 28, 2009 

End of Response Period (including 
Applicant Reply) 

Approximately November 9, 2009 

Proposed Decision March 29, 2010 

Comments on Proposed Decision April 19, 2010 

Reply Comments on Proposed Decision April 26, 2010 

Commission Decision Adopted May 2010 

  
B. Rule 2.2 – Articles of Incorporation 

A copy of SoCalGas’ Restated Articles of Incorporation, presently in effect and certified 

by the California Secretary of State, was filed with the Commission on October 1, 1998 in 

connection with A.98-10-012, and is incorporated herein by reference. 

C. Rule 2.3 – Financial Statement 

SoCalGas’ most recent financial statement is attached as part of Appendix D. 
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D. Rule 3.1 

In conformance with Rule 3.1 (a) – (i) of the Commission’s Rules of Practice and 

Procedure, SoCalGas provides the following information. 

1. Rule 3.1(a) – Description of Proposed Construction 

A full description of the Project is provided in the detailed Project Design and 

Description (Appendix A), including various maps.  For a general description, see Section II, B, 

above. 

2. Rule 3.1(b) – Competitors/Area of Service 

Below are the names and addresses of all entities which are or may be competitors to 

SoCalGas for storage services:  

 
1. Pacific Gas and Electric Company 

Law Department 
Attn:  Keith Sampson 
77 Beale Street 
San Francisco, CA 94105 
 

2. Gill Ranch Storage, LLC 
c/o Ann Trowbridge 
Day Carter & Murphy LLP 
3620 American River Drive, Suite 205 
Sacramento, CA 95864 
 

3. Sacramento Natural Gas Storage, LLC 
c/o Law Office of Alfred F. Jahns 
3436 American River Drive, Suite 12 
Sacramento, CA 95864 
 

4. Lodi Gas Storage, LLC 
c/o James W. McTarnaghan 
Duane Morris, LLP 
One Market Street, Suite 2000 
San Francisco, CA 94105 
 

5. Wild Goose Storage Inc. 
c/o Jeanne B. Armstrong 
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Goodin MacBride Squeri Day & Lamprey LLP 
505 Sansome Street, Suite 900 
San Francisco, CA 94105 
 

6. Central Valley Gas Storage 
c/o Nicor, Inc. 
P.O. Box 3014 
Naperville, IL 60566-7014 
 

7. Tricor Ten Section Hub, LLC 
c/o Chris Kunzi 
4675 Mac Arthur Court, Suite 670 
Newport Beach, CA 92660 

Appendix E contains a map of the present and proposed storage facilities and a legend of 

the owners of those storage facilities.  The Aliso Canyon facility will continue to perform its 

storage services in the unincorporated County of Los Angeles.  Its address is: 

County of Los Angeles 
Kenneth Hahn Hall of Administration 
500 W. Temple Street 
Los Angeles, CA 90012 

3. Rule 3.1.(c) – Map 

A map showing the location of the Project, including the affected portions of SCE’s 66 

kV sub-transmission line, is provided in the attached Project Design and Description (Appendix 

A).  The Aliso Canyon facility is located at a significant distance from the entities listed in 

Section X, D, 2, above.  A map depicting the Aliso Canyon facility, in relation to its closest 

possible competitors, is also included in Appendix E.  

4. Rule 3.1(d) – Permits and Approvals 

The permits anticipated to be applicable to the Project include County building and 

grading permits.  In addition, approvals may be necessary to comply with the federal Clean 

Water Act and the California Porter-Cologne Water Quality Act. 
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5. Rule 3.1(e) – Facts Showing Public Convenience and Necessity 

The facts showing that public convenience and necessity require this Project are 

contained within this Application and the accompanying Project Design and Description 

(Appendix A). 

6. Rule 3.1(f) – Estimated Costs 

As discussed in greater detail in the Project Design and Description (Appendix A), 

SoCalGas estimates the total capital cost of the Project to be $200.9 million.  SoCalGas has also 

included this same project costs in support of its revenue requirement that will be charged to 

ratepayers as explained in more detail in Section VII, A, above.  The revenue requirement also 

reflects a reduction associated with the elimination of capitalized maintenance costs related to 

the old gas compressors..  Lastly, the Project reflects O&M annual net savings to ratepayers (or 

reductions) of $443 thousand.  These savings are the net result of third-party charges to maintain 

the new compressors and facilities charges from SCE offset by the elimination of internal labor 

costs, reduction in emission fees and third-party charges associated with the old compressor 

(these savings are explained in more detail in Section VII, A, above). 

7. Rule 3.1(g) – Financial Ability 

SoCalGas hereby states that it filed a financing application (A.09-03-009) on March 5, 

2009 to seek the authority to issue up to $800 million in long-term debt to finance, among other 

things, the Project.  This application was approved by the Commission on September 24, 2009.  

Furthermore, SoCalGas’ ability to fund the Project is demonstrated through its financial 

statement, which is attached as part of Appendix D. 

8. Rule 3.1(h) – Proposed Rates 

A statement of proposed rate increases is attached as Appendix F.  Also, details regarding 
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revenue requirement and regulatory accounting associated with the Project are included in 

Section VII, above. 

9. Rule 3.1 (i) – Proxy Statement 

A copy of SoCalGas’ most recent proxy statement, dated April 17, 2009, was mailed to 

the Commission on April 23, 2009 and is incorporated herein by reference. 

E. Rule 3.2 (a) – (d) – Authority to Increase Rates20 

In conformance with Rule 3.2 (a) – (d) of the Commission’s Rules of Practice and 

Procedure, SoCalGas provides the following information. 

1. Rule 3.2 (a) (1) – balance sheet and income statement 

SoCalGas’ latest available balance sheet and income statement are included with this 

Application as part of Appendix D. 

2. Rule 3.2 (a) (2) – statement of effective rates 

A statement of all of SoCalGas’ presently effective gas rates can be viewed electronically 

by accessing http://www.socalgas.com/regulatory/tariffs/tariffBook.shtml.  Appendix G to this 

Application provides the table of contents from SoCalGas’ gas tariffs on file with the 

Commission. 

3. Rule 3.2 (a) (3) – statement of proposed increases 

A statement of proposed rate increases is attached as Appendix F. 

4. Rule 3.2 (a) (4) – description of property and equipment 

A general description of SoCalGas’ property and equipment was previously filed with 

the Commission on May 31, 2004, in connection with A.04-05-008 and is hereby incorporated 

by reference.  SoCalGas’ most recent original cost of utility plant, together with the relative 

reserves for depreciation and amortization, is attached hereto under Appendix H. 
                                                 

20 Note Rule 3.2(a) (9) is not applicable to this Application. 
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5. Rule 3.2 (a) (5) and (6) – summary of earnings 

A summary of SoCalGas’ earnings (for the total utility operations for the company) for 

the six month period ending June 30, 2009, is included as Appendix I. 

6. Rule 3.2 (a) (7) – statement re tax depreciation 

For financial statement purposes, depreciation of utility plant has been computed on a 

straight-line remaining life basis, at rates based on the estimated useful lives of plant properties.  

For federal income tax accrual purposes, SoCalGas generally computes depreciation using the 

straight-line method for tax property additions prior to 1954, and liberalized depreciation, which 

includes Class Life and Asset Depreciation Range Systems, on tax property additions after 1954 

and prior to 1981.  For financial reporting and rate-fixing purposes, “flow through accounting” 

has been adopted for such properties. For tax property additions in years 1981 through 1986, 

SoCalGas has computed its tax depreciation using the Accelerated Cost Recovery System. For 

years after 1986, tax depreciation has computed using the Modified Accelerated Cost Recovery 

Systems and, since 1982, has normalized the effects of the depreciation differences in 

accordance with the Economic Recovery Tax Act of 1981 and the Tax Reform Act of 1986. 

7. Rule 3.2 (a) (8) – proxy statement 

As noted above for Rule 3.1(i), a copy of SoCalGas’ most recent proxy statement, dated 

April 17, 2009, was mailed to the Commission on April 23, 2009 and is incorporated herein by 

reference. 

8. Rule 3.2 (a) (10) – statement re pass through to customers 

The rate changes that SoCalGas seeks in this Application reflect costs to SoCalGas; and, 

SoCalGas proposes to pass through to customers only costs that SoCalGas incurs for the services 

and commodities it furnishes. 
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9. Rule 3.2 (b) – notice to state, cities and counties 

SoCalGas will, within ten days after the filing this Application, mail a notice to the State 

of California and to the cites and counties in its service territory and to all those persons listed in 

Appendix J to this Application. 

10. Rule 3.2 (c) – newspaper publication 

SoCalGas will, within ten days after the filing of this Application, post in its offices and 

publish in newspapers of general circulation in each county in its service territory notice of this 

Application.   

11. Rule 3.2 (d) – bill insert notice 

SoCalGas will, within 45 days of the filing of this Application, provide notice of this 

Application to all of its customers along with the regular bills sent to those customers that will 

generally describe the proposed revenue requirement changes addressed in this Application. 

X. SERVICE 

Because this is a new application, no service list has been established for this proceeding.  

Accordingly, SoCalGas will serve this Application, including its Appendices, on parties to the 

service list for A.08-02-001 (2009 BCAP).  Pursuant to Commission Rule 1.9(c), service will be 

accomplished via a Notice of Availability. 

XI. CONCLUSION 

For all the foregoing reasons, SoCalGas requests that the Commission: 

1. amend SoCalGas’ CPCN in order to authorize the Project;  

2. find that the Project qualifies for a Mitigated Negative Declaration; 

3. grant P.U. Code Section 851 approval related to the expansion of an easement necessary 

for completion of the Project; 
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4. approve SoCalGas’ revenue requirement request and rate recovery for the Project; and 

5. clarify that the Commission, in granting an amended CPCN, has preemptory authority 

over city and county zoning regulations, ordinances, codes, or requirements, under a 

finding that the Project serves the public interest. 

Respectfully submitted this 28th day of September 2009. 
 
 

By:  /s/ John A. Pacheco   
     John A. Pacheco  
 
    DAVID J. GILMORE 
    JOHN A. PACHECO 

Attorney for: 
          SOUTHERN CALIFORNIA GAS 
           555 West Fifth Street, Suite 1400 
    Los Angeles, CA  90013-1034 
           Phone:  (213) 244-2945 
           Telephone: (619) 699-5130 
    Fax:  (213) 629-9620 
           E-mail:   dgilmore@sempra.com 
        jpacheco@sempra.com 



 

VERIFICATION 
 

 
I am an officer of Southern California Gas Company, the Applicant in the above-

captioned matter, and am authorized to make this verification on its behalf.  The statements in 

the foregoing document are true on my own knowledge, except as to matters which are stated 

therein on information or belief, and as to those matters, I believe them to be true. 

I declare under penalty of perjury that the foregoing is true and correct. 

 

 Executed on: September 28, 2009, at Los Angeles, California. 

   

 

/s LEE M. STEWART    

Lee M. Stewart 
Senior Vice President, Gas Operations 
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PROJECT DESIGN and DESCRIPTION 

INTRODUCTION 

Southern California Gas Company (SoCalGas) provides natural gas to approximately 
six million customers in Southern California.  SoCalGas operates four underground 
storage facilities to help meet peak hourly, daily, and seasonal demands for all its 
customers.  Natural gas is generally withdrawn from storage during the winter months 
and injected into storage during the spring and summer months.  However, there are 
cases where injection and withdrawal occur on the same day.  

Aliso Canyon is SoCalGas’ largest underground natural gas storage field and one of the 
largest in the United States.  The field has 84 billion cubic feet (Bcf) of working storage 
inventory, 82 Bcf of cushion gas, 1.875 Bcf per day (Bcfd) of withdrawal capacity, and 
current end-of-cycle turbine injection capacity of 300 million cubic feet per day (MMcfd).  
Approximately 45 percent of SoCalGas’ total firm injection capacity is provided by the 
Aliso Canyon natural gas storage field (hereinafter referred to as “the Storage Field”).  
The majority of the injection capacity at the Storage Field is provided by three natural 
gas turbine-driven centrifugal compressors (TDCs) providing 15,000 International 
Organization for Standardization (ISO) horsepower each.  These units were installed in 
the 1970s and have poor efficiency due to their use of older technology and require 
constant maintenance.  As storage services are a critical part of SoCalGas’ hourly, 
daily, and seasonal supply/demand balance equation, it is imperative that the Storage 
Field remains highly reliable and efficient.  The Aliso Canyon Turbine Replacement 
(ACTR) project (“Project”) will replace all existing obsolete TDC compression 
equipment, including the gas coolers.  

BACKGROUND 

Figure 1 shows the location of the Storage Field including the property boundary and 
the location of the existing compressor station. 

The existing natural gas system within the Project area is the Storage Field, owned and 
operated by SoCalGas.  The Storage Field covers approximately 3,600 acres. The 
actual gas storage zone is approximately 550 acres and is entirely within the Storage 
Field’s boundary (Figure 1a). Since the storage zone is a depleted oil field, in 2006, the 
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oil recovery rate was recorded at 201 barrels of oil per day (BOPD) and the water 
production rate was recorded at 299 barrels per day.  
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Figure 1 – Aliso Canyon Storage Field Boundary and Project Sites 
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Figure 1a – Aliso Canyon Storage Field  

 

 

   History of Oil/Gas Field 

The Storage Field was discovered in 1938 with the drilling of the Tidewater Association 
Oil Company (currently the Chevron-Texaco Oil Company) Porter No. 1 oil well.  It was 
subsequently turned into a natural gas storage field in 1974.  At the end of the first 
injection cycle (in 1974), the gas inventory was approximately 61 Bcf. 

     Reservoir Injection/Withdrawal Wells 

The Storage Field has 116 injection/withdrawal wells, two observation wells and two 
water disposal wells that discharge into a shallower zone.  The depth of the storage 
zone ranges from 7,100 feet to 9,400 feet.  The average depth of the wells is 
approximately 8,500 feet. 
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     Obsolete Equipment 

The existing gas turbines are General Electric LM1500s.  They were developed in the 
late 1960s as a derivative of the military J79 and the civilian CJ805 aircraft turbines.  
The industrial version (LM1500) is not completely interchangeable with the aircraft 
versions.  Only 120 LM1500s were sold and currently less than 20 exist in the United 
States with many used as stand-by units.  Since several parts are not interchangeable 
with the aircraft engines and there are few LM1500s still in existence, Original 
Equipment Manufacturer (OEM) parts for the LM1500 are not produced.  Parts must 
either be reworked or custom-built per OEM specifications.  The only OEM LM1500 
repair facility is in Fort St. John, Canada. 

The scarcity of parts is making any repairs costly with long lead times.  The LM1500 is 
not the only component of the TDC train that is old, inefficient, less reliable and/or has 
unavailable parts.  The power turbine, model DJ125, was also produced in limited 
quantities.  Only 17 were made.  They are nearing the end of their mechanical life and 
must be recertified or custom-built at great cost with long lead times.  The gear box and 
compressor are equally old and inefficient.  See Figures 2 and 3. 
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Figure 2 –Complete TDC from left to right: Compressor, gear, exhaust stack, 
LM1500 housing, air inlet. 
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EFFICIENCY and RELIABILITY 

The technology available in the 70s has been drastically updated.  Diffusion flame gas 
turbines like the LM1500s have been replaced by LoNOx designs with much better heat 
rates (Btu/hp).  The approximate LM1500 heat rate is 12,000 to 14,000 Btu/hp in 
comparison to modern equipment with a heat rate of 8,000 Btu/hp for comparably sized 
machines.  Efficiency gains for gears, power turbine and compressor have also 
improved.  

Since the Storage Field is so critical to SoCalGas’ operation, availability and reliability 
are paramount.  Due to the limited parts and the fact that there is only one approved 
rebuild facility, SoCalGas has worked with S&S (the Canadian GE OEM Rebuild Shop) 
to maintain a “loaner” unit that can be exchanged while a SoCalGas unit is being 
refurbished/rebuilt.  When the original rebuilt unit is returned to the Storage Field, 
pursuant to permit conditions, it must be placed back into its original position and the 
loaner must be returned.  In this way, injection capacity is maintained.  However, 
injection can and does occur at any time during the year.  Also due to permit limitations, 

Figure 3 – The natural gas compressor end of a TDC. 
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no on-site spare units are allowed.  SoCalGas has developed an aggressive annual 
preventative maintenance and inspection program. This includes spare parts, the 
“loaner” unit and Customer Service Agreement (CSA) to minimize downtime.  Even with 
a thorough inspection after each injection season (an injection season consists of 
approximately 3,500 hours of run time) at least one combustor section repair per year is 
required, an average of one complete hot section rebuild is required every two years 
and a zero-hour rebuild is completed every six to eight years.  Despite aggressive 
maintenance measures, over the last three years, unscheduled outages of the gas 
turbines have occurred during 6.8% of the summer injection season hours.  That outage 
percentage for 2009 has already risen to 13.4%.  

There are situations, however, where the “loaner” agreement needs to be exercised 
during the injection season.  For example, during 2009, a unit needed major repairs 
after only 1200 hours of service.  A turnaround in this instance takes at least a week for 
removal of the malfunctioning unit, trucking it to Canada, and travel time for the loaner 
unit from Canada to the Storage Field for installation.  This is in stark contrast to newer 
turbines that run approximately 20,000 to 30,000 hours between major maintenance.   

Similar operational procedures are in place for the compressors.  For the three 
compressors, SoCalGas has four internal sections which allows for one internal section 
to be used as a spare.  After each injection season, one internal section is removed and 
sent for refurbishing and replaced by the spare.  Therefore, all internal sections are 
refurbished every few years whereas newer units can average 10 years between 
refurbishing. 

PROJECT OBJECTIVES 

Southern California needs a reliable and efficient natural gas supply in order to support 
power generation and serve heating, cooking, and other energy needs of residential, 
commercial and industrial users.  The reliability and efficiency of natural gas supply is 
directly related to the ability to purchase gas supplies during periods of low cost/low 
demand and to store it for withdrawal during high demand/high cost periods.  This 
dynamic allows gas suppliers and customers to avoid making spot market purchases at 
typically higher prices and to ensure gas is available at times of peak demand.  In its 
2007 Integrated Energy Policy Report (2007 IEPR), the California Energy Commission 
stated that the natural gas infrastructure system is critical to California’s ability to 
provide a stable and reliable supply of gas since only 15 percent of California’s natural 
gas is produced in state.  The 2007 IEPR further stated that “California’s natural gas 
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storage has been instrumental to help guard against interruptions or severe weather 
changes, ensuring adequate supplies and making some contributions to more stable 
prices.” 

The overall need for natural gas is best met through an efficient storage system.  
Avoiding potential interruptions in the ability to inject purchased gas (e.g., due to 
breakdowns of equipment such as the obsolete TDC units) and increasing the ability to 
rapidly inject purchased gas (e.g., through increasing the injection capacity) represent 
efficiencies that can provide benefits to the overall gas storage system. 

Consistent with the need for efficient storage systems in California, in SoCalGas’ 2009 
Biennial Cost Allocation Proceeding (BCAP), SoCalGas entered into a settlement 
agreement (SA) with all of the parties representing SoCalGas customers (residential, 
commercial, industrial, electric generation, and wholesale).  The SA was approved by 
the Commission in D.08-12-020 and provides as follows: 

SoCalGas shall make commercially reasonable efforts to replace the 
existing three obsolete LM-1500 turbines used to compress up to 300 
MMcf per day of natural gas for injection into storage at its Aliso 
Canyon storage facility.  Production by the manufacturer of these 
obsolete turbines was halted in the late 1970s and replacement parts 
are extremely limited.  SoCalGas shall, during the replacement of the 
existing turbines, expand overall injection capacity at Aliso Canyon to 
the extent feasible by approximately 145 MMcfd.  The replacement of 
turbines and expansion of injection capacity at Aliso Canyon shall be 
undertaken as soon as possible. 

… 

The parties hereto agree to support expeditious approval of any CPCN 
application filed by SoCalGas with the Commission seeking authority 
to construct the storage injection facilities addressed in this paragraph. 

Based on the above, the following are the Project’s objectives:  

1. Reduce the potential for interruptions in the ability to store gas in the Storage 
Field, by replacing the obsolete TDC compressor station. 
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2. Meet the terms of the Commission-approved SA by replacing the TDCs and 
expanding the overall injection capacity at the field by approximately 145 MMcfd 
in a timely manner. 

3. Convert the TDC compression units within the Storage Field from natural gas to 
electric power. 

4. Design and construct a new electric compressor station and all necessary related 
infrastructure to increase the injection capacity at the Storage Field by 
approximately 145 MMcfd. 

5. Provide improved vehicle access and security to the Storage Field by 
constructing a new guard house; relocate and replace existing office trailers in 
close proximity to the current TDC station and Storage Field facilities; preserve 
other on-site facilities and minimize changes to Storage Field facilities where 
feasible and practicable.   

6. Ensure successful conversion to electric compression prior to decommissioning 
the existing TDCs to minimize the potential for gas supply service interruptions 
after construction of the Project.   

7. Utilize recent engineering and technological advances.     

The Project objectives support the overall need for a reliable, efficient, and cost-
effective gas supply.  The Project addresses these objectives by:  1) designing, 
constructing and operating a new, higher-capacity gas storage compressor station, and 
2) powering the new compressor station with electric motor driven compressors and 
incorporating technologies such as variable frequency drives (VFD) into its design. 

PROJECT DESIGN 

A pre-engineering study was commissioned in 2006.  This study was to perform 
preliminary design for a new compression project that would increase injection capacity, 
use modern high-efficiency equipment and evaluate alternatives to the existing TDC 
systems.   The main alternatives evaluated were driver replacement with gas turbines or 
electric motors.  The analyses recommended electric drive compressors due to many 
factors: existing electric service, environmental/permit concerns, operability, reliability, 
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maintainability, cost, O&M, start/stop cycling, plot size, Selective Catalytic Reduction 
(SCR)/Continuous Emission Monitoring System (CEMS) requirements, start-up and 
shut-down procedures, etc.  Unlike electric motors, gas turbines are designed and 
offered in given horsepower sizes.  Therefore, when evaluating turbine requirements, 
consideration must be made for efficiency, elevation, temperature, and speed change.  
New turbines also require SCR and potential waste heat recovery.  Another influencing 
factor was that Southern California Edison Company (SCE) has an existing 66 kilovolt 
(kV) line that traverses the Storage Field and, in fact, spans directly over the existing 
and proposed compressor station sites.    

The cost of gas .vs. electric options was evaluated during the pre-engineering study.  
Gas and electric options were developed based on EPC estimates and other capital 
costs that are different between gas and electric, less O&M reductions for the 
replacement only option (300 MMcfd of injection capacity) and the expansion option 
(450 MMcfd of injection capacity).  The electric option for 450 MMcfd was chosen based 
on cost and other considerations detailed above.  Other costs that are similar for both 
gas  and electric are not included such as the CPCN, PEA, environmental consultants, 
etc. The difference of cost between replacement and expansion for the electric option to 
meet the SA requirement was only $24 million for an injection capacity increase of 145 
MMcfd.  See Table 1. 

 

Table 1 – Capital and O&M Cost Comparison for Gas .vs. Electric Options 
     
Capital Costs in 2008 $MM's    
     

  
Gas 

Replacement Gas Expansion 
Electric 

Replacement Electric Expansion 
Capital Costs         

EPC Contract $141.50  $175.90  $133.20  $156.20  
SCE 1-Time n/a n/a $6.80  $6.80  

Emission Offsets $6.30  $6.30  n/a n/a 
Other $2.20  $2.20  $4.70  $4.70  

          
Annual O&M 
Change (excl. 
fuel) ($0.50) ($0.50) ($0.94) ($0.94) 
          
Total $149.50  $183.90  $143.76  $166.76  
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NOTE:  EPC Contract cost includes EPC, additional on-site generation, preliminary 
engineering, and permits.  “Other” includes extending power to the site, SoCalGas 
overhead, replacement of office trailers, oak tree offsets, soil work, and initial fills. 

 

In order to continue the ability to inject gas at Aliso Canyon continuously during 
construction, the new electric-driven compressor station will be constructed and 
commissioned without affecting the existing TDCs.  To attempt to replace the existing 
TDCs in the same location would require months of outage with no injection capacity or 
a staged construction replacing only one TDC at a time with an electric system.  This 
construction process is more time-consuming, requires work within and around 
operating equipment and creates potential problems with compatible instrumentation 
and control. 

 

     Removal of the existing TDCs and associated equipment 

Due to the critical role the Storage Field plays in SoCalGas’ gas storage and distribution 
system, the existing TDC system will remain on stand-by for at least one injection cycle 
after completion of the Project.  If any unforeseen problem occurs with the new 
equipment and a lengthy delay in restart is contemplated, the stand-by equipment may 
be used for whatever injection capacity it can deliver.  Once operational stability of the 
new equipment can be resumed, the existing TDC and associated equipment will be 
retired under the normal accounting process for utility retirement as in the past. 

Prior to dismantling the TDC systems, the turbines, gears, compressors, coolers and 
ancillary equipment will be offered for sale as complete units or parts.  The remaining 
structures, inlet plenum, exhaust stack, piping, controllers, valves, etc. will be sold as 
scrap metal to offset removal costs.  Any piping, structures, fittings or scrap that is 
painted will be analyzed for lead content.  Any material found with unacceptable lead 
concentrations will be disposed of via internal procedures for lead abatement.  
Foundations will be removed and the site will be leveled to grade.  Dismantling will  
require the use of cranes, backhoes and dump trucks or flat beds .  This activity will not 
be in combination with any other construction activities and emissions will be minor and 
not cumulative with any other construction activities.  Future use of the site is unknown 
at this time. 
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     Well-Head Sites 

The existing storage field injection/withdrawal wells will not be affected by this Project.  
There may be two wells that will be temporarily out-of-service during construction if that 
area is used as a temporary lay-down area.  There will not be any new 
injection/withdrawal wells constructed.  There are no abandoned wells on the Project 
site and there are no well abandonments planned for the Project.  There will not be any 
additional monitoring or test wells constructed as part of the Project. 

  

Project Components 

The Project will consist of four primary components: 

 SoCalGas Components – See Figures 4 and 9 

1. Construct a new Central Compressor Station and install new equipment including 
three 22,000 HP motors, compressors, piping, coolers, and other required 
equipment. 

2. Replace existing office trailer facilities with new office trailers at a site in proximity 
to the new compressor station and relocate the guard house at the facility’s 
entrance.   

3. Construct a new 12 kV Plant Power Line (PPL) that will provide dedicated electric 
services to the new compressor station.  The distribution line will be 
interconnected from the new electric substation to the new compressor station. 

SCE Components 

4. Rebuild, modify, and re-conductor the existing 66 Kv SCE system to supply 
power to the electric compressor drives. 

a. Construct a new substation (the “Natural Substation”) including foundation 
and equipment pads, electrical equipment, installation of security 
perimeter wall/chain link fence, access road, and capacitor bank 



                                                                                                                ACTR Project Design and Description 

Aliso Canyon Turbine Replacement Project  September 2009 14

(additional elements may be included in the Natural Substation 
construction).  The Natural Substation will be 56 megavolt amperes 
(MVA), 66/12 kV with four (4) 12 kV circuit breakers. 

b. Conduct electric modifications to the existing 66 kV sub-transmission 
system in order to serve the new compressor station’s electric load.  The 
existing sub-transmission system includes two lines; both lines will be re-
conductored from Newhall Substation to the new Natural Substation within 
the existing ROW.  Modifications also include one-to-one tower-to-pole 
replacement. 

c. Conduct off-site substation modifications at three existing substations 
(Chatsworth, San Fernando, and MacNeil) within the 66 kV transmission 
corridor; new relay systems and ancillary equipment will be installed within 
the substation mechanical electrical and engineering room (MEER).  The 
relay systems will provide advanced electrical service protection.  
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Figure 4 - Aliso Plant Equipment Location Site Plan 

 

SoCalGas Facilities 

New Electric Motor Driven Compressors 

The three proposed electric-motor driven compressors will utilize conventional 
centrifugal compressors, each driven by one 22,000 HP electric motor.  A plot plan can 
be seen in Figure 5 and a conceptual design for the compressor station in Figure 6.   

Electric motor driven compression is gaining in popularity in the gas transmission and 
storage industry.  In fact, a recently planned storage field in Northern California also 
proposes to use this technology.  The main parameter in the decision process using 
natural gas turbines vs. electric drivers is a reliable source of electricity at a reasonable 
cost.  In Southern California, time-of-day service charges for distribution supplied power 
can be high.  Therefore, low yearly usage and off-peak use can make the electric option 
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attractive.  At the Storage Field, an SCE 66 kV subtransmission line traverses the field.  
This affords SoCalGas subtransmission rates.  Another advantage is its use patterns 
during periods of high electric demands in the region.  During region high electric 
energy demands, the storage field wells are typically on withdrawal to supply natural 
gas to the power plants, so the compressors are not typically operating during these 
periods. 

 

Figure 5 – Preliminary electric driven motor compressor station plot plan. 
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Figure 6 – Conceptual design of the new electric motor driven compressor station. 

 

For the initial feasibility study, design conditions at the end-of-cycle require an injection 
rate of 450 MMcfd with a suction pressure of 550 pounds per square inch gauge (psig) 
and a maximum discharge pressure of 3400 psig.  For centrifugal compressors, a 
nominal 22,000 HP is needed to achieve the drive train power to the compressors.  
Exact horsepower requirements will be finalized during the detail design and 
engineering (to occur once the EPC contract is awarded).  Variables to be evaluated 
during detailed design that can affect the horsepower requirement include the use of a 
high-speed VFD, a low speed VFD with gear, a Voith Vorecon variable speed gear, and 
motor compressor efficiencies.  A typical large horsepower electric motor is shown in 
Figure 7. 
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Figure 7 – Typical Synchronous Motor 

 

 

Plant Power Line (PPL) 

A proposed PPL will be constructed and interconnected to the proposed SCE Natural 
Substation to provide service to the proposed central compressor station.  The 
proposed PPL will be connected to four 12 kV circuit breakers installed for dedicated 
service to the gas plant from the proposed SCE Natural Substation.  The alignment of 
the PPL will be determined upon completion of final electrical and engineering 
evaluations of the proposed SCE Natural Substation location and is represented on 
Figure 8.  The alignment, below grade or above grade, will be constructed pursuant to 
San Diego Gas & Electric Company (SDG&E) design considerations which include and 
exceed applicable State of California General Orders (GO) 95 and 128. 
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Office Relocation 

 
The proposed location of the new electric driven compressors and associated 
equipment is on a bluff just south of the existing TDCs (Figure 4).  This site currently 
contains the office trailers utilized by the Storage Field staff.  New office trailers will be 
placed to the north of the existing TDCs (Figure 4).  The replacement of the trailers will 
be one of the first items of work.  Once completed, the staff will occupy the new trailers 
as grading, drainage, etc. commences on the Project plant site. 

The existing office trailers cover approximately 4,500 square feet (across multiple 
building structures) and cannot be re-used.  These temporary facilities have been in 
service for over 25 years and require constant maintenance and repair for roof leaks, 
fixture replacements and a general run-down condition.  The cost to move these 
existing trailers, to retrofit to current building standards and the down-time for the staff to 
temporarily relocate exceeds the cost of new trailers.  A new location will be prepared 
and new office trailers will be placed at this location.  

The site for the proposed new trailer facilities will be cleared, graded and paved during 
associated site preparation activities for the proposed central compressor station.  
Following proper soil compaction, the proposed new trailers will be delivered to the site 
and placed in the new location.  The existing office trailers will be removed from service 
once the new trailers are in use.  The old trailers are standardized, modular facilities 
and will be hauled to appropriate waste and recycle facilities.  On-site demolition would 
only occur if the trailers are deemed unstable for removal.  There is no asbestos in the 
existing office trailers and the walls are paneled, not painted. 
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Figure 8 – Overall Project components within the Storage Field including plant, office 
location, plant power line route, guard house, sub-transmission route, and new Natural 
substation. 

 

 

Guard House Relocation 

Similarly, the relocation of the guard house will occur early in the Project. See Figure 9.   
The Storage Field  is a designated “critical infrastructure” facility by the Department of 
Homeland Security and the City of Los Angeles Archangel Program.  Any traffic build-up 
at the existing entrance brings undue attention to the site.  Relocating the guard house 
alleviates this condition and potential congestion at the facility entrance due to the 
construction activities (materials delivery, equipment delivery, construction workforce, 
etc.).  A new guard house will need to be constructed approximately 200 to 500 feet 
north and will incorporate a second in-coming traffic lane where plant personnel and 
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workers can by-pass the large trucks and equipment that register with the guard prior to 
entering the facility. 

The existing guard house will remain as a remote access monitoring station for security 
purposes and maintained as the location for the proper signage for the facility.  The new 
guard house relocation will alleviate truck congestion at the Tampa/Sesnon intersection 
located adjacent to the facility entrance.    
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Figure 9 – Guard House Relocation 
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SoCalGas CONSTRUCTION ACTIVITIES 
Central Compressor Station  

Construction activities will include clearing and grading; construction of building and 
equipment foundations; ground surface preparation at access points within the 
equipment area; erection of structures to house the compressors and associated control 
equipment; installation of equipment and piping; and cleanup and restoration of the site.   

Construction activities associated with the proposed Central Compressor Station will 
typically occur Monday through Friday, and some Saturdays, depending on weather and 
material delivery.  A preliminary construction schedule is shown on Figure 10.  
Construction of the proposed Central Compressor Station and installation of the new 
compressors and auxiliary equipment is estimated to last 22 months; the total duration 
including engineering design and procurement is estimated to last 30 months.  

The existing TDCs will remain in service for at least one field cycle after installation of 
the proposed central compressor station for several reasons.  During commissioning 
and debugging unexpected situation may arise that affects injection delivery and the 
status of the Storage Field’s inventory.  The TDCs would be used to address injection 
demand during such a situation.  In addition, if commissioning of the new electric motor-
driven compressors occurs when the field is at low inventory, the compressors will be 
operating in parallel mode.  Only when inventory rises to the level that requires series 
operation can the total system, including instrumentation and control, be verified at all 
operating pressures.  The TDCs will be decommissioned and removed from service 
following tested, reliable service using the new electric-driven compressors.  Current 
utility accounting asset retirement procedures will be followed.    
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Figure 10 – Project Schedule 

Aliso Canyon Project 
Schedule     2009 2010 2011 2012 

      Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

PEA 4 Mos                                   
Project Award                                     
Environmental Resource 
Analysis                                     
Review Draft and Final                                     
                                      
CPCN Submittal and 
Approval 6 Mos                                   
                                      
SoCalGas EPC RFP 6 Mos                                   
RFP Compilation                                      
Job Walks/Bid 
Evaluations                                     
 
                                      

SoCalGas EPC 
30 
Mos                                   

Award EPC Contract                                     
Engineering                                     
Procurement                                     
Construction                                     
Commissioning & Start-
Up                                     
                                      
SCEdison EPC 66kV 
Line & Sub 

24 
Mos                                   

Site Preparation and Grading 

Site preparation and grading activities for the proposed central compressor station site, 
the proposed SCE Natural Substation site, the proposed office trailer site and proposed 
guard house site will be conducted by SoCalGas. 

A geotechnical analysis was conducted to determine the impacts to the proposed 
central compressor station site drainage, ditches and culverts.  The geotechnical 
analysis estimated that 100,000 cubic yards of unstable fill material must be removed 
from the proposed site.  This soil will be hauled to the existing on-site soils processing 
site for re-engineering.  The on-site soils processing site that will be utilized during 
construction is an existing site utilized for backfill and processing activities during plant 
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operations.  Approximately 50,000 cubic yards of re-engineered soil will be used as fill 
to achieve grade for the proposed plant.  An existing paved haul route will be utilized to 
transport excavated materials to the soils processing site.  The haul route is 
approximately 1.5 miles roundtrip.     

Excess excavated soil will be used on site or will be disposed of in an approved 
manner.  The proposed central compressor station building construction will begin after 
the VFD motors are installed on concrete foundations.  After completion of and start-up 
and testing of the equipment, the proposed central compressor station site will be final 
graded, and disturbed areas will be graveled or paved.  Cleanup and restoration of 
various parts of the site will be graded and paved.  Most piping associated with the 
compressor station will be spool fabricated off-site as part of the procurement contracts.  
The suction and discharge lines from the existing tie-in point to the proposed plant site 
are approximately 550 feet in length.  These lines will be hydrotested.  Approximately 
15,000 gallons of water will be required.  The source of the hydrotest water will be from 
on-site supply and will be potable water quality.  After hydrotesting, the discharge water 
will be placed in Baker tanks and tested.  If results are adequate, the water can be used 
for on-site uses such as road wetting/dust suppression.  If not, disposal will be either 
into existing plant water treating facilities or off-site disposal depending on the analysis. 

Access Roads and Staging Areas 

The proposed central compressor station site is within the existing plant station site.  
Existing well-maintained, paved roads will be used to access the site during 
construction and operation; additional access roads will not be required.  Existing 
disturbed areas and wellhead sites will be utilized as staging areas to store equipment 
and materials during construction.  See Figure 11.  The primary uses at the staging 
areas will be material and equipment storage, pipe spool fabrication, and worker 
reporting that will be used during construction of the proposed central compressor 
station, proposed office trailer and guard house relocation, proposed PPL, and 
proposed SCE Natural Substation.  The proposed staging areas will not require 
additional security fencing due to the additional security provided by the guarded facility 
entrance.   

One of the proposed sites for staging/laydown is in close proximity to two existing 
wellhead sites.  If this area is needed, the wells will be temporarily removed from 
service and plugged downhole during construction activities.  The well laterals will be 
removed and steel cages will be placed over the wellheads for protection.  These sites 
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will not require brush clearance or grading due to the existing site activity.  The laterals, 
fencing, and downhole plugs will be reinstalled/removed and the wells will be put back 
in service after construction is complete.  The third staging area may require minor 
grading and clearance due to the lack of activity at the site.  Small portable generators 
(less than 50 HP) will be used as needed to provide power services to equipment in this 
staging area. 

SoCalGas will conduct site clearing, grading, and paving activities at the proposed SCE 
Natural Substation location.  In addition, 1500 feet of the existing unpaved access road 
will need to be re-habilitated including grading, widening, and paving.   

Figure 11 – Access Roads and Staging Areas 
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Trailer Facilities and Guard House 

The site for the proposed office trailers is represented on Figure 11.  Prior to 
construction, site preparation including over excavation will be required to meet proper 
compaction requirements and will include an approximately 10-foot perimeter from the 
existing pad.  The existing trailer facilities will be removed from service upon completion 
of site grading and installation of the proposed office trailers.  The existing office trailers 
are standardized, modular facilities and will be removed and hauled off-site to a 
disposal and recycling facility. 

The proposed guard house relocation site will require a portion of the existing road be 
widened, by approximately twelve feet, to provide two lanes for traffic flow.  
Construction will involve excavation, compaction, a retaining wall and utilities.  The 
existing guard house will remain because of signage, security monitoring and security 
requirements.  Associated construction activities will proceed early to allow ease of 
entry during construction and remedy future equipment staging and vehicle congestion 
at the facility entrance. 

Aliso Canyon 12 kV Plant Power Line (PPL) 

The proposed PPL will be installed from the proposed SCE Natural Substation to the 
proposed central compressor station.  The dedicated PPL may be constructed either 
underground or aboveground, depending upon the final engineering evaluation of the 
site and the final determination of the proposed SCE Natural substation location.  If the 
aboveground alignment is chosen, the PPL will need three TSPs.  Construction 
methods for both underground and aboveground distribution activities will meet SDG&E 
standards and comply with GO 95 and 128. 

PPL above-grade alignment 

If an above-grade alignment is chosen based on final engineering evaluation, overhead 
lines would be conductored on approximately three tubular steel poles (TSPs).  The 
TSPs would be mounted on engineered concrete foundations and, even though the 
operating voltage is 12 kV, 69 kV insulators would be installed to provide additional 
protection from the effects of pollution, fog and soot from wildfires.  A visual simulation 
is shown in Figure 12. 
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Figure 12 - Visual simulation of above-grade 12 kV Plant Power Line. 

 

PPL below-grade alignment 

If a below-grade alignment is chosen based on final engineering evaluation, special 
trenching and backfill methods would be required due to the rocky and heavily sloped 
terrain.  Underground construction would require multiple parallel lengths of cable.  
Cables would be installed in conduits terminating in manholes.  Trench size, 
configuration, encasement and backfill would require a geotechnical survey and civil 
engineering due to the extreme slope and the prevalence of rock.  Erosion control for 
the completed trench would be ongoing as it would tend to channel surface and 
subsurface water during periods of heavy rain.  Access to manholes for construction 
and maintenance would require significant ground disturbance.  Also, retaining walls 
would be required to prevent eroding soil from covering manhole covers and working 
space.   
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SoCalGas PLANT OPERATION and MAINTENANCE 

The actual operation of compressing natural gas to be injected into the storage field will 
remain very similar to the existing operation.  The new compressors will be modern, 
efficient centrifugal compressors.  They will be 2-stage bundles with intercooling and 
after-cooling.  When the pressure ratio is low (the storage field is at low inventory) at 
550 psig suction and 1250 psig discharge, any of the three compressors can achieve 
the ratio on their own and discharge to the storage field without additional pressure 
boost.  This operational mode is called “parallel operation.”  When the pressure ratio 
increases from 550 psig suction and 3400 psig discharge, individual compressors 
cannot produce that ratio.  To increase the pressure ratio, “series operation” is required.  
In this mode, two compressors boost the suction pressure of 550 psig to an 
intermediate pressure, which is now the inlet pressure to the third compressor, and the 
third compressor boosts to the required pressure needed to input into the storage field 
as the inventory rises. 

As noted above, power to drive the compressors will be electric motors rather than gas 
turbines.  Electric motor drivers were chosen for a number of circumstances previously 
addressed, one being speed control.  Speed control is required to maximize compressor 
efficiency as the discharge pressure requirements change. 

VFD is presented as the variable speed method to run the compressors.  As the name 
implies, varying the electric frequency varies the speed of the motor. 

Normal maintenance of the new equipment will be performed via a Customer Service 
Agreement (CSA).  Specialized engineers, technicians and equipment are needed to 
inspect, service and maintain this equipment.  New centrifugal compressors in clean 
natural gas service operate for years without major cleaning as do electric motors.  
Other than the cost of electricity, operating costs for the electric motor-driven 
compressors will be less than the existing TDCs.   

The net operating cost reduction stems from four major items: reduction in Capitalized 
Maintenance, reduction in Third Party O&M Expenses, reduction in SoCalGas Labor 
Expenses, reduction in Emission Fees paid to SCAQMD, partially offset by the addition 
of SCE’s Added Facilities Charges. 
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Because of the advanced age of the existing turbines and the high periodic costs to 
rebuild these units, typical maintenance using only O&M expenses has not been 
deemed appropriate.  As a result, it has been the practice of SoCalGas to capitalize the 
bulk of these expenses reflecting the work needed to continue using this vintage 
equipment .  With the replacement of these turbines with the new electric motor-driven 
system, it is anticipated that future maintenance of the motor-driven system will be 
handled through normal O&M expenses.  This will result in a reduction of future 
capitalized maintenance of roughly $500,000 per year. 

The more typically expensed operating costs at Aliso Canyon will also decline with the 
replacement of the turbines with motors.  The historic Third Party O&M expenses 
incurred to maintain the existing turbines will decline from approximately $575,000 per 
year to an estimated $200,000 per year.  With the elimination of the turbines, SoCalGas 
will be able to reduce labor expenses by roughly $220,000 per year. This reduction 
stems from the elimination of two persons currently required to maintain and keep the 
existing turbines in compliance with air quality regulations.  Another area of cost savings 
is the elimination of roughly $115,000 in annual air emission fees paid to the SCAQMD 
to allow operation of the existing turbines.  Offsetting these various O&M cost 
reductions is the addition of SCE’s Added Facilities Charge of $266,0001 per year that is 
required by SCE to maintain the new electric substation to support the new motors.  In 
total, the net reduction in anticipated O&M expenses resulting from replacing the 
turbines with motor-drive equipment is slightly over $440,000 per year. 

1 Estimate from SCE based on its Method of Service (MOS) Study.         

EMISSIONS      

Pollutant emissions from the electric motor-driven compressors will be greatly reduced 
from the existing TDCs.  New turbines would have reduced some of these emissions via 
new source review (NSR) which would require Best Available Control Technology 
(BACT).  The electric motor-driven compressors are virtually zero emissions.  Emissions 
from the generation of electricity to supply the power to the motors need to be in 
compliance with those facilities permit allowance.  Due to increased efficiency of the 
motor-driven compressors, the GHG reduction from the TDCs to electric-driven 
compressors, making the allowance for GHG to generate electricity required, is 
approximately 71,000 metric tons/year.  Aliso Canyon is a SCAQMD RECLAIM  
(Regional Clean Air Incentive Market)  facility for oxides of nitrogen (NOx) and a Title V 
facility.  Other emissions are also regulated by permits.  Reduction of NOx emissions 
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can generate RTCs (Reclaim Trading Credits) whereas other permit generated 
reductions can generate ERCs (Emission Reduction Credit).  There may be ERCs 
generated for ROG, CO and PM, but any credits will be small since existing levels must 
be discounted to BACT.  An exception may be PMs, especially PM2.5 since no BACT 
levels currently exist.  Installation of electric-driven compression does not trigger a 
modification of the Title V permit. 

The replacement of the turbines with motors will reduce our demand for RTC to offset 
NOx emission at Aliso Canyon by approximately 200 tons per year based on historic 
average year usage of the turbines.  While this reduction in RTC demand can be 
determined, the value of that reduction is not simple to forecast.  The price of 
selling/buying RTCs changes year-to-year and depends on the market availability of 
RTCs and any reduction (shaves) required by SCAQMD.  The average price to buy/sell 
RTCs over the past five years has fluctuated greatly as shown in Table 2.  The value of 
RTCs in future years will be set equal to the average cost of SoCalGas’ actual 
purchases or sales during the respective year. 

Table 2 - Average Prices for Discrete Year’s RTCs 

RTCs exist for either Cycle 1 or Cycle 2 Usage    
Cycle 1 RTCs can be used to offset NOx Emission during Jan - Dec Period   
Cycle 2 RTCs can be used to offset NOx Emission during Jul - Jun Period   
       
 Cycle 1 RTCs Cycle 2 RTCs Ave. C1 / C1    
 expiring Dec expiring Jun RTC Price    

Year $/Ton $/Ton $/Ton    
2004 $1,359 $2,633 $1,996    
2005 $1,195 $3,630 $2,413    
2006 $2,353 $4,282 $3,318    
2007 $5,491 $3,453 $4,472    
2008 $2,800 $1,047 $1,924    

COST and SCHEDULE 

The schedule begins with the issuance of a decision by the Commission approving this 
CPCN application.  Upon this decision, it is anticipated that plant commissioning can 
occur within 36 months.  The pre-engineering study proposed a 30-month EPC 
schedule upon EPC award.  This allows 6 months for an RFP, award and successful 
contract issuance.  The SCE electric schedule is similar for the 66 kV re-poling and re-
conductoring and the dedicated substation.  Power will be needed to start motors prior 
to completion of construction and commissioning. 
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Overall Project cost estimates include not only the EPC estimates from the Pre-
engineering Study, but also from the permit applications, design and construction of the 
PPL, office trailers and guard house, forecasted AFUDC costs, and other miscellaneous 
costs. 

The majority of costs are in the EPC.  These costs were developed during the 
consultant’s Pre-engineering Study of the gas versus electric options and existing 
capacity versus the 145 MMcfd injection capacity expansion.  These estimates were 
based on a preliminary design and non-binding quotes or factored estimates for 
equipment and engineering construction experience to forecast labor and construction 
estimates.  Following CPCN approval, an EPC contractor will be selected by bid 
process.  Detailed engineering will commence when final equipment will be chosen and 
vendor quotes received.  This will then be the actual procurement cost. 

The overall Project cost when placed into service is estimated to be $200.9 
million.  The itemized breakdown follows: 

Preliminary Engineering/Permitting2   $    3.3 million 

Engineering, Procurement, and Construction (EPC)  

 Engineering      $ 13.1  million 

 Procurement3     $  58.9 million 

 Construction       

Labor      $ 36.7 million 

Materials4     $ 18.9 million 

Related Fees5    $ 36.3 million 

SCEdison One-Time Cost6     $   7.0 million 

 Plant Power Line Design and Installation   $   3.2 million 
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SoCalGas Overhead     $   .9 million 

Replace Office Trailers     $   .5  million 

 Other7                  $   .4 million 

AFUDC       $   21.7 million 

Grand Total8       $ 200.9 million 

2 Prelim Eng/Permit category includes Preliminary Engineering costs, Guard House relocation, CPCN, 
CEQA, PEA, and RFP. 

3 Major components of Procurement cost include Motors, Compressors, Variable Frequency Drives, 
Piping, and Coolers. 

4 Materials include Concrete, Insulation, Electrical Components, Instrumentation, etc. 

5 Related Fees include Taxes, Bonds, Freight, Contractor Fees, etc. 

6 Estimate from SCE Based on its Method of Service (MOS) Study. 

7 Other category includes oak tree offsets, road paving, and replacement of engineering fill. 

8 The total is greater than the amount estimated and discussed above at page 9 due to inflation, permit 
costs, overheads, trailer and guard house relocations, PPL and AFUDC are included here to estimate 
total Project cost. 

 

DESIGN, CONSTRUCTION MANAGEMENT and COST CONTROL 
  
Once CPCN approval is granted, a request for proposal (RFP) will be prepared and sent 
to a  list of qualified Engineering, Procurement, and Construction (EPC) firms or 
consortiums.   The RFP will contain a scope of work, including engineering, 
optimizations and design, equipment selection, procurement and construction and bid 
criteria (including pricing).  All bids will be evaluated by a qualified SoCalGas team 
pursuant to weighted criteria.  An EPC contractor will be chosen based on this 
evaluation.  Contract negotiations will commence and finalize with a signed contract.  A 
portion of the contract will address the cost/payment schedule.  Based on the type of 
contract (i.e., fixed price, T&M, cost-not-to-exceed, etc.,) the payment schedule could 
be based on work completed, earned value, achieved milestones, or monthly invoices.  
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To ensure compliance with the final contract language, SoCalGas will have an internal 
team of contract specialists, field engineering personnel and administrative support to 
track all activities.  On a project of this magnitude, SoCalGas will retain an independent 
third-party Construction Management (CM) firm to further ensure contract compliance, 
including a cost control plan.  Since the contract will be for EPC, the EPC contractor will 
have total responsibility to coordinate all activities. With a single point of contract for 
EPC responsibilities and CM oversight, overruns and change orders should be minimal.  
The CM would alert SoCalGas if the cost or schedule is not on track to make timely 
corrections and resume on-time, on-budget. The CM will report to the Project director 
to ensure access to upper management and not be hampered by chain-of-command 
delays. 

SCE FACILITIES 

To power the new motors, an existing 66 kV sub-transmission line will be modified.  The 
line currently traverses the proposed site.  A new dedicated 66/12Kv substation will be 
built near the plant site to provide service to the new motors. 

Electric Distribution and Transmission System 

The Proponent’s existing electric service to the Storage Field includes a contiguous 
distribution line called the SCE Gavin 16 kV circuit.  Both the SCE Gavin circuit and two 
SCE 66 kV sub-transmission lines originate at SCE’s Newhall Substation (Figure 1).  
SCE has indicated that the SCE Gavin circuit, which currently provides electrical service 
to the field gathering plants, would not be able to meet the future energy requirements 
(50 megawatts) of the proposed central compressor station with the addition of three 
new VFD motors; and, that the SCE 66 kV sub-transmission lines could provide an 
adequate electrical alternative for the gas plant’s energy needs.  The Project would not 
affect the existing SCE 16 kV distribution circuit.  The existing SCE 66 kV sub-
transmission facilities proposed for modification are represented on Figure 1.   

Proposed On-site SCE “Natural Substation” and 66 kV Facilities 

Electric service provided via the proposed SCE Natural Substation will be 56 MVA, 
66/12 kV customer dedicated substation. The proposed SCE Natural Substation will be 
unstaffed and automated; the equipment will be 66 kV low-profile which limits 
equipment heights to 17 feet.  The proposed SCE Natural Substation equipment 
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includes a 66 kV switchrack, 12 kV switchrack, transformers, capacitor banks, a MEER 
(Mechanical Electrical Equipment Room), and metering facilities. 

SCE CONSTRUCTION ACTIVITIES  

Natural Substation and 66 kV Sub-transmission Facilities 

Construction of the proposed SCE Natural Substation and proposed SCE 66 kV sub-
transmission line modifications will include land surveys, substation site construction, 
replacement of existing poles, installation of new sub-transmission structures, 
telecommunication system installation, as well as construction support activities such as 
establishing a marshalling yard and rehabilitating existing access roads to TSP sites.   

SCE is in the preliminary design phase for the Project and plans to design the final 
height and locations of the TSPs after SoCalGas receives final approval from the 
Commission.  Following Project approval, SCE will establish marshalling yard locations 
and develop engineering drawings for the substation site grading permit application that 
will include perimeter fencing.   

SCE ELECTRICAL SERVICE 

Existing SCE Facilities 

The existing electric service to the Storage Field’s field gathering equipment is called 
the SCE Gavin 16 kV circuit.  SCE has indicated that the SCE Gavin circuit would not 
be able to meet the future electric requirements of the proposed plant.  The SCE 66 kV 
sub-transmission lines could provide an adequate electrical alternative for the gas 
plant’s electric needs. 

SCE installed a 66 kV subtransmission circuit in the early 1900’s that initiated at the 
Newhall Substation (intersection of Lyons Avenue and Wiley Canyon Road).  The 66 kV 
line proceeds south along Wiley Canyon Road and the I-5 Freeway.  At the junction of I-
5 and I-14 it crosses the I-5 Freeway and proceeds west along the L.A. County/City line 
and traverses the Storage Facility and continues on to Chatsworth in the west San 
Fernando Valley. 
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Proposed SCE Modifications 

The Project plans to modify the existing two SCE 66 kV sub-transmission lines, the SCE 
Chatsworth-MacNeil-Newhall-San Fernando line and the SCE MacNeil-Newhall-San 
Fernando line.  The proposed SCE 66 kV sub-transmission line modifications, including 
re-conductoring, pole removal, H-frame removal, and TSP installation, will be conducted 
on portions of the existing two lines, as represented on the modified alignment on 
Figure 1.  The proposed SCE Natural Substation will provide dedicated service to the 
proposed compressor plant. 

The TSPs will primarily be set within existing ROWs and in the existing alignment.  The 
approximate span length between the poles will be based on the current tower 
configuration.  Based on known height above ground, the proposed poles and towers 
are not anticipated to require any angle guys.  In locations where conductor or structure 
height is more than 200 feet, marker balls or lights may be installed on the TSPs and/or 
conductors.  

On-site SCE Natural Substation  

Electric service provided via the proposed SCE Natural Substation will be 56 MVA, 
66/12 kV customer dedicated substation. 

The location of the proposed SCE Natural Substation is in close proximity to the site 
proposed for the proposed central compressor station.  SoCalGas will grant SCE an 
expanded easement in order to build and operate the proposed SCE Natural Substation 
equipment.  The existing easement will be widened from 100 feet to approximately 150 
feet for approximately 300 feet in length.  There will be a temporary chain-link fence 
constructed 10 feet from the proposed SCE Natural Substation perimeter to provide 
appropriate protection and security. 
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Due to size of document, the PEA is being sent by hard 
copy to the Commission.  It is also available at the 
following weblink:  http://www.socalgas.com/regulatory/cpuc.shtml 
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PUBLIC OUTREACH 
(FACT SHEET) 



Aliso Canyon
Storage Facility Project

Southern California Gas Company (SoCalGas®) 

proposes to replace existing storage facility 

compressors with state-of-the-art technology 

to help meet the region’s demand for natural 

gas. This project also will result in a significant 

reduction of emissions of air pollutants and 

greenhouse gases at the site. 

Meeting the Region’s Natural Gas Needs
SoCalGas® delivers safe, reliable natural gas to more than 

20 million customers throughout Central and Southern 

California. Most of the natural gas comes from the Rockies, 

the Southwest United States and California. To help keep 

costs low and meet higher demands in the winter, we buy 

gas from a variety of producers throughout the year, and 

we store it thousands of feet below the earth’s surface in 

depleted oil fields, below impermeable layers of rock and 

geologic formations.

SoCalGas operates and maintains the Aliso Canyon natural 

gas storage facility, the largest of four such facilities. This 

natural underground reservoir allows us to safely inject and 

store natural gas when prices are lower, and withdraw the 

gas for our customers when prices and demand are high. 

This helps to protect customers against price spikes and 

helps to maintain reliable natural gas supplies.

Currently, three natural gas turbine-driven compressors are 

used to inject the gas deep into the ground. This equipment, 

installed in the 1970s, will not provide sufficient power to 

meet demand at the Aliso Canyon storage facility. To inject 

and withdraw the natural gas as needed, we are planning 

to install new, efficient electric motor-driven compressors. 

(Continued)

In order to operate the new electric motor-driven 

compressors, new and modified electrical facilities will  

need to be installed by Southern California Edison (SCE).

The Aliso Canyon storage facility, located north of Porter 

Ranch and Northridge, sits on approximately 3600 acres  

of land, relatively unchanged from its natural state.  

The project area is about a half mile beyond the Sesnon 

Boulevard entrance and will be located in the valley of  

the property. The project will reduce greenhouse gas  

and other air emissions from the storage field site.

To store it for later use, natural gas is injected into porous rock 
like the sample being held by Rudy Weibel, Director of Storage  
at SoCalGas.



Project Description
1.	 Construct a new building and install new equipment including 

three 22,000-horsepower (HP) motors, compressors, piping, 

coolers, and other additional equipment required for the 

storage operations. 

2.	 Relocate existing office facilities and relocate the facility’s 

guard house to help improve traffic flow on Sesnon Boulevard. 

3	 Working with SCE, SoCalGas will construct a new 12-kV 

power line that will provide dedicated electric service to  

the upgraded Aliso Canyon storage facility.

4.	 SCE will construct a customer-dedicated substation at the 

Aliso Canyon storage facility and will modify an existing 

66-kilovolt (kV) subtransmission line from SCE’s Newhall 

Substation in Santa Clarita to the new substation at Aliso 

Canyon to supply power to the facility.

5.	 SCE will make modifications to three existing SCE substations 

(Newhall, Chatsworth, and San Fernando Substations) to 

accommodate the 66-kV service to the Aliso Canyon  

storage facility.

Project Approval
The project will be subject to approval by the California 

Public Utilities Commission (CPUC). The CPUC is the  

state regulatory agency that issues permits for construction  

of certain natural gas and electrical facilities. Before 

construction can begin:

•	 SoCalGas will submit an application to the CPUC 

requesting approval to construct the project. 

SoCalGas’ application will include a Proponent’s 

Environmental Assessment (PEA), which will 

evaluate the environmental impacts of the project.

•	 The CPUC will review the application in accordance 

with the California Environmental Quality Act and 

either approve the project as filed, approve the 

project with modification, or deny the project.

•	 For more information on the CPUC’s regulatory process, 

please visit the CPUC’s website at www.cpuc.ca.gov.

Project Map
The first map shows the location of where the new electric line will start in Santa Clarita. The second map shows an overview  

of the electric line modification, from Santa Clarita to the Aliso Canyon storage facility in Northridge.



Aliso Canyon Storage Facility Project

Bigger Picture
The information below illustrates the flow of electricity (figures 1 and 2) to our underground natural gas storage facility  

(figures 3 and 4) where the gas is stored deep underground. When needed, natural gas is withdrawn from the storage field  

and delivered through our pipelines (figure 5) to homes and businesses (figure 6).

Anticipated Project Schedule

September 10

Public Open House

3rd/4th Quarter 2009

File project application 

with the CPUC

2010

CPUC decision is 

expected and, if approved, 

the engineering and 

construction phases 

of the project will begin

1st/2nd Quarter 2013

Project is expected 

to be operational

About SoCalGas

Southern California Gas Company has been delivering clean, 

safe and reliable natural gas to its customers for more than 

140 years. It is the nation’s largest natural gas distribution 

utility, providing safe and reliable energy to 20.5 million 

consumers through 5.7 million meters in more than 500 

communities. The company’s service territory encompasses 

approximately 20,000 square miles in diverse terrain 

throughout Central and Southern California, from Visalia to 

the Mexican border. SoCalGas is a regulated subsidiary of 

Sempra Energy (NYSE: SRE). Sempra Energy,® based in San 

Diego, is a Fortune 500 energy services holding company.

For More Information

If you have questions or comments about the project, 

or would like to be added to the project mailing list, 

please contact:

Joe Mosca

Southern California Gas Company

Public Affairs Manager

1-877-830-2669

www.socalgas.com/aliso

1

3 Compressor 
Project 

4 Storage Field

5 Pipelines  

6 Customers

2 Aliso Electric 
SubstationTransmission 

Lines
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SOUTHERN CALIFORNIA GAS COMPANY
BALANCE SHEET

ASSETS AND OTHER DEBITS
JUNE 30, 2009

2009

101 UTILITY PLANT IN SERVICE $8,577,723,396
102 UTILITY PLANT PURCHASED OR SOLD -                          
105 PLANT HELD FOR FUTURE USE -                          
106 COMPLETED CONSTRUCTION NOT CLASSIFIED -                          
107 CONSTRUCTION WORK IN PROGRESS 210,380,776
108 ACCUMULATED PROVISION FOR DEPRECIATION OF UTILITY PLANT (3,579,390,332)
111 ACCUMULATED PROVISION FOR AMORTIZATION OF UTILITY PLANT (16,608,551)
117 GAS STORED-UNDERGROUND 55,520,014

       TOTAL NET UTILITY PLANT 5,247,625,303

121 NONUTILITY PROPERTY 125,139,609
122 ACCUMULATED PROVISION FOR DEPRECIATION AND

  AMORTIZATION OF NONUTILITY PROPERTY (98,236,085)            
123 INVESTMENTS IN SUBSIDIARY COMPANIES -                          
124 OTHER INVESTMENTS 18,122
125 SINKING FUNDS -                          
128 OTHER SPECIAL FUNDS 1,000,000                

       TOTAL OTHER PROPERTY AND INVESTMENTS 27,921,646

Data from SPL as of July 30, 2009

2. OTHER PROPERTY AND INVESTMENTS

1. UTILITY PLANT



SOUTHERN CALIFORNIA GAS COMPANY
BALANCE SHEET

ASSETS AND OTHER DEBITS
JUNE 30, 2009

2009

131 CASH 13,923,494          
132 INTEREST SPECIAL DEPOSITS -                      
134 OTHER SPECIAL DEPOSITS -                      
135 WORKING FUNDS 93,075                 
136 TEMPORARY CASH INVESTMENTS 523,594,033        
141 NOTES RECEIVABLE 81,858                 
142 CUSTOMER ACCOUNTS RECEIVABLE 307,401,832        
143 OTHER ACCOUNTS RECEIVABLE 3,100,123            
144 ACCUMULATED PROVISION FOR UNCOLLECTIBLE ACCOUNTS (6,693,930)           
145 NOTES RECEIVABLE FROM ASSOCIATED COMPANIES -                      
146 ACCOUNTS RECEIVABLE FROM ASSOCIATED COMPANIES 838,689               
151 FUEL STOCK -                      
152 FUEL STOCK EXPENSE UNDISTRIBUTED -                      
154 PLANT MATERIALS AND OPERATING SUPPLIES 27,328,592          
155 MERCHANDISE 186                      
156 OTHER MATERIALS AND SUPPLIES -                      
163 STORES EXPENSE UNDISTRIBUTED (580,347)              
164 GAS STORED 31,977,439          
165 PREPAYMENTS 17,939,750          
171 INTEREST AND DIVIDENDS RECEIVABLE 260,160               
173 ACCRUED UTILITY REVENUES -                      
174 MISCELLANEOUS CURRENT AND ACCRUED ASSETS 25,811,023          
175 DERIVATIVE INSTRUMENT ASSETS 10,787,811          
176 LONG TERM PORTION OF DERIVATIVE ASSETS - HEDGES 8,696,732            

          TOTAL CURRENT AND ACCRUED ASSETS 964,560,520        

181 UNAMORTIZED DEBT EXPENSE 5,842,778
182 UNRECOVERED PLANT AND OTHER REGULATORY ASSETS 1,081,162,628
183 PRELIMINARY SURVEY & INVESTIGATION CHARGES 13,749                 
184 CLEARING ACCOUNTS 603,515
185 TEMPORARY FACILITIES -                      
186 MISCELLANEOUS DEFERRED DEBITS 54,965,790          
188 RESEARCH AND DEVELOPMENT -                      
189 UNAMORTIZED LOSS ON REACQUIRED DEBT 28,468,050          
190 ACCUMULATED DEFERRED INCOME TAXES 348,347,307        
191 UNRECOVERED PURCHASED GAS COSTS -                      

          TOTAL DEFERRED DEBITS 1,519,403,817     

                             TOTAL ASSETS AND OTHER DEBITS 7,759,511,286$   

Data from SPL as of July 30, 2009

3.  CURRENT AND ACCRUED ASSETS

4.  DEFERRED DEBITS



SOUTHERN CALIFORNIA GAS COMPANY
BALANCE SHEET

LIABILITIES AND OTHER CREDITS
JUNE 30, 2009

2009

201 COMMON STOCK ISSUED 834,888,907         
204 PREFERRED STOCK ISSUED 21,551,075           
207 PREMIUM ON CAPITAL STOCK -                       
208 OTHER PAID-IN CAPITAL -                       
210 GAIN ON RETIRED CAPITAL STOCK 9,722                    
211 MISCELLANEOUS PAID-IN CAPITAL 31,306,680           
214 CAPITAL STOCK EXPENSE (143,261)              
216 UNAPPROPRIATED RETAINED EARNINGS 751,377,433         
219 ACCUMULATED OTHER COMPREHENSIVE INCOME (26,385,840)         

          TOTAL PROPRIETARY CAPITAL 1,612,604,716      

221 BONDS 1,350,000,000      
224 OTHER LONG-TERM DEBT 12,475,533           
225 UNAMORTIZED PREMIUM ON LONG-TERM DEBT -                       
226 UNAMORTIZED DISCOUNT ON LONG-TERM DEBT (2,111,186)           

          TOTAL LONG-TERM DEBT 1,360,364,347      

                                        7.  OTHER NONCURRENT LIABILITIES

227 OBLIGATIONS UNDER CAPITAL LEASES - NONCURRENT -                       
228.2 ACCUMULATED PROVISION FOR INJURIES AND DAMAGES 100,066,133         
228.3 ACCUMULATED PROVISION FOR PENSIONS AND BENEFITS 314,994,869         
228.4 ACCUMULATED MISCELLANEOUS OPERATING PROVISIONS -                       
230 ASSET RETIREMENT OBLIGATIONS 612,993,836         

          TOTAL OTHER NONCURRENT LIABILITIES 1,028,054,838      

Data from SPL as of July 30, 2009

5.  PROPRIETARY CAPITAL

6.  LONG-TERM DEBT



SOUTHERN CALIFORNIA GAS COMPANY
BALANCE SHEET

LIABILITIES AND OTHER CREDITS
JUNE 30, 2009

2009

231 NOTES PAYABLE -                       
232 ACCOUNTS PAYABLE 215,043,653         
233 NOTES PAYABLE TO ASSOCIATED COMPANIES -                       
234 ACCOUNTS PAYABLE TO ASSOCIATED COMPANIES 20,946,660           
235 CUSTOMER DEPOSITS 93,515,614           
236 TAXES ACCRUED 1,902,469             
237 INTEREST ACCRUED 17,236,904           
238 DIVIDENDS DECLARED 323,265                
241 TAX COLLECTIONS PAYABLE 15,724,726           
242 MISCELLANEOUS CURRENT AND ACCRUED LIABILITIES 138,275,704         
243 OBLIGATIONS UNDER CAPITAL LEASES - CURRENT -                       
244 DERIVATIVE INSTRUMENT LIABILITIES 116,129                
245 DERIVATIVE INSTRUMENT LIABILITIES - HEDGES -                       

          TOTAL CURRENT AND ACCRUED LIABILITIES 503,085,124         

252 CUSTOMER ADVANCES FOR CONSTRUCTION 98,438,092           
253 OTHER DEFERRED CREDITS 774,512,116         
254 OTHER REGULATORY LIABILITIES 1,788,911,418      
255 ACCUMULATED DEFERRED INVESTMENT TAX CREDITS 29,041,026           
257 UNAMORTIZED GAIN ON REACQUIRED DEBT -                       
281 ACCUMULATED DEFERRED INCOME TAXES - ACCELERATED -                       
282 ACCUMULATED DEFERRED INCOME TAXES - PROPERTY 216,631,552         
283 ACCUMULATED DEFERRED INCOME TAXES - OTHER 347,868,057         

          TOTAL DEFERRED CREDITS 3,255,402,261      

                            TOTAL LIABILITIES AND OTHER CREDITS 7,759,511,286$    

Data from SPL as of July 30, 2009

8.  CURRENT AND ACCRUED LIABILITES

9.  DEFERRED CREDITS



SOUTHERN CALIFORNIA GAS COMPANY
STATEMENT OF INCOME AND RETAINED EARNINGS

SIX MONTHS ENDED JUNE 30, 2009

                                                     1. UTILITY OPERATING INCOME

400 OPERATING REVENUES $1,616,983,317
401 OPERATING EXPENSES $1,151,870,082
402 MAINTENANCE EXPENSES 60,941,931
403-7 DEPRECIATION AND AMORTIZATION EXPENSES 146,550,175
408.1 TAXES OTHER THAN INCOME TAXES 34,846,571
409.1 INCOME TAXES 53,972,465
410.1 PROVISION FOR DEFERRED INCOME TAXES 30,324,633       
411.1 PROVISION FOR DEFERRED INCOME TAXES - CREDIT (5,185,361)       
411.4 INVESTMENT TAX CREDIT ADJUSTMENTS (1,306,321)       
411.6 GAIN FROM DISPOSITION OF UTILITY PLANT (868)
411.7 LOSS FROM DISPOSITION OF UTILITY PLANT -                   

  TOTAL OPERATING REVENUE DEDUCTIONS 1,472,013,307

  NET OPERATING INCOME 144,970,010

                                              2. OTHER INCOME AND DEDUCTIONS

415 REVENUE FROM MERCHANDISING, JOBBING AND CONTRACT WORK                      -
417 REVENUES FROM NONUTILITY OPERATIONS                      -
417.1 EXPENSES OF NONUTILITY OPERATIONS 49,657
418 NONOPERATING RENTAL INCOME (198,102)
418.1 EQUITY IN EARNINGS OF SUBSIDIARIES                      -
419 INTEREST AND DIVIDEND INCOME (2,246,433)
419.1 ALLOWANCE FOR OTHER FUNDS USED DURING CONSTRUCTION (5,111,470)
421 MISCELLANEOUS NONOPERATING INCOME (471,494)
421.1 GAIN ON DISPOSITION OF PROPERTY -                   

  TOTAL OTHER INCOME (7,977,842)

425 MISCELLANEOUS AMORTIZATION                      -
426 MISCELLANEOUS OTHER INCOME DEDUCTIONS 1,533,617

1,533,617

408.2 TAXES OTHER THAN INCOME TAXES 49,084
409.2 INCOME TAXES (431,732)
410.2 PROVISION FOR DEFERRED INCOME TAXES (4,116,600)
411.2 PROVISION FOR DEFERRED INCOME TAXES - CREDIT (40,774)
420 INVESTMENT TAX CREDITS                      -

  TOTAL TAXES ON OTHER INCOME AND DEDUCTIONS (4,540,022)

  TOTAL OTHER INCOME AND DEDUCTIONS (10,984,247)

  INCOME BEFORE INTEREST CHARGES 155,954,257
  NET INTEREST CHARGES* 34,563,293

  NET INCOME $121,390,964

*NET OF ALLOWANCE FOR BORROWED FUNDS USED DURING CONSTRUCTION. ($1,248,533)

Data from SPL as of July 30, 2009



SOUTHERN CALIFORNIA GAS COMPANY
STATEMENT OF INCOME AND RETAINED EARNINGS

SIX MONTHS ENDED JUNE 30, 2009

3. RETAINED EARNINGS

RETAINED EARNINGS AT BEGINNING OF PERIOD, AS PREVIOUSLY REPORTED $690,021,779

NET INCOME (FROM PRECEDING PAGE) 121,390,964

DIVIDEND TO PARENT COMPANY -                          

DIVIDENDS DECLARED - PREFERRED STOCK (646,532)

OTHER RETAINED EARNINGS ADJUSTMENT -                          

RETAINED EARNINGS AT END OF PERIOD $810,766,211



(a) Amounts and Kinds of Stock Authorized:  
  Preferred Stock 160,000 shares    Par Value $4,000,000
  Preferred Stock 840,000 shares    Par Value $21,000,000
  Preferred Stock 5,000,000 shares    Without Par Value
  Preference Stock 5,000,000 shares    Without Par Value
  Common Stock 100,000,000 shares    Without Par Value

Amounts and Kinds of Stock Outstanding: 
                    PREFERRED STOCK

                     6.0% 79,011 shares $1,975,275
                     6.0% 783,032 shares 19,575,800

                         COMMON STOCK 91,300,000 shares 834,888,907

(b) Terms of Preferred Stock:
  Full information  as to this item is given in connection with Application Nos. 96-09-036 and 06-07-012, to which references
  are hereby made.

(c) Brief Description of Mortgage:
  Full information as to this item is given in Application Nos. 03-07-008 and 06-07-012 to which references
  are hereby made.

(d) Number and Amount of Bonds Authorized and Issued:
Nominal                   Par Value
Date of Authorized Interest Paid

First Mortgage Bonds: Issue and Issued Outstanding     in 2008
4.80% Series GG, due 2012 10-02-02 250,000,000 250,000,000 12,000,000
5.45% Series HH, due 2018 10-14-03 250,000,000 250,000,000 13,625,000
Var % Series II, due 2011 12-15-03 250,000,000 250,000,000 10,937,500
Var% Series JJ, due 2009 12-10-04 100,000,000 100,000,000 3,649,673
5.75% Series KK, due 2035 11-18-05 250,000,000 250,000,000 14,375,000
5.50% Series LL, due 2014 11-21-08 250,000,000 250,000,000 0

Other Long-Term Debt
4.750% SFr. Foreign Interest Payment Securities 05-14-06 7,877,038 7,475,533 355,091
5.67% Medium-Term Note, due 2028 01-15-98 5,000,000 5,000,000 283,500

SOUTHERN CALIFORNIA GAS COMPANY
FINANCIAL STATEMENT

JUNE 30, 2009



Date of Date of Interest Interest Paid
Other Indebtedness: Issue Maturity Rate Outstanding in 2008
Commercial Paper & ST Bank Loans 11/01/04 08/15/11 Various 0 $306,048

Amounts and Rates of Dividends Declared:
The amounts and rates of dividends during the past five fiscal years are as follows:

Shares Dividends Declared
Preferred Outstanding

Stock @ 12-31-08 2004 2005 2006 2007 2008

    6.0% 79,011 $118,516 $118,516 $118,516 $118,516 $118,516
    6.0% 783,032 1,174,548 1,174,548 1,174,548 1,174,548 1,174,548

862,043 $1,293,064 $1,293,064 $1,293,064 $1,293,064 $1,293,064

Common Stock
Amount $200,000,000 $200,000,000 $150,000,000 $250,000,000 $250,000,000 [1]

A balance sheet and a statement of income and retained earnings of Applicant for the six
months ended June 30, 2009, are attached hereto.

[1] Southern California Gas Company dividend to parent company, Sempra Energy.

SOUTHERN CALIFORNIA GAS COMPANY
FINANCIAL STATEMENT

JUNE 30, 2009
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GAS STORAGE COMPETITORS 
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LEGEND TO MAP OF NATURAL GAS STORAGE SITES IN CALIFORNIA 
 
 
 
 

Owners of California Storage Fields 
 

Existing Utility Storage Owner 
  
Aliso Canyon Southern California Gas Co. 
Honor Rancho Southern California Gas Co. 
Goleta Southern California Gas Co. 
Playa Del Rey Southern California Gas Co. 
  
McDonald Island Pacific Gas and Electric Co. 
Pleasant Creek Pacific Gas and Electric Co. 
Los Medanos Pacific Gas and Electric Co. 
  
Existing Third Party Storage Owner 
  
Lodi Lodi Gas Storage, LLC 
Kirby Hills Lodi Gas Storage, LLC 
  
Wild Goose Wild Goose Storage, LLC 
  
Proposed Third Party Storage Owner(s) 
Gill Ranch Gill Ranch Storage, LLC 

(75%) and  
Pacific Gas and Electric Co. 
(25%) 

Sacramento Natural Gas Sacramento Natural Gas 
Storage, LLC 

  
Central Valley Central Valley Gas Storage, 

LLC 
  
Ten Section Tricor Ten Section Hub, 

LLC 
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STATEMENT OF PROPOSED INCREASES 



STATEMENT OF PROPOSED INCREASES ASSOCIATED WITH SOUTHERN 
CALIFORNIA GAS COMPANY’S APPLICATION TO AMEND ITS 

CERTIFICATE OF PUBLIC CONVENIENCE AND NECESSITY FOR THE 
ALISO CANYON GAS STORAGE FACILITY 

 
 
 
 
If this Application is approved, upon full completion of the Project, the impact on a residential 
customer’s monthly summer bill for 32 therms of gas will increase by 12 cents/month, from 
$29.12 to $29.24/month.  Based on a 12-month period, a residential customer’s average monthly 
bill will increase by 17 cents.  The impact on each customer and customer class will vary 
depending on individual usage and the final decision. 
 
If approved, the proposed costs allocated to each core customer class, and the increase 
over current costs, is as follows: 
 

 
Customer Class Annual  

$ (million) 
% increase 

Residential $9.7 0.8% 
Commercial/Industrial $1.6 0.8% 
Other Core $0.01 0.05% 
Total* $11.3 0.8% 

        
*The actual number approved will include fees paid to cities and local 
governments.  
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(TO BE INSERTED BY UTILITY) ISSUED BY (TO BE INSERTED BY CAL. PUC) 

ADVICE LETTER NO. 3653 Lee Schavrien DATE FILED Aug 15, 2006 
DECISION NO. Vice President EFFECTIVE Sep 14, 2006 
1C15 

 
Regulatory Affairs RESOLUTION NO.  

 

TARIFF SCHEDULES 
 
 

Applicable to 
 
 

G A S   S E R V I C E 
 
 

Of 
 
 

SOUTHERN CALIFORNIA GAS COMPANY 
 
 
 

555 West Fifth Street 
Los Angeles, California  90013-1011 

 
 

(Mailing Address:  P. O. Box 513249, 
Los Angeles, California 90051-1249) 

 
 
 

Operating in 
 
 

Fresno, Imperial, Kern, Kings, Los Angeles, Orange, 
Riverside, Santa Barbara, San Bernardino, San Luis Obispo, 

Tulare and Ventura Counties 
 
 
 

These tariff schedules have been regularly filed with the Public Utilities 
Commission of the State of California and include the effective rates and 
rules of this Utility. 
 
Service will be furnished in accordance with these tariff schedules and no 
officer, employee or representative of the Utility has any authority to 
waive, alter or amend these tariff schedules of any part thereof in any 
respect. 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
T 
 
 
T 
T 
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ADVICE LETTER NO. 4017 Lee Schavrien DATE FILED Sep 21, 2009 
DECISION NO. Senior Vice President EFFECTIVE Sep 21, 2009 
1C8 

09-09-011 
Regulatory Affairs RESOLUTION NO.  

 

 The following listed sheets contain all effective Schedules of Rates and Rules affecting service and 
information relating thereto in effect on the date indicated thereon. 
 
GENERAL Cal. P.U.C. Sheet No. 
 

Title Page ......................................................................................................................................   40864-G 
Table of Contents--General and Preliminary Statement ................................   45017-G,44986-G,44760-G 
Table of Contents--Service Area Maps and Descriptions ............................................................   41970-G 
Table of Contents--Rate Schedules ...............................................................   45007-G,45008-G,44934-G 
Table of Contents--List of Cities and Communities Served ......................................................   40149.1-G 
Table of Contents--List of Contracts and Deviations ................................................................   40149.1-G 
Table of Contents--Rules ...............................................................................................  43402-G,43403-G 
Table of Contents--Sample Forms ...................................   44715-G,44339-G,44340-G,44441-G,44442-G 

 
PRELIMINARY STATEMENT 
 

Part I General Service Information ..................................   37917-G,24332-G,24333-G,24334-G,24749-G 
 
Part II Summary of Rates and Charges ............   44987-G,44988-G,44989-G,44990-G,44220-G,44991-G 
 44946-G,43595-G,43596-G,44041-G,44956-G,44957-G,44224-G,44225-G 
 
Part III Cost Allocation and Revenue Requirement ........   27024-G,37920-G,27026-G,27027-G,44226-G 
 
Part IV Income Tax Component of Contributions and Advances .................................  44448-G,24354-G 
 
Part V Balancing Accounts 

Description and Listing of Balancing Accounts ...................................................................   43687-G 
Purchased Gas Account (PGA) ............................................................................................   44460-G 
Core Fixed Cost Account (CFCA) .......................................................................................   44450-G 
Noncore Fixed Cost Account (NFCA) .................................................................................   44461-G 
Enhanced Oil Recovery Account (EORA) ...........................................................................   42244-G 
Noncore Storage Balancing Account (NSBA) ......................................................  44191-G,44192-G 
California Alternate Rates for Energy Account (CAREA) ...................................  40872-G,40873-G 
Brokerage Fee Account (BFA) .............................................................................................   40874-G 
Hazardous Substance Cost Recovery Account (HSCRA) ....................   40875-G, 40876-G,40877-G 
Natural Gas Vehicle Account (NGVA) .................................................................  43688-G,40879-G 
El Paso Turned-Back Capacity Balancing Account (EPTCBA) ..........................................   40880-G 
Gas Cost Rewards and Penalties Account (GCRPA) ...........................................................   40881-G 
Pension Balancing Account (PBA) .......................................................................  45013-G,45014-G 
Post-Retirement Benefits Other Than Pensions Balancing Account (PBOPBA) .  45015-G,45016-G 
Conservation Expense Account (CEA) .................................................................  40886-G,40887-G 
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ADVICE LETTER NO. 4014 Lee Schavrien DATE FILED Sep 2, 2009 
DECISION NO. Senior Vice President EFFECTIVE Aug 20, 2009 
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09-08-029 
Regulatory Affairs RESOLUTION NO.  

 

PRELIMINARY STATEMENT  (Continued) 
 

Part V Balancing Accounts  (Continued) 
Research Development and Demonstration Gas Surcharge Account (RDDGSA) ..............   40888-G 
Demand Side Management Balancing Account (DSMBA) ..................................  41152-G,41153-G 
Direct Assistance Program Balancing Account (DAPBA) ..................................................   40890-G 
California Solar Initiative Balancing Account (CSIBA) .....................................................   41104-G 
Integrated Transmission Balancing Account (ITBA) ..........................................................   42487-G 
Compressor Station Fuel and Power Balancing Account (CFPBA) ...................................   43693-G 
Distribution Integrity Management Program Balancing Account (DIMPBA) ...................   43694-G 
Rewards and Penalties Balancing Account (RPBA) ...........................................................   43695-G 

 
Part VI Memorandum Accounts 

Description and Listing of Memorandum Accounts ............................................................   44983-G 
PCB Expense Account (PCBEA) .........................................................................................   40893-G 
Research Development and Demonstration Expense Account (RDDEA) ............................   43697-G 
Curtailment Violation Penalty Account (CVPA) .................................................................   40895-G 
Economic Practicality Shortfall Memorandum Account (EPSMA) .....................................   40896-G 
Catastrophic Event Memorandum Account (CEMA) ...........................................  40897-G,40898-G 
Vernon Avoided Distribution Cost Memorandum Account (VADCMA) ...........................   40899-G 
Vernon Rate Savings Memorandum Account (VRSMA) ....................................................   40900-G 
Vernon Negotiated Core Contract Memorandum Account (VNCCMA) .............................   40901-G 
Research Royalty Memorandum Account (RRMA) ............................................................   43698-G 
NGV Research Development & Demonstration Memorandum Account (RDDNGV) ........   43699-G 
Intervenor Award Memorandum Account (IAMA) .............................................................   40904-G 
Z Factor Account (ZFA) ......................................................................................................   40905-G 
Wheeler Ridge Firm Access Charge Memorandum Account (WRFACMA) ......................   40906-G 
Gas Industry Restructuring Memorandum Account (GIRMA) .............   40907-G,40908-G,40909-G 
Self-Generation Program Memorandum Account (SGPMA) ..............................................   41105-G 
Baseline Memorandum Account (BMA) .............................................................................   40911-G 
Blythe Operational Flow Requirement Memorandum Account (BOFRMA) ......................   43410-G 
Cost of Service Revenue Requirement Memorandum Account (COSRRMA .....................   40913-G 
FERC Settlement Proceeds Memorandum Account (FSPMA) ............................................   40914-G 
Late Payment Charge Memorandum Account (LPCMA) ....................................................   43700-G 
Gain/Loss on Sale Memorandum Account (GLOSMA) ......................................................   42133-G 
Affiliate Transfer Fee Account (ATFA) ..............................................................................   40919-G 
Firm Access and Storage Rights Memorandum Account (FASRMA) ................................   43308-G 
Otay Mesa System Reliability Memorandum Account (OMSRMA) ..................................   42004-G 
General Rate Case Revenue Requirements Memorandum Account (GRCRRMA) .............   43701-G 
2009-2011 Energy Efficiency Memorandum Account (EEMA) .........................................   44000-G 
System Reliability Memorandum Account (SRMA) .............................................................43310-G 
Fire Hazard Prevention Memorandum Account (FHPMA) ...................................................44984-G 
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PRELIMINARY STATEMENT  (Continued) 
 

Part VII Tracking Accounts 
Description and Listing of Tracking Accounts ......................................................................  42597-G 
Other Hazardous Substance Tracking Account (OHSTA) .....................................................  40921-G 
Noncore Fixed Cost Tracking Account (NFCTA) .................................................................  40922-G 
Noncore Interstate Transition Cost Surcharge Account (NITCSA) .......................   40923-G,40924-G 
Core Interstate Transition Cost Surcharge Account (CITCSA) .............................................  40925-G 
Vernon Revenue Tracking Account (VRTA) ........................................................................  40926-G 
Montebello True-Up Tracking Account (MTTA) ..................................................................  40927-G 
Native Gas Tracking Account (NGTA) .................................................................................  42598-G 

 
Part VIII Gas Cost Incentive Mechanism (GCIM) ...........................   43937-G,42773-G,42774-G,42775-G 
 44758-G,42777-G 
 
Part IX Hazardous Substances Mechanism (HSM) .........................................   26199-G,26200-G,26201-G 
 
Part X Global Settlement ..................................................................   32530-G,32531-G,32532-G,32533-G 
 
Part XI Performance Based Regulation (PBR) .................................   43901-G,43902-G,43704-G,43705-G 
    43706-G,43903-G,43904-G,43905-G,43906-G,44227-G,43908-G 
    43909-G,43910-G,43911-G,43912-G,43913-G,43914-G,43915-G 
 Part XII Gain/Loss On Sale Mechanism ........................  42134-G,42135-G,42136-G,42137-G,42138.1-G 

 
Part XIII Native Gas Program Mechanism (NGPM) ......................42599-G, 42600-G, 42601-G, 42602-G 
    42603-G, 42604-G, 42605-G 
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SERVICE AREA MAPS AND DESCRIPTIONS 
 

Map Showing Territorial Boundary Lines between Southern California  
  Gas Company and Long Beach Energy ................................................................................  40416-G 
Boundary Descriptions--Southern California Gas Company 
  and Long Beach Energy ..........................................   40417-G,40418-G,40419-G,40420-G,40421-G 
Map Showing Territorial Boundary Line between Southern California  
  Gas Company and San Diego Gas & Electric Company ......................................................  40422-G 
Boundary Descriptions--Southern California Gas Company 
  and San Diego Gas & Electric Company .............................................................................  40423-G 
Map Showing Territorial Boundary Lines between Southern California  
  Gas Company and Southwest Gas Corporation by Los Angeles and San 
   Bernardino County Border ..................................................................................................  40424-G 
Boundary Descriptions --Southern California Gas Company and 
  Southwest Gas Corporation by Los Angeles and San Bernardino County Border ..............  40425-G 
Map Showing High Desert Area of Southern California Gas Company in 
  San Bernardino and Riverside Counties ...............................................................................  40426-G 
Map Showing Territorial Boundary Lines between Southern California Gas 
  Company and Pacific Gas & Electric Company in Fresno and Kings Counties ..................  40427-G 
Boundary Descriptions--Southern California Gas Company and 
  Pacific Gas & Electric Company in Fresno and  
  Kings Counties ........................................................   40428-G,40429-G,40430-G,40431-G,40432-G 
Service Area Maps--Southern California Gas Company  
  and Pacific Gas & Electric Company in Kern County .........................................................  41964-G 
Service Area Map--Delano-West Bakersfield Section ..............................................................  41965-G 
Boundary Descriptions--Delano-West Bakersfield Section ......................................................  41966-G 
Service Area Map--Lamont-Arvin, Tehachapi, and Mojave Sections ......................................  41967-G 
Service Area Map—Enhanced Oil Recovery and Related Cogeneration .................................  41968-G 
Service Area Map—Service Areas Adjacent to Taft .................................................................  41969-G 
Map Showing Paso Robles Area of Southern California Gas Company in  
  San Luis Obispo County Service Area .................................................................................  40433-G 
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Schedule Number Title of Sheet Cal. P.U.C. Sheet No. 
 
GR Residential Service ...........................   44992-G,44959-G,41209-G,39255-G,39144-G 
   (Includes GR, GR-C, GRL, GT-R and GT-RL Rates) 
GS Submetered Multi-Family Service ...................   43198-G,44993-G,41211-G,41212-G 
   (Includes GS, GS-C, GT-S, GSL, GSL-C 41213-G,41214-G 
   and GT-SL Rates) 
GM Multi-Family Service .......................................   44091-G,44994-G,44995-G,41014-G 
   (Includes GM-E, GM-C, GM-EC, 41015-G,41016-G,41017-G,41018-G 
   GM-CC, GT-ME, GT-MC and all GMB Rates) 
GML Multi-Family Service, Income Qualified.........................   43202-G,44996-G,44997-G 
    41217-G,41218-G,40244-G,40245-G 
G-CARE California Alternate Rates for Energy (CARE) Program ..............   44092-G,42340-G 
    42341-G,42342-G,42343-G,41899-G 
GO-AC Optional Rate for Customers Purchasing New Gas Air Conditioning 
   Equipment (Includes GO-AC and GTO-AC Rates) .................   44965-G,43154-G 
   40644-G,40645-G,40646-G 
G-NGVR Natural Gas Service for Home Refueling of Motor Vehicles 
   (Includes G-NGVR, G-NGVRC, GT-NGVR, G-NGVRL  
   and GT-NGVRL Rates) ..............................   44998-G,44967-G,41220-G,41221-G 
GL Street and Outdoor Lighting Natural Gas Service .........................   44968-G,31022-G 
G-10 Core Commercial and Industrial Service 
   (Includes GN-10, 10C, 10V, 10VC, 10L, GT-10,  
   10V, and 10L Rates) ...................................   41070-G,44999-G,45000-G,44971-G 
    41074-G,41075-G,41076-G,41246-G 
G-AC Core Air Conditioning Service for Commercial and 
   Industrial .......................  36674-G,45001-G,44973-G,41224-G,41225-G,36679-G 
    43438-G,41247-G 
GT-AC Core Transportation-only Air Conditioning Service for 
   Commercial and Industrial ..........................   36682-G,44244-G,36683-G,36684-G 
    43439-G,41902-G,37929-G,41248-G 
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Regulatory Affairs RESOLUTION NO. G-3351 

 

G-EN Core Gas Engine Water Pumping Service for Commercial 
   and Industrial (Includes G-EN, G-ENC and 
   GT-EN Rates) ...............................  45002-G,44077-G,44078-G,44079-G,44980-G 
G-NGV Natural Gas Service for Motor Vehicles .........................   45003-G,45004-G,42521-G 
    42522-G,42523-G 
GO-ET Emerging Technologies Optional Rate for 
   Core Commercial and Industrial ................................   30200-G,43168-G,30202-G 
GTO-ET Transportation-Only Emerging Technologies Optional Rate for 
   Core Commercial and Industrial ................................   30203-G,43169-G,30205-G 
GO-IR Incremental Rate for Existing Equipment for 
   Core Commercial and Industrial ................................   30206-G,43170-G,30208-G 
GTO-IR Transportation-Only Incremental Rate for Existing Equipment for 
   Core Commercial and Industrial ................................   30209-G,43171-G,30211-G 
G-CP Core Procurement Service ................   42246-G,45005-G,45006-G,44979-G,37933-G 
GT-F Firm Intrastate Transmission Service ..............   44248-G,44249-G,44095-G,44096-G 
    44097-G,44098-G,44099-G,44100-G 
    44101-G,44102-G,44103-G,44104-G,44105-G 
GT-I Interruptible Intrastate Transmission Service .................   44250-G,44251-G,42902-G 

  42903-G,42255-G,42256-G 
GT-PS Peaking Service ...............................................   44394-G,44395-G,44396-G,44397-G 
    44398-G,44257-G,35955-G,35956-G,37942-G 
GW-LB Wholesale Natural Gas Service .......................   44258-G,44106-G,44107-G,44108-G 
 GW-SD Wholesale Natural Gas Service ......................................   44399-G,43313-G,43314-G 
    43315-G,43316-G,43317-G 
GW-SWG Wholesale Natural Gas Service .....................................................   44260-G,44110-G 
GW-VRN Wholesale Natural Gas Service ........................  44261-G,44111-G,44112-G,44113-G 
GW-ECO Wholesale Natural Gas Service ........................  44262-G,43599-G,43600-G,43601-G 
    43602-G,43603-G,43604-G,43605-G 
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08-12-020 
Regulatory Affairs RESOLUTION NO.  

 

G-IMB Transportation Imbalance Service ...................   43318-G,44947-G,44948-G,43321-G 
    43322-G,43323-G,43324-G,43325-G,43326-G 
G-OSD Off-System Delivery Service ............................................ 42257-G,42258-G,42259-G 
G-RPA Receipt Point Access ...........42260-G,42261-G,42262-G,42263-G,42264-G,42265-G 
    43327-G,43328-G,43329-G,43330-G,43331-G,43332-G 
    43333-G,43334-G,43335-G,43336-G 
G-POOL Pooling Service ................................................................ 42276-G,42277-G, 42278-G 
G-BSS Basic Storage Service ......................................   43337-G,32701-G,43047-G,43048-G 
    43049-G,43050-G,43051-G 
G-AUC Auction Storage Service ..................................   43338-G,32709-G,32710-G,32711-G 
    32712-G,32713-G,36314-G,32715-G 
G-LTS Long-Term Storage Service .............................   32716-G,32717-G,32718-G,43052-G 
    43053-G,43054-G,43055-G 
G-TBS Transaction Based Storage Service ..................   43339-G,43340-G,43341-G,43342-G 
    43343-G,44933-G 
G-CBS UDC Consolidated Billing Service ..................   34071-G,34072-G,34073-G,33095-G 
G-SMT Secondary Market Transactions  
   of Storage Rights ......................................................... 43345-G,43346-G,43347-G 
G-PPPS Public Purpose Programs Surcharge ...............................   44042-G,39517-G,39518-G 
G-SRF Surcharge to Fund Public Utilities Commission 
   Utilities Reimbursement Account .............................................................  42000-G 
G-MHPS Surcharge to Fund Public Utilities Commission 
   Master Metered Mobile Home Park Gas Safety 
   Inspection and Enforcement Program .......................................................  32828-G 
G-MSUR Transported Gas Municipal Surcharge ..........................................   43777-G,25006-G 
GIT Interruptible Interutility Transportation .........................................   24567-G,24568-G 
GLT Long-Term Transportation of Customer-Owned  
   Natural Gas ................................................................   24569-G,24570-G,42279-G 
GLT-1 Transportation of Customer-Owned Natural Gas ...........   24572-G,24573-G,24574-G 
    24575-G,24576-G,24577-G 
GLT-2 Transportation of Customer-Owned Natural Gas ...........   24578-G,24579-G,24580-G 
    24581-G,24582-G,24583-G 
G-PAL Operational Hub Services ................................................. 43348-G,43349-G,43350-G 
G-FIG Fiber Optic Cable in Gas Pipelines ..................   40828-G,40829-G,40830-G,40831-G 
    40832-G,40833-G,40834-G,40835-G,40836-G,40837-G 
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LIST OF CITIES AND COMMUNITIES SERVED ...........................................   33755-G,33756-G,33757-G 
    33758-G,33759-G,33760-G,33761-G,33762-G 
    33763-G,33764-G,33765-G,33766-G,33767-G 
    33768-G,33769-G,33770-G 
 
 
LIST OF CONTRACTS AND DEVIATIONS ....................................................   36974-G,39958-G,40149-G 
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07-12-019 
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RULES 
 
 Rule Number Title of Sheet Cal. P.U.C. Sheet No. 
 

1 Definitions ...........................  43351-G,39810-G,39584-G,43352-G,43353-G,43354-G 
  43355-G,43356-G,43357-G,43358-G,43359-G,43360-G 
  43361-G,43362-G,43363-G,43364-G,43365-G 
2 Description of Service ......................................................   35722-G,36011-G,36012-G 
  36013-G,42762-G,42763-G,42764-G 
3 Application for Service ....................................................   35524-G,35525-G,35526-G 
4 Contracts ..........................................................................................   35529-G,43366-G 
5 Special Information Required on Forms .........................................   43456-G,43457-G 
6 Establishment and Re-Establishment of Credit ...............................   41756-G,41757-G 
7 Deposits ...........................................................................................................  42168-G 
9 Discontinuance of Service .................................   41229-G,41230-G,41231-G,41232-G 

  41233-G,41234-G,41235-G 
10 Service Charges ..................................   39813-G,38903-G,38904-G,38905-G,38906-G 
11 Disputed Bills ..................................................................................   39418-G,39419-G 
12 Rendering and Payment of Bills ........................   42086-G,42087-G,42088-G,42089-G 
13 Meters and Appliances ....................................................................   24618-G,38338-G 
14 Meter Reading .................................................................................   42614-G,42091-G 
15 Meter Tests ......................................................................................................  36872-G 
16 Adjustment of Bills ..........................................................   42615-G,36874-G,36875-G 
18 Notices .............................................................................................................  38239-G 
19 Rates and Optional Rates ................................................................................  40825-G 
20 Gas Main Extensions ...........  31800-G,31801-G,38506-G,42765-G,32375-G,32376-G 
  42766-G,31807-G,37767-G,42767-G,37769-G,42768-G,42769-G 
21 Gas Service Extensions .......  31813-G,31814-G,31815-G,31816-G,31817-G,31818-G 
  31819-G,31820-G,38510-G,31822-G,31823-G,31824-G,31825-G 
22 Temporary Service ..........................................................................   43783-G,43784-G 
23 Continuity of Service and Interruption of 
   Delivery .............................  40460-G,43367-G,33041-G,33042-G,34021-G,33044-G 
    36622-G,33046-G,33047-G,36721-G,37969-G,43368-G 
24 Supply to Individual Premises and Resale of Gas ............   39422-G,39925-G,39926-G 
25 Company's Right of Ingress to and Egress from 
   the Consumer's Premises ...............................................................................  24655-G 
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RULES (continued) 
 
  26  Consumer Responsible for Equipment for 
      Receiving Gas ...............................................................................................  24656-G 
  27  Service Connections Made by Company's  
      Employees .....................................................................................................  24657-G 
  28  Compensation to Company's Employees ........................................................  24658-G 
  29  Change of Consumer's Apparatus or Equipment .............................................  24659-G 
  30  Transportation of Customer-Owned Gas ...........   43369-G,43370-G,36318-G,43371-G 
     43372-G,43373-G,43374-G,43375-G 
     43376-G,43377-G,43378-G,43379-G,43380-G 
     43381-G,43382-G,43383-G,43384-G 
  31  Automated Meter Reading ..............................................................   24669-G,24670-G 
  32  Core Aggregation Transportation ......................   30018-G,31199-G,36722-G,30021-G 
     30022-G,36723-G,36724-G,39585-G,39586-G,30027-G 
     30028-G,30029-G,30030-G,30031-G,30032-G,30033-G 
     43385-G,43386-G,43387-G,39589-G,36623-G,30039-G 
  33  Electronic Bulletin Board (EBB) .....................................   43388-G,43389-G,43390-G 
     43391-G,43392-G,43393-G,43394-G 
  34  Provision of Utility Right-of-Way Information ...............   33298-G,33299-G,33300-G 
     33301-G,33302-G,33303-G 
  35  Contracted Marketer Transportation .................   27068-G,27069-G,27070-G,27071-G 
     36325-G,27073-G,36326-G,27075-G 
  36  Interstate Capacity Brokering ..........................................................   39590-G,39591-G 
  38  Commercial/Industrial Equipment 
      Incentive Program ............................   32745-G,32746-G,32747-G,32748-G,32749-G 
  39  Access to the SoCalGas 
      Pipeline System ..............................................................   43395-G,43396-G,43397-G 
  40  On-Bill Financing Program .............................................................   44205-G,41155-G 
 
 

 
 
 
 
 
 
 
 
T 
 | 
 | 
T 
 
 
 
 
T 
T 
 
 
 
 
 
D 
 
 
 
T 
 

 



SOUTHERN CALIFORNIA GAS COMPANY Revised CAL. P.U.C. SHEET NO. 44715-G 
 LOS ANGELES, CALIFORNIA CANCELING Revised CAL. P.U.C. SHEET NO. 44440-G 
      

   
 TABLE OF CONTENTS  
   

(Continued) 

 (Continued)   
(TO BE INSERTED BY UTILITY) ISSUED BY (TO BE INSERTED BY CAL. PUC) 

ADVICE LETTER NO. 3988 Lee Schavrien DATE FILED May 14, 2009 
DECISION NO. Senior Vice President EFFECTIVE Jun 1, 2009 
1C8 

 
Regulatory Affairs RESOLUTION NO. E-3524 

 

SAMPLE FORMS 
 
 Applications 
 
  Medical Baseline Allowance Application (Form 4859-E, 07/02) .............................................  35664-G 
  Medical Baseline Allowance Self-Certification (Form 4860, 07/02) ........................................  35665-G 
  Application for California Alternate Rates for Energy (CARE) Program 
   For Qualified Agricultural Employee Housing (Form 6632-B, 06/09) ................................  44706-G 
  Application for California Alternate Rates for Energy (CARE) Program 
   For Migrant Farmworker Housing Centers  (Form 6635) .....................................................  40407-G 
  Application for California Alternate Rates for Energy (CARE) Program 
   For Qualified Nonprofit Group Living Facilities (Form 6571B) .........................................  36230-G 
  Application for CARE, General Purpose, Direct Mail (Form 6491-DMB, 05/09) ...................  44707-G 
  Self-Certification CARE Application - Individually Metered Residential 
   (Form 6491-B, 06/09) ...........................................................................................................  44708-G 
  Self-Recertification CARE Application - Individually Metered Residential 
   (Form 6674-B, 06/09) ...........................................................................................................  44709-G 
  Capitation Program CARE Application (Form 6491-2B, 05/09) ..............................................  44710-G 
  Post-Enrollment Verification CARE Application - Individually Metered Residential 
   (Form 6675-B, 06/09) ...........................................................................................................  44711-G 
  Self-Certification CARE Application - Submetered Residential 
   (Form 6677-B, 06/09) ...........................................................................................................  44712-G 
  Self-Recertification CARE Application - Submetered Residential 
   (Form 6678-B, 06/09) ...........................................................................................................  44713-G 
  Application for CARE, Bill Insert (Form 6491-BI, 05/09 ) .......................................................  44714-G 
  Set and Turn-on Application (Form 1770H, 6-99) ....................................................................  32482-G 
  Service Under Schedule GS (Form 4628C, 2-86) .....................................................................  35707-G 
  SimplePay Direct Payment Application (Form 9706-08, 5/97) ................................................  28499-G 
  Statement of Applicant’s Contract Anticipated Cost for  
   Applicant Installation Project, Form 66602 ..........................................................................  37772-G 
  2007 Energy Payment Deferral Program Application (Form 4010) .........................................  41660-G 
 
 Receipts and Notices 
 
  Receipt for Payment (Form 481-8, Rev. 7/96 CIS) ...................................................................  35708-G 
  Miscellaneous Account Receipt (Form 315U) ..........................................................................  35709-G 
  Deposit Warning Letters A and B (Form 437.1R, 11/02) .........................................................  36782-G 
  California Penal Code Tag (Form 81-A) ...................................................................................  36783-G 
 
 Surety or Guarantee for Account 
  Continuing Guarantee Letter (Form 6447, 1/94) .......................................................................  36785-G 
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SAMPLE FORMS  (Continued) 
 
 Contracts 
  Cogeneration Contract Addendum (Form 5058) .......................................................................  16063-G 
  Stub Service Installation (Form 3607-A, Rev. 3-67) ................................................................  11583-G 
  Interutility Transportation Agreement (Form 6400, 9-88) ........................................................  18895-G 
  Energy Services Provider Agreement (Form 6536-A, 1/99) .....................................................  31200-G 
  Core Capacity Assignment Agreement for ESP (Form 6599, 4/2005) .....................................  39140-G 
  Customer Termination of CAT Program Contract (Form 6567-T) ...........................................  26418-G 
  Customer Information Release (Form 6538) ..........................................................................  21435.1-G 
  Cogeneration Standby Equipment Affidavit (Form 6419, 3/88) ............................................  18773.1-G 
  Storage Service Agreement (Form 6473)...................................................................................  21473-G 
  Notice of Intrastate Curtailment Transfers (Form 6600, 9/01)...................................................  34022-G 
  "As-Available" Storage Service Agreement (Form 6573) .........................................................  22073-G 
  Bid Procedure (Form 6474, 4/89) .............................................................................................  19214-G 
  Line Extension Contract (Form 3905-D, 5/02) ..........................................................................  35393-G 
  Applicant Design Terms and Conditions (Form 6665, 5/98) ....................................................  30295-G 
  Assignment of Contract (Form 3907-B, 10/03) .........................................................................  37014-G 
  Transfer of Service Pipe to Yard Piping (Form 1951-G, 3/02)..................................................  34919-G 
  Form of Indemnification (Form 6403, 10/87) ...........................................................................  18570-G 
  Master Services Contract (Form 6597, 6/03) ............................................................................  35930-G 
  Master Services Contract, Schedule A, 
   Intrastate Transmission Service (Form 6597-1, 11/2008) ....................................................  44114-G 
  Master Services Contract, Schedule A, 
   Transportation Services Addendum (Form 6597-21, 2009) .................................................  44334-G 
  Master Services Contract, Schedule B, 
   Marketer/Core Aggregator/Use-or-Pay Aggregator (Form 6597-2) .....................................  23605-G 
  Master Services Contract, Schedule D, 
   Basic Storage Service (Form 6597-4, 7/96) ......................................................................  27911.1-G 
  Master Services Contract, Schedule E, 
   Auction Storage Service (Form 6597-5) ...............................................................................  23732-G 
  Master Services Contract, Schedule F, 
   Long-Term Storage Service (Form 6597-6) .........................................................................  23733-G 
  Master Services Contract, Schedule G, 
   Fiber Optic Cable in Gas Pipelines (Form 6597-7) ..............................................................  37015-G 
  Master Services Contract, Schedule H, 
   Extended Balancing Service (Form 6597-8) ........................................................................  23735-G 
  Amendment to Master Services Contract, Schedule A, 
   Intrastate Transmission Service (Form 6597-9, 6/03) ..........................................................  35933-G 
  Supplement to Master Services Contract Schedule A, Intrastate 
   Transmission Service, (Form 6597-10, Rev. 5/97) ...............................................................  28713-G 
  Master Services Contract, Schedule I, 
   Transaction Based Storage Service (Form 6597-11) ............................................................  44335-G 
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SAMPLE FORMS  (continued) 
 
 Contracts  (continued) 
  Master Services Contract, Schedule J, 
   Gas Air Conditioning Service (Form 6597-12, Rev. 11/99) ................................................  32027-G 
  Master Services Contract, Schedule A, Intrastate Transmission Service 
   Scheduled Quantity Addendum (Form 6900) .......................................................................  41261-G 
  Constrained Area Firm Capacity Trading Agreement (Form 6910)  ........................................  41262-G 
  Master Services Contract, Schedule K, 
   Pooling Service Agreement (Form 6597-13) .......................................................................  42316-G 
  Master Services Contract, Schedule L, 
   Receipt Point Access Agreement – Exhibit A (Form 6597-17) ...........................................  42317-G 
  Master Services Contract, Schedule M, 
   Receipt Point Master Agreement (Form 6597-18) ...............................................................  42488-G 
  Master Services Contract, Schedule N, 
   Off-System Delivery Service Contract – Exhibit B (Form 6597-19) ...................................  42319-G 
  Amendment to Master Services Contract, Schedule L, 
   Receipt Point Access Contract (Form 6597-20) ...................................................................  42320-G 
  Master Services Contract, Schedule O, 
   Operations Park and Loan Services Agreement (Form 6597-22) ...........................................43398-G 
  Operations Park and Loan Services Agreement, Exhibit A 
   Transaction Confirmation (Form 6597-22a) ..........................................................................43399-G 
  Nomination and Trading Authorization  
   for Receipt Point Master Agreement and/or Storage Contract (Form 9924, 2009) ..............  44336-G 
  Termination of Nominating and/or Trading Agent  
   for Receipt Point Master Agreement and/or Storage Contract (Form 9926, 2009) ..............  44337-G 
  Firm Receipt Point Location, Change Request (Form 2900) ....................................................  42323-G 
  Request for Pooling Service Contract (Form 9928) ..................................................................  42324-G 
  Electronic Bulletin Board Agreement (Form 6800) ..................................................................  42325-G 
  EBB Agreement, Exhibit A, Logon ID Request (Form 6800-A, 2009) ......................................44338-G 
  EBB Agreement, Exhibit B, Delegation of Authority (Form 6800-B) .......................................42327-G 
  Agreement for Collectible Work (Form 1603-P, Rev. 4/98) .....................................................  41335-G 
  Imbalance Trading Agreement (Form 6544 - 2/01) ..................................................................  33353-G 
  Producer's Application Fee Notification Letter (Form 6640 - 12/02) .............................. .........  36003-G 
  Appendix A - Producer's Payment for Utility's Investment for Facilities  
    (Existing Facilities)  (Form 6641 - 7/96) .................................................................................  27899-G 
  Appendix A - Producer's Payment for Utility's Investment for Facilities 
    (New Facilities)  (Form 6642 - 7/96) ......................................................................................  27900-G 
  Appendix B - Producer's Payment for Utility's Operation & Maintenance Fee 
    (Form 6643 - 4/03) ..................................................................................................................  36481-G 
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Regulatory Affairs RESOLUTION NO.  

 

SAMPLE FORMS  (continued) 
 
 Contracts  (continued) 
 
  Equipment Incentive Program Agreement (Form 6700-1, Rev. 11/08) ..................................... 44087-G 
  Rule 38 Special Conditions: Metering and Gas Usage (Form 6700-1A, 11/08) .......................  44088-G 
  Rule 38 Affidavit (Form 6700-1B - 5/00) .................................................................................  32753-G 
  Red Team Affidavit (Form 6683 - 5/00) ...................................................................................  32754-G 
  Feasibility Study Program Agreement (Form 6700-2, Rev. 8/96) ............................................  27950-G 
  Consent to Common Use Agreement (Form 6679 - 1/01) ........................................................  33304-G 
  Special Facilities Contract (Form 6633, 6/05) ..........................................................................  39322-G 
  Proposal and Agreement for Transfer of Ownership of Distribution Systems 
    (Form 6660, 03/98) .................................................................................................................  29947-G 
  Optional Rate Agreement and Affidavit (Form 6662, 2/06) .....................................................  40138-G 
  Continuous Service Agreement (Form 6558-D, 07/08) ............................................................  43584-G 
  Consulting Services Agreement (Form 6440, 2/08) ..................................................................  43025-G 
  Confidentiality Agreement (Form 6410, 11/05) ........................................................................  39742-G 
  Collectible System Upgrade Agreement (Form 6420, 11/05) ...................................................  39743-G 
  Interconnection Agreement (Form 6450, 06/2007) ...................................................................  41995-G 
  Interconnect – Collectible System Upgrade Agreement (Form 6430, 11/2006) .......................  41173-G 
  Operational Balancing Agreement (Form 6435, 11/2006) ........................................................  41174-G 
  On-Bill Financing Loan Agreement (Form  7150, 2/2009) ......................................................  44436-G 
  On-Bill Financing Loan Agreement for Self Installer (Form 7150-A, 2/2009) ......................... 44437-G 
  Authorization to Change Residential Rate – NGV Home Refueling (Form 6150) ...................  40099-G 
  CM Form 2 - Notice by Contracted Marketer to Add or Drop Customers 
   (Form 6597-23, 06/06) .........................................................................................................  40575-G 
  Firm Access Rights Assignment (Form 6825) ..........................................................................  43042-G 
  Affidavit of Eligibility for Summer Saver Gas Air Conditioning Optional Rate  
   Program (Form 6540, 09/08) ................................................................................................  43918-G 
 
 Bill Forms 
 
  Residential Sales Order (Form 5327-G, 03/00) .........................................................................  35710-G 
  General Service (Form 41-R, 04/07) .........................................................................................  41805-G 
  Commercial/Industrial Service (Form 77-2, 06/05) ..................................................................  39326-G 
 
 Collection Notices 
 
  Past Due Payment Notice (Form 41.6, 08/02)............................................................................  36786-G 
  Meter Closed for Nonpayment (Form 5101, 06/99) ..................................................................  36787-G 
  Unsatisfactory Remittance (Form 1512-H, 04/00) ....................................................................  36788-G 
  Urgent Notice Inaccessible Meter (Form 4515-C, 08/92) .........................................................  36789-G 
  Notice to Tenants, Termination of Gas Service (Form 4636-D, 10/92) ....................................  36790-G 
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SAMPLE FORMS  (continued) 
 
 Collection Notices  (Continued) 
 
  Important Notice (Form 5100-F, 05/96) ....................................................................................  30083-G 
  Third Party Notification (Form 437.1C, 06/02) ........................................................................  36791-G 
  Consequences of Non-Payment (Form 9406-528) ....................................................................  26383-G 
  Disputed Account Declaration (Form 6619) .............................................................................  26529-G 
  Proof of Claim (Form 6620) ......................................................................................................  26530-G 
 
 Customer Services Notices 
 
  Call by Serviceman--Not At Home (Form 30, Rev. 9-99) ........................................................  31977-G 
  Advice to Customer (Form 3994) .............................................................................................  40127-G 
  Notice of Hazardous Conditions/Notice of  
   Unsatisfactory Conditions (Form 1813-W, 12/96) ...............................................................  35711-G 
  Warning Notice – Meter Closed for Fumigation (Form 5400) .................................................  36037-G 
  Notice to Landlord (Form 4641-C) ...........................................................................................  36792-G 
  New Earthquake Shut-Off Valve Regulations (Form 5200) .....................................................  36793-G 
 
 Miscellaneous Notices 
 
  Meter Inaccessible for Monthly Read (Form 5372W, 10/08) ...................................................  44438-G 
  Meter Inaccessible for Monthly Read (Form 6676, 10/08) .......................................................  44439-G 
  Meter Inaccessible for Monthly Read Due to Dogs (Form 6659E, 10/02) ...............................  36233-G 
  Meter Inaccessible for Monthly Read Due to Dogs (Form 6659W, 10/02) ..............................  36234-G 
  Joint Meter Reading Inaccessible Tag (Form 6670JT, 10/02) ..................................................  36235-G 
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STATEMENT OF ORIGINAL COST AND 
DEPRECIATION RESERVE 



ACCOUNT ORIGINAL ACCUMULATED
NUMBER COSTS   RESERVE

INTANGIBLE ASSETS

301 Organization 76,457$                   -$                            
302 Franchise and Consents 545,693 -$                            

Total Intangible Assets 622,150$                 -$                            

UNDERGROUND STORAGE:

350 Land 4,539,484$              -$                            
350 Storage Rights 17,740,334 16,596,288
350 Rights-of-Way 25,354 12,555
351 Structures and Improvements 33,212,992 17,234,589
352 Wells 199,313,052 132,912,441
353 Lines 81,573,476 90,919,935
354 Compressor Station and Equipment 108,240,357 64,687,959
355 Measuring And Regulator Equipment 5,198,068 1,620,221
356 Purification Equipment 79,850,519 57,253,787
357 Other Equipment 15,978,684 2,749,558

Total Underground Storage 545,672,320$          383,987,333$              

TRANSMISSION PLANT- OTHER:

365 Land 2,786,000$              -$                            
365 Land Rights 20,456,148 13,103,120
366 Structures and Improvements 29,628,894 20,098,536
367 Mains 1,012,494,291 491,202,580
368 Compressor Station and Equipment 175,808,237 95,752,122
369 Measuring And Regulator Equipment 45,303,485 25,002,319
371 Other Equipment 4,062,592 2,047,628

Total Transmission Plant 1,290,539,647$       647,206,305$              

DISTRIBUTION PLANT:  

374 Land 28,254,507$            -$                            
374 Land Rights 2,646,609 12,264                        
375 Structures and Improvements 197,994,981 50,481,601
376 Mains 2,852,230,360 1,624,325,365
378 Measuring And Regulator Equipment 62,254,695 43,146,782
380 Services 1,971,982,114 1,577,829,103
381 Meters 413,320,369 119,445,317
382 Meter Installation 249,707,033 146,372,060
383 House Regulators 111,080,531 45,560,800
387 Other Equipment 22,865,386 18,538,238

Total Distribution Plant 5,912,336,585$       3,625,711,530$           

GENERAL PLANT:  

389 Land 1,243,021$              -$                            
389 Land Rights 74,300 -                              
390 Structures and Improvements 114,176,644 97,947,900
391 Office Furniture and Equipment 360,438,644 209,346,371
392 Transportation Equipment 497,239 (144,329)
393 Stores Equipment 16,686 16,157
394 Shop and Garage Equipment 51,086,665 22,194,339
395 Laboratory Equipment 6,415,114 3,837,409
396 Construction Equipment 94,507 68,556
397 Communication Equipments 46,673,459 17,492,176
398 Miscellaneous Equipment 3,744,074 (1,576,489)

Total General Plant 584,460,353$          349,182,090$              

Grand Total 8,333,631,055$       5,006,087,258$           

DESCRIPTION

SOUTHERN CALIFORNIA GAS COMPANY
Plant Investment and Accumulated Depreciation

As of June 30, 2009

Page 1 of 1
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SUMMARY OF EARNINGS 



Line No. Item Amount

1 Operating Revenue $1,617

2 Operating Expenses 1,472

3 Net Operating Income $145

4 Weighted Average Rate Base $2,747

5 Rate of Return* 8.68%

*Authorized Cost of Capital

SOUTHERN CALIFORNIA GAS COMPANY

SIX MONTHS ENDED JUNE 30, 2009
(DOLLARS IN MILLIONS)

SUMMARY OF EARNINGS



 
 

APPENDIX J 
 

SERVICE LIST OF CITY, COUNTY AND STATE 
OFFICIALS 



  
 
ATTORNEY GENERAL 
STATE OF CALIFORNIA 
1300 ”I” STREET 
SACRAMENTO, CA  95814 

 
DEPARTMENT OF GENERAL SERVICES 
STATE OF CALIFORNIA 
915 CAPITOL MALL 
SACRAMENTO, CA  95814 

 
COUNTY CLERK 
FRESNO COUNTY 
2221 KERN ST. 
FRESNO, CA  93721 

 
COUNTY COUNSEL 
FRESNO COUNTY 
2220 TULARE ST., 5TH FLOOR 
FRESNO, CA  93721 

 
COUNTY CLERK 
IMPERIAL COUNTY 
EL CENTRO, CA  92243 

 
DISTRICT ATTORNEY 
IMPERIAL COUNTY 
940 W. MAIN ST., STE. 101 
EL CENTRO, CA  92243 

 
COUNTY COUNSEL 
KERN COUNTY 
1415 TRUXTUN 
BAKERSFIELD, CA  93301 

 
CLERK OF THE BOARD 
KERN COUNTY 
1115 TRUXTON 
BAKERSFIELD, CA  93301 

 
DISTRICT ATTORNEY 
KINGS COUNTY 
1400 W. LACEY BLVD. 
HANFORD, CA  93230 

 
COUNTY CLERK 
KINGS COUNTY 
1400 W. LACEY BLVD. 
HANFORD, CA  93230 

 
DISTRICT ATTORNEY 
LOS ANGELES COUNTY 
111 NO.  HILL STREET 
LOS ANGELES, CA  90012 

 
COUNTY CLERK 
LOS ANGELES COUNTY 
12400 E. IMPERIAL HIGHWAY 
NORWALK, CA  90650 

 
DISTRICT ATTORNEY 
ORANGE COUNTY 
700 CIVIC CENTER DRIVE WEST 
SANTA ANA, CA  92701 

 
COUNTY CLERK 
ORANGE COUNTY 
700 CIVIC CENTER DR.  RM D100 
SANTA ANA, CA  92701 

 
DISTRICT ATTORNEY 
RIVERSIDE COUNTY 
2041 IOWA AVE. 
RIVERSIDE, CA  92501 
 

 
COUNTY CLERK 
RIVERSIDE COUNTY 
4080 LEMON STREET 
RIVERSIDE, CA  92501 

 
COUNTY CLERK 
SAN BERNARDINO COUNTY 
175 W. 5TH ST 
SAN BERNARDINO, CA  92415 

 
DISTRICT ATTORNEY 
SAN BERNARDINO COUNTY 
175 W. 5TH ST. 
SAN BERNARDINO, CA  92415 
 

 
COUNTY CLERK 
SAN LUIS OBISPO COUNTY 
COURT HOUSE ANNEX 
SAN LUIS OBISPO, CA  93408 

 
DISTRICT ATTORNEY 
SAN LUIS OBISPO COUNTY 
COURT HOUSE ANNEX 
SAN LUIS OBISPO, CA  93408 

 
COUNTY CLERK 
SANTA BARBARA COUNTY  
105 E. ANAPUMA ST. 
SANTA BARBARA, CA  93102 
 

 
DISTRICT ATTORNEY 
SANTA BARBARA COUNTY 
105 E. ANAPUMA ST. 
SANTA BARBARA, CA  93102 

 
COUNTY CLERK 
TULARE COUNTY 
CIVIC CENTER 
VISALIA, CA  93277 

 
DISTRICT ATTORNEY 
TULARE COUNTY 
CIVIC CENTER 
VISALIA, CA  93277 
 

 
DISTRICT ATTORNEY 
VENTURA COUNTY 
800 SO.  VICTORIA AVE. 
VENTURA, CA  93009 

 
COUNTY CLERK 
VENTURA COUNTY 
800 SO.  VICTORIA AVE. 
VENTURA, CA  93009 

 
CITY CLERK 
YUCAIPA CITY 
34272 YUCAIPA BLVD. 
YUCAIPA, CA  92399 

 



 
CITY ATTORNEY 
ADELANTO CITY HALL 
P.O. BOX 10 
ADELANTO, CA  92301 

 
CITY CLERK 
ADELANTO CITY HALL 
P. O. BOX 10 
ADELANTO, CA  92301 

 
CITY ATTORNEY 
AGOURA HILLS CITY HALL 
30101 AGOURA CT., #102 
AGOURA HILLS, CA  91301 

 
CITY CLERK 
AGOURA HILLS CITY HALL 
30101 AGOURTA CT., #102 
AGOURA HILLS, CA  91301 

 
CITY ATTORNEY 
ALHAMBRA CITY HALL 
111 S. FIRST ST  
ALHAMBRA, CA  91801 

 
CITY CLERK 
ALHAMBRA CITY HALL 
111 S. FIRST ST.   
ALHAMBRA, CA  91801 

 
CITY ATTORNEY 
ANAHEIM CITY HALL 
P.O. BOX 3222 
ANAHEIM, CA  92803 

 
CITY CLERK 
ANAHEIM CITY HALL 
P.O. BOX 3222 
ANAHEIM, CA  92803 

 
CITY CLERK 
ARCADIA CITY HALL 
240 W. HUNTINGTON DR. 
ARCADIA, CA  91006 

 
CITY ATTORNEY 
ARCADIA CITY HALL 
240 W. HUNTINGTON DR  
ARCADIA, CA  91006 

 
CITY ATTORNEY 
ARROYO GRANDE CITY HALL  
214 E. BRANCH ST 
ARROYO GRANDE, CA  93420 

 
CITY CLERK 
ARROYO GRANDE CITY HALL 
214 E. BRANCH ST. 
ARROYO GRANDE, CA  93420 

 
CITY ATTORNEY 
ARTESIA CITY HALL 
18747 CLARKDALE AVE. 
ARTESIA, CA  90701 

 
CITY CLERK 
ARTESIA CITY HALL 
18747 CLARKDALE AVE. 
ARTESIA, CA  90701 

 
CITY ATTORNEY 
ARVIN CITY HALL 
200 CAMPUS DR. 
ARVIN, CA  93203 

 
CITY CLERK 
ARVIN CITY HALL  
200 CAMPUS DR.  
ARVIN, CA  93203 

 
CITY ATTORNEY 
ATASCADERO CITY HALL 
6500 PALMA AVE. 
ATASCADERO, CA  93422 

 
CITY CLERK 
ATASCADERO CITY HALL 
6500 PALMA AVE. 
ATASCADERO, CA  93422 

 
CITY ATTORNEY 
AVENAL CITY HALL  
919 SKYLINE AVE.   
AVENAL, CA  93204 

 
CITY CLERK 
AVENAL CITY HALL  
919 SKYLINE AVE.   
AVENAL, CA  93204 

 
CITY ATTORNEY 
AZUSA CITY HALL 
213 E. FOOTHILL BLVD.   
AZUSA, CA  91702 

 
CITY CLERK 
AZUSA CITY HALL 
213 E. FOOTHILL BLVD.   
AZUSA, CA  91702 

 
CITY ATTORNEY 
BAKERSFIELD CITY HALL 
1501 TRUXTUN AVE. 
BAKERSFIELD, CA  93301 

 
CITY CLERK 
BAKERSFIELD CITY HALL 
1501 TRUXTUN AVE. 
BAKERSFIELD, CA  93301 

 
CITY ATTORNEY 
BALDWIN PARK CITY HALL 
14403 E. PACIFIC AVE. 
BALDWIN PARK, CA  91706 

 
CITY CLERK 
BALDWIN PARK CITY HALL 
14403 E. PACIFIC AVE. 
BALDWIN PARK, CA  91706 

 
CITY ATTORNEY 
BANNING CITY HALL 
99 EAST RAMSEY ST. 
BANNING, CA  92220 

 
CITY CLERK 
BANNING CITY HALL 
99 EAST RAMSEY ST. 
BANNING, CA  92220 

 
CITY ATTORNEY 
BEAUMONT CITY HALL 
550 6TH AVE. 
BEAUMONT, CA  92223 

 
CITY CLERK 
BEAUMONT CITY HALL 
550 6TH AVE. 
BEAUMONT, CA  92223 



 
 
CITY ATTORNEY 
BELL CITY HALL 
6330 PINE AVE. 
BELL, CA  90201 

 
CITY CLERK 
BELL CITY HALL 
6330 PINE AVE. 
BELL, CA  90201 

 
CITY ATTORNEY 
BELL GARDENS CITY HALL 
7100 SO. GARFIELD AVE. 
BELL GARDENS, CA  90201 

 
CITY CLERK 
BELL GARDENS CITY HALL 
7100 SO. GARFIELD AVE. 
BELL GARDENS, CA  90201 

 
CITY ATTORNEY 
BELLFLOWER CITY HALL 
16600 E. CIVIC CENTER DR. 
BELLFLOWER, CA  90706 

 
CITY CLERK 
BELLFLOWER CITY HALL 
16600 E. CIVIC CENTER DR. 
BELLFLOWER, CA  90706 

 
CITY ATTORNEY 
BEVERLY HILLS CITY HALL  
450 NO. CRESCENT DR. 
BEVERLY HILLS, CA  90210 

 
CITY CLERK 
BEVERLY HILLS CITY HALL 
450 NO. CRESCENT DR. 
BEVERLY HILLS, CA  90210 

 
CITY ATTORNEY 
BIG BEAR LAKE CITY 
P. O. BOX 2800 
BIG BEAR LAKE, CA  92315 

 
CITY CLERK 
BIG BEAR LAKE CITY  
P. O. BOX 2800 
BIG BEAR LAKE, CA  92315 

 
CITY CLERK 
BLYTHE CITY HALL 
200 NO. SPRING ST. 
CITY OF BLYTHE, CA  92225 

 
CITY ATTORNEY 
BLYTHE CITY HALL 
200 NO. SPRING ST. 
CITY OF BLYTHE, CA  92225 
 

 
CITY ATTORNEY 
BRADBURY CITY HALL 
600 WINSTON AVE.   
BRADBURY, CA  91010 

 
CITY CLERK 
BRADBURY CITY HALL 
600 WINSTON AVE. 
BRADBURY, CA  91010 

 
CITY ATTORNEY 
BRAWLEY CITY HALL 
400 MAIN ST. 
BRAWLEY, CA  92227 

 
CITY CLERK 
BRAWLEY CITY HALL 
400 MAIN STREET 
BRAWLEY, CA  92227 

 
CITY ATTORNEY 
BREA CITY HALL 
1 CIVIC CENTER CIRCLE 
BREA, CA  92621 

 
CITY CLERK 
BREA CITY HALL 
1 CIVIC CENTER CIRCLE 
BREA, CA  92621 

 
CITY ATTORNEY 
BUENA PARK CITY HALL  
6650 BEACH BLVD. 
BUENA PARK, CA  90620 

 
CITY CLERK 
BUENA PARK CITY HALL 
6650 BEACH BLVD. 
BUENA PARK, CA  90620 

 
CITY ATTORNEY 
BURBANK CITY HALL 
275 E. OLIVE AVE. 
BURBANK, CA  91502 

 
CITY CLERK 
BURBANK CITY HALL  
275 E. OLIVE AVE.   
BURBANK, CA  91502 

  
CITY CLERK 
CALEXICO CITY HALL 
408 HEBER AVE. 
CALEXICO, CA  92231 

 
CITY ATTORNEY 
CALIFORNIA CITY CITY HALL 
21000 HACIENDA BLVD. 
CALIFORNIA CITY, CA  93505 

 
CITY CLERK 
CALIFORNIA CITY CITY HALL 
21000 HACIENDA BLVD. 
CALIFORNIA CITY, CA  93505 

 
CITY ATTORNEY 
CALIPATRIA CITY HALL 
101 NO. LAKE AVE. 
CALIPATRIA, CA  92233 



 
 
CITY CLERK 
CALIPATRIA CITY HALL 
101 NO. LAKE AVE. 
CALIPATRIA, CA  92233 

 
CITY ATTORNEY 
CAMARILLO CITY HALL 
601 CARMEN DRIVE 
CAMARILLO, CA  93010 

 
CITY CLERK 
CAMARILLO CITY HALL 
601 CARMEN DRIVE 
CAMARILLO, CA  93010 

 
CITY ATTORNEY 
CANYON LAKE CITY 
31532 RAILROAD CANYON RD, #101 
CANYON LAKE, CA  92587 

 
CITY CLERK 
CANYON LAKE CITY 
31532 RAILROAD CANYON RD, #101 
CANYON LAKE, CA  92587 

 
CITY ATTORNEY 
CARPINTERIA CITY HALL 
5775 CARPINTERIA AVE. 
CARPINTERIA, CA  93013 

 
CITY CLERK 
CARPINTERIA CITY HALL 
5775 CARPINTERIA AVE. 
CARPINTERIA, CA  93013 

 
CITY ATTORNEY 
CARSON CITY HALL 
701 E. CARSON ST. 
CARSON, CA  90745 

 
CITY CLERK 
CARSON CITY HALL 
701 E. CARSON ST. 
CARSON, CA  90745 

 
CITY ATTORNEY 
CATHEDRAL CITY CITY HALL 
68625 PEREZ ROAD 
CATHEDRAL CITY, CA  92234 

 
CITY CLERK 
CATHEDRAL CITY CITY HALL 
68625 PEREZ ROAD 
CATHEDRAL CITY, CA  92234 

 
CITY ATTORNEY 
CERRITOS CITY HALL 
BLOOMFIELD AND 183RD ST. 
CERRITOS, CA  90701 

 
CITY CLERK 
CERRITOS CITY HALL 
BLOOMFIELD AND 183RD ST. 
CERRITOS, CA  90701 

 
CITY ATTORNEY 
CHINO CITY HALL 
13220 CENTRAL AVE. 
CHINO, CA  91710 

 
CITY CLERK 
CHINO CITY HALL 
13220 CENTRAL AVE. 
CHINO, CA  91710 

 
CITY CLERK 
CLAREMONT CITY HALL 
207 HARVARD AVE. 
CLAREMONT, CA  91711 

 
CITY ATTORNEY 
CLAREMONT CITY HALL 
207 HARVARD AVE. 
CLAREMONT, CA  91711 

 
CITY ATTORNEY 
COACHELLA CITY HALL 
1515 SIXTH ST. 
COACHELLA, CA  92236 

 
CITY CLERK 
COACHELLA CITY HALL 
1515 SIXTH ST. 
COACHELLA, CA  92236 

 
CITY ATTORNEY 
COLTON CITY HALL 
650 N. LACADENA DR. 
COLTON, CA  92324 

 
CITY CLERK 
COLTON CITY HALL 
650 N. LACADENA DR. 
COLTON, CA  92324 

 
CITY ATTORNEY 
COMMERCE CITY HALL 
5655 JILSON ST. 
COMMERCE, CA  90040 

 
CITY CLERK 
COMMERCE CITY HALL 
5655 JILSON ST. 
COMMERCE, CA  90040 

 
CITY ATTORNEY 
COMPTON CITY HALL 
205 SO. WILLOWBROOK AVE. 
COMPTON, CA  90220 

 
CITY CLERK 
COMPTON CITY HALL 
205 SO. WILLOWBROOK AVE. 
COMPTON, CA  90220 

 
CITY ATTORNEY 
CORCORAN CITY HALL 
1033 CHITTENDEN AVE. 
CORCORAN, CA  93212 

 
CITY CLERK 
CORCORAN CITY HALL 
1033 CHITTENDEN AVE. 
CORCORAN, CA  93212 



 
CITY ATTORNEY 
CORONA CITY HALL  
815 W. SIXTH ST.   
CORONA, CA  91720 

CITY CLERK 
CORONA CITY HALL  
815 W. SIXTH ST.   
CORONA, CA  91720 

CITY ATTORNEY 
COSTA MESA CITY HALL 
77 FAIR DRIVE 
COSTA MESA, CA  92626 

CITY CLERK 
COSTA MESA CITY HALL  
77 FAIR DRIVE 
COSTA MESA, CA  92626 

CITY ATTORNEY 
COVINA CITY HALL 
125 E. COLLEGE ST. 
COVINA, CA  91723 

CITY CLERK 
COVINA CITY HALL 
125 E. COLLEGE ST. 
COVINA, CA  91723 

CITY ATTORNEY 
CUDAHY CITY HALL 
5240 SANTA ANA ST. 
CUDAHY, CA  90201 

CITY CLERK 
CUDAHY CITY HALL 
5240 SANTA ANA ST. 
CUDAHY, CA  90201 

CITY ATTORNEY 
CULVER CITY CITY HALL  
9770 CULVER BLVD. 
CULVER CITY, CA  90230 

CITY CLERK 
CULVER CITY CITY HALL  
9770 CULVER BLVD. 
CULVER CITY, CA  90230 

CITY ATTORNEY 
CYPRESS CITY HALL 
5275 ORANGE AVE. 
CYPRESS, CA  90630 

CITY CLERK 
CYPRESS CITY HALL 
5275 ORANGE AVE. 
CYPRESS, CA  90630 

CITY ATTORNEY 
DANA POINT CITY 
33282 GOLDEN LANTERN ST. 
DANA POINT, CA  92629 

CITY CLERK 
DANA POINT CITY 
33282 GOLDEN LANTERN ST. 
DANA POINT, CA  92629 

CITY ATTORNEY 
DELANO CITY HALL 
1015 11TH AVE. 
DELANO, CA  93215 

CITY CLERK 
DELANO CITY HALL 
1015 11TH AVE. 
DELANO, CA  93215 

CITY ATTORNEY 
DESERT HOT SPRINGS CITY HALL  
65950 PIERSON BL. 
DESERT HOT SPRINGS, CA  92240 

CITY CLERK 
DESERT HOT SPRINGS CITY HALL  
65950 PIERSON BL. 
DESERT HOT SPRINGS, CA  92240 

CITY ATTORNEY 
DIAMOND BAR CITY 
21660 E. COPLEY DR. #100  
DIAMOND BAR, CA  91765 

CITY CLERK 
DIAMOND BAR CITY 
21660 E. COPLEY DR., #100 
DIAMOND BAR, CA  91765 

CITY ATTORNEY 
DINUBA CITY HALL 
1390 E. ELIZABETH WAY 
DINUBA, CA  93618 

CITY CLERK 
DINUBA CITY HALL 
1390 E. ELIZABETH WAY 
DINUBA, CA  93618 

CITY ATTORNEY 
DOWNEY CITY HALL 
8425 2ND ST. 
DOWNEY, CA  90241 

CITY CLERK 
DOWNEY CITY HALL 
8425 2ND ST. 
DOWNEY, CA  90241 

CITY CLERK 
DUARTE CITY HALL 
1600 HUNTINGTON DR. 
DUARTE, CA  91010 

CITY ATTORNEY 
DUARTE CITY HALL 
1600 HUNTINGTON DR. 
DUARTE, CA  91010 

CITY ATTORNEY 
EL CENTRO CITY HALL 
1275 MAIN ST. 
EL CENTRO, CA  92243 



 
CITY CLERK 
EL CENTRO CITY HALL 
1275 MAIN ST. 
EL CENTRO, CA  92243 

CITY ATTORNEY 
EL MONTE CITY HALL 
11333 VALLEY BLVD. 
EL MONTE, CA  91734 

CITY CLERK 
EL MONTE CITY HALL 
11333 VALLEY BLVD. 
EL MONTE, CA  91734 

CITY ATTORNEY 
EL SEGUNDO CITY HALL 
350 MAIN ST. 
EL SEGUNTO, CA  90245 

CITY CLERK 
EL SEGUNDO CITY HALL 
350 MAIN ST. 
EL SEGUNDO, CA  90245 

CITY ATTORNEY 
EXETER CITY HALL 
P. O. BOX 237 
EXETER, CA  93221 

CITY CLERK 
EXETER CITY HALL 
P. O. BOX 237 
EXETER, CA  93221 

CITY ATTORNEY 
FARMERSVILLE CITY HALL 
147 E. FRONT ST. 
FARMERSVILLE,  CA  93223 

CITY CLERK  
FARMERSVILLE CITY HALL 
147 E. FRONT ST. 
FARMERSVILLE, CA  93223 

CITY ATTORNEY 
FILLMORE CITY HALL 
524 SESPE AVE. 
FILLMORE, CA  93015 

CITY CLERK 
FILLMORE CITY HALL 
524 SESPE AVE. 
FILLMORE, CA  93015 

DEP. CITY CLERK 
FONTANA CITY 
8353 SIERRA AVE. 
FONTANA, CA  92335 

CITY ATTORNEY 
FONTANA CITY HALL 
8353 SIERRA AVE. 
FONTANA, CA  92335 

CITY ATTORNEY 
FOUNTAIN VALLEY CITY HALL 
10200 SLATER AVE. 
FOUNTAIN VALLEY, CA  92708 

CITY CLERK 
FOUNTAIN VALLEY CITY HALL 
10200 SLATER AVE. 
FOUNTAIN VALLEY, CA  92708 

CITY ATTORNEY 
FOWLER CITY 
128 SOUTH FIFTH 
FOWLER, CA  23625 

CITY CLERK 
FOWLER CITY 
128 SOUTH FIFTH 
FOWLER, CA  93625 

CITY ATTORNEY 
FULLERTON CITY HALL 
303 W. COMMONWEALTH 
FULLERTON, CA  92632 

CITY CLERK  
FULLERTON CITY HALL 
303 W. COMMONWEALTH 
FULLERTON, CA  92632 

CITY ATTORNEY 
GARDEN GROVE CITY HALL 
11300 STANFORD AVE. 
GARDEN GROVE, CA  92640 

CITY CLERK 
GARDEN GROVE CITY HALL 
11300 STANFORD AVE. 
GARDEN GROVE, CA  92640 

CITY ATTORNEY 
GARDENA CITY HALL 
1700 W 162ND ST. 
GARDENA, CA  90247 

CITY CLERK 
GARDENA CITY HALL 
1700 W 162ND ST. 
GARDENA, CA  90247 

CITY ATTORNEY 
GLENDALE CITY HALL 
613 E. BROADWAY 
GLENDALE, CA  91205 

CITY CLERK 
GLENDALE CITY HALL 
613 E. BROADWAY 
GLENDALE, CA  91205 

CITY ATTORNEY 
GLENDORA CITY HALL 
116 E. FOOTHILL BLVD. 
GLENDORA, CA  91740 

CITY CLERK 
GLENDORA CITY HALL 
116 E. FOOTHILL BLVD. 
GLENDORA, CA  91740 



 
CITY ATTORNEY 
GRAND TERRACE CITY HALL  
22795 BARTON ROAD 
GRAND TERRACE, CA  92324 

CITY CLERK 
GRAND TERRACE CITY HALL  
22795 BARTON ROAD 
GRAND TERRACE, CA  92324 

CITY ATTORNEY 
GROVER CITY CITY HALL  
154 SO. 8TH ST. 
GROVER CITY, CA  93433 

CITY CLERK 
GROVER CITY CITY HALL  
154 SO. 8TH ST. 
GROVER CITY, CA  93433 

CITY ATTORNEY 
GUADALUPE CITY HALL 
918 OBISPO ST. 
GUADALUPE, CA  93434 

CITY CLERK 
GUADALUPE CITY HALL 
918 OBISPO ST. 
GUADALUPE, CA 93434 

CITY ATTORNEY 
HANFORD CITY HALL 
400 NO. DOUTY 
HANFORD, CA 93230 

CITY CLERK 
HANFORD CITY HALL 
400 NO. DOUTY 
HANFORD, CA  93230 

CITY ATTORNEY 
HAWAIIAN GARDENS CITY HALL  
21815 PIONEER BLVD. 
HAWAIIAN GARDENS, CA  90716 

CITY CLERK 
HAWAIIAN GARDENS CITY HALL  
21815 PIONEER BLVD. 
HAWAIIAN GARDENS, CA  90716 

CITY ATTORNEY 
HAWTHORNE CITY HALL 
4455 W. 126TH ST.   
HAWTHORNE, CA  90250 

CITY CLERK 
HAWTHORNE CITY HALL 
4455 W. 126TH ST. 
HAWTHORNE, CA  90250 

CITY ATTORNEY 
HEMET CITY HALL 
450 E. LATHAN AVE. 
HEMET, CA  92343 

CITY CLERK 
HEMET CITY HALL 
450 E. LATHAM AVE. 
HEMET,  CA 92343 

CITY ATTORNEY 
HERMOSA BEACH CITY HALL 
1315 VALLEY DR. 
HERMOSA BEACH, CA  90254 

CITY CLERK 
HERMOSA BEACH CITY HALL  
1315 VALLEY DR. 
HERMOSA BEACH, CA  90254 

CITY ATTORNEY 
HESPERIA CITY 
15776 MAIN STREET  
HESPERIA, CA  92345 

CITY CLERK 
HESPERIA CITY 
15776 MAIN STREET 
HESPERIA, CA  92345 

CITY ATTORNEY 
HIDDEN HILLS CITY HALL  
6165 SPRING VALLEY RD.   
HIDDEN HILLS, CA  91302 

CITY CLERK 
HIDDEN HILLS CITY HALL  
6165 SPRING VALLEY RD. 
HIDDEN HILLS, CA  91302 

CITY ATTORNEY 
HIGHLAND CITY 
26985 BASE LINE 
HIGHLAND, CA  92346 

CITY CLERK 
HIGHLAND CITY 
26985 BASE LINE 
HIGHLAND, CA  92346 

CITY ATTORNEY 
HOLTVILLE CITY HALL 
121 W. 5TH ST. 
HOLTVILLE, CA  92250 

CITY CLERK 
HOLTVILLE CITY HALL 
121 W. 5TH ST. 
HOLTVILLE, CA  92250 

CITY ATTORNEY 
HUNTINGTON BEACH CITY HALL  
2000 MAIN ST. 
HUNTINGTON BEACH, CA  92648 

CITY CLERK 
HUNTINGTON BEACH CITY HALL  
2000 MAIN ST. 
HUNTINGTON BEACH, CA  92648 

CITY ATTORNEY 
HUNTINGTON PARK CITY HALL  
6550 MILES AVE. 
HUNTINGTON PARK, CA  90255 



 
CITY CLERK 
HUNTINGTON PARK CITY HALL 
6550 MILES AVE. 
HUNTINGTON PARK, CA  90255 

CITY ATTORNEY 
IMPERIAL CITY HALL 
420 SO. IMPERIAL AVE. 
IMPERIAL, CA  92251 

CITY CLERK 
IMPERIAL CITY HALL 
420 SO. IMPERIAL AVE. 
IMPERIAL, CA  92251 

CITY ATTORNEY 
INDIAN WELLS CITY HALL  
44-950 EL DORADO DR.   
INDIAN WELLS, CA  92210 

CITY CLERK 
INDIAN WELLS CITY HALL  
44-950 EL DORADO DR.   
INDIAN WELLS, CA  92210 

CITY ATTORNEY 
INDIO CITY HALL 
150 CIVIC CENTER MALL  
INDIO, CA  92202 

CITY CLERK 
INDIO CITY HALL 
150 CIVIC CENTER MALL  
INDIO, CA  92202 

CITY ATTORNEY 
INDUSTRY CITY HALL  
15651 STANFORD ST. 
CITY OF INDUSTRY, CA  91744 

CITY CLERK 
INDUSTRY CITY HALL  
15651 STANFORD ST. 
CITY OF INDUSTRY, CA  91744 

CITY ATTORNEY 
INGLEWOOD CITY HALL 
1 MANCHESTER BLVD.   
INGLEWOOD, CA  90301 

CITY CLERK 
INGLEWOOD CITY HALL 
1 MANCHESTER BLVD. 
INGLEWOOD, CA  90301 

CITY ATTORNEY 
IRVINE CITY HALL 
P. 0. BOX 19575  
IRVINE, CA  92713 

CITY CLERK 
IRVINE CITY HALL  
P. 0. BOX 19575  
IRVINE, CA  92713 

CITY ATTORNEY 
IRWINDALE CITY HALL 
5050 NO. IRWINDALE AVE. 
IRWINDALE, CA  91706 

CITY CLERK 
IRWINDALE CITY HALL 
5050 NO. IRWINDALE AVE. 
IRWINDALE, CA  91706 

CITY ATTORNEY 
KINGSBURG CITY HALL 
1401 DRAPER ST. 
KINGSBURG, CA  93631 

CITY CLERK 
KINGSBURG CITY HALL 
1401 DRAPER ST. 
KINGSBURG, CA  93631 

CITY ATTORNEY 
LA CANADA FLINTRIDGE 
300 SOUTH GRAND SUITE 1500 
LOS ANGELES, CA  90071 

CITY CLERK 
LA CANADA FLINTRIDGE CITY HALL  
1327 FOOTHILL BLVD. 
LA CANADA FLINTRIDGE, CA  91011 

CITY ATTORNEY 
LA HABRA CITY HALL  
CIVIC CENTER 
LA HABRA, CA  90631 

CITY CLERK 
LA HABRA CITY HALL 
CIVIC CENTER 
LA HABRA, CA  90631 

CITY ATTORNEY 
LA HABRA HEIGHTS CITY HALL  
1245 NO. HACIENDA BLVD. 
LA HABRA HEIGHTS, CA  90631 

CITY CLERK 
LA HABRA HEIGHTS CITY HALL  
1245 NO. HACIENDA BLVD. 
LA HABRA HEIGHTS, CA  90631 

CITY ATTORNEY 
LA MIRADA CITY HALL 
13700 SO. LA MIRADA BLVD. 
LA MIRADA, CA  90638 

CITY CLERK 
LA MIRADA CITY HALL 
13700 SO. LA MIRADA BLVD. 
LA MIRADA, CA  90638 

CITY ATTORNEY 
LA PALMA CITY HALL  
7822 WALKER ST. 
LA PALMA, CA  90623 

CITY CLERK 
LA PALMA CITY HALL  
7822 WALKER ST. 
LA PALMA, CA  90623 



 
CITY ATTORNEY 
LA PUENTE CITY HALL 
15900 E. MAIN ST. 
LA PUENTE, CA  91744 

CITY CLERK 
LA PUENTE CITY HALL  
15900 E. MAIN ST. 
LA PUENTE, CA  91744 

CITY ATTORNEY 
LA QUINTA CITY HALL 
P. O. BOX 1504 
LA QUINTA, CA  92253 

CITY CLERK 
LA QUINTA CITY HALL 
P. O. BOX 1504 
LA QUINTA, CA  92253 

CITY ATTORNEY 
LA VERNE CITY HALL  
3660 D STREET 
LA VERNE, CA  91750 

CITY CLERK 
LA VERNE CITY HALL  
3660 D STREET 
LA VERNE, CA  91750 

CITY ATTORNEY 
LAGUNA BEACH CITY HALL  
505 FOREST AVE. 
LAGUNA BEACH, CA  92651 

CITY CLERK 
LAGUNA BEACH CITY HALL  
505 FOREST AVE. 
LAGUNA BEACH, CA  92651 

CITY ATTORNEY 
LAGUNA NIGUEL CITY  
27821 LA PAZ ROAD 
LAGUNA NIGUEL, CA  92656 

CITY CLERK 
LAGUNA NIGUEL CITY  
27821 LA PAZ ROAD 
LAGUNA NIGUEL, CA  92656 

CITY ATTORNEY 
LAKE ELSINORE CITY HALL  
130 S. MAIN ST. 
LAKE ELSINORE, CA  92330 

CITY CLERK 
LAKE ELSINORE CITY HALL  
130 S. MAIN ST. 
LAKE ELSINORE, CA  92330 

CITY ATTORNEY 
LAKEWOOD CITY HALL 
5050 CLARK AVE. 
LAKEWOOD, CA  90714 

CITY CLERK 
LAKEWOOD CITY HALL 
5050 CLARK AVE. 
LAKEWOOD, CA  90714 

CITY ATTORNEY 
LANCASTER CITY HALL 
44933 N. FERN AVE. 
LANCASTER, CA  93534 

CITY CLERK 
LANCASTER CITY HALL 
44933 N. FERN AVE. 
LANCASTER, CA  93534 

CITY ATTORNEY 
LAWNDALE CITY 
611 ANTON BL., SUITE 1400  
COSTA MESA, CA  92628 

CITY CLERK 
LAWNDALE CITY HALL 
14717 BURIN AVE. 
LAWNDALE, CA  90260 

CITY ATTORNEY 
LEMOORE CITY HALL 
119 FOX ST. 
LEMOORE, CA  93245 

CITY CLERK 
LEMOORE CITY HALL 
119 FOX ST. 
LEMOORE, CA 9 3245 

CITY ATTORNEY 
LINDSAY CITY HALL 
251 E. HONOLULU ST. 
LINDSAY, CA  93247 

CITY CLERK 
LINDSAY CITY HALL 
251 E. HONOLULU ST. 
LINDSAY, CA  93247 

CITY ATTORNEY  
LOMA LINDA CITY  
11800 Central Ave, Suite 125 
CHINO, CA  91710 

CITY CLERK 
LOMA LINDA CITY HALL  
25541 BARTON RD. 
LOMA LINDA, CA  92354 

CITY ATTORNEY 
LOMITA CITY HALL 
24300 NARBONNE AVE. 
LOMITA, CA  90717 

CITY CLERK 
LOMITA CITY HALL 
24300 NARBONNE AVE. 
LOMITA, CA  90717 

CITY ATTORNEY 
LOMPOC CITY HALL 
100 CIVIC CENTER PLAZA  
LOMPOC, CA  93438 



CITY CLERK 
LOMPOC CITY HALL 
100 CIVIC CENTER PLAZA 
LOMPOC, CA  93438 

CITY ATTORNEY 
LONG BEACH CITY HALL  
333 W. OCEAN BLVD.   
LONG BEACH, CA  90802 

CITY CLERK 
LONG BEACH CITY HALL  
333 W. OCEAN BLVD.   
LONG BEACH, CA  90802 

CITY ATTORNEY 
LOS ALAMITOS CITY HALL 
3191 KATELLA 
LOS ALAMITOS, CA  90720 

CITY CLERK 
LOS ALAMITOS CITY HALL  
3191 KATELLA 
LOS ALAMITOS, CA  90720 

CITY ATTORNEY 
LOS ANGELES CITY HALL  
200 NO.  SPRING ST. 
LOS ANGELES, CA  90012 

CITY CLERK 
LOS ANGELES CITY HALL  
200 NO. Main St., Ste 1216. 
LOS ANGELES, CA  90012-4125 

CITY ATTORNEY 
LYNWOOD CITY HALL 
11330 BULLIS RD. 
LYNWOOD, CA  90262 

CITY CLERK 
LYNWOOD CITY HALL 
11330 BULLIS RD. 
LYNWOOD, CA  90262 

CITY ATTORNEY 
MANHATTAN BEACH CITY HALL  
1400 HIGHLAND AVE. 
MANHATTAN BEACH, CA  90266 

CITY CLERK 
MANHATTAN BEACH CITY HALL  
1400 HIGHLAND AVE. 
MANHATTAN BEACH, CA  90266 

CITY ATTORNEY 
MARICOPA CITY HALL 
P. 0. BOX 548 
MARICOPA, CA  93252 

CITY CLERK 
MARICOPA CITY HALL 
P. 0. BOX 548 
MARICOPA, CA  93252 

CITY ATTORNEY 
MAYWOOD CITY HALL 
4319 E. SLAUSON AVE. 
MAYWOOD, CA  90270 

CITY CLERK 
MAYWOOD CITY HALL 
4319 E. SLAUSON AVE. 
MAYWOOD, CA  90270 

CITY ATTORNEY 
MCFARLAND CITY HALL 
401 W. KERN 
MCFARLAND, CA  93250 

CITY CLERK 
MCFARLAND CITY HALL 
401 W. KERN 
MCFARLAND, CA  93250 

CITY ATTORNEY 
MISSION VIEJO CITY 
25909 PALA, STE. 150 
MISSION VIEJO, CA  92691 

CITY CLERK 
MISSION VIEJO CITY 
25909 PALA, STE. 150 
MISSION VIEJO, CA  92691 

CITY ATTORNEY 
MONROVIA CITY HALL 
415 SO. IVY AVE. 
MONROVIA, CA  91016 

CITY CLERK 
MONROVIA CITY HALL 
415 SO. IVY AVE. 
MONROVIA, CA  91016 

CITY ATTORNEY 
MONTCLAIR CITY HALL 
5111 BENITO ST. 
MONTCLAIR, CA  91763 

CITY CLERK 
MONTCLAIR CITY HALL 
5111 BENITO ST. 
MONTCLAIR, CA  91763 

CITY ATTORNEY 
MONTEBELLO CITY HALL 
1600 BEVERLY BLVD. 
MONTEBELLO, CA  90640 

CITY CLERK 
MONTEBELLO CITY HALL 
1600 BEVERLY BLVD.  
MONTEBELLO, CA  90640 

CITY ATTORNEY 
MONTEREY PARK CITY HALL  
320 W. NEWMARK AVE. 
MONTEREY PARK, CA  91754 
 

CITY CLERK 
MONTEREY PARK CITY HALL  
320 W. NEWMARK AVE. 
MONTEREY PARK, CA  91754 
 

CITY ATTORNEY 
MOORPARK CITY HALL 
799 MOORPARK AVE.  
 MOORPARK, CA  93021 
 

CITY CLERK 
MOORPARK CITY HALL 
799 MOORPARK AVE.  
MOORPARK, CA  93021 
 

CITY ATTORNEY 
MORENO VALLEY CITY HALL  
P. 0. BOX 1440 
MORENO VALLEY, CA  92556 
 



CITY CLERK 
MORENO VALLEY CITY HALL  
P. 0. BOX 1440 
MORENO VALLEY, CA  92556 
 

CITY ATTORNEY 
MORRO BAY CITY HALL  
DUNES ST. & SHASTA AVE.   
MORRO BAY, CA  93442 
 

CITY CLERK 
MORRO BAY CITY HALL  
DUNES ST. & SHASTA AVE.   
MORRO BAY, CA  93442 
 

CITY ATTORNEY 
MURIETA CITY HALL  
26442 BECKMAN CT.   
MURIETA, CA  92562 

 

CITY CLERK 
MURIETA CITY HALL  
26442 BECKMAN CT.   
MURIETA, CA  92562 
 

CITY ATTORNEY 
NEEDLES CITY 
817 3rd Street 
NEEDLES, CA  92363 
 

CITY CLERK 
NEEDLES CITY 
1111 BAILEY AVE. 
NEEDLES, CA  92363 

 

CITY ATTORNEY 
NEWPORT BEACH CITY HALL  
3300 NEWPORT BLVD. 
NEWPORT BEACH, CA  92660 

CITY CLERK 
NEWPORT BEACH CITY HALL  
3300 NEWPORT BLVD. 
NEWPORT BEACH, CA  92660 
 

CITY ATTORNEY 
NORCO CITY HALL 
3954 OLD HAMNER AVE. 
NORCO, CA  91760 

 

CITY CLERK 
NORCO CITY HALL 
3954 OLD HAMNER AVE. 
NORCO, CA  91760 
 

CITY ATTORNEY 
NORWALK CITY HALL 
12700 NORWALK BLVD. 
NORWALK, CA  90650 
 

CITY CLERK 
NORWALK CITY HALL 
12700 NORWALK BLVD. 
NORWALK, CA  90650 

 

CITY ATTORNEY 
OJAI CITY HALL 
401 SO. VENTURA ST. 
OJAI, CA  93023 
 

CITY CLERK 
OJAI CITY HALL 
401 SO. VENTURA ST. 
OJAI, CA  93023 
 

CITY ATTORNEY 
ONTARIO CITY HALL 
303 "B" ST. 
ONTARIO, CA  91764 

 

CITY CLERK 
ONTARIO CITY HALL 
303 "B" ST. 
ONTARIO, CA  91764 
 

CITY ATTORNEY 
ORANGE CITY HALL 
300 E. CHAPMAN AVE. 
ORANGE, CA  92666 
 

CITY CLERK 
ORANGE CITY HALL 
300 E. CHAPMAN AVE. 
ORANGE, CA  92666 

 

CITY ATTORNEY 
ORANGE COVE CITY HALL  
555 SIXTH ST. 
ORANGE COVE, CA  93646 
 

CITY CLERK 
ORANGE COVE CITY HALL  
555 SIXTH ST. 
ORANGE COVE, CA  93646 
 

CITY ATTORNEY 
OXNARD CITY HALL 
305 W. THIRD ST. 
OXNARD, CA  93030 

CITY CLERK 
OXNARD CITY HALL 
305 W. THIRD ST 
OXNARD, CA  93030 

CITY ATTORNEY 
PALM DESERT CITY HALL 
73510 FRED WARING DR. 
PALM DESERT, CA  92260 

CITY CLERK 
PALM DESERT CITY HALL 
73510 FRED WARING DR. 
PALM DESERT, CA  92260 

CITY ATTORNEY 
PALM SPRINGS CITY HALL 
P. 0. BOX 2743 
PALM SPRINGS, CA  92263 

CITY CLERK 
PALM SPRINGS CITY HALL 
P. 0. BOX 2743 
PALM SPRINGS, CA  92263 

CITY ATTORNEY 
PALMDALE CITY HALL 
708 EAST PALMDALE BLVD. 
PALMDALE, CA  93550 

CITY CLERK 
PALMDALE CITY HALL 
708 EAST PALMDALE BLVD. 
PALMDALE, CA  93550 

CITY CLERK  
PALOS VERDES ESTATES 
340 PALOS VERDES DRIVE W. 
PALOS VERDES ESTATES, CA  90274 



CITY ATTORNEY 
PALOS VERDES ESTATES CITY 
300 SO. GRAND AVE., STE. 1500 
LOS ANGELES, CA  90071 

CITY ATTORNEY 
PARAMOUNT CITY HALL 
16400 SO. COLORADO ST. 
PARAMOUNT, CA  90274 

CITY CLERK 
PARAMOUNT CITY HALL 
16400 SO. COLORADO ST. 
PARAMOUNT, CA  90274 

CITY ATTORNEY 
PARLIER CITY HALL 
1100 E. PARLIER AVE. 
PARLIER, CA  93648 

CITY CLERK  
PARLIER CITY HALL 
1100 E. PARLIER AVE.  
PARLIER, CA  93648 

CITY ATTORNEY 
PASADENA CITY HALL 
100 NO. GARFIELD AVE. 
PASADENA, CA  91109 

CITY CLERK 
PASADENA CITY HALL 
100 NO. GARFIELD AVE. 
PASADENA, CA  91109 

CITY ATTORNEY 
PASO ROBLES CITY HALL 
801 4TH ST. 
PASO ROBLES, CA  93446 
 

CITY CLERK 
PASO ROBLES CITY HALL 
801 4TH ST. 
PASO ROBLES, CA  93446 

CITY ATTORNEY 
PERRIS CITY HALL 
101 NO. “D" ST. 
PERRIS, CA  92370 

 

CITY CLERK 
PERRIS CITY HALL 
101 NO. “D” ST. 
PERRIS, CA 92370 

CITY ATTORNEY 
PICO RIVERA CITY HALL 
6615 PASSONS BLVD. 
PICO RIVERA, CA  90660 

CITY CLERK 
PICO RIVERA CITY HALL 
6615 PASSONS 
PICO RIVERA, CA  90660 
 

CITY ATTORNEY 
PISMO BEACH CITY HALL 
1000 BELLO ST. 
PISMO BEACH, CA  93449 

CITY CLERK 
PISMO BEACH CITY HALL 
1000 BELLO ST. 
PISMO BEACH, CA  93449 

CITY ATTORNEY 
PLACENTIA CITY HALL 
401 E. CHAPMAN AVE. 
PLACENTIA, CA  92670 
 

CITY CLERK 
PLACENTIA CITY HALL 
401 E. CHAPMAN AVE 
PLACENTIA, CA  92670. 

CITY ATTORNEY 
POMONA CITY HALL 
505 SO. GAREY 
POMONA, CA  91769 

CITY CLERK 
POMONA CITY HALL 
505 SO. GAREY 
POMONA, CA  91769 
 

CITY ATTORNEY 
PORT HUENEME CITY HALL  
250 NO. VENTURA RD. 
PORT HUENEME, CA  93041 
 

CITY CLERK 
PORT HUENEME CITY HALL  
250 NO. VENTURA RD. 
PORT HUENEME, CA  93041 
 

CITY ATTORNEY 
PORTERVILLE CITY HALL 
291 NO. MAIN ST.   
PORTERVILLE, CA  93257 
 

CITY CLERK 
PORTERVILLE CITY HALL 
291 NO. MAIN ST. 
PORTERVILLE, CA  93257 
 

CITY ATTORNEY 
RANCHO CUCAMONGA CITY HALL  
P. 0. Box 807 
RANCHO CUCAMONGA, CA  91729 
 

CITY CLERK 
RANCHO CUCAMONGA CITY HALL  
P. 0. Box 807 
RANCHO CUCAMONGA, CA  91729 
 

CITY ATTORNEY 
RANCHO MIRAGE CITY 
RANCHO MIRAGE CITY HALL  
RANCHO MIRAGE, CA 92270 
 

CITY CLERK 
RANCHO MIRAGE CITY 
RANCHO MIRAGE CITY HALL  
RANCHO MIRAGE, CA  92270 
 

CITY CLERK 
RANCHO PALOS VERDES  
30940 HAWTHORNE BLVD. 
RANCHO PALOS VERDES, CA  90275 
 

CITY ATTORNEY 
RANCHO PALOS VERDES  
30940 HAWTHORNE BLVD. 
RANCHO PALOS VERDES, CA  90275 
 

CITY ATTORNEY 
REDLANDS CITY HALL 
P. 0. BOX 280  
REDLANDS, CA  92373 
 



CITY CLERK 
REDLANDS CITY HALL 
P. 0. BOX 280  
REDLANDS, CA  92373 
 

CITY ATTORNEY 
REDONDO BEACH CITY HALL  
415 DIAMOND ST. 
REDONDO BEACH, CA  90277 
 

CITY CLERK 
REDONDO BEACH CITY HALL  
415 DIAMOND ST. 
REDONDO BEACH, CA  90277 
 

CITY ATTORNEY 
REEDLEY CITY HALL 
845 "G” ST. 
REEDLEY, CA  93654 
 

CITY CLERK 
REEDLEY CITY HALL 
845 "G” ST. 
REEDLEY, CA  93654 
 

CITY ATTORNEY 
RIALTO CITY HALL  
150 SO. PALM AVE.   
RIALTO, CA  92376 
 

CITY CLERK 
RIALTO CITY HALL 
150 SO. PALM AVE. 
RIALTO, CA  92376 
 

CITY ATTORNEY 
RIVERSIDE CITY HALL 
3900 MAIN ST. 
RIVERSIDE, CA 92522 
 

CITY CLERK 
RIVERSIDE CITY HALL 
3900 MAIN ST. 
RIVERSIDE, CA  92522 
 

CITY ATTORNEY 
ROLLING HILLS CITY HALL 
#2 PORTUGUESE BEND RD. 
ROLLING HILLS, CA  90274 
 
 

CITY CLERK 
ROLLING HILLS CITY HALL  
#2 PORTUGUESE BEND RD.   
ROLLING HILLS, CA  90274 
 

CITY ATTORNEY 
ROLLING HILLS ESTS. CITY HALL  
4045 PALOS VERDES DR. 
ROLLING HILLS ESTS., CA  90274 
 

CITY CLERK 
ROLLING HILLS ESTS. CITY HALL 
4045 PALOS VERDES DR. 
ROLLING HILLS ESTS., CA  90274 
 

CITY ATTORNEY 
ROSEMEAD CITY HALL 
8838 E. VALLEY BLVD. 
ROSEMEAD, CA  91770 
 

CITY CLERK 
ROSEMEAD CITY HALL 
8838 E. VALLEY BLVD. 
ROSEMEAD, CA  91770 
 

CITY CLERK 
SAN BERNARDINO CITY HALL  
300 NO. “D” STREET 
SAN BERNARDINO, CA  92418 
 

CITY ATTORNEY 
SAN BERNARDINO CITY HALL  
300 NO. “D” STREET 
SAN BERNARDINO, CA  92418 
 

CITY ATTORNEY 
SAN CLEMENTE CITY HALL 
100 AVENIDA PRESIDIO 
SAN CLEMENTE, CA  92672 
 

CITY CLERK 
SAN CLEMENTE CITY HALL  
100 AVENIDA PRESIDIO 
SAN CLEMENTE, CA  92672 
 

CITY ATTORNEY 
SAN DIMAS CITY HALL  
245 E. BONITA AVE.   
SAN DIMAS, CA  91773 
 

CITY CLERK 
SAN DIMAS CITY HALL  
245 E. BONITA AVE.   
SAN DIMAS, CA  91773 
 

CITY ATTORNEY 
SAN FERNANDO CITY HALL  
117 MACNEIL ST. 
SAN FERNANDO, CA  91340 
 

CITY CLERK 
SAN FERNANDO CITY HALL  
117 MACNEIL ST. 
SAN FERNANDO, CA  91340 
 

CITY CLERK 
SAN GABRIEL CITY HALL 
425 S. MISSION DRIVE 
SAN GABRIEL, CA  91776  

CITY CLERK 
SAN GABRIEL CITY HALL 
425 S. MISSION DRIVE 
SAN GABRIEL, CA  91776  

CITY ATTORNEY 
SAN JACINTO CITY HALL  
209 E. MAIN ST. 
SAN JACINTO, CA  92383 
 

CITY CLERK 
SAN JACINTO CITY HALL  
209 E. MAIN ST. 
SAN JACINTO, CA  92383 
 

CITY ATTORNEY 
SAN JUAN CAPISTRANO CITY HALL  
32400 PASEO ADELANTO 
SAN JUAN CAPISTRANO, CA  92675 
 

CITY CLERK 
SAN JUAN CAPISTRANO CITY HALL  
32400 PASEO ADELANTO 
SAN JUAN CAPISTRANO, CA  92675 
 

CITY ATTORNEY 
SAN LUIS OBISPO CITY HALL  
990 PALM STREET 
SAN LUIS OBISPO, CA  93401 
 



CITY CLERK 
SAN LUIS OBISPO CITY HALL  
990 PALM ST. 
SAN LUIS OBISPO, CA  93401 
 

CITY ATTORNEY 
SAN MARINO CITY HALL  
2200 HUNTINGTON DR.   
SAN MARINO, CA  91108 
 

CITY CLERK 
SAN MARINO CITY HALL  
2200 HUNTINGTON DR.   
SAN MARINO, CA  91108 
 

CITY ATTORNEY 
SANGER CITY 
1700 7TH STREET 
SANGER, CA  93657 
 

CITY CLERK 
SANGER CITY 
1700 7TH STREET 
SANGER, CA  93657 
 

CITY ATTORNEY 
SANTA ANA CITY HALL 
22 CIVIC CENTER PLAZA 
SANTA ANA, CA  92701 
 

CITY CLERK 
SANTA ANA CITY HALL 
22 CIVIC CENTER PLAZA 
SANTA ANA, CA  92701 
 

CITY ATTORNEY 
SANTA BARBARA CITY HALL  
DE LA GUERRA PLAZA  
SANTA BARBARA, CA  93102 
 

CITY CLERK 
SANTA BARBARA CITY HALL  
DE LA GUERRA PLAZA  
SANTA BARBARA, CA  93102 
 

CITY ATTORNEY 
SANTA CLARITA CITY 
23920 VALENCIA BLVD., #300 
SANTA CLARITA, CA  91355 
 

CITY CLERK 
SANTA CLARITA CITY 
23920 VALENCIA BLVD., #300 
SANTA CLARITA, CA  91355 
 

CITY ATTORNEY 
SANTA FE SPRINGS CITY HALL  
11710 TELEGRAPH RD. 
SANTA FE SPRINGS, CA  90670 
 

CITY CLERK 
SANTA FE SPRINGS CITY HALL  
11710 TELEGRAPH RD. 
SANTA FE SPRINGS, CA  90670 
 

CITY ATTORNEY 
SANTA MARIA CITY HALL  
110 EAST COOK ST. 
SANTA MARIA, CA  93454 
 

CITY CLERK 
SANTA MARIA CITY HALL  
110 EAST COOK ST. 
SANTA MARIA, CA  93454 
 

CITY ATTORNEY 
SANTA MONICA CITY HALL  
1685 MAIN ST. 
SANTA MONICA, CA  90401 
 

CITY CLERK 
SANTA MONICA CITY HALL 
1685 MAIN ST. 
SANTA MONICA, CA  90401 
 

CITY ATTORNEY 
SANTA PAULA CITY HALL  
970 VENTURA ST. 
SANTA PAULA, CA  93060 
 

CITY CLERK 
SANTA PAULA CITY HALL  
970 VENTURA ST. 
SANTA PAULA, CA  93060 
 

CITY ATTORNEY 
SEAL BEACH CITY HALL  
211 8TH ST. 
SEAL BEACH, CA  90740 
 

CITY CLERK 
SEAL BEACH CITY HALL  
211 8TH ST. 
SEAL BEACH, CA  90740 
 

CITY ATTORNEY 
SELMA CITY HALL 
1814 TUCKER ST. 
SELMA, CA  93662 
 

CITY CLERK 
SELMA CITY HALL  
1814 TUCKER ST.   
SELMA, CA  93662 
 

CITY ATTORNEY 
SHAFTER CITY HALL 
336 PACIFIC AVE.   
SHAFTER, CA  93263 
 

CITY CLERK 
SHAFTER CITY HALL 
336 PACIFIC AVE. 
SHAFTER, CA  93263 
 

CITY ATTORNEY 
SIERRA MADRE CITY HALL 
232 W. SIERRA MADRE BLVD. 
SIERRA MADRE, CA  91024 
 

CITY CLERK 
SIERRA MADRE CITY HALL 
232 W. SIERRA MADRE BLVD. 
SIERRA MADRE, CA  91024 
 

CITY ATTORNEY 
SIGNAL HILL CITY HALL  
2175 CHERRY AVE. 
SIGNAL HILL, CA  90806 
 

CITY CLERK 
SIGNAL HILL CITY HALL  
2175 CHERRY AVE. 
SIGNAL HILL, CA  90806 
 

CITY ATTORNEY 
SIMI VALLEY CITY HALL  
3200 COCHRAN ST. 
SIMI VALLEY, CA  93065 
 



CITY CLERK 
SIMI VALLEY CITY HALL  
3200 COCHRAN ST. 
SIMI VALLEY, CA  93065 
 

CITY ATTORNEY 
SOLVANG CITY HALL 
P. 0. BOX 107 
SOLVANG, CA  93464 
 

CITY CLERK 
SOLVANG CITY HALL 
P. 0. BOX 107  
SOLVANG, CA  93464 
 

CITY ATTORNEY 
SOUTH EL MONTE CITY HALL 
1415 SANTA ANITA DR. 
SOUTH EL MONTE, CA  91733 
 

CITY CLERK 
SOUTH EL MONTE CITY HALL 
1415 SANTA ANITA DR. 
SOUTH EL MONTE, CA  91733 
 

CITY ATTORNEY 
SOUTH GATE CITY HALL  
8650 CALIFORNIA AVE.   
SOUTH GATE, CA  90280 
 

CITY CLERK 
SOUTH GATE CITY HALL  
8650 CALIFORNIA AVE. 
SOUTH GATE, CA  90280 
 

CITY ATTORNEY 
SOUTH PASADENA CITY HALL 
1414 MISSION STREET 
SOUTH PASADENA, CA  91030 
 

CITY CLERK 
SOUTH PASADENA CITY HALL 
1414 MISSION STREET 
SOUTH PASADENA, CA 9 1030 
 

CITY ATTORNEY 
STANTON CITY HALL 
7800 KATELLA ST.   
STANTON, CA  90680 
 

CITY CLERK 
STANTON CITY HALL 
7800 KATELLA ST.   
STANTON, CA  90680 
 

CITY ATTORNEY 
TAFT CITY HALL 
209 E. KERN ST. 
TAFT, CA  93268 
 

CITY CLERK 
TAFT CITY HALL  
209 E. KERN ST.  
TAFT, CA  93268 
 

CITY ATTORNEY 
TEHACHAPI CITY HALL 
115 SO. ROBINSON ST 
TEHACHAPI, CA  93561 
 

CITY CLERK 
TEHACHAPI CITY HALL 
115 SO. ROBINSON ST 
TEHACHAPI, CA  93561 
 

CITY ATTORNEY 
TEMECULA CITY 
P. O. BOX 9033 
TEMECULA, CA  92589-9033 
 

CITY CLERK 
TEMECULA CITY 
P. O. BOX 9033 
TEMECULA, CA  92589-9033 
 

CITY ATTORNEY 
TEMPLE CITY CITY HALL  
9701 LAS TUNAS 
TEMPLE CITY, CA  91780 
 

 
CITY CLERK 
TEMPLE CITY CITY HALL  
9701 LAS TUNAS 
TEMPLE CITY, CA  91780 
 

 
CITY ATTORNEY 
THOUSAND OAKS CITY HALL 
2100 E. THOUSAND OAKS BLVD. 
THOUSAND OAKS, CA  91362 
 

CITY CLERK 
THOUSAND OAKS CITY HALL 
2100 E. THOUSAND OAKS BLVD. 
THOUSAND OAKS, CA  91362 
 

 
CITY ATTORNEY 
TORRANCE CITY HALL  
3031 TORRANCE BLVD.   
TORRANCE, CA  90503 
 

 
CITY CLERK 
TORRANCE CITY HALL  
3031 TORRANCE BLVD.   
TORRANCE, CA  90503 
 

CITY ATTORNEY 
TULARE CITY  
1220 W. MAIN ST.   
VISALIA, CA  93291 
 

 
CITY CLERK 
TULARE CITY  
411 E. KERN AVE. 
TULARE, CA  93274 
 

 
CITY ATTORNEY 
TUSTIN CITY HALL 
300 CENTENNIAL WAY 
TUSTIN, CA  92680 
 

CITY CLERK 
TUSTIN CITY HALL 
300 CENTENNIAL WAY 
TUSTIN, CA  92680 
 

 
CITY ATTORNEY 
UPLAND CITY HALL 
460 NO. EUCLID AVE. 
UPLAND, CA  91786 
 

 
CITY CLERK 
UPLAND CITY HALL 
460 NO. EUCLID AVE. 
UPLAND, CA  91786 
 

CITY ATTORNEY 
VENTURA CITY HALL 
P. 0. BOX 99  
VENTURA, CA  93002 
 



 
CITY CLERK 
VENTURA CITY HALL 
P. 0. BOX 99 
VENTURA, CA  93002 
 

 
CITY ATTORNEY 
VERNON CITY HALL 
4305 SANTA FE AVE. 
VERNON, CA  90058 
 

CITY CLERK 
VERNON CITY HALL 
4305 SANTA FE AVE. 
VERNON, CA  90058 
 

 
CITY ATTORNEY 
VICTORVILLE CITY HALL 
14343 CIVIC DRIVE 
VICTORVILLE, CA  92392 
 

 
CITY CLERK 
VICTORVILLE CITY HALL 
14343 CIVIC DRIVE 
VICTORVILLE, CA  92392 
 

CITY ATTORNEY 
VILLA PARK CITY HALL  
17855 SANTIAGO BLVD.   
VILLA PARK, CA  92667 
 

 
CITY CLERK 
VILLA PARK CITY HALL  
17855 SANTIAGO BLVD.   
VILLA PARK, CA  92667 
 

 
CITY ATTORNEY 
VISALIA CITY HALL  
707 W. ACEQUIA ST.   
VISALIA, CA  93291 
 

CITY CLERK 
VISALIA CITY HALL  
707 W. ACEQUIA ST.   
VISALIA, CA  93291 
 

 
CITY ATTORNEY 
WALNUT CITY HALL 
21201 LA PUENTE RD. 
WALNUT, CA  91789 
 

 
CITY CLERK 
WALNUT CITY HALL 
21201 LA PUENTE RD. 
WALNUT, CA  91789 
 

CITY ATTORNEY 
WASCO CITY HALL 
764 "E” STREET 
WASCO, CA  93280 
 

 
CITY CLERK 
WASCO CITY HALL 
764 "E” STREET 
WASCO, CA 93280 
 

 
CITY ATTORNEY 
WEST COVINA CITY HALL 
1444 W. GARVEY AVE. 
WEST COVINA, CA 91790 
 

CITY CLERK 
WEST COVINA CITY HALL  
1444 W. GARVEY AVE.   
WEST COVINA, CA  91790 

 
 
 

 
CITY CLERK 
WEST HOLLYWOOD CITY HALL 
8611 STA. MONICA BLVD. 
WEST HOLLYWOOD, CA 90069 
 

CITY ATTORNEY 
WESTLAKE VILLAGE CITY HALL 
4373 PARK TERRACE DR. 
THOUSAND OAKS, CA  91361 
 

 
CITY CLERK 
WESTLAKE VILLAGE CITY HALL 
4373 PARK TERRACE DR. 
THOUSAND OAKS, CA  91361 
 

 
CITY ATTORNEY 
WESTMINSTER CITY HALL  
8200 WESTMINSTER AVE.   
WESTMINSTER, CA  92683 
 

CITY CLERK 
WESTMINSTER CITY HALL  
8200 WESTMINSTER AVE.   
WESTMINSTER, CA  92683 
 

CITY ATTORNEY 
WESTMORLAND CITY HALL 
355 SO. CENTER ST. 
WESTMORLAND, CA  92281 
 

CITY CLERK 
WESTMORLAND CITY HALL 
355 SO. CENTER ST. 
WESTMORLAND, CA  92281 
 

CITY ATTORNEY 
WHITTIER CITY HALL 
13230 PENN ST. 
WHITTIER, CA  96062 
 

CITY CLERK 
WHITTIER CITY HALL 
13230 PENN ST. 
WHITTIER, CA  96062 
 

CITY ATTORNEY 
WOODLAKE CITY HALL 
350 NO. VALENCIA BLVD. 
WOODLAKE, CA  93286 
 

CITY CLERK 
WOODLAKE CITY HALL 
350 NO. VALENCIA BLVD. 
WOODLAKE, CA  93286 
 

CITY CLERK 
YORBA LINDA CITY HALL 
4845 CASA LOMA AVE.  
P. O. BOX 87014 
YORBA LINDA, CA  92686 
 

CITY ATTORNEY 
YORBA LINDA CITY HALL 
RUTAN & TUCKER, 611 ANTON BL. 
COSTA MESA, CA  92626 
 

CITY ATTORNEY 
YUCAIPA CITY 
34272 YUCAIPA BLVD. 
YUCAIPA, CA  92399 
 



BEFORE THE PUBLIC UTILITIES COMMISSION 
OF THE STATE OF CALIFORNIA 

Application of SOUTHERN CALIFORNIA 
GAS COMPANY (U 904 G) to amend its 
Certificate of Public Convenience and 
Necessity for the Aliso Canyon Gas Storage 
Facility. 

Application No.  09-09-___    
(Filed September 28, 2009) 

NOTICE OF AVAILABILITY 

APPLICATION OF 
SOUTHERN CALIFORNIA GAS COMPANY TO AMEND 

ITS CERTIFICATE OF PUBLIC CONVENIENCE AND 
NECESSITY FOR THE ALISO CANYON GAS STORAGE 

FACILITY 

  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
September 28, 2009   
 

  
 
 
 
 
 
DAVID J. GILMORE 
JOHN A. PACHECO 

Attorneys for 
SOUTHERN CALIFORNIA GAS COMPANY 
555 West Fifth Street, Suite 1400 
Los Angeles, CA  90013-1034 
Telephone:  (213) 244-2990 
Facsimile:  (213) 629-9620 
Email:  dgilmore@sempra.com  
   jpacheco@sempra.com 

 



BEFORE THE PUBLIC UTILITIES COMMISSION 
OF THE STATE OF CALIFORNIA 

Application of SOUTHERN CALIFORNIA 
GAS COMPANY (U 904 G) to amend its 
Certificate of Public Convenience and 
Necessity for the Aliso Canyon Gas Storage 
Facility. 

Application No.  09-09-___    
(Filed September 28, 2009) 

NOTICE OF AVAILABILITY 

APPLICATION OF 
SOUTHERN CALIFORNIA GAS COMPANY TO AMEND 

ITS CERTIFICATE OF PUBLIC CONVENIENCE AND 
NECESSITY FOR THE ALISO CANYON GAS STORAGE 

FACILITY 

TO: All Parties of Record in A.08-02-001 

Please be advised that on September 28, 2009, Southern California Gas Company 

(“SoCalGas”) filed with the California Public Utilities Commission (“Commission”) its 

Application of Southern California Gas Company to Amend its Certificate of Public 

Convenience and Necessity for the Aliso Canyon Gas Storage Facility, as captioned above.  

Pursuant to Rule 1.9(c) of the Commission’s Rules of Practice and Procedure, you may receive a 

copy of the Application by directing your request in writing to:   

Beth Musich, Regulatory Case Manager 
SOUTHERN CALIFORNIA GAS COMPANY 
California Regulatory Affairs 
555 West Fifth Street, GT-14D6 
Los Angeles, California   90013 
Telephone:  (213) 244-3697 
Facsimile:   213-244-4957 
E-mail:  BMusich@semprautilities.com  

This application is also available for viewing and printing on the SoCalGas web-site at: 

http://www.socalgas.com/regulatory/cpuc.shtml. 
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DATED at San Diego, California, on this 28th day of September, 2009. 

Dated:  September 28, 2009 
 

Respectfully submitted, 

 /s/ John A. Pacheco   
By John A. Pacheco 

DAVID J. GILMORE 
JOHN A. PACHECO 
Attorneys for 
SOUTHERN CALIFORNIA GAS COMPANY  
555 West Fifth Street, Suite 1400 
Los Angeles, CA  90013-1034 
Phone:  (213) 244-2990 
Fax:  (213) 629-9620 
Email:   dgilmore@sempra.com 
 jpacheco@sempra.com 
 

 



CERTIFICATE OF SERVICE 

Pursuant to Rule 3.2 of the Commission’s Rules, I hereby certify that I have this day 

served a copy of the foregoing NOTICE OF AVAILABILITY OF THE APPLICATION OF 

SOUTHERN CALIFORNIA GAS COMPANY TO AMEND ITS CERTIFICATE OF 

PUBLIC CONVENIENCE AND NECESSITY FOR THE ALISO CANYON STORAGE 

FACILITY on all parties of record in A.08-02-001 by electronic mail and by U.S. mail to those 

parties who have not provided an electronic address to the Commission.   

Dated at San Diego, California, this 28th day of September, 2009.   

   /s/ Lisa Fucci-Ortiz   
LISA FUCCI-ORTIZ 
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KEITH R. MCCREA                           DOUGLAS W. RASCH                         
ATTORNEY AT LAW                           ATTORNEY AT LAW                          
SUTHERLAND ASBILL & BRENNAN LLP           EXXON MOBIL CORPORATION                  
1275 PENNSYLVANIA AVE, NW                 800 BELL STREET, RM. 3497-O              
WASHINGTON, DC  20004                     HOUSTON, TX  77002                       
FOR: CALIFORNIA MANUFACTURERS &           FOR: EXXON MOBIL GAS & POWER MARKETING   
TECHNOLOGY ASSN.                          COMPANY                                  
                                                                                   
                                                                                   
MARK A. MINICH                            KEITH A. LAYTON                          
SENIOR COUNSEL                            SENIOR COUNSEL                           
EL PASO CORPORATION-WESTERN PIPELINES     SOUTHWEST GAS CORPORATION                
2 N. NEVADA AVENUE                        5241 SPRING MOUNTAIN ROAD                
COLORADO SPRINGS, CO  80903               LAS VEGAS, NV  89150-0002                
FOR: EL PASO CORPORATION - WESTERN        FOR: SOUTHWEST GAS CORPORATION           
PIPELINES                                                                          
                                                                                   
                                                                                   
NORMAN A. PEDERSEN, ESQ.                  GLORIA M. ING                            
HANNA & MORTON LLP                        ATTORNEY AT LAW                          
444 S. FLOWER STREET, SUITE 1500          SOUTHERN CALIFORNIA EDISON COMPANY       
LOS ANGELES, CA  90071-2916               2244 WALNUT GROVE AVENUE                 
FOR: SOUTHERN CALIFORNIA GENERATION       ROSEMEAD, CA  91770                      
COALITION                                 FOR: SOUTHERN CALIFORNIA EDISON COMPANY  
                                                                                   
                                                                                   
CARLOS F. PENA                            DAVID J. GILMORE                         
SEMPRA ENERGY                             ATTORNEY                                 
101 ASH STREET, HQ12                      SOUTHERN CALIFORNIA GAS COMPANY          
SAN DIEGO, CA  92101                      101 ASH STREET, HQ12                     
FOR: SAN DIEGO GAS AND ELECTRIC CO. AND   SAN DIEGO, CA  92101                     
SOUTHERN CALIFORNIA GAS CO.               FOR: SAN DIEGO GAS AND ELECTRIC COMPANY  
                                          & SOUTHERN CALIFORNIA GAS COMPANY        
                                                                                   
                                                                                   
WILLIAM D. RAPP                           MICHAEL SHAMES                           
ATTORNEY AT LAW                           UCAN                                     
SEMPRA LNG                                3100 FIFTH AVE., SUITE B                 
101 ASH STREET, HQ-12                     SAN DIEGO, CA  92103                     
SAN DIEGO, CA  92101                      FOR: UCAN                                
FOR: SEMPRA LNG                                                                    
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JOHN LESLIE                               DARA KERKORIAN                           
ATTORNEY AT LAW                           UTILITY COST MANAGEMENT LLC              
LUCE, FORWARD, HAMILTON & SCRIPPS         6475 N. PALM, SUITE 105                  
11988 EL CAMINO REAL, SUITE 200           FRESNO, CA  93704                        
SAN DIEGO, CA  92130                      FOR: BRIDGE HOUSING, INC.                
FOR: CORAL ENERGY RESOURCES, L.P./SHELL                                            
ENERGY NORTH AMERICA (US) L.P.                                                     
                                                                                   
                                                                                   
EVELYN KAHL                               RASHID A. RASHID                         
ALCANTAR & KAHL, LLP                      CALIF PUBLIC UTILITIES COMMISSION        
33 NEW MONTGOMERY STREET, SUITE 1850      LEGAL DIVISION                           
SAN FRANCISCO, CA  94015                  ROOM 4107                                
FOR: INDICATED PRODUCERS                  505 VAN NESS AVENUE                      
                                          SAN FRANCISCO, CA  94102-3214            
                                          FOR: DRA                                 
                                                                                   
                                                                                   
NORMAN J. FURUTA                          MARCEL HAWIGER                           
ATTORNEY AT LAW                           STAFF ATTORNEY                           
FEDERAL EXECUTIVE AGENCIES                THE UTILITY REFORM NETWORK               
1455 MARKET ST., SUITE 1744               115 SANSOME STREET, SUITE 900            
SAN FRANCISCO, CA  94103-1399             SAN FRANCISCO, CA  94104                 
FOR: FEDERAL EXECUTIVE AGENCIES           FOR: THE UTILITY REFORM NETWORK (TURN)   
                                                                                   
                                                                                   
MICHEL PETER FLORIO                       ANN KIM                                  
ATTORNEY AT LAW                           PACIFIC GAS & ELECTRIC COMPANY           
THE UTILITY REFORM NETWORK                77 BEALE STREET, MAIL CODE B31A          
115 SANSOME STREET, SUITE 900             SAN FRANCISCO, CA  94105                 
SAN FRANCISCO, CA  94104                  FOR: PACIFIC GAS AND ELECTRIC COMPANY    
FOR: TURN                                                                          
                                                                                   
                                                                                   
EDWARD G. POOLE                           BRIAN T. CRAGG                           
ATTORNEY AT LAW                           ATTORNEY AT LAW                          
ANDERSON, DONOVAN & POOLE                 GOODIN, MACBRIDE, SQUERI, DAY & LAMPREY  
601 CALIFORNIA STREET, SUITE 1300         505 SANSOME STREET, SUITE 900            
SAN FRANCISCO, CA  94108-2818             SAN FRANCISCO, CA  94111                 
FOR: CALIFORNIA INDEPENDENT PETROLEUM     FOR: ELECTRIC GENERATOR ALLIANCE         
ASSOCIATION/WESTERN MANUFACTURED                                                   
HOUSING COMMUNITY ASSOCIATION                                                      
                                                                                   
                                                                                   
JEANNE B. ARMSTRONG                       EDWARD W. O'NEILL                        
ATTORNEY AT LAW                           DAVIS WRIGHT TREMAINE LLP                
GOODIN MACBRIDE SQUERI DAY & RITCHIE      505 MONTGOMERY STREET, SUITE 800         
505 SANSOME STREET, SUITE 900             SAN FRANCISCO, CA  94111-6533            
SAN FRANCISCO, CA  94111                  FOR: CITY OF LONG BEACH                  
FOR: KERN RIVER PIPELINE CO.                                                       
                                                                                   
                                                                                   
BETH VAUGHAN                              WILLIAM H. BOOTH                         
CALIFORNIA COGENERATION COUNCIL           ATTORNEY AT LAW                          
4391 N. MARSH ELDER COURT                 LAW OFFICE OF WILLIAM H. BOOTH           
CONCORD, CA  94521                        67 CARR DRIVE                            
FOR: CALIFORNIA COGENERATION COUNCIL      MORAGA, CA  94556                        
                                          FOR: WOODSIDE NATURAL GAS, INC.          
                                                                                   
                                                                                   
R. THOMAS BEACH                           WILLIAM MARCUS                           
CROSSBORDER ENERGY                        JBS ENERGY, INC.                         
2560 NINTH STREET, SUITE 213A             311 D STREET, SUITE A                    
BERKELEY, CA  94708                       WEST SACRAMENTO, CA  95605               
FOR: WATSON COGENERATION COMPANY          FOR: JBS ENERGY, INC.                    
                                                                                   
                                                                                   
ANDREW B. BROWN                           ROB NEENAN                               
ATTORNEY AT LAW                           DIRECTOR OF REGULATORY AFFAIRS           
ELLISON SCHNEIDER & HARRIS, LLP           CALIFORNIA LEAGUE OF FOOD PROCESSORS     
2600 CAPITOL AVENUE, SUITE 400            1755 CREEKSIDE OAKS DRIVE, SUITE 250     
SACRAMENTO, CA  95816-5905                SACRAMENTO, CA  95833                    
FOR: CONSTELLATION COMMODITIES GROUP,     FOR: CALIFORNIA LEAGUE OF FOOD           
INC.                                      PROCESSORS                               
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CHRISTOPHER D. YOUNG                      LISA M. SIMPKINS                         
ATTORNEY AT LAW                           CONSTELLATION ENERGY RESOURCES, LLC      
CONSTELLATION ENERGY RESOURCES, LLC       111 MARKET PLACE, SUITE 600              
111 MARKET PLACE, SUITE 500               BALTIMORE, MD  21202                     
BALTIMORE, MD  21202                                                               
                                                                                   
                                                                                   
RALPH E. DENNIS                           JOHN ROHRBACH                            
DENNIS CONSULTING                         RRI ENERGY, INC                          
2805 BITTERSWEET LANE                     1000 MAIN ST                             
LA GRANGE, KY  40031                      HOUSTON, TX  77002                       
                                                                                   
                                                                                   
KIRBY BOSLEY                              PAUL TRAMONTE                            
JP MORGAN VENTURES ENERGY CORP.           JP MORGAN VENTURES ENERGY CORP.          
700 LOUISIANA ST. STE 1000, 10TH FLR      700 LOUISIANA ST., STE 1000, 10TH FLR    
HOUSTON, TX  77002                        HOUSTON, TX  77002                       
                                                                                   
                                                                                   
ROBERT HANNA                              W. WAYNE TOMLINSON                       
RRI ENERGY, INC.                          EL PASO CORPORATION- WESTERN PIPELINES   
1000 MAIN ST SUITE 1100                   2 NORTH NEVADA AVENUE                    
HOUSTON, TX  77002                        COLORADO SPRINGS, CO  80903              
                                          FOR: EL PASO CORPORATION- WESTERN        
                                          PIPELINES                                
                                                                                   
                                                                                   
PATRICIA M. SCHMIDT                       KEITH A. BROWN                           
VP & ASSISTANT GENERAL COUNSEL            ASSOCIATE GENERAL COUNSEL                
KERN RIVER GAS TRANSMISSION COMPANY       SOUTHWEST GAS CORPORATION                
2755 EAST COTTONWOOD PARKWAY, SUITE 300   5241 SPRING MOUNTAIN ROAD                
SALT LAKE CITY, UT  84121                 LAS VEGAS, NV  89150-0002                
                                                                                   
                                                                                   
STEVE WILLIAMS                            VALERIE ONTIVEROZ                        
SOUTHWEST GAS CORPORATION                 SOUTHWEST GAS CORPORATION                
5241 SPRING MOUNTAIN ROAD                 5241 SPRING MOUNTAIN ROAD                
LAS VEGAS, NV  89150-0002                 LAS VEGAS, NV  89150-0002                
                                                                                   
                                                                                   
ROBERT L. PETTINATO                       GREGORY HEALY                            
LOS ANGELES DEPT. OF WATER & POWER        SEMPRA UTILITIES                         
111 NORTH HOPE STREET, RM. 1150           555 WEST FIFTH STREET, 14TH FLR. -GT14D6 
LOS ANGELES, CA  90012                    LOS ANGELES, CA  90013                   
                                                                                   
                                                                                   
HUGH YAO                                  BECKY ROBERTS                            
SOUTHERN CALIFORNIA GAS COMPANY           SEMPRA ENERGY                            
555 W. 5TH ST, GT22G2                     555 WEST FIFTH STREET, GT-14E7           
LOS ANGELES, CA  90013                    LOS ANGELES, CA  90013-1011              
FOR: SOUTHERN CALIFORNIA GAS COMPANY      FOR: SEMPRA ENERGY                       
                                                                                   
                                                                                   
BETH MUSICH                               KARI KLOBERDANZ                          
SEMPRA ENERGY UTILITIES                   REGULATORY CASE ADMINISTRATOR            
555 W. FIFTH STREET, GT14D6               SOUTHERN CALIFORNIA GAS COMPANY          
LOS ANGELES, CA  90013-1011               555 WEST 5TH STREET, GT14D6              
FOR: SEMPRA ENERGY UTILITIES              LOS ANGELES, CA  90013-1011              
                                          FOR: SEMPRA ENERGY UTILITIES             
                                                                                   
                                                                                   
RONALD S. CAVALLERI                       ALANA STEELE, ESQ.                       
SEMPRA ENERGY UTILITIES                   HANNA AND MORTON LLP                     
555 W. FIFTH STREET, GT14D6               444 S. FLOWER ST., SUITE 1500            
LOS ANGELES, CA  90013-1011               LOS ANGELES, CA  90071-2916              
FOR: SEMPRA ENERGY UTILITIES                                                       
                                                                                   
                                                                                   
REN ZHANG                                 ERIC KLINKNER                            
CITY OF PASADENA WATER AND POWER          PASADENA DEPARTMENT OF WATER AND POWER   
150 S. LOS ROBLES AVENUE, SUITE 200       150 SOUTH LOS ROBLES AVENUE, SUITE 200   
PASADENA, CA  91101                       PASADENA, CA  91101-2437                 
                                                                                   
                                                                                   
STEVE ENDO                                STEVEN G. LINS                           
PASADENA DEPARTMENT OF WATER & POWER      GENERAL COUNSEL                          
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150 S. LOS ROBLES AVE., STE. 200          GLENDALE WATER AND POWER                 
PASADENA, CA  91105                       141 N. GLENDALE AVENUE, LEVEL 4          
                                          GLENDALE, CA  91206-4394                 
                                                                                   
                                                                                   
BRUNO JEIDER                              RICHARD J. MORILLO                       
BURBANK WATER AND POWER                   PO BOX 6459                              
164 WEST MAGNOLIA BOULEVARD               BURBANK, CA  91510-6459                  
BURBANK, CA  91502                                                                 
                                                                                   
                                                                                   
ANGELICA MORALES                          CASE ADMINISTRATION                      
ATTORNEY                                  SOUTHERN CALIFORNIA EDISON COMPANY       
SOUTHERN CALIFORNIA EDISON COMPANY        LAW DEPARTMENT, ROOM 370                 
2244 WALNUT GROVE AVENUE                  2244 WALNUT GROVE AVENUE, ROOM 370       
ROSEMEAD, CA  91770                       ROSEMEAD, CA  91770                      
                                          FOR: SOUTHERN CALFORNIA EDISON COMPANY   
                                                                                   
                                                                                   
MICHAEL S. ALEXANDER                      DAVID LLOYD                              
SOUTHERN CALIFORNIA EDISON                DIRECTOR OF COMMUNITY RELATIONS          
2244 WALNUT GROVE                         NRG ENERGY                               
ROSEMEAD, CA  91770                       1817 ASTON AVENUE, SUITE 104             
                                          CARLSBAD, CA  92008                      
                                                                                   
                                                                                   
JOHN BURKHOLDER                           AIMEE M. SMITH                           
BETA CONSULTING                           ATTORNEY AT LAW                          
2023 TUDOR LANE                           SEMPRA ENERGY                            
FALLBROOK, CA  92028                      101 ASH STREET, HQ12                     
                                          SAN DIEGO, CA  92101                     
                                          FOR: SAN DIEGO GAS AND ELECTRIC CO. AND  
                                          SOUTHERN CALIFORNIA GAS CO.              
                                                                                   
                                                                                   
BILL TOBIN                                YVONNE GROSS                             
SEMPRA GLOBAL                             SEMPRA GLOBAL                            
101 ASH STREET, HQ08C                     101 ASH STREET, HQ08C                    
SAN DIEGO, CA  92101                      SAN DIEGO, CA  92101                     
                                                                                   
                                                                                   
DONALD C. LIDDELL                         MARCIE A. MILNER                         
ATTORNEY AT LAW                           GENERAL MGR., REGULATORY AFFAIRS         
DOUGLASS & LIDDELL                        CORAL POWER, LLC                         
2928 2ND AVENUE                           4445 EASTGATE MALL, SUITE 100            
SAN DIEGO, CA  92103                      SAN DIEGO, CA  92121                     
                                                                                   
                                                                                   
LEE SCHAVRIEN                             JEFFREY M. GARBER                        
SAN DIEGO GAS & ELECTRIC COMPANY          GENERAL COUNSEL                          
8330 CENTRUY PARK COURT, CP33C            IMPERIAL IRRIGATION DISTRICT             
SAN DIEGO, CA  92123-1550                 333 EAST BARIONI BOULEVARD               
FOR: SAN DIEGO GAS & ELECTRIC COMPANY     IMPERIAL, CA  92251                      
                                                                                   
                                                                                   
SUSAN SCHNEIDER                           GEORGE DEHART                            
PHOENIX CONSULTING                        CITY OF ANAHEIM                          
681 FRESNO AVE.                           200 SOUTH ANAHEIM BOULEVARD              
MORRO BAY, CA  92442                      ANAHEIM, CA  92805                       
                                                                                   
                                                                                   
STEVEN SCIORTINO                          PAUL KERKORIAN                           
CITY OF ANAHEIM                           UTILITY COST MANAGEMENT LLC              
200 SOUTH ANAHEIM BOULEVARD               6475 N. PALM AVENUE, SUITE 105           
ANAHEIM, CA  92805                        FRESNO, CA  93704                        
                                          FOR: BRIDGE HOUSING, INC.                
                                                                                   
                                                                                   
BRUCE FOSTER                              PEDRO VILLEGAS                           
SENIOR VICE PRESIDENT                     MANAGER, REGULATORY AFFAIRS              
SOUTHERN CALIFORNIA EDISON COMPANY        SAN DIEGO GAS & ELECTRIC/ SO. CAL. GAS   
601 VAN NESS AVENUE, STE. 2040            601 VAN NESS AVE  2060                   
SAN FRANCISCO, CA  94102                  SAN FRANCISCO, CA  94102                 
                                                                                   
                                                                                   
KAREN TERRANOVA                           NINA SUETAKE                             
ALCANTAR  & KAHL, LLP                     ATTORNEY AT LAW                          
120 MONTGOMERY STREET, STE 2200           THE UTILITY REFORM NETWORK               
SAN FRANCISCO, CA  94104                  115 SANSOME STREET, SUITE 900            
                                          SAN FRANCISCO, CA  94104                 
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KAREN LANG                                SEEMA SRINIVASAN                         
PACIFIC GAS AND ELECTRIC COMPANY          ALCANTAR & KAHL, LLP                     
77 BEALE STREET, B10A                     33 NEW MONTGOMERY STREET, SUITE 1850     
SAN FRANCISCO, CA  94105                  SAN FRANCISCO, CA  94105                 
                                          FOR: INDICATED PRODUCERS                 
                                                                                   
                                                                                   
J. JOSHUA DAVIDSON                        SALLE E. YOO                             
ATTORNEY AT LAW                           ATTORNEY AT LAW                          
DAVIS WRIGHT TREMAINE, LLP                DAVIS WRIGHT TREMAINE                    
505 MONTGOMERY STREET, SUITE 800          505 MONTGOMERY STREET, SUITE 800         
SAN FRANCISCO, CA  94111                  SAN FRANCISCO, CA  94111-6533            
                                          FOR: CITY OF LONG BEACH                  
                                                                                   
                                                                                   
CALIFORNIA ENERGY MARKETS                 CASE COORDINATION                        
425 DIVISADERO STREET, STE 303            PACIFIC GAS AND ELECTRIC COMPANY         
SAN FRANCISCO, CA  94117                  PO BOX 770000; MC B9A                    
                                          SAN FRANCISCO, CA  94177                 
                                                                                   
                                                                                   
JOE PAUL                                  DAN BERGMANN                             
ATTORNEY AT LAW                           INTERSTATE GAS SERVICES, INC.            
DYNEGY                                    1700 N BROADWAY STE. 430                 
4140 DUBLIN BLVD., SUITE 100              WALNUT CREEK, CA  94596-4028             
DUBLIN, CA  94568                                                                  
                                                                                   
                                                                                   
CATHERINE E. YAP                          MRW & ASSOCIATES                         
BARKOVICH & YAP, INC.                     1814 FRANKLIN STREET, SUITE 720          
PO BOX 11031                              OAKLAND, CA  94612                       
OAKLAND, CA  94611                                                                 
                                                                                   
                                                                                   
HENRY NANJO                               DOUGLAS M. GRANDY, P.E.                  
ASSISTANT CHIEF COUNSEL, LEGAL SERVICES   DG TECHNOLOGIES                          
DEPARTMENT OF GENERAL SERVICES            1220 MACAULAY CIRCLE                     
707 3RD STREET, SUITE 7-330               CARMICHAEL, CA  95608                    
WEST SACRAMENTO, CA  95605                FOR: CALIFORNIA ONSITE GENERATION        
                                                                                   
                                                                                   
MATTHEW V. BRADY                          ANNIE STANGE                             
ATTORNEY AT LAW                           ALCANTAR & KAHL                          
LAW OFFICES OF MATTHEW  BRADY             1300 SW FIFTH AVE., SUITE 1750           
2339 GOLD MEADOW WAY, SUITE 230           PORTLAND, OR  97201                      
GOLD RIVER, CA  95670                                                              
                                                                                   
                                                                                   
MIKE CADE                                 ALAN COMNES                              
ALCANTAR & KAHL, LLP                      NRG ENERGY                               
1300 SW 5TH AVE, SUITE 1750               3934 SE ASH STREET                       
PORTLAND, OR  97201                       PORTLAND, OR  97214                      
FOR: ALCANTAR & KAHL, LLP                                                          
                                                                                   
                                                                                   

FRANZ CHENG                               HARVEY Y. MORRIS                         
CALIF PUBLIC UTILITIES COMMISSION         CALIF PUBLIC UTILITIES COMMISSION        
ENERGY DIVISION                           LEGAL DIVISION                           
AREA 4-A                                  ROOM 5036                                
505 VAN NESS AVENUE                       505 VAN NESS AVENUE                      
SAN FRANCISCO, CA  94102-3214             SAN FRANCISCO, CA  94102-3214            
                                                                                   
                                                                                   
JACQUELINE GREIG                          JOHN S. WONG                             
CALIF PUBLIC UTILITIES COMMISSION         CALIF PUBLIC UTILITIES COMMISSION        
ENERGY COST OF SERVICE & NATURAL GAS BRA  DIVISION OF ADMINISTRATIVE LAW JUDGES    
ROOM 4102                                 ROOM 5106                                
505 VAN NESS AVENUE                       505 VAN NESS AVENUE                      
SAN FRANCISCO, CA  94102-3214             SAN FRANCISCO, CA  94102-3214            
                                                                                   
                                                                                   
JOYCE ALFTON                              MARION PELEO                             
CALIF PUBLIC UTILITIES COMMISSION         CALIF PUBLIC UTILITIES COMMISSION        
ENERGY DIVISION                           LEGAL DIVISION                           
AREA 4-A                                  ROOM 4107                                
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505 VAN NESS AVENUE                       505 VAN NESS AVENUE                      
SAN FRANCISCO, CA  94102-3214             SAN FRANCISCO, CA  94102-3214            
                                          FOR: DRA                                 
                                                                                   
                                                                                   
MARZIA ZAFAR                              PAUL S. PHILLIPS                         
CALIF PUBLIC UTILITIES COMMISSION         CALIF PUBLIC UTILITIES COMMISSION        
PUBLIC ADVISOR OFFICE                     EXECUTIVE DIVISION                       
ROOM 2-B                                  ROOM 5306                                
505 VAN NESS AVENUE                       505 VAN NESS AVENUE                      
SAN FRANCISCO, CA  94102-3214             SAN FRANCISCO, CA  94102-3214            
                                                                                   
                                                                                   
PEARLIE SABINO                            RAMESH RAMCHANDANI                       
CALIF PUBLIC UTILITIES COMMISSION         CALIF PUBLIC UTILITIES COMMISSION        
ENERGY COST OF SERVICE & NATURAL GAS BRA  ENERGY COST OF SERVICE & NATURAL GAS BRA 
ROOM 4209                                 ROOM 4102                                
505 VAN NESS AVENUE                       505 VAN NESS AVENUE                      
SAN FRANCISCO, CA  94102-3214             SAN FRANCISCO, CA  94102-3214            
                                                                                   
                                                                                   
RICHARD A. MYERS                          ROBERT M. POCTA                          
CALIF PUBLIC UTILITIES COMMISSION         CALIF PUBLIC UTILITIES COMMISSION        
ENERGY DIVISION                           ENERGY COST OF SERVICE & NATURAL GAS BRA 
AREA 4-A                                  ROOM 4205                                
505 VAN NESS AVENUE                       505 VAN NESS AVENUE                      
SAN FRANCISCO, CA  94102-3214             SAN FRANCISCO, CA  94102-3214            
                                                                                   
                                                                                   
SCOTT MOSBAUGH                            MARSHALL D. CLARK                        
CALIF PUBLIC UTILITIES COMMISSION         MANAGER                                  
EXECUTIVE DIVISION                        COGENERATION CONTRACT SERVICES           
ROOM 5207                                 PO BOX 989052, MS-408; ORIM ROOM 1-435   
505 VAN NESS AVENUE                       WEST SACRAMENTO, CA  95798-9052          
SAN FRANCISCO, CA  94102-3214                                                      
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