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P'OBLIC trnI.XTXES COMK[SSXOH OF '.rHE STATE OF CALXFORH:tA 

RESOL'O'lION TED-48 
Safety Division 

B.t~QLllIIQH 

GRANTING EXTENSION OF TIME TO CONSTRUCT JERSEY 
BOOL'E"V'}.RD AT GRADE ACROSS THE TRACKS OF THE 
ATCHISON, TOPEKA AND SAN'l'A FE RAILWAY COMPANY'S 
INDUSTRIAL DRILL TRACK IN RANCHO CUCAMONGA, SAN 
BERNARDINO COUNTY. 

City of Rancho CUcamonga (City), by letter dated March 11, 
1992, requests an extension of time from November 11, 1992, 
to November 11, 1994, to comply with the provisions of 
Decision (D.) 90-J.0-02S dated october 12, 1990, in 
Application (A.) 89-12-003, which qranted the authority to 
construct Jersey Boulevard, crossing No. 2-9S.S-C, at grade 
across the tracks of The Atchison, Topeka and Santa Fe 
Railway Company (AT&SF) industrial drill track in Rancho 
CUcamonga, San Bernardino County_ 

AT&SF, by letter dated March 6, 1992, states that Railroad 
will order materials and schedule construction within twelve 
to fourteen months and has no objection to granting of the 
time extension. The Staff finds that there have been no 
substar.tial ehanqe in circumstances since the granting of 
the original authority. 

IT IS RESOLVED that city of Rancho CUcamonga is granted an 
extension of time from November 11, 1992, to November 11, 
1994, to exercise the authority granted by D. 90-l0-025 in 
A. 89-l2-003. In all other respects, D. 90-10-025 shall 
remain in full force and effect. 

This resolution is issued pursuant to Resolution ET-l36-7 and 
memorandum by the ExecutiV:e Director dated April 6, 1988, 
and is effective today, March 23. 1992 • 

Oirec;tor . .~ 
Safoty Division , _,' 
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