
From: Cherry, Brian K 
Sent: 9/12/2011 12:00:03 PM 
To: 'pac@cpuc.ca.gov' (pac@cpuc.ca.gov); 'jf2@cpuc.ca.gov' (jf2@cpuc.ca.gov) 
Cc: 
Bcc: 
Subject: FW: Timing regarding Advice Letter for transmission for High Plains Ranch 

(CVSR) project 
Julie - can we make this schedule work ? 

From: Jeffrey Dasovieh [mailto:Jeffrey.Dasovieh@sunpowercorp.com] 
Sent: Monday, September 12, 2011 11:58 AM 
To: Cherry, Brian K; Alien, Meredith 
Subject: Timing regarding Advice Letter for transmission for High Plains Ranch (CVSR) project 

Hi Brian: 

Responding to your question, we need to start construction for the transmission facilities no 
later than the end of the month (9.30), so we would need the advice letter to be cleared in that 
same timeframe, i.e., no later than the end of the month. 

Is that doable (I hope)? 

Jeff 

Jeffrey Dasovieh 

Managing Director 

Utilities and Power Plants, North America 

SunPower Corporation, Systems 

1414 Harbour Way South 

Richmond, CA 94804 USA 

SB GT&S 0385927 
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Main 510.540.0550 

Direct 510.439.4706 

Fax 510.540.0552 

Cell 415.385.5755 

jeffrey.dasovich@sunpowercorp.com 
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