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Executive Summary

On August 26, 2011, as required by California Public Utilities Commission (CPUC) 
Decision 11-06-017 (D. 11-06-017), Southwest Gas Corporation (SWG) submitted its 
Natural Gas Transmission Pipeline Comprehensive Pressure Testing Implementation 
Plan (Implementation Plan) detailing its proposals for:

1) testing or replacing its California transmission pipeline facilities lacking 
complete, accurate, and verifiable documentation related to their established 
operating pressures; and

2) determining locations for installing automated valves that may help SWG to 
better detect, identify, and provide a timely response and reduce the 
consequences, in a densely populated area, of any significant breach to the 
integrity of a transmission pipeline.

As required by the November 2, 2011 Assigned Commissioner Scoping Ruling, the 
Consumer Protection and Safety Division (CPSD) performed a technical review 
examining the decision making process and the reasonableness of the actions and 
prioritizations proposed in the SWG Implementation Plan. CPSD examined the 
likelihood of these actions being achieved as intended, identified possible 
modification or elimination of elements of the proposals that will not unduly increase 
public risk, and raises other issues which the CPUC should be aware of.

The SWG Implementation Plan addresses approximately 15.4 total miles, all of SWG's 
transmission pipeline facilities in California. CPSD believes SWG's proposal to not 
test or replace pipeline on its Harper Lake Transmission System (HLTS), and only 
install a single remote controlled shut-off valve on this system, is reasonable. CPSD 
suggests that SWG consider installing the valve on the smaller diameter section of the 
HLTS to obtain optimum results.

CPSD believes replacement of SWG's Victor Valley Transmission System (VVTS) 
pipeline is reasonable when considering all factors. However, CPSD believes that 
pressure testing is also feasible to pursue and could present a lower cost to SWG. 
CPSD believes pressure testing could be performed by SWG without the need to 
extract 200 coupons from pipe, and using of air or nitrogen as the test medium instead 
of water. SWG has experience using air/nitrogen mixtures as a testing medium in 
Class 3 locations. Part of the VVTS was constructed in 1965, when CPUC General 
Order 112 required pipeline segments operating at or above 20% of SMYS in Class 1 
locations to be pressure tested when installed and required SWG to maintain
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specifications for materials and equipment, installation and testing for all facilities; 
however, SWG has provided no such installation records for VVTS Class 1 pipe. 
Therefore, whether tested or replaced, costs related to replacement or testing pipeline 
in VVTS Class 1 locations should not be borne by SWG's ratepayers.

Procedural Background

In response to the September 9, 2010 gas incident involving PG&E's Line 132 in San 
Bruno, the CPUC instituted Rulemaking 11-02-019 to examine regulatory changes and 
other actions that CPUC regulated gas transmission operators Pacific Gas & Electric 
Company, Southern California Gas Company, San Diego Gas & Electric Company, 
and Southwest Gas Corporation (collectively Operators) needed to take to improve 
the safety of their systems. A significant part of the CPUC's efforts to improve 
pipeline safety are focused on Operators validating that all their transmission pipeline 
segments have their maximum allowable operating pressure (MAOP) established on 
accurate, complete, and verifiable documentation.

In D. 11-06-017, the CPUC directed Operators to identify their respective transmission 
pipeline segments that have their MAOP established using methods other pressure 
testing, those with deficiencies in pressure testing documentation, those with testing 
performed to levels inferior to those that would apply to the segment today, as well as 
other concerns important to the particular operator, and to prioritize the identified 
segments for pressure testing, replacement, or other consideration. The CPUC's 
decision requires Operators to determine where the installation of automated valves, 
primarily in Class 3 and 4 locations1, could help in mitigating the consequences of a 
significant pipeline breach, if it were to occur. D. 11-06-017 ordered Operators to 
prepare and file, by August 26, 2011, their respective Implementation Plans detailing 
their proposals for pressure testing, replacing, or taking other actions to address the 
CPUC's concerns about inadequately tested pipeline segments, the installation of 
automated valves, as well as cost estimates for the activities included in the 
Implementation Plans, along with a proposal for cost recovery.

1 Class locations, which are defined in Title 49 Code of Federal Regulations, Part 192, §192.5, refer to 
population densities in the vicinity of a pipeline. Class 1 locations are least densely populated areas 
while Class 4 locations are considered most densely populated.
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The SWG System

Within California, SWG provides natural gas service to areas surrounding the cities of 
Barstow, Victorville, Big Bear Lake, Needles, South Lake Tahoe, and Truckee. SWG 
operations in California consist almost entirely of facilities, which by definitions 
contained in Title 49 of the Code of Federal Regulations (49 CFR), Part 192, §192.3, are 
considered as distribution facilities. Such facilities operate at stresses less than 20% of 
their specified minimum yield strength (SMYS) and supply gas to residential, 
commercial, or industrial customers who consume relatively low volumes of gas.

Although SWG is primarily a gas distribution operator, it also operates approximately 
15.4 miles of transmission facilities in California.2 The 15.4 miles of facilities are 
located in two distinct systems, connected by a 4-inch diameter distribution line, 
which SWG refers to as the Flarper Lake Transmission System (HLTS) and the Victor 
Valley Transmission System (VVTS). The HLTS has all of its 8.3 miles of pipeline, with 
the exception of approximately % of a mile, located in Class 1. The VVTS has 7.1 miles 
of pipeline located in Classes 1 and 3.

The Implementation Plan

As required by D.ll-06-017, on August 26, 2011, SWG submitted its Natural Gas 
Transmission Pipeline Comprehensive Pressure Testing Implementation Plan 
(Implementation Plan). Since the scope of D.ll-06-017 is limited to transmission 
pipeline segments, the SWG Implementation Plan addresses only facilities on its HLTS 
and its VVTS.

The SWG Implementation Plan details SWG's proposals for: 1) replacing transmission 
pipeline facilities on its VVTS in order to assure that operating pressures are based on 
complete, accurate and verifiable records; and 2) installing a single remote controlled 
shut-off valve (RCV) on its HLTS in order to help SWG better detect and identify a 
significant pipeline breach on that system and provide a timely response to stop the 
flow of gas through the damaged pipeline section.

2 By definition in 49 CFR, Part 192, §192.3, transmission facilities include those that: 1) operate at 
pressures which subject these facilities to stresses of 20% or more of SMYS; or 2) primarily supply gas 
to customers who consume large volumes of gas or resell the gas which they obtain from the line to 
another party.
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SWG proposes to complete the activities included in its Implementation Plan in two 
phases, labeled as Priority 1 and Priority 2, within 18-24 months of obtaining CPUC 
approval for its Implementation Plan. During the Priority 1 phase, SWG proposes to 
replace 3.1 miles of VVTS Class 3 pipe, of which 1.33 miles is in an HCA. The 
remaining 4 miles of VVTS Class 3 and 1 pipe is proposed to be replaced, along with 
the installation of the RCV on the HLTS, as Priority 2.

The HLTS and VVTS, contain 8.3 miles and 7.1 miles of transmission pipeline, 
respectively, and are very dissimilar to one another in regard to pipe sizes, installation 
dates, readily available documentation related to design, construction and historical 
pressure testing, and current ability to accommodate the use of inline inspection (ILI) 
tools to perform integrity inspections of these pipelines. The Implementation Plan 
reflects these dissimilarities in proposing different solutions for each system.

The Harper Lake Transmission System

SWG installed the HLTS in 1989. The only source of gas into the HLTS is its tap to a 
Pacific Gas and Electric Company transmission line. The HLTS starts as a 16-inch 
diameter line at its tap point, reduces to 12-inch diameter, and eventually to a 10-inch 
diameter near its terminus point, a solar power farm. In addition to the solar power 
farm, the HLTS supplies gas to one small customer through a farm tap and one 4-inch, 
high-pressure distribution line which supplies gas south to the VVTS at its MAOP of 
250 psig.

SWG has complete documentation related to the construction and pressure testing 
performed on HLTS to establish its current MAOP of 720 pounds per square inch gage 
(psig). At its MAOP, the HLTS operates at 50% of its SMYS and at its maximum 
operating pressure (MOP) of 550 psig, it operates at 39% of its SMYS. Other than 
approximately % of a mile which is located in a Class 3 location, the HLTS is located in 
a Class 1 location. The HLTS can accommodate ILI tools, but it does not currently 
have any launchers or receivers installed for these tools.

Because the HLTS is constructed, pressure tested, and documented to current 
regulatory standards, the Implementation Plan proposes to not perform any pressure 
testing or pipeline replacement on the HLTS. However, SWG proposes to install a 
single remote controlled shut-off valve (RCV) on the HLTS which SWG states would 
allow it react faster than the anticipated 60 minutes it could now take its technician to 
reach and fully shut off natural gas flow from the HLTS. The installation of the RCV
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would be treated as Priority 2 and occur in the latter phase of the 18-24 month 
implementation time frame.

The Implementation Plan provides no details regarding the exact location on the 
HLTS where the proposed RCV would be installed; however, from cost estimates 
provided by SWG for the single RCV, it appears to CPSD that the valve is intended to 
be installed somewhere on the 16-inch diameter portion of the HLTS, most likely at 
the tap point to Pacific Gas and Electric Company's pipeline from which the HLTS 
sources its gas.

FINDING: The SWG proposal to install a single RCV on its HLTS is reasonable in 
light of SWG estimates for its technicians to reach manual valves in an emergency.

• SWG has not provided any details as to where exactly on the HLTS its proposed 
RCV would be installed; however, based on SWG's cost estimates, is appears to 
CPSD it is intended to be installed at its tap point to PG&E.

• If CPSD is correct about the intended location of the RCV, CPSD notes that this 
valve will primarily protect a very low population density Class 1 area 
surrounding the HLTS pipe.

• Since the HLTS Class 3 location is primarily the final % miles of the line, CPSD 
suggests that SWG install the RCV closer to the Class 3 location instead of 
where the HLTS is tapped to PG&E's pipeline. While this would result in the 
larger diameter Class 1 piping upstream of the valve not being protected by the 
RCV, it would allow SWG to use a smaller 10-inch diameter valve instead of a 
16-inch diameter valve. The smaller diameter valve would lower costs and 
reduce the consequence to the Class 3 area at the terminus of the HLTS.

The Victor Valley Transmission System

In contrast to the availability of complete records for its HLTS, the 7.1 miles of 
transmission pipe on the VVTS does not have any documentation to show VVTS was 
pressure tested to a level of 1.5 times its current MAOP of 250 psig, nor does it have 
complete, accurate, and verifiable records to show initial system construction and all 
subsequent alterations occurring on the VVTS. Current MAOP for the VVTS, 
therefore, is established based on conservative engineering assumptions. Although 
SWG has previously replaced some sections of original pipe, SWG does not have 
sufficient data on all pipe properties, fittings and capped laterals, or past alterations, 
to provide it with confidence for conducting a 1.575 times MAOP hydro-test, which 
includes a minimum 5% spike test, on the 7.1 miles of the VVTS piping.
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Table 1 - Data related to the Victor Valley Transmission System

Hoop 
Stress at 
250 psig 
MAOP

USDOT
Class

Location
Length of 
Pipe (feet)

Installation
Date

Pipe Diameter 
(inches)

SWG Assigned 
Priority

24%Dec-57
Dec-57
Jan-65

34,450 8.625
6.625 
6.625

3 1 some 2 
1 some 223%3875

23%12,175 2

When SWG installed the 2,175 feet of 6.625-inch diameter pipe in 1965 in a Class 1 
location, GO 112 required a pressure test to a level of 1.25 times the MAOP, held for a 
minimum of 1 hour, to be performed, for pipe segments operating at 20% or more of 
SMYS, and for documents to be maintained, for the life of the pipe, to demonstrate 
compliance with GO 112. If the MAOP of the line at time of installation was 175 psig, 
which the VVTS Class 1 pipe appears to have operated at prior to being uprated by 
SWG in 1973, then the newly installed line would have been operating at 
approximately 16.3% of SMYS. As such, a strength test would not have been required 
by GO 112 or industry code requirements, due to the installation operating under 20% 
of SMYS and being in a Class 1 location. However, CPSD cannot know for certain 
what the test values should have been, or were, because SWG has provided no 
documents related to the construction or testing related to the 1965 installation even 
though such records were required to be maintained by GO 112, Sections 301-303.

When SWG installed the 8.625 and 6.625-inch diameter pipe in 1957 in Class 3 
locations, ASA B31.1.8-1955 was the pipeline industry standard code for the design, 
installation, and testing of transmission pipelines.3 ASA B31.1.8-1955 contained 
requirements covering material qualification, welding, and strength testing of new 
and used pipe after installation, among others. If such testing was conducted on the 
VVTS pipe when it was installed in 1957 in a Class 2 or 3 location, ASA B31.1.8-1955 
would have required the pipe to be pressure tested to a minimum level of 
approximately 263 psig (1.5 times 175 psig MAOP, the MAOP of the VVTS prior to it

3 The American Standards Association (ASA), sponsored by the American Society of 
Mechanical Engineers, established gas pipeline industry standards at the time.
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being uprated in 1973). This test pressure is lower than the 394 psig pressure test now 
required to establish an MAOP of 250 psig with a 5% spike test.

SWG uprated the VVTS from 175 psig to 250 psig in 1973. GO 112-C, which codified 
California's gas safety regulations at that time, required design, operating, and 
maintenance history to be reviewed, before commencing with the uprate, and records 
of the review maintained for the life of the segment. SWG indicates that such records 
are not readily available now, nor has SWG included the findings of its uprate review 
in its Implementation Plan.

As a result, SWG proposes to simply replace all 7.1 transmission miles, as shown in 
Table 1, on the VVTS with new 8.625-inch diameter coated steel pipe of .322-inch wall 
thickness and 52,000 yield strength. Replacement will lower operating stresses on the 
VVTS and allow it to legally be considered and operated as a distribution system. As 
such, transmission integrity management requirements would no longer apply to the 
VVTS after system replacement. SWG estimates annual savings of approximately 
$41,000 for the 1.1 miles of HCA in the VVTS.

CPSD's review noted that SWG concluded a project on December 15, 2011, started on 
August 29, 2011, to replace Class 3 VVTS pipe. This project was not addressed in the 
SWG Implementation Plan; however, through this project, SWG may have replaced 
approximately 0.2 miles of HCA mileage on the VVTS. CPSD has requested, but not 
yet received, information from SWG to explain the 0.2 mile difference between the 1.3 
miles of HCA it provided in its Implementation Plan and the 1.1 mile it noted in its 
recent response to an information request from the CPSD.

The SWG Implementation Plan does not propose automated valve installations for the 
VVTS because SWG estimates that its technicians can reach and close any existing 
manual valves that are necessary to isolate a breached section of pipe on the VVTS in 
less than 25 minutes.

SWG presents the following advantages which it believes replacing pipe instead of 
testing provides:

1) A new system, with known pipe specifications, would be constructed to 
modern standards using materials and procedures superior to those that 
existed, and were most likely used, when the original system was constructed;
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2) More predictability and system reliability since SWG should be able to develop 
more accurate estimates (i.e., costs, schedules, etc.) for new construction vs. 
replacement of multiple sections that fail under testing;

3) Eliminates the need to assure material specifications, through the extraction and 
testing of approximately 200 coupons from existing pipe (as required by 49 CFR 
Part 192), and in order to have records considered "traceable, verifiable and 
complete."

4) Pressure testing is incapable of finding certain deficiencies on the pipeline 
unless a high enough test pressure is used; however, if SWG were to perform a 
test to 1.5 times MAOP with a 5% spike test (i.e., 1.575 times MAOP) there is 
possibility that some unknown facilities connected to the system could fail 
under the test pressure;

5) Pressure testing of existing line "would not lead to modifications to make the 
line capable of 'smart-pigging'." However, replacement "Provides capability of 
accommodating in-line inspection tools."

6) Replacement would eliminate the need to introduce water into the existing lines 
which, if not properly removed, could cause internal corrosion and damage 
pressure regulating equipment. Water would also present permitting issues 
due to environmental concerns surrounding its disposal after its use in testing.

Many of the concerns expressed in SWG's Implementation Plan are valid and it is 
difficult to argue that its proposed new system, built using modern materials and 
techniques, would not be superior to, and would not qualitatively decrease the risk 
presented by, its existing system. The cathodic protection system for VVTS would 
also receive benefit from the higher quality coatings that would be applied to the new 
pipe versus the coatings on existing pipe.

CPSD believes that some of SWG's concerns can be addressed through currently 
available measures which might argue in favor of pressure testing rather than 
replacement. For example, through the application of a 5% spike test, and the safety 
factors built into pressure test levels, growth rates for remaining time dependent 
flaws, such as corrosion, can be estimated, while non-time dependent flaws that 
survive a minimum 1.5 times MAOP pressure test plus a 5% spike test are unlikely to 
grow after the test. Regarding concerns about the inability of pressure testing to 
sufficiently test girth welds, while it is true that a pressure test will not subject a girth
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weld to the same stresses as the longitudinal weld, most pipeline failures that occur 
due to a weld failure occur on the longitudinal weld. Concerns related to water 
remaining in the pipelines following hydro-testing, and water disposal permitting 
issues, can be addressed by SWG using a medium other than water for pressure 
testing of the existing pipe, at its current MAOP. CPSD notes that replaced pipe will 
require water as the test medium, due to SWG's intended test pressures in Class 3 
locations, and will not be immune to potential permit issues.

In Class 3 locations, the minimum test pressure required to test existing VVTS pipe, 
for an MAOP of 250 psig, including a 5% spike test, would be 394 psig (38% of SMYS) 
held for one hour. CPSD believes 49 CFR, Part 192, subpart J, §§192.503 and 192.507, 
allow for the minimum required pressure testing levels, plus a 5% spike pressure test, 
to be achieved through the use of air or an inert gas (i.e., nitrogen), or a combination of 
the two as the test medium, in both Class 1 and 3 locations. CPSD's review of SWG 
documentation indicates that SWG has experience with using this pressure medium to 
perform testing in Class 3 areas.

In Class 1 locations, with few exceptions, current safety regulations require a 
minimum test pressure to a level of 1.1 times the MAOP to be performed. The 
minimum test pressure required to test existing VVTS pipe, including a 5% spike test, 
would be 289 psig (27% of SMYS) held for one hour. A few Class 1 VVST locations or 
facilities, such as regulator station piping, would be required to be tested to Class 3 
levels. 49 CFR, Part 192, §192.201 currently allows for a 10% increase in pressure 
above MAOP in the event of a regulator failure; therefore, for VVTS Class 1 pipe, the 
spike test pressure would exceed by only 5% (the amount of the spike test itself) the 
10% increase in pressure allowance currently provided for by Part 192, §192.201.

CPSD also disagrees with some of the assumptions that SWG uses to reject pressure 
testing. For example, CPSD believes there is no mandate for SWG to extract 
approximately 200 coupons, which it states are necessary, in order for it to learn of the 
pipeline specification prior to performing a pressure test to confirm the existing 
MAOP. This is because 49 CFR, Part 192, §192.109 and Appendix B, Table 2(d), both 
of which are related to pipeline design, are not retroactive as the regulations generally 
do not apply new design requirements to existing pipeline systems. In addition, SWG 
data for wall thickness readings of pipe intended to be replaced, albeit very limited, 
indicate that wall thicknesses may be higher than the conservative values SWG has 
used as minimum values in its calculations. CPSD has requested, but not yet received, 
additional information from SWG regarding its policies and history of collecting wall 
thickness data during excavations and other operations.
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SWG argues that pressure testing, unlike replacement, "would not lead to 
modifications to make the line capable of'smart-pigging'Because of the low 
operating pressure of the VVTS, it appears to CPSD that neither replacement nor 
pressure testing would support smart-pigging because SWG intends to retain the 
same MAOP and looped nature of the VVTS. As SWG notes in its Implementation 
Plan, the current VVTS MAOP makes it".. .challenging for current pigging technology 
to be effective." Since SWG provides no estimates for replacing any existing pipeline 
features within the VVTS system that would be obstacles to ILI tools (i.e., non-full 
opening valves), it appears that none exist. Therefore, the same emerging robotic, self- 
powered, technology proposed to be used in replacement pipe could be used by SWG 
in existing pipe, after testing of the pipe. CPSD has requested, but not yet received, 
additional information from SWG related to the use of ILI tools on the VVTS.

In its Implementation Plan, SWG lists general concerns regarding customer constraints 
that could result while lines are undergoing pressure testing or possible failures that 
result from the testing. However, SWG has not developed or provided any specifics 
that allow CPSD to determine the extent of outages that may result under either of 
these scenarios or that SWG does not have the ability to plan for and execute 
contingency measures to avert pressure testing from unduly impacting SWG's ability 
to continue supplying all customers with gas service while testing is underway.

FINDING: SWG's Implementation Plan clearly details why SWG would prefer to 
replace, instead of pressure test, its 7.1 miles of VVTS transmission piping. CPSD 
agrees that the new piping would be state of the art, and that pressure testing to 1,080 
psig, to establish a segment MAOP of 720 psig, a system MAOP of 250 psig, and a 
system MOP of 240 psig, would result in the new system pipe operating at 6% of its 
SMYS. This would allow the new pipe to be removed from SWG's Transmission 
Integrity Management Program. According to SWG, this would entail an average 
annual savings of approximately $41,000.

FINDING: Whether the existing VVTS pipe is replaced or pressure tested, current, 
non-self-powered, ILI tools, cannot be used on the VVTS due to pressure and flow 
conditions which inhibit their use. Any inline inspections of the VVTS system will 
have to be performed using robotic, self-powered, tools.

• CPSD is aware that robotic tools, with capabilities to maneuver through 
obstacles that have historically prohibited the use of today's commercially 
available ILI tools, are already available. Further research related to such tools

-11-

SB GT&S 0595160



R.ll-02-019

is progressing rapidly and work is underway to resolve some of their 
limitations (i.e., the limited length of pipe the tools can inspect).

• CPSD believes that the same emerging robotic, self-powered, technology SWG 
proposes to use in replacement pipe could be used in existing pipe.

FINDING: SWG did not consider or address the use of air, inert gas, or some 
combination of the two as a test medium in its implementation plan.

• CPSD believes existing regulations allow SWG to perform required pressure 
testing to establish an MAOP of 250 psig with a 5% spike test, using air or an 
inert gas as the test medium.

• The use of air, inert gas, or some combination would avoid any damage to 
pipeline facilities or equipment that could occur from any water not removed 
from the pipeline after pressure testing and avert potential permitting 
difficulties related to the disposal of water after testing.

FINDING: Pressure testing of the VVTS is feasible, likely at lower cost than estimated 
by SWG.

FINDING: When SWG installed the 2,175 feet of 6.625-inch diameter pipe in 1965 in a 
Class 1 location, GO 112 required a pressure test to a level of 1.25 times the MAOP, 
held for a minimum of 1 hour, to be performed and for documents to be maintained, 
for the life of the pipe, to show SWG's compliance with GO 112 regarding pipelines 
operating at or above 20% of SMYS. However, because SWG has provided no 
documentation of pipeline specifications, installation, or testing related to the 1965 
installation, CPSD cannot confirm if SWG complied with GO 112.

• CPSD believes the costs for new testing or replacement of the Class 1 segments 
should be borne by SWG shareholders because of its failure to follow GO 112.

FINDING: GO 112-C, in place when SWG uprated the VVTS from 175 psig to 250 psig 
in 1973, required design, operating, and maintenance history to be reviewed, before 
commencing with the uprate, and records of the review maintained for the life of the 
segment. SWG indicates that such records are not readily available now, nor has SWG 
included the findings of its uprate review in its Implementation Plan.
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