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Distribution:

• Gas Pipeline Replacement Program (GPRP) - Systematic program initiated in 
1985 to replace cast iron and pre-1940 steel pipelines. Commitment to replace all 
cast iron main by 2014. On average, PG&E spent approximately $59 million 
annually from 2000-2010 and replaced approximately 34 miles per year.

• Copper Service Replacement Program (CSRP) - Systematic program initiated in 
2006 to replace all copper services. Commitment to replace all copper services by 
2013. On average, PG&E spent nearly $41 million annually in the last three years 
and replaced approximately 6200 services per year. PG&E plans to replace 7500 
and 3500 services in 2012 and 2013, respectively, to essentially complete the 
CSRP. (There are approximately 500 additional service replacements that will be 
completed once local restrictions on street work are lifted.)

• Customer High Pressure Regulator Replacement Program - Elimination or 
replacement of customer high pressure regulator also referred to as farm taps. This 
replacement work began in 2011. The plan is to replace 1000 locations annually for 
the next several years and spend approximately $40 million to $50 million annually.

• Leak Survey - Routine (5 year, 3 year and annual), Special, Rechecks, and 
Customer Call-ins. PG&E routinely surveys about 800K services each year. On 
average, PG&E spent approximately $22 million annually, 2006 through 2010 
(although the amounts varied significantly by year).

• Mark and Locate (Gas and Electric) - All customer generated Mark and Locate for 
all Distribution Gas, Electric and Fiber Optic assets. On average, PG&E responds to 
approximately 300K requests at a cost of over $25 million annually.

• Meter Protection Program - Long term program initiated in 1990 to install service 
valves and meter protection posts. Commitment to address locations by 2016. 
PG&E will accelerate to complete this initial program by the end of 2013. This 
program will spend about $20 million annually to address 30,000 locations. Services 
identified after September 2011 will be addressed on an ongoing basis.

• Distribution Integrity Management (DIMP) - Enhancements of current work
practice to comply with CFR 49 192 subpart P. PG&E will spend at least $60 million 
from 2011-2013.

• Preventive Maintenance - Routine maintenance on Mains, Services, Valves,
Regulator Stations, and Non-recurring expense projects. PG&E spent an average of 
approximately $20 million annually in 2006-2010 (although the amounts varied 
significantly by year).

• Corrective Maintenance - Leak Repairs, Corrective Maintenance on Valves,
Regulator Stations, Cathodic Protection Systems, and Dig-ins. In 2006-2010, PG&E
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spent an average of $38 million per year on corrective maintenance (although the 
amounts varied significantly by year).

Transmission:

• Pipeline Leak Survey - PG&E surveys approximately 6,600 miles of Transmission 
Pipeline either by foot or by plane every year. On average, PG&E spends 
approximately $1 million annually on Transmission Leak Survey. Additionally, PG&E 
has increased its monitoring of the gas transmission system until pipeline segments 
without documented strength tests can be tested or replaced.

• Gas Transmission Pipeline Patrols - PG&E conducts regular pipeline patrols 
either by foot or by plane every year. PG&E checks pipelines near highway and 
railroad crossings, checks for exposed pipe, investigates aerial patrol reports and 
conducts special patrols for possible earth movement, earthquake, or storm damage. 
PG&E spends around $600,000 annually on Gas Transmission Pipeline Patrols.

• Pipeline Marker Replacement Program - PG&E regularly replaces or repairs its 
pipeline markers and spends between $100,000 and $300,000 annually on this 
program.

• Mark and Locate (Gas Transmission) - All customer generated Mark and Locate 
Tickets for all Gas Transmission, Backbone and Local Transmission pipeline assets. 
On average, PG&E has spent approximately $4-5 million annually on Transmission 
level M&L and Standby activities in recent years.

• Transmission Integrity Management (TIMP) - PG&E’s Transmission Integrity 
Management Program (TIMP) was formally established in 2004 and was developed 
to meet the federal requirements set forth in 49 Code of Federal Regulations (CFR), 
Part 192, Subpart O. The primary goal of TIMP is to identify transmission pipeline 
segments which meet the federal definition of a High Consequence Area (HCA) and 
inspect these HCAs using one of the three approved assessment methodologies: In
Line Inspection, Direct Assessment, or Pressure Testing. Based on the DOT 
definition natural gas transmission pipelines, PG&E has -5700 miles of natural gas 
transmission pipelines and -1000 miles are located in HCAs and receive periodic 
integrity management assessments. Additionally, PG&E has a total of 988 miles 
(17%) of pipe retrofitted to accommodate ILI tools as of the end of 2011. PG&E 
plans to spend approximately $125 million from 2011-2014 on integrity management 
activities and related pipeline upgrades.

• Long Seam Validation - Conducted video inspection of approximately 6 miles of 
pipe in various locations throughout the transmission system in 2011 (primarily 
focused on Line 132) and performed cut outs of the sections of pipe with incomplete 
girth weld penetrations.

• Records Verification and MAOP Validation - Retrieved and scanned more than 
2.5 million paper documents dating back more than 50 years to validate the MAOP 
of all pipelines in Class 3 and Class 4 locations and Class 1 and 2 High 
Consequence Areas (HCAs). As of the end of 2011, PG&E has verified strength test 
documentation for more than 1,150 miles of HCA pipeline, validated the MAOP for 
more than 750 miles of high priority pipelines in HCAs without prior strength tests
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and is on-track to validate the remaining HCA miles by the end of January, 2012. As 
a result of this work in 2011, over 40 excavations have been performed and more 
than 18 anomalies at these excavation locations have been addressed, which 
included corrosion and pitting, seam flaw and third-party damage on various pipeline 
components. PG&E will continue MAOP validation for the non-HCA pipelines after 
the completion of the HCA miles, and PG&E estimates the non-HCA MAOP 
validation will be completed by early 2013.

• Pressure Reductions - PG&E reduced pressure in more than 1,600 miles of 
transmission pipelines to increase the margin of safety until the MAOP can be 
validated through actions such as records verification, pressure tests, or pipe 
replacement. Any interim pressure reduction also considers the potential safety 
impacts of uncontrolled customer outages along with pipeline integrity safety 
margins.

• Strength Tests - PG&E completed strength tests for more than 160 miles of 
transmission pipelines in 2011.

• Pipeline Safety Enhancement Plan (PSEP) - PG&E proposes to strength test 
approximately 783 miles of pipelines, replace approximately 186 miles of pipelines 
and automate 228 valves during Phase 1 of the PSEP (2011 -2014). Additionally, 
by the end of 2014, PG&E expects to have a total of 1,480 miles of the gas 
transmission pipe retrofitted to accommodate ILI tools.
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