
Proposed Memorandum of Understanding for PSEP Construction Reviews 
4/10/13 

PG&E recommends a clear definition for construction reviews by CPUC/BV, 
identification of the materials to be available on-site and required safety protocol for 
construction field visits. 

In Scope 

Out of Scope 

Work Product 
Delivery 

EP Program Construction Revi 

•PSEP construction activities 
• 

On-site Protocol 

Land & Environmental Management 
Contract Management 
Design Reviews 
Site Restoration 
Project Closeout 

PSEP Milestone Schedule (weekly) 
ST Milestone Schedule (weekly) 
Engineering Drawings 
Strength Test Pressure Report (STPR) 
Site-Specific Test Procedure 
Welding Procedures/Table 

On-site from mobilization through tie-in (line fill through test for strength tests) 
Contact Regional Construction Manager (RCM) for site-specific information 
Check in with CM person in charge 
Display CPUC/BV identification 
Sign JSA and follow all safety rules 
CM representative will escort CPUC/BV visitor 
Manage documentation exchange via PMO only (i.e., cannot provide on-site 
copiers, cameras, etc.) 

SB GT&S 0262837 


