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ARTICLE 1.  DEFINITIONS 

 
Adverse System Impact shall mean the negative effects due to technical 

or operational limits on conductors or equipment being exceeded that may 
compromise the safety and reliability of the electric system. 
 

Affected System shall mean an electric system other than the CAISO 
Controlled Grid that may be affected by the proposed interconnection, including 
the Participating TO’s electric system that is not part of the CAISO Controlled 
Grid. 
 

Affiliate shall mean, with respect to a corporation, partnership or other 
entity, each such other corporation, partnership or other entity that directly or 
indirectly, through one or more intermediaries, controls, is controlled by, or is 
under common control with, such corporation, partnership or other entity. 
 

Applicable Laws and Regulations shall mean all duly promulgated 
applicable federal, state and local laws, regulations, rules, ordinances, codes, 
decrees, judgments, directives, or judicial or administrative orders, permits and 
other duly authorized actions of any Governmental Authority.  

 
Applicable Reliability Council shall mean the Western Electricity 

Coordinating Council or its successor.  
 
Applicable Reliability Standards shall mean the requirements and 

guidelines of NERC, the Applicable Reliability Council, and the Balancing 
Authority Area of the Participating TO’s Transmission System to which the 
Generating Facility is directly connected, including requirements adopted 
pursuant to Section 215 of the Federal Power Act. 

 
 Asynchronous Generating Facility shall mean an induction, doubly-fed, 
or electronic power generating unit(s) that produces 60 Hz (nominal) alternating 
current. 
 

Balancing Authority shall mean the responsible entity that integrates 
resource plans ahead of time, maintains load-interchange-generation balance 
within a Balancing Authority Area, and supports Interconnection frequency in real 
time. 
 

Balancing Authority Area shall mean the collection of generation, 
transmission, and loads within the metered boundaries of the Balancing 
Authority.  The Balancing Authority maintains load-resource balance within this 
area. 
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Base Case shall mean the base case power flow, short circuit, and 
stability data bases used for the Interconnection Studies. 
 

Breach shall mean the failure of a Party to perform or observe any 
material term or condition of this LGIA. 
 

Breaching Party shall mean a Party that is in Breach of this LGIA. 
 
Business Day shall mean Monday through Friday, excluding federal 

holidays and the day after Thanksgiving Day. 
 

CAISO Controlled Grid shall mean the system of transmission lines and 
associated facilities of the parties to the Transmission Control Agreement that 
have been placed under the CAISO’s Operational Control. 
 

CAISO Tariff shall mean the CAISO’s tariff, as filed with FERC, and as 
amended or supplemented from time to time, or any successor tariff. 
 

Calendar Day shall mean any day including Saturday, Sunday or a 
federal holiday. 
 

Commercial Operation shall mean the status of an Electric Generating 
Unit or project phase at a Generating Facility that has commenced generating 
electricity for sale, excluding electricity generated during Trial Operation. 

 
Commercial Operation Date of an Electric Generating Unit or project 

phase shall mean the date on which the Electric Generating Unit or project phase 
at the Generating Facility commences Commercial Operation as agreed to by the 
applicable Participating TO, the CAISO, and the Interconnection Customer 
pursuant to Appendix E to this LGIA, and in accordance with the implementation 
plan agreed to by the Participating TO and the CAISO for multiple individual 
Electric Generating Units or project phases at a Generating Facility where an 
Interconnection Customer intends to establish separate Commercial Operation 
Dates for those Electric Generating Units or project phases. 
 

Confidential Information shall mean any confidential, proprietary or trade 
secret information of a plan, specification, pattern, procedure, design, device, list, 
concept, policy or compilation relating to the present or planned business of a 
Party, which is designated as confidential by the Party supplying the information, 
whether conveyed orally, electronically, in writing, through inspection, or 
otherwise, subject to Article 22.1.2. 
 

Default shall mean the failure of a Breaching Party to cure its Breach in 
accordance with Article 17 of this LGIA. 
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Distribution System shall mean those non-CAISO-controlled 
transmission and distribution facilities owned by the Participating TO. 
 

Distribution Upgrades shall mean the additions, modifications, and 
upgrades to the Participating TO’s Distribution System.  Distribution Upgrades do 
not include Interconnection Facilities. 
 

Effective Date shall mean the date on which this LGIA becomes effective 
upon execution by all Parties subject to acceptance by FERC, or if filed 
unexecuted, upon the date specified by FERC. 
 

Electric Generating Unit shall mean an individual electric generator and 
its associated plant and apparatus whose electrical output is capable of being 
separately identified and metered. 
 

Emergency Condition shall mean a condition or situation: (1) that in the 
judgment of the Party making the claim is imminently likely to endanger life or 
property; or (2) that, in the case of the CAISO, is imminently likely (as determined 
in a non-discriminatory manner) to cause a material adverse effect on the 
security of, or damage to, the CAISO Controlled Grid or the electric systems of 
others to which the CAISO Controlled Grid is directly connected; (3) that, in the 
case of the Participating TO, is imminently likely (as determined in a non-
discriminatory manner) to cause a material adverse effect on the security of, or 
damage to, the Participating TO’s Transmission System, Participating TO’s 
Interconnection Facilities, Distribution System, or the electric systems of others to 
which the Participating TO’s electric system is directly connected; or (4) that, in 
the case of the Interconnection Customer, is imminently likely (as determined in a 
non-discriminatory manner) to cause a material adverse effect on the security of, 
or damage to, the Generating Facility or Interconnection Customer’s 
Interconnection Facilities.  System restoration and black start shall be considered 
Emergency Conditions; provided, that Interconnection Customer is not obligated 
by this LGIA to possess black start capability. 
 

Environmental Law shall mean Applicable Laws or Regulations relating 
to pollution or protection of the environment or natural resources. 
 

Federal Power Act shall mean the Federal Power Act, as amended, 16 
U.S.C. §§ 791a et seq. 
 

FERC shall mean the Federal Energy Regulatory Commission or its 
successor. 
 

Force Majeure shall mean any act of God, labor disturbance, act of the 
public enemy, war, insurrection, riot, fire, storm or flood, explosion, breakage or 
accident to machinery or equipment, any order, regulation or restriction imposed 
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by governmental, military or lawfully established civilian authorities, or any other 
cause beyond a Party’s control.  A Force Majeure event does not include acts of 
negligence or intentional wrongdoing by the Party claiming Force Majeure. 
 

Generating Facility shall mean the Interconnection Customer's Electric 
Generating Unit(s) used for the production of electricity identified in the 
Interconnection Customer’s Interconnection Request, but shall not include the 
Interconnection Customer's Interconnection Facilities. 
 

Generating Facility Capacity shall mean the net capacity of the 
Generating Facility and the aggregate net capacity of the Generating Facility 
where it includes multiple energy production devices. 

 
Generator Interconnection Procedures (GIP) shall mean the CAISO 

protocol that sets forth the interconnection procedures applicable to an 
Interconnection Request pertaining to a Large Generating Facility that is included 
in CAISO Tariff Appendix Y. 

 
Generator Interconnection Study Process Agreement shall mean the 

agreement between the Interconnection Customer and the CAISO for the 
conduct of the Interconnection Studies. 
 

Good Utility Practice shall mean any of the practices, methods and acts 
engaged in or approved by a significant portion of the electric utility industry 
during the relevant time period, or any of the practices, methods and acts which, 
in the exercise of reasonable judgment in light of the facts known at the time the 
decision was made, could have been expected to accomplish the desired result 
at a reasonable cost consistent with good business practices, reliability, safety 
and expedition.  Good Utility Practice is not intended to be any one of a number 
of the optimum practices, methods, or acts to the exclusion of all others, but 
rather to be acceptable practices, methods, or acts generally accepted in the 
region. 
 

Governmental Authority shall mean any federal, state, local or other 
governmental, regulatory or administrative agency, court, commission, 
department, board, or other governmental subdivision, legislature, rulemaking 
board, tribunal, or other governmental authority having jurisdiction over the 
Parties, their respective facilities, or the respective services they provide, and 
exercising or entitled to exercise any administrative, executive, police, or taxing 
authority or power; provided, however, that such term does not include the 
Interconnection Customer, CAISO, Participating TO, or any Affiliate thereof. 

 
Governing Independent Study Process Interconnection Studies shall 

mean the engineering study(ies) conducted or caused to be performed by the 
CAISO, in coordination with the applicable Participating TO(s), that evaluates the 
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impact of the proposed interconnection on the safety and reliability of the 
Participating TO’s Transmission System and, if applicable, an Affected System, 
which shall consist primarily of a Facilities Study as described in Section 4.5 of 
the Generation Interconnection Procedures or a System Impact Study as 
described in Section 4.4 of the Generation Interconnection Procedures. 

 
Hazardous Substances shall mean any chemicals, materials or 

substances defined as or included in the definition of “hazardous substances,” 
“hazardous wastes,” “hazardous materials,” “hazardous constituents,” “restricted 
hazardous materials,” “extremely hazardous substances,” “toxic substances,” 
“radioactive substances,” “contaminants,” “pollutants,” “toxic pollutants” or words 
of similar meaning and regulatory effect under any applicable Environmental 
Law, or any other chemical, material or substance, exposure to which is 
prohibited, limited or regulated by any applicable Environmental Law.  
 

Initial Synchronization Date shall mean the date upon which an Electric 
Generating Unit is initially synchronized and upon which Trial Operation begins. 
 

In-Service Date shall mean the date upon which the Interconnection 
Customer reasonably expects it will be ready to begin use of the Participating 
TO’s Interconnection Facilities to obtain back feed power.  
 

Interconnection Customer's Interconnection Facilities shall mean all 
facilities and equipment, as identified in Appendix A of this LGIA, that are located 
between the Generating Facility and the Point of Change of Ownership, including 
any modification, addition, or upgrades to such facilities and equipment 
necessary to physically and electrically interconnect the Generating Facility to the 
Participating TO’s Transmission System.  Interconnection Customer's 
Interconnection Facilities are sole use facilities. 
 

Interconnection Facilities shall mean the Participating TO’s 
Interconnection Facilities and the Interconnection Customer's Interconnection 
Facilities.  Collectively, Interconnection Facilities include all facilities and 
equipment between the Generating Facility and the Point of Interconnection, 
including any modification, additions or upgrades that are necessary to physically 
and electrically interconnect the Generating Facility to the Participating TO’s 
Transmission System.  Interconnection Facilities are sole use facilities and shall 
not include Distribution Upgrades, Stand Alone Network Upgrades or Network 
Upgrades.  
 

Interconnection Financial Security shall mean any of the financial 
instruments listed in Section 9.1 of the GIP that are posted by an Interconnection 
Customer. 
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Interconnection Handbook shall mean a handbook, developed by the 
Participating TO and posted on the Participating TO’s web site or otherwise 
made available by the Participating TO, describing technical and operational 
requirements for wholesale generators and loads connected to the Participating 
TO's portion of the CAISO Controlled Grid, as such handbook may be modified 
or superseded from time to time.  Participating TO's standards contained in the 
Interconnection Handbook shall be deemed consistent with Good Utility Practice 
and Applicable Reliability Standards.  In the event of a conflict between the terms 
of this LGIA and the terms of the Participating TO's Interconnection Handbook, 
the terms in this LGIA shall apply. 

 
Interconnection Request shall mean a request, in the form of Appendix 1 

to the Generator Interconnection Procedures, in accordance with the CAISO 
Tariff. 
 

Interconnection Service shall mean the service provided by the 
Participating TO and CAISO associated with interconnecting the Interconnection 
Customer’s Generating Facility to the Participating TO’s Transmission System 
and enabling the CAISO Controlled Grid to receive electric energy and capacity 
from the Generating Facility at the Point of Interconnection, pursuant to the terms 
of this LGIA, the Participating TO’s Transmission Owner Tariff, and the CAISO 
Tariff. 
 
 Interconnection Study shall mean  
(i) For Interconnection Requests processed under the cluster study process 

described in the Generator Interconnection Procedures. either of the 
following studies: the Phase I Interconnection Study or the Phase II 
Interconnection Study conducted or caused to be performed by the 
CAISO, in coordination with the applicable Participating TO(s), pursuant to 
the Generator Interconnection Procedures; 

(ii) For Interconnection Requests processed under the Independent Study 
Process described in the Generator Interconnection Procedures, the 
governing study(ies) conducted or caused to be performed by the CAISO, 
in coordination with the applicable Participating TO(s), pursuant to the 
Generator Interconnection Procedures, which shall consist primarily of a 
Facilities Study as described in Section 4.5 of the GIP or a system impact 
study as described in Section 4.4 of the GIP. 

 
IRS shall mean the Internal Revenue Service. 

 
Large Generating Facility shall mean a Generating Facility having a 

Generating Facility Capacity of more than 20 MW. 
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Loss shall mean any and all damages, losses, and claims, including 
claims and actions relating to injury to or death of any person or damage to 
property, demand, suits, recoveries, costs and expenses, court costs, attorney 
fees, and all other obligations by or to third parties. 
 

Material Modification shall mean those modifications that have a material 
impact on the cost or timing of any Interconnection Request or any other valid 
interconnection request with a later queue priority date. 
 

Metering Equipment shall mean all metering equipment installed or to be 
installed for measuring the output of the Generating Facility pursuant to this LGIA 
at the metering points, including but not limited to instrument transformers, MWh-
meters, data acquisition equipment, transducers, remote terminal unit, 
communications equipment, phone lines, and fiber optics. 
 

NERC shall mean the North American Electric Reliability Corporation or its 
successor organization. 

 
Net Scheduled Generating Unit shall mean an Electric Generating 

Unit identified in a Net Scheduled PGA operated as a single unit such that the 
energy bid or self-schedule with the CAISO is the net value of the aggregate 
electrical net output of the Electric Generating Unit and the self -provided 
load. 

 
Net Scheduled PGA shall mean a Net Scheduled Participating Generator 

Agreement specifying the special provisions for the operating relationship 
between a Net Scheduled Generating Unit and the CAISO, a pro forma version 
of which is set forth in Appendix B.3 of the CAISO Tariff. 
 

Network Upgrades shall be Participating TO’s Delivery Network 
Upgrades and Participating TO’s Reliability Network Upgrades.  
 

Operational Control shall mean the rights of the CAISO under the 
Transmission Control Agreement and the CAISO Tariff to direct the parties to the 
Transmission Control Agreement how to operate their transmission lines and 
facilities and other electric plant affecting the reliability of those lines and facilities 
for the purpose of affording comparable non-discriminatory transmission access 
and meeting applicable reliability criteria. 
 

Participating TO’s Delivery Network Upgrades shall mean the 
additions, modifications, and upgrades to the Participating TO’s Transmission 
System at or beyond the Point of Interconnection, other than Reliability Network 
Upgrades, identified in the Interconnection Studies, as identified in Appendix A, 
to relieve constraints on the CAISO Controlled Grid. 
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Participating TO’s Interconnection Facilities shall mean all facilities 
and equipment owned, controlled or operated by the Participating TO from the 
Point of Change of Ownership to the Point of Interconnection as identified in 
Appendix A to this LGIA, including any modifications, additions or upgrades to 
such facilities and equipment.  Participating TO’s Interconnection Facilities are 
sole use facilities and shall not include Distribution Upgrades, Stand Alone 
Network Upgrades or Network Upgrades.  
 

Participating TO’s Reliability Network Upgrades shall mean the 
additions, modifications, and upgrades to the Participating TO’s Transmission 
System at or beyond the Point of Interconnection, identified in the 
Interconnection Studies, as identified in Appendix A, necessary to interconnect 
the Large Generating Facility safely and reliably to the Participating TO’s 
Transmission System, which would not have been necessary but for the 
interconnection of the Large Generating Facility, including additions, 
modifications, and upgrades necessary to remedy short circuit or stability 
problems resulting from the interconnection of the Large Generating Facility to 
the Participating TO’s Transmission System.  Participating TO’s Reliability 
Network Upgrades also include, consistent with Applicable Reliability Standards 
and Applicable Reliability Council practice, the Participating TO’s facilities 
necessary to mitigate any adverse impact the Large Generating Facility’s 
interconnection may have on a path’s Applicable Reliability Council rating.  
Participating TO’s Reliability Network Upgrades do not include any Participating 
TO’s Delivery Network Upgrades. 
 

Participating TO’s Transmission System shall mean the facilities 
owned and operated by the Participating TO and that have been placed under 
the CAISO’s Operational Control, which facilities form part of the CAISO 
Controlled Grid. 
 

Party or Parties shall mean the Participating TO, CAISO, Interconnection 
Customer or the applicable combination of the above. 
 

Phase I Interconnection Study shall mean the engineering study 
conducted or caused to be performed by the CAISO, in coordination with the 
applicable Participating TO(s), that evaluates the impact of the proposed 
interconnection on the safety and reliability of the Participating TO’s 
Transmission System and, if applicable, an Affected System.  The study shall 
identify and detail the system impacts that would result if the Generating 
Facility(ies) were interconnected without identified project modifications or 
system modifications, as provided in the On-Peak Deliverability Assessment (as 
defined in the CAISO Tariff), and other potential impacts, including but not limited 
to those identified in the Scoping Meeting as described in the Generator 
Interconnection Procedures.  The study will also identify the approximate total 
costs, based on per unit costs, of mitigating these impacts, along with an 
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equitable allocation of those costs to Interconnection Customers for their 
individual Generating Facilities. 
 

Phase II Interconnection Study shall mean an engineering and 
operational study conducted or caused to be performed by the CAISO once per 
calendar year, in coordination with the applicable Participating TO(s), to 
determine the Point of Interconnection and a list of facilities (including the 
Participating TO’s Interconnection Facilities, Network Upgrades, Distribution 
Upgrades, and Stand Alone Network Upgrades), the cost of those facilities, and 
the time required to interconnect the Generating Facility(ies) with the 
Participating TO’s Transmission System. 
 

Phased Generating Facility shall mean a Generating Facility that is 
structured to be completed and to achieve Commercial Operation in two or more 
successive sequences that are specified in this LGIA, such that each sequence 
comprises a portion of the total megawatt generation capacity of the entire 
Generating Facility. 
 

Point of Change of Ownership shall mean the point, as set forth in 
Appendix A to this LGIA, where the Interconnection Customer's Interconnection 
Facilities connect to the Participating TO’s Interconnection Facilities. 
 

Point of Interconnection shall mean the point, as set forth in Appendix A 
to this LGIA, where the Interconnection Facilities connect to the Participating 
TO’s Transmission System. 
 

Reasonable Efforts shall mean, with respect to an action required to be 
attempted or taken by a Party under this LGIA, efforts that are timely and 
consistent with Good Utility Practice and are otherwise substantially equivalent to 
those a Party would use to protect its own interests. 
 

Scoping Meeting shall mean the meeting among representatives of the 
Interconnection Customer, the Participating TO(s), other Affected Systems, and 
the CAISO conducted for the purpose of discussing alternative interconnection 
options, to exchange information including any transmission data and earlier 
study evaluations that would be reasonably expected to impact such 
interconnection options, to analyze such information, and to determine the 
potential feasible Points of Interconnection. 
 

Stand Alone Network Upgrades shall mean Network Upgrades that the 
Interconnection Customer may construct without affecting day-to-day operations 
of the CAISO Controlled Grid or Affected Systems during their construction.  The 
Participating TO, the CAISO, and the Interconnection Customer must agree as to 
what constitutes Stand Alone Network Upgrades and identify them in Appendix A 
to this LGIA. 
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System Protection Facilities shall mean the equipment, including 
necessary protection signal communications equipment, that protects (1) the 
Participating TO’s Transmission System, Participating TO’s Interconnection 
Facilities, CAISO Controlled Grid, and Affected Systems from faults or other 
electrical disturbances occurring at the Generating Facility and (2) the 
Generating Facility from faults or other electrical system disturbances occurring 
on the CAISO Controlled Grid, Participating TO’s Interconnection Facilities, and 
Affected Systems or on other delivery systems or other generating systems to 
which the CAISO Controlled Grid is directly connected. 
 

Transmission Control Agreement shall mean CAISO FERC Electric 
Tariff No. 7. 
 

Trial Operation shall mean the period during which the Interconnection 
Customer is engaged in on-site test operations and commissioning of an Electric 
Generating Unit prior to Commercial Operation. 

ARTICLE 2. EFFECTIVE DATE, TERM AND TERMINATION 

 
2.1 Effective Date.  This LGIA shall become effective upon execution by all 

Parties subject to acceptance by FERC (if applicable), or if filed 
unexecuted, upon the date specified by FERC.  The CAISO and 
Participating TO shall promptly file this LGIA with FERC upon execution in 
accordance with Article 3.1, if required. 

 
2.2 Term of Agreement.  Subject to the provisions of Article 2.3, this LGIA 

shall remain in effect for a period of ten (10) years from the Effective Date 
and shall be automatically renewed for each successive one-year period 
thereafter. 

 
2.3 Termination Procedures. 
 

2.3.1 Written Notice.  This LGIA may be terminated by the 
Interconnection Customer after giving the CAISO and the 
Participating TO ninety (90) Calendar Days advance written notice, 
or by the CAISO and the Participating TO notifying FERC after the 
Generating Facility permanently ceases Commercial Operation. 

 
2.3.2 Default.  A Party may terminate this LGIA in accordance with 

Article 17. 
 
2.3.3 Suspension of Work.  This LGIA may be deemed terminated in 

accordance with Article 5.16.  
2.3.4 Notwithstanding Articles 2.3.1, 2.3.2, and 2.3.3, no termination shall 

become effective until the Parties have complied with all Applicable 
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Laws and Regulations applicable to such termination, including the 
filing with FERC of a notice of termination of this LGIA (if 
applicable), which notice has been accepted for filing by FERC, and 
the Interconnection Customer has fulfilled its termination cost 
obligations under Article 2.4.   

  
2.4 Termination Costs.  Immediately upon the other Parties’ receipt of a 

notice of the termination of this LGIA pursuant to Article 2.3 above, the 
CAISO and the Participating TO will determine the total cost responsibility 
of the Interconnection Customer.  If, as of the date of the other Parties’ 
receipt of the notice of termination, the Interconnection Customer has not 
already paid its share of Network Upgrade costs, as set forth in Appendix 
G to this LGIA, the Participating TO will liquidate the Interconnection 
Customer’s Interconnection Financial Security associated with its cost 
responsibility for Network Upgrades, in accordance with Section 9.4 of the 
GIP.   

 
The Interconnection Customer will also be responsible for all costs 
incurred or irrevocably committed to be incurred in association with the 
construction of the Participating TO’s Interconnection Facilities (including 
any cancellation costs relating to orders or contracts for Interconnection 
Facilities and equipment) and other such expenses, including any 
Distribution Upgrades for which the Participating TO or CAISO has 
incurred expenses or has irrevocably committed to incur expenses and 
has not been reimbursed by the Interconnection Customer, as of the date 
of the other Parties’ receipt of the notice of termination, subject to the 
limitations set forth in this Article 2.4.  Nothing in this Article 2.4 shall limit 
the Parties’ rights under Article 17.  If, as of the date of the other Parties’ 
receipt of the notice of termination, the Interconnection Customer has not 
already reimbursed the Participating TO and the CAISO for costs incurred 
to construct the Participating TO’s Interconnection Facilities, the 
Participating TO will liquidate the Interconnection Customer’s 
Interconnection Financial Security associated with the construction of the 
Participating TO’s Interconnection Facilities, in accordance with Section 
9.4 of the GIP.  If the amount of the Interconnection Financial Security 
liquidated by the Participating TO under this Article 2.4 is insufficient to 
compensate the CAISO and the Participating TO for actual costs 
associated with the construction of the Participating TO’s Interconnection 
Facilities contemplated in this Article, any additional amounts will be the 
responsibility of the Interconnection Customer, subject to the provisions of 
Section 9.4 of the GIP.  Any such additional amounts due from the 
Interconnection Customer beyond the amounts covered by its 
Interconnection Financial Security will be due to the Participating TO 
immediately upon termination of this LGIA in accordance with Section 9.4 
of the GIP.   
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If the amount of the Interconnection Financial Security exceeds the 
Interconnection Customer’s cost responsibility under Section 9.4 of the 
GIP, any excess amount will be released to the Interconnection Customer 
in accordance with Section 9.4 of the GIP. 

 
2.4.1 Notwithstanding the foregoing, in the event of termination by a 

Party, all Parties shall use commercially Reasonable Efforts to 
mitigate the costs, damages and charges arising as a consequence 
of termination.  With respect to any portion of the Participating TO’s 
Interconnection Facilities that have not yet been constructed or 
installed, the Participating TO shall to the extent possible and with 
the Interconnection Customer's authorization cancel any pending 
orders of, or return, any materials or equipment for, or contracts for 
construction of, such facilities; provided that in the event the 
Interconnection Customer elects not to authorize such cancellation, 
the Interconnection Customer shall assume all payment obligations 
with respect to such materials, equipment, and contracts, and the 
Participating TO shall deliver such material and equipment, and, if 
necessary, assign such contracts, to the Interconnection Customer 
as soon as practicable, at the Interconnection Customer's expense.  
To the extent that the Interconnection Customer has already paid 
the Participating TO for any or all such costs of materials or 
equipment not taken by the Interconnection Customer, the 
Participating TO shall promptly refund such amounts to the 
Interconnection Customer, less any costs, including penalties, 
incurred by the Participating TO to cancel any pending orders of or 
return such materials, equipment, or contracts. 

 
2.4.2 The Participating TO may, at its option, retain any portion of such 

materials, equipment, or facilities that the Interconnection Customer 
chooses not to accept delivery of, in which case the Participating 
TO shall be responsible for all costs associated with procuring such 
materials, equipment, or facilities. 

 
2.4.3 With respect to any portion of the Interconnection Facilities, and 

any other facilities already installed or constructed pursuant to the 
terms of this LGIA, Interconnection Customer shall be responsible 
for all costs associated with the removal, relocation or other 
disposition or retirement of such materials, equipment, or facilities. 

 
2.5 Disconnection.  Upon termination of this LGIA, the Parties will take all 

appropriate steps to disconnect the Large Generating Facility from the 
Participating TO’s Transmission System.  All costs required to effectuate 
such disconnection shall be borne by the terminating Party, unless such 
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termination resulted from the non-terminating Party’s Default of this LGIA 
or such non-terminating Party otherwise is responsible for these costs 
under this LGIA. 

 
2.6 Survival.  This LGIA shall continue in effect after termination to the extent 

necessary to provide for final billings and payments and for costs incurred 
hereunder, including billings and payments pursuant to this LGIA; to 
permit the determination and enforcement of liability and indemnification 
obligations arising from acts or events that occurred while this LGIA was in 
effect; and to permit each Party to have access to the lands of the other 
Parties pursuant to this LGIA or other applicable agreements, to 
disconnect, remove or salvage its own facilities and equipment. 

 

ARTICLE 3.  REGULATORY FILINGS AND CAISO TARIFF COMPLIANCE 

 
3.1 Filing.  The Participating TO and the CAISO shall file this LGIA (and any 

amendment hereto) with the appropriate Governmental Authority(ies), if 
required. The Interconnection Customer may request that any information 
so provided be subject to the confidentiality provisions of Article 22.  If the 
Interconnection Customer has executed this LGIA, or any amendment 
thereto, the Interconnection Customer shall reasonably cooperate with the 
Participating TO and CAISO with respect to such filing and to provide any 
information reasonably requested by the Participating TO or CAISO 
needed to comply with applicable regulatory requirements.  

 
3.2 Agreement Subject to CAISO Tariff.  The Interconnection Customer will 

comply with all applicable provisions of the CAISO Tariff, including the 
GIP. 

 
3.3 Relationship Between this LGIA and the CAISO Tariff.  With regard to 

rights and obligations between the Participating TO and the 
Interconnection Customer, if and to the extent a matter is specifically 
addressed by a provision of this LGIA (including any appendices, 
schedules or other attachments to this LGIA), the provisions of this LGIA 
shall govern.  If and to the extent a provision of this LGIA is inconsistent 
with the CAISO Tariff and dictates rights and obligations between the 
CAISO and the Participating TO or the CAISO and the Interconnection 
Customer, the CAISO Tariff shall govern. 

 
3.4 Relationship Between this LGIA and the Net Scheduled PGA.  With 

regard to the rights and obligations of a Net Scheduled Generating Unit 
that has entered into a Net Scheduled PGA with the CAISO and has 
entered into this LGIA, if and to the extent a matter is specifically 
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addressed by a provision of the Net Scheduled PGA that is inconsistent 
with this LGIA, the terms of the Net Scheduled PGA shall govern. 

ARTICLE 4.  SCOPE OF SERVICE 

 
4.1 Interconnection Service.  Interconnection Service allows the 

Interconnection Customer to connect the Large Generating Facility to the 
Participating TO’s Transmission System and be eligible to deliver the 
Large Generating Facility’s output using the available capacity of the 
CAISO Controlled Grid.  To the extent the Interconnection Customer 
wants to receive Interconnection Service, the Participating TO shall 
construct facilities identified in Appendices A and C that the Participating 
TO is responsible to construct. 

 
Interconnection Service does not necessarily provide the Interconnection 
Customer with the capability to physically deliver the output of its Large 
Generating Facility to any particular load on the CAISO Controlled Grid 
without incurring congestion costs.  In the event of transmission 
constraints on the CAISO Controlled Grid, the Interconnection Customer's 
Large Generating Facility shall be subject to the applicable congestion 
management procedures in the CAISO Tariff in the same manner as all 
other resources. 

 
4.2 Provision of Service.  The Participating TO and the CAISO shall provide 

Interconnection Service for the Large Generating Facility. 
 
4.3 Performance Standards.  Each Party shall perform all of its obligations 

under this LGIA in accordance with Applicable Laws and Regulations, 
Applicable Reliability Standards, and Good Utility Practice, and to the 
extent a Party is required or prevented or limited in taking any action by 
such regulations and standards, such Party shall not be deemed to be in 
Breach of this LGIA for its compliance therewith. If such Party is the 
CAISO or Participating TO, then that Party shall amend the LGIA and 
submit the amendment to FERC for approval. 

 
4.4 No Transmission Service.  The execution of this LGIA does not 

constitute a request for, nor the provision of, any transmission service 
under the CAISO Tariff, and does not convey any right to deliver electricity 
to any specific customer or point of delivery. 

 
4.5 Interconnection Customer Provided Services.  The services provided 

by Interconnection Customer under this LGIA are set forth in Article 9.6 
and Article 13.5.1.  Interconnection Customer shall be paid for such 
services in accordance with Article 11.6. 
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ARTICLE 5. INTERCONNECTION FACILITIES ENGINEERING, 
PROCUREMENT, AND CONSTRUCTION 

 
Interconnection Facilities, Network Upgrades, and Distribution Upgrades shall be 
studied, designed, and constructed pursuant to Good Utility Practice.  Such 
studies, design and construction shall be based on the assumed accuracy and 
completeness of all technical information received by the Participating TO and 
the CAISO from the Interconnection Customer associated with interconnecting 
the Large Generating Facility. 
 
5.1 Options.  Unless otherwise mutually agreed among the Parties, the 

Interconnection Customer shall select the In-Service Date, Initial 
Synchronization Date, and Commercial Operation Date; and either 
Standard Option or Alternate Option set forth below for completion of the 
Participating TO's Interconnection Facilities and Network Upgrades as set 
forth in Appendix A, Interconnection Facilities, Network Upgrades, and 
Distribution Upgrades, and such dates and selected option shall be set 
forth in Appendix B, Milestones. 

 
5.1.1 Standard Option.  The Participating TO shall design, procure, and 

construct the Participating TO's Interconnection Facilities, Network 
Upgrades, and Distribution Upgrades, using Reasonable Efforts to 
complete the Participating TO's Interconnection Facilities, Network 
Upgrades, and Distribution Upgrades by the dates set forth in 
Appendix B, Milestones.  The Participating TO shall not be required 
to undertake any action which is inconsistent with its standard 
safety practices, its material and equipment specifications, its 
design criteria and construction procedures, its labor agreements, 
and Applicable Laws and Regulations.  In the event the 
Participating TO reasonably expects that it will not be able to 
complete the Participating TO's Interconnection Facilities, Network 
Upgrades, and Distribution Upgrades by the specified dates, the 
Participating TO shall promptly provide written notice to the 
Interconnection Customer and the CAISO and shall undertake 
Reasonable Efforts to meet the earliest dates thereafter. 

 
5.1.2 Alternate Option.  If the dates designated by the Interconnection 

Customer are acceptable to the Participating TO, the Participating 
TO shall so notify the Interconnection Customer within thirty (30) 
Calendar Days, and shall assume responsibility for the design, 
procurement and construction of the Participating TO's 
Interconnection Facilities by the designated dates. 

 
If the Participating TO subsequently fails to complete the 
Participating TO's Interconnection Facilities by the In-Service Date, 
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to the extent necessary to provide back feed power; or fails to 
complete Network Upgrades by the Initial Synchronization Date to 
the extent necessary to allow for Trial Operation at full power 
output, unless other arrangements are made by the Parties for such 
Trial Operation; or fails to complete the Network Upgrades by the 
Commercial Operation Date, as such dates are reflected in  
Appendix B, Milestones; the Participating TO shall pay the 
Interconnection Customer liquidated damages in accordance with 
Article 5.3, Liquidated Damages, provided, however, the dates 
designated by the Interconnection Customer shall be extended day 
for day for each day that the CAISO refuses to grant clearances to 
install equipment. 

 

5.1.3 Option to Build.  If the dates designated by the Interconnection 
Customer are not acceptable to the Participating TO, the 
Participating TO shall so notify the Interconnection Customer within 
thirty (30) Calendar Days, and unless the Parties agree otherwise, 
the Interconnection Customer shall have the option to assume 
responsibility for the design, procurement and construction of the 
Participating TO's Interconnection Facilities and Stand Alone 
Network Upgrades.  If the Interconnection Customer elects to 
exercise its option to assume responsibility for the design, 
procurement and construction of the Participating TO’s 
Interconnection Facilities and Stand Alone Network Upgrades, it 
shall so notify the Participating TO within thirty (30) Calendar Days 
of receipt of the Participating TO’s notification that the designated 
dates are not acceptable to the Participating TO.  The Participating 
TO, CAISO, and Interconnection Customer must agree as to what 
constitutes Stand Alone Network Upgrades and identify such Stand 
Alone Network Upgrades in Appendix A to this LGIA.  Except for 
Stand Alone Network Upgrades, the Interconnection Customer 
shall have no right to construct Network Upgrades under this 
option. 

 

5.1.4 Negotiated Option.  If the Interconnection Customer elects not to 
exercise its option under Article 5.1.3, Option to Build, the 
Interconnection Customer shall so notify the Participating TO within 
thirty (30) Calendar Days of receipt of the Participating TO’s 
notification that the designated dates are not acceptable to the 
Participating TO, and the Parties shall in good faith attempt to 
negotiate terms and conditions (including revision of the specified 
dates and liquidated damages, the provision of incentives or the 
procurement and construction of a portion of the Participating TO's 
Interconnection Facilities and Stand Alone Network Upgrades by 
the Interconnection Customer) pursuant to which the Participating 
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TO is responsible for the design, procurement and construction of 
the Participating TO's Interconnection Facilities and Network 
Upgrades.  If the Parties are unable to reach agreement on such 
terms and conditions, the Participating TO shall assume 
responsibility for the design, procurement and construction of the 
Participating TO's Interconnection Facilities and Network Upgrades 
pursuant to Article 5.1.1, Standard Option. 

 
5.2 General Conditions Applicable to Option to Build.  If the 

Interconnection Customer assumes responsibility for the design, 
procurement and construction of the Participating TO's Interconnection 
Facilities and Stand Alone Network Upgrades, 

 
(1) the Interconnection Customer shall engineer, procure 
equipment, and construct the Participating TO's Interconnection 
Facilities and Stand Alone Network Upgrades (or portions thereof) 
using Good Utility Practice and using standards and specifications 
provided in advance by the Participating TO; 

 
(2) The Interconnection Customer’s engineering, procurement and 
construction of the Participating TO's Interconnection Facilities and 
Stand Alone Network Upgrades shall comply with all requirements 
of law to which the Participating TO would be subject in the 
engineering, procurement or construction of the Participating TO's 
Interconnection Facilities and Stand Alone Network Upgrades; 

 
(3) the Participating TO shall review, and the Interconnection 
Customer shall obtain the Participating TO’s approval of, the 
engineering design, equipment acceptance tests, and the 
construction of the Participating TO's Interconnection Facilities and 
Stand Alone Network Upgrades, which approval shall not be 
unreasonably withheld, and the CAISO may, at its option, review 
the engineering design, equipment acceptance tests, and the 
construction of the Participating TO's Interconnection Facilities and 
Stand Alone Network Upgrades; 

 
(4) prior to commencement of construction, the Interconnection 
Customer shall provide to the Participating TO, with a copy to the 
CAISO for informational purposes, a schedule for construction of 
the Participating TO's Interconnection Facilities and Stand Alone 
Network Upgrades, and shall promptly respond to requests for 
information from the Participating TO; 

 
(5) at any time during construction, the Participating TO shall have 
the right to gain unrestricted access to the Participating TO's 
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Interconnection Facilities and Stand Alone Network Upgrades and 
to conduct inspections of the same; 

 
(6) at any time during construction, should any phase of the 
engineering, equipment procurement, or construction of the 
Participating TO's Interconnection Facilities and Stand Alone 
Network Upgrades not meet the standards and specifications 
provided by the Participating TO, the Interconnection Customer 
shall be obligated to remedy deficiencies in that portion of the 
Participating TO's Interconnection Facilities and Stand Alone 
Network Upgrades; 

 
(7) the Interconnection Customer shall indemnify the CAISO and 
Participating TO for claims arising from the Interconnection 
Customer's construction of the Participating TO's Interconnection 
Facilities and Stand Alone Network Upgrades under the terms and 
procedures applicable to Article 18.1 Indemnity; 

 
(8) The Interconnection Customer shall transfer control of the 
Participating TO's Interconnection Facilities to the Participating TO 
and shall transfer Operational Control of Stand Alone Network 
Upgrades to the CAISO;  

 
(9) Unless the Parties otherwise agree, the Interconnection 
Customer shall transfer ownership of the Participating TO's 
Interconnection Facilities and Stand Alone Network Upgrades to 
the Participating TO.  As soon as reasonably practicable, but within 
twelve months after completion of the construction of the 
Participating TO’s Interconnection Facilities and Stand Alone 
Network Upgrades, the Interconnection Customer shall provide an 
invoice of the final cost of the construction of the Participating TO’s 
Interconnection Facilities and Stand Alone Network Upgrades to 
the Participating TO, which invoice shall set forth such costs in 
sufficient detail to enable the Participating TO to reflect the proper 
costs of such facilities in its transmission rate base and to identify 
the investment upon which refunds will be provided; 

 
(10) the Participating TO shall accept for operation and 
maintenance the Participating TO's Interconnection Facilities and 
Stand Alone Network Upgrades to the extent engineered, procured, 
and constructed in accordance with this Article 5.2; and 
 
(11) The Interconnection Customer’s engineering, procurement and 
construction of the Participating TO's Interconnection Facilities and 
Stand Alone Network Upgrades shall comply with all requirements 
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of the “Option to Build” conditions set forth in Appendix C.  
Interconnection Customer shall deliver to the Participating TO “as-
built” drawings, information, and any other documents that are 
reasonably required by the Participating TO to assure that the 
Interconnection Facilities and Stand-Alone Network Upgrades are 
built to the standards and specifications required by the 
Participating TO. 

 
5.3 Liquidated Damages.  The actual damages to the Interconnection 

Customer, in the event the Participating TO's Interconnection Facilities or 
Network Upgrades are not completed by the dates designated by the 
Interconnection Customer and accepted by the Participating TO pursuant 
to subparagraphs 5.1.2 or 5.1.4, above, may include Interconnection 
Customer’s fixed operation and maintenance costs and lost opportunity 
costs.  Such actual damages are uncertain and impossible to determine at 
this time.  Because of such uncertainty, any liquidated damages paid by 
the Participating TO to the Interconnection Customer in the event that the 
Participating TO does not complete any portion of the Participating TO's 
Interconnection Facilities or Network Upgrades by the applicable dates, 
shall be an amount equal to ½ of 1 percent per day of the actual cost of 
the Participating TO's Interconnection Facilities and Network Upgrades, in 
the aggregate, for which the Participating TO has assumed responsibility 
to design, procure and construct. 

 
However, in no event shall the total liquidated damages exceed 20 
percent of the actual cost of the Participating TO’s Interconnection 
Facilities and Network Upgrades for which the Participating TO has 
assumed responsibility to design, procure, and construct.  The foregoing 
payments will be made by the Participating TO to the Interconnection 
Customer as just compensation for the damages caused to the 
Interconnection Customer, which actual damages are uncertain and 
impossible to determine at this time, and as reasonable liquidated 
damages, but not as a penalty or a method to secure performance of this 
LGIA.  Liquidated damages, when the Parties agree to them, are the 
exclusive remedy for the Participating TO’s failure to meet its schedule. 

 
No liquidated damages shall be paid to the Interconnection Customer if: 
(1) the Interconnection Customer is not ready to commence use of the 
Participating TO's Interconnection Facilities or Network Upgrades to take 
the delivery of power for the Electric Generating Unit's Trial Operation or 
to export power from the Electric Generating Unit on the specified dates, 
unless the Interconnection Customer would have been able to commence 
use of the Participating TO's Interconnection Facilities or Network 
Upgrades to take the delivery of power for Electric Generating Unit's Trial 
Operation or to export power from the Electric Generating Unit, but for the 
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Participating TO’s delay; (2) the Participating TO’s failure to meet the 
specified dates is the result of the action or inaction of the Interconnection 
Customer or any other interconnection customer who has entered into an 
interconnection agreement with the CAISO and/or Participating TO, action 
or inaction by the CAISO, or any cause beyond the Participating TO's 
reasonable control or reasonable ability to cure; (3) the Interconnection 
Customer has assumed responsibility for the design, procurement and 
construction of the Participating TO's Interconnection Facilities and Stand 
Alone Network Upgrades; or (4) the Parties have otherwise agreed. 

 
In no event shall the CAISO have any responsibility or liability to the 
Interconnection Customer for liquidated damages pursuant to the 
provisions of this Article 5.3. 

 
5.4 Power System Stabilizers.  The Interconnection Customer shall procure, 

install, maintain and operate Power System Stabilizers in accordance with 
Applicable Reliability Standards, the guidelines and procedures 
established by the Applicable Reliability Council, and the provisions of 
Section 4.6.5.1 of the CAISO Tariff.  The CAISO reserves the right to 
establish reasonable minimum acceptable settings for any installed Power 
System Stabilizers, subject to the design and operating limitations of the 
Large Generating Facility.  If the Large Generating Facility’s Power 
System Stabilizers are removed from service or not capable of automatic 
operation, the Interconnection Customer shall immediately notify the 
CAISO and the Participating TO and restore the Power System Stabilizers 
to operation as soon as possible.  The CAISO shall have the right to order 
the reduction in output or disconnection of the Large Generating Facility if 
the reliability of the CAISO Controlled Grid would be adversely affected as 
a result of improperly tuned Power System Stabilizers.  The requirements 
of this Article 5.4 shall apply to Asynchronous Generating Facilities in 
accordance with Appendix H. 

 
5.5 Equipment Procurement.  If responsibility for construction of the 

Participating TO's Interconnection Facilities or Network Upgrades is to be 
borne by the Participating TO, then the Participating TO shall commence 
design of the Participating TO's Interconnection Facilities or Network 
Upgrades and procure necessary equipment as soon as practicable after 
all of the following conditions are satisfied, unless the Parties otherwise 
agree in writing: 

 
5.5.1 The CAISO, in coordination with the applicable Participating TO(s), 

has completed the Phase II Interconnection Study or Governing 
Independent Study Interconnection Study pursuant to the 
applicable Generator Interconnection Study Process Agreement or 
other applicable study process agreement; 
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5.5.2 The Participating TO has received written authorization to proceed 
with design and procurement from the Interconnection Customer by 
the date specified in Appendix B, Milestones; and 

 
5.5.3 The Interconnection Customer has provided security to the 

Participating TO in accordance with Article 11.5 by the dates 
specified in Appendix B, Milestones. 

 
5.6 Construction Commencement. The Participating TO shall commence 

construction of the Participating TO's Interconnection Facilities and 
Network Upgrades for which it is responsible as soon as practicable after 
the following additional conditions are satisfied: 

 
5.6.1 Approval of the appropriate Governmental Authority has been 

obtained for any facilities requiring regulatory approval;  
 

5.6.2 Necessary real property rights and rights-of-way have been 
obtained, to the extent required for the construction of a discrete 
aspect of the Participating TO's Interconnection Facilities and 
Network Upgrades; 

 
5.6.3 The Participating TO has received written authorization to proceed 

with construction from the Interconnection Customer by the date 
specified in Appendix B, Milestones; and 

 
5.6.4 The Interconnection Customer has provided payment and security 

to the Participating TO in accordance with Article 11.5 by the dates 
specified in Appendix B, Milestones. 

 
5.7 Work Progress.  The Parties will keep each other advised periodically as 

to the progress of their respective design, procurement and construction 
efforts.  Any Party may, at any time, request a progress report from 
another Party.  If, at any time, the Interconnection Customer determines 
that the completion of the Participating TO's Interconnection Facilities will 
not be required until after the specified In-Service Date, the 
Interconnection Customer will provide written notice to the Participating 
TO and CAISO of such later date upon which the completion of the 
Participating TO's Interconnection Facilities will be required. 

 
5.8 Information Exchange.  As soon as reasonably practicable after the 

Effective Date, the Parties shall exchange information regarding the 
design and compatibility of the Interconnection Customer’s 
Interconnection Facilities and Participating TO’s Interconnection Facilities 
and compatibility of the Interconnection Facilities with the Participating 



                     LARGE GENERATOR INTERCONNECTION AGREEMENT 

 

23 
CAISO_LGIA_Appendix CC_041513 

TO’s Transmission System, and shall work diligently and in good faith to 
make any necessary design changes.  

 
5.9 Limited Operation.  If any of the Participating TO's Interconnection 

Facilities or Network Upgrades are not reasonably expected to be 
completed prior to the Commercial Operation Date of the Electric 
Generating Unit, the Participating TO and/or CAISO, as applicable, shall, 
upon the request and at the expense of the Interconnection Customer, 
perform operating studies on a timely basis to determine the extent to 
which the Electric Generating Unit and the Interconnection Customer’s 
Interconnection Facilities may operate prior to the completion of the 
Participating TO's Interconnection Facilities or Network Upgrades 
consistent with Applicable Laws and Regulations, Applicable Reliability 
Standards, Good Utility Practice, and this LGIA.  The Participating TO and 
CAISO shall permit Interconnection Customer to operate the Electric 
Generating Unit and the Interconnection Customer’s Interconnection 
Facilities in accordance with the results of such studies. 

 
5.10 Interconnection Customer's Interconnection Facilities.  The 

Interconnection Customer shall, at its expense, design, procure, construct, 
own and install the Interconnection Customer’s Interconnection Facilities, 
as set forth in Appendix A. 

 
5.10.1 Large Generating Facility and Interconnection Customer’s 

Interconnection Facilities Specifications.  In addition to the 
Interconnection Customer’s responsibility to submit technical data 
with its Interconnection Request as required by Section 3.5.1 of the 
GIP, the Interconnection Customer shall submit all remaining 
necessary specifications for the Interconnection Customer’s 
Interconnection Facilities and Large Generating Facility, including 
System Protection Facilities, to the Participating TO and the CAISO 
at least one hundred eighty (180) Calendar Days prior to the Initial 
Synchronization Date; and final specifications for review and 
comment at least ninety (90) Calendar Days prior to the Initial 
Synchronization Date.  The Participating TO and the CAISO shall 
review such specifications pursuant to this LGIA and the GIP to 
ensure that the Interconnection Customer’s Interconnection 
Facilities and Large Generating Facility are compatible with the 
technical specifications, operational control, safety requirements, 
and any other applicable requirements of the Participating TO and 
the CAISO and comment on such specifications within thirty (30) 
Calendar Days of the Interconnection Customer's submission.  All 
specifications provided hereunder shall be deemed confidential. 
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5.10.2 Participating TO’s and CAISO’s Review.  The Participating TO’s 
and the CAISO’s review of the Interconnection Customer's final 
specifications shall not be construed as confirming, endorsing, or 
providing a warranty as to the design, fitness, safety, durability or 
reliability of the Large Generating Facility, or the Interconnection 
Customer’s Interconnection Facilities.  Interconnection Customer 
shall make such changes to the Interconnection Customer’s 
Interconnection Facilities as may reasonably be required by the 
Participating TO or the CAISO, in accordance with Good Utility 
Practice, to ensure that the Interconnection Customer’s 
Interconnection Facilities are compatible with the technical 
specifications, Operational Control, and safety requirements of the 
Participating TO or the CAISO. 
 

5.10.3 Interconnection Customer’s Interconnection Facilities 
Construction.  The Interconnection Customer’s Interconnection 
Facilities shall be designed and constructed in accordance with 
Good Utility Practice.  Within one hundred twenty (120) Calendar 
Days after the Commercial Operation Date, unless the Participating 
TO and Interconnection Customer agree on another mutually 
acceptable deadline, the Interconnection Customer shall deliver to 
the Participating TO and CAISO “as-built” drawings, information 
and documents for the Interconnection Customer’s Interconnection 
Facilities and the Electric Generating Unit(s), such as: a one-line 
diagram, a site plan showing the Large Generating Facility and the 
Interconnection Customer’s Interconnection Facilities, plan and 
elevation drawings showing the layout of the Interconnection 
Customer’s Interconnection Facilities, a relay functional diagram, 
relaying AC and DC schematic wiring diagrams and relay settings 
for all facilities associated with the Interconnection Customer's step-
up transformers, the facilities connecting the Large Generating 
Facility to the step-up transformers and the Interconnection 
Customer’s Interconnection Facilities, and the impedances 
(determined by factory tests) for the associated step-up 
transformers and the Electric Generating Units.  The 
Interconnection Customer shall provide the Participating TO and 
the CAISO specifications for the excitation system, automatic 
voltage regulator, Large Generating Facility control and protection 
settings, transformer tap settings, and communications, if 
applicable.  Any deviations from the relay settings, machine 
specifications, and other specifications originally submitted by the 
Interconnection Customer shall be assessed by the Participating 
TO and the CAISO pursuant to the appropriate provisions of this 
LGIA and the GIP. 
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5.10.4 Interconnection Customer to Meet Requirements of the 
Participating TO’s Interconnection Handbook.  The 
Interconnection Customer shall comply with the Participating TO’s 
Interconnection Handbook. 

 
5.11 Participating TO's Interconnection Facilities Construction. The 

Participating TO's Interconnection Facilities shall be designed and 
constructed in accordance with Good Utility Practice.  Upon request, 
within one hundred twenty (120) Calendar Days after the Commercial 
Operation Date, unless the Participating TO and Interconnection 
Customer agree on another mutually acceptable deadline, the 
Participating TO shall deliver to the Interconnection Customer and the 
CAISO the following “as-built” drawings, information and documents for 
the Participating TO's Interconnection Facilities [include appropriate 
drawings and relay diagrams]. 

 
The Participating TO will obtain control for operating and maintenance 
purposes of the Participating TO's Interconnection Facilities and Stand 
Alone Network Upgrades upon completion of such facilities.  Pursuant to 
Article 5.2, the CAISO will obtain Operational Control of the Stand Alone 
Network Upgrades prior to the Commercial Operation Date. 

 
5.12 Access Rights.  Upon reasonable notice and supervision by a Party, and 

subject to any required or necessary regulatory approvals, a Party 
(“Granting Party”) shall furnish at no cost to the other Party (“Access 
Party”) any rights of use, licenses, rights of way and easements with 
respect to lands owned or controlled by the Granting Party, its agents (if 
allowed under the applicable agency agreement), or any Affiliate, that are 
necessary to enable the Access Party to obtain ingress and egress to 
construct, operate, maintain, repair, test (or witness testing), inspect, 
replace or remove facilities and equipment to: (i) interconnect the Large 
Generating Facility with the Participating TO’s Transmission System; (ii) 
operate and maintain the Large Generating Facility, the Interconnection 
Facilities and the Participating TO’s Transmission System; and (iii) 
disconnect or remove the Access Party’s facilities and equipment upon 
termination of this LGIA.  In exercising such licenses, rights of way and 
easements, the Access Party shall not unreasonably disrupt or interfere 
with normal operation of the Granting Party’s business and shall adhere to 
the safety rules and procedures established in advance, as may be 
changed from time to time, by the Granting Party and provided to the 
Access Party.   

 
5.13 Lands of Other Property Owners.  If any part of the Participating TO’s 

Interconnection Facilities and/or Network Upgrades are to be installed on 
property owned by persons other than the Interconnection Customer or  
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Participating TO, the Participating TO shall at the Interconnection 
Customer's expense use efforts, similar in nature and extent to those that 
it typically undertakes on its own behalf or on behalf of its Affiliates, 
including use of its eminent domain authority, and to the extent consistent 
with state law, to procure from such persons any rights of use, licenses, 
rights of way and easements that are necessary to construct, operate, 
maintain, test, inspect, replace or remove the Participating TO’s 
Interconnection Facilities and/or Network Upgrades upon such property. 

 
5.14 Permits.  Participating TO and Interconnection Customer shall cooperate 

with each other in good faith in obtaining all permits, licenses and 
authorization that are necessary to accomplish the interconnection in 
compliance with Applicable Laws and Regulations.  With respect to this 
paragraph, the Participating TO shall provide permitting assistance to the 
Interconnection Customer comparable to that provided to the Participating 
TO’s own, or an Affiliate's generation. 

 
5.15 Early Construction of Base Case Facilities.  The Interconnection 

Customer may request the Participating TO to construct, and the 
Participating TO shall construct, using Reasonable Efforts to 
accommodate Interconnection Customer's In-Service Date, all or any 
portion of any Network Upgrades required for Interconnection Customer to 
be interconnected to the Participating TO’s Transmission System which 
are included in the Base Case of the Interconnection Studies for the 
Interconnection Customer, and which also are required to be constructed 
for another interconnection customer, but where such construction is not 
scheduled to be completed in time to achieve Interconnection Customer's 
In-Service Date. 

 
5.16 Suspension.  The Interconnection Customer reserves the right, upon 

written notice to the Participating TO and the CAISO, to suspend at any 
time all work associated with the construction and installation of the 
Participating TO's Interconnection Facilities, Network Upgrades, and/or 
Distribution Upgrades required under this LGIA, other than Network 
Upgrades identified in the Phase II Interconnection Study as common to 
multiple Generating Facilities, with the condition that the Participating TO’s 
electrical system and the CAISO Controlled Grid shall be left in a safe and 
reliable condition in accordance with Good Utility Practice and the 
Participating TO’s safety and reliability criteria and the CAISO’s Applicable 
Reliability Standards.  In such event, the Interconnection Customer shall 
be responsible for all reasonable and necessary costs which the 
Participating TO (i) has incurred pursuant to this LGIA prior to the 
suspension and (ii) incurs in suspending such work, including any costs 
incurred to perform such work as may be necessary to ensure the safety 
of persons and property and the integrity of the Participating TO’s electric 
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system during such suspension and, if applicable, any costs incurred in 
connection with the cancellation or suspension of material, equipment and 
labor contracts which the Participating TO cannot reasonably avoid; 
provided, however, that prior to canceling or suspending any such 
material, equipment or labor contract, the Participating TO shall obtain 
Interconnection Customer's authorization to do so. 

 
 Network Upgrades common to multiple Generating Facilities, and to which 

the Interconnection Customer’s right of suspension shall not extend, 
consist of Network Upgrades identified for: 

 
(i) Generating Facilities which are the subject of all 

Interconnection Requests made prior to the Interconnection 
Customer’s Interconnection Request;  

(ii) Generating Facilities which are the subject of 
Interconnection Requests within the Interconnection 
Customer’s queue cluster; and  

(iii) Generating Facilities that are the subject of Interconnection 
Requests that were made after the Interconnection 
Customer’s Interconnection Request but no later than the 
date on which the Interconnection Customer’s Phase II 
Interconnection Study Report is issued, and have been 
modeled in the Base Case at the time the Interconnection 
Customer seeks to exercise its suspension rights under this 
Article. 

 
The Participating TO shall invoice the Interconnection Customer for such 
costs pursuant to Article 12 and shall use due diligence to minimize its 
costs.  In the event Interconnection Customer suspends work required 
under this LGIA pursuant to this Article 5.16, and has not requested the 
Participating TO to recommence the work or has not itself recommenced 
work required under this LGIA in time to ensure that the new projected 
Commercial Operation Date for the full Generating Facility Capacity of the 
Large Generating Facility is no more than three (3) years from the 
Commercial Operation Date identified in Appendix B hereto, this LGIA 
shall be deemed terminated and the Interconnection Customer’s 
responsibility for costs will be determined in accordance with Article 2.4 of 
this LGIA.  The suspension period shall begin on the date the suspension 
is requested, or the date of the written notice to the Participating TO and 
the CAISO, if no effective date is specified.  

 
5.17 Taxes. 
 

5.17.1 Interconnection Customer Payments Not Taxable.  The Parties 
intend that all payments or property transfers made by the 
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Interconnection Customer to the Participating TO for the installation 
of the Participating TO's Interconnection Facilities and the Network 
Upgrades shall be non-taxable, either as contributions to capital, or 
as a refundable advance, in accordance with the Internal Revenue 
Code and any applicable state income tax laws and shall not be 
taxable as contributions in aid of construction or otherwise under 
the Internal Revenue Code and any applicable state income tax 
laws.   

 
5.17.2 Representations and Covenants.  In accordance with IRS Notice 

2001-82 and IRS Notice 88-129, the Interconnection Customer 
represents and covenants that (i) ownership of the electricity 
generated at the Large Generating Facility will pass to another 
party prior to the transmission of the electricity on the CAISO 
Controlled Grid, (ii) for income tax purposes, the amount of any 
payments and the cost of any property transferred to the 
Participating TO for the Participating TO's Interconnection Facilities 
will be capitalized by the Interconnection Customer as an intangible 
asset and recovered using the straight-line method over a useful 
life of twenty (20) years, and (iii) any portion of the Participating 
TO's Interconnection Facilities that is a “dual-use intertie,” within the 
meaning of IRS Notice 88-129, is reasonably expected to carry only 
a de minimis amount of electricity in the direction of the Large 
Generating Facility.  For this purpose, “de minimis amount” means 
no more than 5 percent of the total power flows in both directions, 
calculated in accordance with the “5 percent test” set forth in IRS 
Notice 88-129.  This is not intended to be an exclusive list of the 
relevant conditions that must be met to conform to IRS 
requirements for non-taxable treatment. 

 
At the Participating TO’s request, the Interconnection Customer 
shall provide the Participating TO with a report from an independent 
engineer confirming its representation in clause (iii), above.  The 
Participating TO represents and covenants that the cost of the 
Participating TO's Interconnection Facilities paid for by the 
Interconnection Customer without the possibility of refund or credit 
will have no net effect on the base upon which rates are 
determined.
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5.17.3 Indemnification for the Cost Consequence of Current Tax 

Liability Imposed Upon the Participating TO.  Notwithstanding 
Article 5.17.1, the Interconnection Customer shall protect, 
indemnify and hold harmless the Participating TO from the cost 
consequences of any current tax liability imposed against the 
Participating TO as the result of payments or property transfers 
made by the Interconnection Customer to the Participating TO 
under this LGIA for Interconnection Facilities, as well as any 
interest and penalties, other than interest and penalties attributable 
to any delay caused by the Participating TO. 

 
The Participating TO shall not include a gross-up for the cost 
consequences of any current tax liability in the amounts it charges 
the Interconnection Customer under this LGIA unless (i) the 
Participating TO has determined, in good faith, that the payments 
or property transfers made by the Interconnection Customer to the 
Participating TO should be reported as income subject to taxation 
or (ii) any Governmental Authority directs the Participating TO to 
report payments or property as income subject to taxation; 
provided, however, that the Participating TO may require the 
Interconnection Customer to provide security for Interconnection 
Facilities, in a form reasonably acceptable to the Participating TO 
(such as a parental guarantee or a letter of credit), in an amount 
equal to the cost consequences of any current tax liability under 
this Article 5.17.  The Interconnection Customer shall reimburse the 
Participating TO for such costs on a fully grossed-up basis, in 
accordance with Article 5.17.4, within thirty (30) Calendar Days of 
receiving written notification from the Participating TO of the 
amount due, including detail about how the amount was calculated. 

 
The indemnification obligation shall terminate at the earlier of (1) 
the expiration of the ten year testing period and the applicable 
statute of limitation, as it may be extended by the Participating TO 
upon request of the IRS, to keep these years open for audit or 
adjustment, or (2) the occurrence of a subsequent taxable event 
and the payment of any related indemnification obligations as 
contemplated by this Article 5.17. 

 
5.17.4 Tax Gross-Up Amount.  The Interconnection Customer's liability 

for the cost consequences of any current tax liability under this 
Article 5.17 shall be calculated on a fully grossed-up basis.  Except 
as may otherwise be agreed to by the parties, this means that the 
Interconnection Customer will pay the Participating TO, in addition 
to the amount paid for the Interconnection Facilities and Network 
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Upgrades, an amount equal to (1) the current taxes imposed on the 
Participating TO (“Current Taxes”) on the excess of (a) the gross 
income realized by the Participating TO as a result of payments or 
property transfers made by the Interconnection Customer to the 
Participating TO under this LGIA (without regard to any payments 
under this Article 5.17) (the “Gross Income Amount”) over (b) the 
present value of future tax deductions for depreciation that will be 
available as a result of such payments or property transfers (the 
“Present Value Depreciation Amount”), plus (2) an additional 
amount sufficient to permit the Participating TO to receive and 
retain, after the payment of all Current Taxes, an amount equal to 
the net amount described in clause (1). 

 
For this purpose, (i) Current Taxes shall be computed based on the 
Participating TO’s composite federal and state tax rates at the time 
the payments or property transfers are received and the 
Participating TO will be treated as being subject to tax at the 
highest marginal rates in effect at that time (the “Current Tax 
Rate”), and (ii) the Present Value Depreciation Amount shall be 
computed by discounting the Participating TO’s anticipated tax 
depreciation deductions as a result of such payments or property 
transfers by the Participating TO’s current weighted average cost of 
capital.  Thus, the formula for calculating the Interconnection 
Customer's liability to the Participating TO pursuant to this Article 
5.17.4 can be expressed as follows: (Current Tax Rate x (Gross 
Income Amount – Present Value of Tax Depreciation))/(1-Current 
Tax Rate).  Interconnection Customer's estimated tax liability in the 
event taxes are imposed shall be stated in Appendix A, 
Interconnection Facilities, Network Upgrades and Distribution 
Upgrades. 

 

5.17.5 Private Letter Ruling or Change or Clarification of Law.  
At the Interconnection Customer's request and expense, the 
Participating TO shall file with the IRS a request for a private letter 
ruling as to whether any property transferred or sums paid, or to be 
paid, by the Interconnection Customer to the Participating TO under 
this LGIA are subject to federal income taxation.  The 
Interconnection Customer will prepare the initial draft of the request 
for a private letter ruling, and will certify under penalties of perjury 
that all facts represented in such request are true and accurate to 
the best of the Interconnection Customer's knowledge.  The 
Participating TO and Interconnection Customer shall cooperate in 
good faith with respect to the submission of such request, provided, 
however, the Interconnection Customer and the Participating TO 
explicitly acknowledge (and nothing herein is intended to alter) 
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Participating TO’s obligation under law to certify that the facts 
presented in the ruling request are true, correct and complete. 

 
The Participating TO shall keep the Interconnection Customer fully 
informed of the status of such request for a private letter ruling and 
shall execute either a privacy act waiver or a limited power of 
attorney, in a form acceptable to the IRS, that authorizes the 
Interconnection Customer to participate in all discussions with the 
IRS regarding such request for a private letter ruling.  The 
Participating TO shall allow the Interconnection Customer to attend 
all meetings with IRS officials about the request and shall permit 
the Interconnection Customer to prepare the initial drafts of any 
follow-up letters in connection with the request. 

 
5.17.6 Subsequent Taxable Events.  If, within 10 years from the date on 

which the relevant Participating TO's Interconnection Facilities are 
placed in service, (i) the Interconnection Customer Breaches the 
covenants contained in Article 5.17.2, (ii) a "disqualification event" 
occurs within the meaning of IRS Notice 88-129, or (iii) this LGIA 
terminates and the Participating TO retains ownership of the 
Interconnection Facilities and Network Upgrades, the 
Interconnection Customer shall pay a tax gross-up for the cost 
consequences of any current tax liability imposed on the 
Participating TO, calculated using the methodology described in 
Article 5.17.4 and in accordance with IRS Notice 90-60. 

 
5.17.7 Contests.  In the event any Governmental Authority determines 

that the Participating TO’s receipt of payments or property 
constitutes income that is subject to taxation, the Participating TO 
shall notify the Interconnection Customer, in writing, within thirty 
(30) Calendar Days of receiving notification of such determination 
by a Governmental Authority.  Upon the timely written request by 
the Interconnection Customer and at the Interconnection 
Customer's sole expense, the Participating TO may appeal, protest, 
seek abatement of, or otherwise oppose such determination.  Upon 
the Interconnection Customer's written request and sole expense, 
the Participating TO may file a claim for refund with respect to any 
taxes paid under this Article 5.17, whether or not it has received 
such a determination.  The Participating TO reserve the right to 
make all decisions with regard to the prosecution of such appeal, 
protest, abatement or other contest, including the selection of 
counsel and compromise or settlement of the claim, but the 
Participating TO shall keep the Interconnection Customer informed, 
shall consider in good faith suggestions from the Interconnection 
Customer about the conduct of the contest, and shall reasonably 
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permit the Interconnection Customer or an Interconnection 
Customer representative to attend contest proceedings. 

 
The Interconnection Customer shall pay to the Participating TO on 
a periodic basis, as invoiced by the Participating TO, the 
Participating TO’s documented reasonable costs of prosecuting 
such appeal, protest, abatement or other contest, including any 
costs associated with obtaining the opinion of independent tax 
counsel described in this Article 5.17.7.  The Participating TO may 
abandon any contest if the Interconnection Customer fails to 
provide payment to the Participating TO within thirty (30) Calendar 
Days of receiving such invoice. 

 
At any time during the contest, the Participating TO may agree to a 
settlement either with the Interconnection Customer's consent or, if 
such consent is refused, after obtaining written advice from 
independent nationally-recognized tax counsel, selected by the 
Participating TO, but reasonably acceptable to the Interconnection 
Customer, that the proposed settlement represents a reasonable 
settlement given the hazards of litigation.  The Interconnection 
Customer's obligation shall be based on the amount of the 
settlement agreed to by the Interconnection Customer, or if a higher 
amount, so much of the settlement that is supported by the written 
advice from nationally-recognized tax counsel selected under the 
terms of the preceding paragraph.  The settlement amount shall be 
calculated on a fully grossed-up basis to cover any related cost 
consequences of the current tax liability.  The Participating TO may 
also settle any tax controversy without receiving the Interconnection 
Customer's consent or any such written advice; however, any such 
settlement will relieve the Interconnection Customer from any 
obligation to indemnify the Participating TO for the tax at issue in 
the contest (unless the failure to obtain written advice is attributable 
to the Interconnection Customer’s unreasonable refusal to the 
appointment of independent tax counsel). 

 
5.17.8 Refund.  In the event that (a) a private letter ruling is issued to the 

Participating TO which holds that any amount paid or the value of 
any property transferred by the Interconnection Customer to the 
Participating TO under the terms of this LGIA is not subject to 
federal income taxation, (b) any legislative change or administrative 
announcement, notice, ruling or other determination makes it 
reasonably clear to the Participating TO in good faith that any 
amount paid or the value of any property transferred by the 
Interconnection Customer to the Participating TO under the terms 
of this LGIA is not taxable to the Participating TO, (c) any 
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abatement, appeal, protest, or other contest results in a 
determination that any payments or transfers made by the 
Interconnection Customer to the Participating TO are not subject to 
federal income tax, or (d) if the Participating TO receives a refund 
from any taxing authority for any overpayment of tax attributable to 
any payment or property transfer made by the Interconnection 
Customer to the Participating TO pursuant to this LGIA, the 
Participating TO shall promptly refund to the Interconnection 
Customer the following: 

 
(i) any payment made by Interconnection Customer under 
this Article 5.17 for taxes that is attributable to the amount 
determined to be non-taxable, together with interest thereon, 

 
(ii) interest on any amounts paid by the Interconnection 
Customer to the Participating TO for such taxes which the 
Participating TO did not submit to the taxing authority, 
calculated in accordance with the methodology set forth in 
FERC’s regulations at 18 C.F.R. §35.19a(a)(2)(iii) from the 
date payment was made by the Interconnection Customer to 
the date the Participating TO refunds such payment to the 
Interconnection Customer, and 

 
(iii) with respect to any such taxes paid by the Participating 
TO, any refund or credit the Participating TO receives or to 
which it may be entitled from any Governmental Authority, 
interest (or that portion thereof attributable to the payment 
described in clause (i), above) owed to the Participating TO 
for such overpayment of taxes (including any reduction in 
interest otherwise payable by the Participating TO to any 
Governmental Authority resulting from an offset or credit); 
provided, however, that the Participating TO will remit such 
amount promptly to the Interconnection Customer only after 
and to the extent that the Participating TO has received a tax 
refund, credit or offset from any Governmental Authority for 
any applicable overpayment of income tax related to the 
Participating TO's Interconnection Facilities. 

 
The intent of this provision is to leave the Parties, to the extent 
practicable, in the event that no taxes are due with respect to any 
payment for Interconnection Facilities and Network Upgrades 
hereunder, in the same position they would have been in had no 
such tax payments been made. 
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5.17.9 Taxes Other Than Income Taxes.  Upon the timely request by the 
Interconnection Customer, and at the Interconnection Customer’s 
sole expense, the CAISO or Participating TO may appeal, protest, 
seek abatement of, or otherwise contest any tax (other than federal 
or state income tax) asserted or assessed against the CAISO or 
Participating TO for which the Interconnection Customer may be 
required to reimburse the CAISO or Participating TO under the 
terms of this LGIA.  The Interconnection Customer shall pay to the 
Participating TO on a periodic basis, as invoiced by the 
Participating TO, the Participating TO’s documented reasonable 
costs of prosecuting such appeal, protest, abatement, or other 
contest.  The Interconnection Customer, the CAISO, and the 
Participating TO shall cooperate in good faith with respect to any 
such contest.  Unless the payment of such taxes is a prerequisite to 
an appeal or abatement or cannot be deferred, no amount shall be 
payable by the Interconnection Customer to the CAISO or 
Participating TO for such taxes until they are assessed by a final, 
non-appealable order by any court or agency of competent 
jurisdiction.  In the event that a tax payment is withheld and 
ultimately due and payable after appeal, the Interconnection 
Customer will be responsible for all taxes, interest and penalties, 
other than penalties attributable to any delay caused by the 
Participating TO. 

 
5.18 Tax Status.  Each Party shall cooperate with the others to maintain the 

other Parties’ tax status.  Nothing in this LGIA is intended to adversely 
affect the CAISO’s or any Participating TO’s tax exempt status with 
respect to the issuance of bonds including, but not limited to, Local 
Furnishing Bonds. 

 
5.19 Modification. 
 

5.19.1 General.  The Interconnection Customer or the Participating TO 
may undertake modifications to its facilities, subject to the 
provisions of this LGIA and the CAISO Tariff.  If a Party plans to 
undertake a modification that reasonably may be expected to affect 
the other Parties’ facilities, that Party shall provide to the other 
Parties sufficient information regarding such modification so that 
the other Parties may evaluate the potential impact of such 
modification prior to commencement of the work.  Such information 
shall be deemed to be confidential hereunder and shall include 
information concerning the timing of such modifications and 
whether such modifications are expected to interrupt the flow of 
electricity from the Large Generating Facility.  The Party desiring to 
perform such work shall provide the relevant drawings, plans, and 
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specifications to the other Parties at least ninety (90) Calendar 
Days in advance of the commencement of the work or such shorter 
period upon which the Parties may agree, which agreement shall 
not unreasonably be withheld, conditioned or delayed. 

 
 In the case of Large Generating Facility modifications that do not 

require the Interconnection Customer to submit an Interconnection 
Request, the CAISO or Participating TO shall provide, within thirty 
(30) Calendar Days (or such other time as the Parties may agree), 
an estimate of any additional modifications to the CAISO Controlled 
Grid, Participating TO's Interconnection Facilities, Network 
Upgrades or Distribution Upgrades necessitated by such 
Interconnection Customer modification and a good faith estimate of 
the costs thereof.  The Participating TO and the CAISO shall 
determine if a Large Generating Facility modification is a Material 
Modification in accordance with the GIP. 

 
5.19.2 Standards.  Any additions, modifications, or replacements made to 

a Party’s facilities shall be designed, constructed and operated in 
accordance with this LGIA and Good Utility Practice.  

 
5.19.3 Modification Costs.  The Interconnection Customer shall not be 

directly assigned the costs of any additions, modifications, or 
replacements that the Participating TO makes to the Participating 
TO's Interconnection Facilities or the Participating TO’s 
Transmission System to facilitate the interconnection of a third 
party to the Participating TO's Interconnection Facilities or the 
Participating TO’s Transmission System, or to provide transmission 
service to a third party under the CAISO Tariff.  The Interconnection 
Customer shall be responsible for the costs of any additions, 
modifications, or replacements to the Interconnection Facilities that 
may be necessary to maintain or upgrade such Interconnection 
Facilities consistent with Applicable Laws and Regulations, 
Applicable Reliability Standards or Good Utility Practice. 

 
5.19.4 Permitted Reductions in output capacity (MW generating 

capacity) of the Generating Facility.  An Interconnection 
Customer may reduce the MW capacity of the Generating Facility 
by up to five percent (5%) for any reason, during the time period  
between the Effective Date of this LGIA and the Commercial 
Operation Date  The five percent (5%) value shall be established by 
reference to the MW generating capacity as set forth in the 
“Interconnection Customer’s Data Form To Be Provided by the 
Interconnection Customer Prior to Commencement of the Phase II 
Interconnection Study” (Appendix B to Appendix 3 of the GIP). 
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 The CAISO (in consultation with the applicable Participating TO(s) 
will consider an Interconnection Customer’s request for a reduction 
in the MW generating capacity greater than five percent (5%) under 
limited conditions where the Interconnection Customer reasonably 
demonstrates to the Participating TO and CAISO that the MW 
generation capacity reduction is warranted due to reasons beyond 
the control of the Interconnection Customer.  Reasons beyond the 
control of the Interconnection Customer shall consist of any one or 
more of the following: 
  
(i) the Interconnection Customer’s failure to secure required 

permits and other governmental approvals to construct the 
Generating Facility at its total MW generating capacity as 
specified in its Interconnection Request after the 
Interconnection Customer has made diligent effort to secure 
such permits or approvals; 
 

(ii) the Interconnection Customer’s receipt of a written statement 
from the permitting or approval authority (such as a draft 
environmental impact report) indicating that construction of a 
Generating Facility of the total MW generating capacity size 
specified in the Interconnection Request will likely result in 
disapproval due to a significant environmental or other 
impact that cannot be mitigated; 
 

(iii) failure to obtain the legal right of use of the full site acreage 
necessary to construct and/or operate the total MW 
generating capacity size for the entire Generating Facility, 
after the Interconnection Customer has made a diligent 
attempt to secure such legal right of use.  This subsection 
(iii) applies only where an Interconnection Customer has 
previously demonstrated and maintained its demonstration 
of Site Exclusivity prior to invoking this subsection as a 
reason for downsizing. 
 

If relying on subsections (i) or (ii) above, in order to be eligible for a 
capacity reduction greater than five percent (5%), the 
Interconnection Customer must also demonstrate to the CAISO that 
a reduction of MW generating capacity of the Generating Facility to 
the reduced size that the Interconnection Customer proposes will 
likely overcome the objections of the permitting/approving authority 
or otherwise cause the permitting/approving authority to grant the 
permit or approval.  The Interconnection Customer may satisfy this 
demonstration requirement by submitting to the CAISO either a 
writing from the permitting/approving authority to this effect or other 
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evidence of a commitment by the permitting/approving authority 
that the MW capacity reduction will remove the objections of the 
authority to the permit/approval application. 
 
If relying on subsection (iii) above, the Interconnection Customer 
must also reasonably demonstrate to the CAISO that the proposed 
reduced-capacity Generating Facility can be constructed on the site 
over which the Interconnection Customer has been able to obtain 
legal rights of use. 

 
 Upon such demonstration to the reasonable satisfaction of the 

CAISO (after consultation with the applicable Participating TO) the 
CAISO will permit such reduction. No permitted reduction of MW 
generation capacity under this Article shall operate to diminish the 
Interconnection Customer’s cost responsibility for Network 
Upgrades or to diminish the Interconnection Customer’s right to 
repayment for financing of Network Upgrades under this LGIA. 

 
ARTICLE 6.  TESTING AND INSPECTION 

 
6.1 Pre-Commercial Operation Date Testing and Modifications.  Prior to 

the Commercial Operation Date, the Participating TO shall test the 
Participating TO’s Interconnection Facilities, Network Upgrades, and 
Distribution Upgrades and the Interconnection Customer shall test the 
Large Generating Facility and the Interconnection Customer’s 
Interconnection Facilities to ensure their safe and reliable operation.  
Similar testing may be required after initial operation.  Each Party shall 
make any modifications to its facilities that are found to be necessary as a 
result of such testing.  The Interconnection Customer shall bear the cost of 
all such testing and modifications.  The Interconnection Customer shall not 
commence initial parallel operation of an Electric Generating Unit with the 
Participating TO’s Transmission System until the Participating TO 
provides prior written approval, which approval shall not be unreasonably 
withheld, for operation of such Electric Generating Unit.  The 
Interconnection Customer shall generate test energy at the Large 
Generating Facility only if it has arranged for the delivery of such test 
energy. 

 
6.2 Post-Commercial Operation Date Testing and Modifications.  Each 

Party shall at its own expense perform routine inspection and testing of its 
facilities and equipment in accordance with Good Utility Practice as may 
be necessary to ensure the continued interconnection of the Large 
Generating Facility with the Participating TO’s Transmission System in a 
safe and reliable manner.  Each Party shall have the right, upon advance 
written notice, to require reasonable additional testing of the other Party’s 
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facilities, at the requesting Party’s expense, as may be in accordance with 
Good Utility Practice. 

 
6.3 Right to Observe Testing.  Each Party shall notify the other Parties at 

least fourteen (14) Calendar Days in advance of its performance of tests 
of its Interconnection Facilities or Generating Facility.  The other Parties 
have the right, at their own expense, to observe such testing. 

 
6.4 Right to Inspect.  Each Party shall have the right, but shall have no 

obligation to: (i) observe another Party’s tests and/or inspection of any of 
its System Protection Facilities and other protective equipment, including 
Power System Stabilizers; (ii) review the settings of another Party’s 
System Protection Facilities and other protective equipment; and 
(iii) review another Party’s maintenance records relative to the 
Interconnection Facilities, the System Protection Facilities and other 
protective equipment.  A Party may exercise these rights from time to time 
as it deems necessary upon reasonable notice to the other Party.  The 
exercise or non-exercise by a Party of any such rights shall not be 
construed as an endorsement or confirmation of any element or condition 
of the Interconnection Facilities or the System Protection Facilities or other 
protective equipment or the operation thereof, or as a warranty as to the 
fitness, safety, desirability, or reliability of same.  Any information that a 
Party obtains through the exercise of any of its rights under this Article 6.4 
shall be deemed to be Confidential Information and treated pursuant to 
Article 22 of this LGIA. 

ARTICLE 7.  METERING 

 
7.1 General.  Each Party shall comply with any Applicable Reliability 

Standards and the Applicable Reliability Council requirements.  The 
Interconnection Customer and CAISO shall comply with the provisions of 
the CAISO Tariff regarding metering, including Section 10 of the CAISO 
Tariff.  Unless otherwise agreed by the Participating TO and the 
Interconnection Customer, the Participating TO may install additional 
Metering Equipment at the Point of Interconnection prior to any operation 
of any Electric Generating Unit and shall own, operate, test and maintain 
such Metering Equipment.  Power flows to and from the Large Generating 
Facility shall be measured at or, at the CAISO’s or Participating TO’s 
option for its respective Metering Equipment, compensated to, the Point of 
Interconnection.  The CAISO shall provide metering quantities to the 
Interconnection Customer upon request in accordance with the CAISO 
Tariff by directly polling the CAISO’s meter data acquisition system.  The 
Interconnection Customer shall bear all reasonable documented costs 
associated with the purchase, installation, operation, testing and 
maintenance of the Metering Equipment. 
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7.2 Check Meters.  The Interconnection Customer, at its option and expense, 
may install and operate, on its premises and on its side of the Point of 
Interconnection, one or more check meters to check the CAISO-polled 
meters or the Participating TO’s meters.  Such check meters shall be for 
check purposes only and shall not be used for the measurement of power 
flows for purposes of this LGIA, except in the case that no other means 
are available on a temporary basis at the option of the CAISO or the 
Participating TO.  The check meters shall be subject at all reasonable 
times to inspection and examination by the CAISO or Participating TO or 
their designees.  The installation, operation and maintenance thereof shall 
be performed entirely by the Interconnection Customer in accordance with 
Good Utility Practice. 

 
7.3 Participating TO Retail Metering.  The Participating TO may install retail 

revenue quality meters and associated equipment, pursuant to the 
Participating TO’s applicable retail tariffs. 

 
ARTICLE 8.  COMMUNICATIONS 

 
8.1 Interconnection Customer Obligations.  The Interconnection Customer 

shall maintain satisfactory operating communications with the CAISO in 
accordance with the provisions of the CAISO Tariff and with the 
Participating TO’s dispatcher or representative designated by the 
Participating TO.  The Interconnection Customer shall provide standard 
voice line, dedicated voice line and facsimile communications at its Large 
Generating Facility control room or central dispatch facility through use of 
either the public telephone system, or a voice communications system that 
does not rely on the public telephone system.  The Interconnection 
Customer shall also provide the dedicated data circuit(s) necessary to 
provide Interconnection Customer data to the CAISO and Participating TO 
as set forth in Appendix D, Security Arrangements Details.  The data 
circuit(s) shall extend from the Large Generating Facility to the location(s) 
specified by the CAISO and Participating TO.  Any required maintenance 
of such communications equipment shall be performed by the 
Interconnection Customer.  Operational communications shall be activated 
and maintained under, but not be limited to, the following events:  system 
paralleling or separation, scheduled and unscheduled shutdowns, 
equipment clearances, and hourly and daily load data. 

 
8.2 Remote Terminal Unit.  Prior to the Initial Synchronization Date of each 

Electric Generating Unit, a Remote Terminal Unit, or equivalent data 
collection and transfer equipment acceptable to the Parties, shall be 
installed by the Interconnection Customer, or by the Participating TO at 
the Interconnection Customer's expense, to gather accumulated and 
instantaneous data to be telemetered to the location(s) designated by the 
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CAISO and by the Participating TO through use of a dedicated point-to-
point data circuit(s) as indicated in Article 8.1.   

 
Telemetry to the CAISO shall be provided in accordance with the CAISO’s 
technical standards for direct telemetry.  For telemetry to the Participating 
TO, the communication protocol for the data circuit(s) shall be specified by 
the Participating TO.  Instantaneous bi-directional real power and reactive 
power flow and any other required information must be telemetered 
directly to the location(s) specified by the Participating TO. 

 
Each Party will promptly advise the other Parties if it detects or otherwise 
learns of any metering, telemetry or communications equipment errors or 
malfunctions that require the attention and/or correction by another Party.  
The Party owning such equipment shall correct such error or malfunction 
as soon as reasonably feasible. 

 
8.3 No Annexation.  Any and all equipment placed on the premises of a Party 

shall be and remain the property of the Party providing such equipment 
regardless of the mode and manner of annexation or attachment to real 
property, unless otherwise mutually agreed by the Parties. 

 
ARTICLE 9.  OPERATIONS 

 
9.1 General.  Each Party shall comply with Applicable Reliability Standards 

and the Applicable Reliability Council requirements.  Each Party shall 
provide to the other Party all information that may reasonably be required 
by the other Party to comply with Applicable Laws and Regulations and 
Applicable Reliability Standards.  

 
9.2 Balancing Authority Area Notification.  At least three months before 

Initial Synchronization Date, the Interconnection Customer shall notify the 
CAISO and Participating TO in writing of the Balancing Authority Area in 
which the Large Generating Facility intends to be located.  If the 
Interconnection Customer intends to locate the Large Generating Facility 
in a Balancing Authority Area other than the Balancing Authority Area 
within whose electrically metered boundaries the Large Generating Facility 
is located, and if permitted to do so by the relevant transmission tariffs, all 
necessary arrangements, including but not limited to those set forth in 
Article 7 and Article 8 of this LGIA, and remote Balancing Authority Area 
generator interchange agreements, if applicable, and the appropriate 
measures under such agreements, shall be executed and implemented 
prior to the placement of the Large Generating Facility in the other 
Balancing Authority Area. 
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9.3 CAISO and Participating TO Obligations.  The CAISO and Participating 
TO shall cause the Participating TO’s Transmission System to be 
operated and controlled in a safe and reliable manner and in accordance 
with this LGIA.  The Participating TO at the Interconnection Customer’s 
expense shall cause the Participating TO’s Interconnection Facilities to be 
operated, maintained and controlled in a safe and reliable manner and in 
accordance with this LGIA.  The CAISO and Participating TO may provide 
operating instructions to the Interconnection Customer consistent with this 
LGIA and Participating TO and CAISO operating protocols and 
procedures as they may change from time to time.  The Participating TO 
and CAISO will consider changes to their operating protocols and 
procedures proposed by the Interconnection Customer. 

  
9.4 Interconnection Customer Obligations.  The Interconnection Customer 

shall at its own expense operate, maintain and control the Large 
Generating Facility and the Interconnection Customer’s Interconnection 
Facilities in a safe and reliable manner and in accordance with this LGIA.  
The Interconnection Customer shall operate the Large Generating Facility 
and the Interconnection Customer’s Interconnection Facilities in 
accordance with all applicable requirements of the Balancing Authority 
Area of which it is part, including such requirements as set forth in 
Appendix C, Interconnection Details, of this LGIA.  Appendix C, 
Interconnection Details, will be modified to reflect changes to the 
requirements as they may change from time to time.  A Party may request 
that another Party provide copies of the requirements set forth in Appendix 
C, Interconnection Details, of this LGIA.   The Interconnection Customer 
shall not commence Commercial Operation of an Electric Generating Unit 
with the Participating TO’s Transmission System until the Participating TO 
provides prior written approval, which approval shall not be unreasonably 
withheld, for operation of such Electric Generating Unit. 

 
9.5 Start-Up and Synchronization.  Consistent with the Parties’ mutually 

acceptable procedures, the Interconnection Customer is responsible for 
the proper synchronization of each Electric Generating Unit to the CAISO 
Controlled Grid.  

 
9.6 Reactive Power. 
 

9.6.1 Power Factor Design Criteria.  For all Generating Facilities other 
than Asynchronous Generating Facilities, the Interconnection 
Customer shall design the Large Generating Facility to maintain a 
composite power delivery at continuous rated power output at the 
terminals of the Electric Generating Unit at a power factor within the 
range of 0.95 leading to 0.90 lagging, unless the CAISO has 
established different requirements that apply to all generators in the 
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Balancing Authority Area on a comparable basis.  For 
Asynchronous Generating Facilities, the Interconnection Customer 
shall design the Large Generating Facility to maintain power factor 
criteria in accordance with Appendix H of this LGIA. 

 
9.6.2 Voltage Schedules.  Once the Interconnection Customer has 

synchronized an Electric Generating Unit with the CAISO 
Controlled Grid, the CAISO or Participating TO shall require the 
Interconnection Customer to maintain a voltage schedule by 
operating the Electric Generating Unit to produce or absorb reactive 
power within the design limitations of the Electric Generating Unit 
set forth in Article 9.6.1 (Power Factor Design Criteria).  CAISO’s 
voltage schedules shall treat all sources of reactive power in the 
Balancing Authority Area in an equitable and not unduly 
discriminatory manner.  The Participating TO shall exercise 
Reasonable Efforts to provide the Interconnection Customer with 
such schedules at least one (1) day in advance, and the CAISO or 
Participating TO may make changes to such schedules as 
necessary to maintain the reliability of the CAISO Controlled Grid or 
the Participating TO’s electric system.  The Interconnection 
Customer shall operate the Electric Generating Unit to maintain the 
specified output voltage or power factor within the design limitations 
of the Electric Generating Unit set forth in Article 9.6.1 (Power 
Factor Design Criteria), and as may be required by the CAISO to 
operate the Electric Generating Unit at a specific voltage schedule 
within the design limitations set forth in Article 9.6.1.  If the 
Interconnection Customer is unable to maintain the specified 
voltage or power factor, it shall promptly notify the CAISO and the 
Participating TO. 

 
9.6.2.1 Governors and Regulators.  Whenever an Electric 

Generating Unit is operated in parallel with the CAISO 
Controlled Grid and the speed governors (if installed on the 
Electric Generating Unit pursuant to Good Utility Practice) 
and voltage regulators are capable of operation, the 
Interconnection Customer shall operate the Electric 
Generating Unit with its speed governors and voltage 
regulators in automatic operation.  If the Electric Generating 
Unit’s speed governors and voltage regulators are not 
capable of such automatic operation, the Interconnection 
Customer shall immediately notify the CAISO and the 
Participating TO and ensure that the Electric Generating Unit 
operates as specified in Article 9.6.2 through manual 
operation and that such Electric Generating Unit’s reactive 
power production or absorption (measured in MVARs) are 
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within the design capability of the Electric Generating Unit(s) 
and steady state stability limits.  The Interconnection 
Customer shall restore the speed governors and voltage 
regulators to automatic operation as soon as possible.  If the 
Large Generating Facility’s speed governors and voltage 
regulators are improperly tuned or malfunctioning, the 
CAISO shall have the right to order the reduction in output or 
disconnection of the Large Generating Facility if the reliability 
of the CAISO Controlled Grid would be adversely affected.  
The Interconnection Customer shall not cause its Large 
Generating Facility to disconnect automatically or 
instantaneously from the CAISO Controlled Grid or trip any 
Electric Generating Unit comprising the Large Generating 
Facility for an under or over frequency condition unless the 
abnormal frequency condition persists for a time period 
beyond the limits set forth in ANSI/IEEE Standard C37.106, 
or such other standard as applied to other generators in the 
Balancing Authority Area on a comparable basis. 

 
9.6.3 Payment for Reactive Power.  CAISO is required to pay the 

Interconnection Customer for reactive power that Interconnection 
Customer provides or absorbs from an Electric Generating Unit 
when the CAISO requests the Interconnection Customer to operate 
its Electric Generating Unit outside the range specified in Article 
9.6.1, provided that if the CAISO pays other generators for reactive 
power service within the specified range, it must also pay the 
Interconnection Customer.  Payments shall be pursuant to Article 
11.6 or such other agreement to which the CAISO and 
Interconnection Customer have otherwise agreed. 

 
9.7 Outages and Interruptions. 
 

9.7.1 Outages. 
 

9.7.1.1 Outage Authority and Coordination.  Each Party 
may in accordance with Good Utility Practice in coordination 
with the other Parties remove from service any of its 
respective Interconnection Facilities or Network Upgrades 
that may impact another Party's facilities as necessary to 
perform maintenance or testing or to install or replace 
equipment.  Absent an Emergency Condition, the Party 
scheduling a removal of such facility(ies) from service will 
use Reasonable Efforts to schedule such removal on a date 
and time mutually acceptable to all Parties.  In all 
circumstances any Party planning to remove such 
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facility(ies) from service shall use Reasonable Efforts to 
minimize the effect on the other Parties of such removal.  

 
9.7.1.2 Outage Schedules.  The CAISO shall post 

scheduled outages of CAISO Controlled Grid facilities in 
accordance with the provisions of the CAISO Tariff.  The 
Interconnection Customer shall submit its planned 
maintenance schedules for the Large Generating Facility to 
the CAISO in accordance with the CAISO Tariff.  The 
Interconnection Customer shall update its planned 
maintenance schedules in accordance with the CAISO Tariff.  
The CAISO may request the Interconnection Customer to 
reschedule its maintenance as necessary to maintain the 
reliability of the CAISO Controlled Grid in accordance with 
the CAISO Tariff.  Such planned maintenance schedules 
and updates and changes to such schedules shall be 
provided by the Interconnection Customer to the 
Participating TO concurrently with their submittal to the 
CAISO.  The CAISO shall compensate the Interconnection 
Customer for any additional direct costs that the 
Interconnection Customer incurs as a result of having to 
reschedule maintenance in accordance with the CAISO 
Tariff.  The Interconnection Customer will not be eligible to 
receive compensation if, during the twelve (12) months prior 
to the date of the scheduled maintenance, the 
Interconnection Customer had modified its schedule of 
maintenance activities. 

 
9.7.1.3 Outage Restoration.  If an outage on a Party's 

Interconnection Facilities or Network Upgrades adversely 
affects another Party's operations or facilities, the Party that 
owns or controls the facility that is out of service shall use 
Reasonable Efforts to promptly restore such facility(ies) to a 
normal operating condition consistent with the nature of the 
outage.  The Party that owns or controls the facility that is 
out of service shall provide the other Parties, to the extent 
such information is known, information on the nature of the 
Emergency Condition, if the outage is caused by an 
Emergency Condition, an estimated time of restoration, and 
any corrective actions required.  Initial verbal notice shall be 
followed up as soon as practicable with written notice 
explaining the nature of the outage, if requested by a Party, 
which may be provided by e-mail or facsimile. 
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9.7.2 Interruption of Service.  If required by Good Utility Practice to do 
so, the CAISO or the Participating TO may require the 
Interconnection Customer to interrupt or reduce deliveries of 
electricity if such delivery of electricity could adversely affect the 
CAISO’s or the Participating TO’s ability to perform such activities 
as are necessary to safely and reliably operate and maintain the 
Participating TO’s electric system or the CAISO Controlled Grid.  
The following provisions shall apply to any interruption or reduction 
permitted under this Article 9.7.2: 

 
9.7.2.1 The interruption or reduction shall continue only for so 

long as reasonably necessary under Good Utility Practice; 
 

9.7.2.2 Any such interruption or reduction shall be made on 
an equitable, non-discriminatory basis with respect to all 
generating facilities directly connected to the CAISO 
Controlled Grid, subject to any conditions specified in this 
LGIA;  

 
9.7.2.3 When the interruption or reduction must be made 

under circumstances which do not allow for advance notice, 
the CAISO or Participating TO, as applicable, shall notify the 
Interconnection Customer by telephone as soon as 
practicable of the reasons for the curtailment, interruption, or 
reduction, and, if known, its expected duration.  Telephone 
notification shall be followed by written notification, if 
requested by the Interconnection Customer, as soon as 
practicable; 

 
9.7.2.4 Except during the existence of an Emergency 

Condition, the CAISO or Participating TO shall notify the 
Interconnection Customer in advance regarding the timing of 
such interruption or reduction and further notify the 
Interconnection Customer of the expected duration.  The 
CAISO or Participating TO shall coordinate with the 
Interconnection Customer using Good Utility Practice to 
schedule the interruption or reduction during periods of least 
impact to the Interconnection Customer, the CAISO, and the 
Participating TO; 

 
9.7.2.5 The Parties shall cooperate and coordinate with each 

other to the extent necessary in order to restore the Large 
Generating Facility, Interconnection Facilities, the 
Participating TO’s Transmission System, and the CAISO 
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Controlled Grid to their normal operating state, consistent 
with system conditions and Good Utility Practice. 

 
9.7.3 Under-Frequency and Over Frequency Conditions.  The CAISO 

Controlled Grid is designed to automatically activate a load-shed 
program as required by Applicable Reliability Standards and the 
Applicable Reliability Council in the event of an under-frequency 
system disturbance.  The Interconnection Customer shall 
implement under-frequency and over-frequency protection set 
points for the Large Generating Facility as required by Applicable 
Reliability Standards and the Applicable Reliability Council to 
ensure “ride through” capability.  Large Generating Facility 
response to frequency deviations of pre-determined magnitudes, 
both under-frequency and over-frequency deviations, shall be 
studied and coordinated with the Participating TO and CAISO in 
accordance with Good Utility Practice.  The term "ride through" as 
used herein shall mean the ability of a Generating Facility to stay 
connected to and synchronized with the CAISO Controlled Grid 
during system disturbances within a range of under-frequency and 
over-frequency conditions, in accordance with Good Utility Practice. 
Asynchronous Generating Facilities shall be subject to frequency 
ride through capability requirements in accordance with Appendix H 
to this LGIA. 

 
9.7.4 System Protection and Other Control Requirements. 

 
9.7.4.1 System Protection Facilities.  The Interconnection 

Customer shall, at its expense, install, operate and maintain 
System Protection Facilities as a part of the Large 
Generating Facility or the Interconnection Customer’s 
Interconnection Facilities.  The Participating TO shall install 
at the Interconnection Customer's expense any System 
Protection Facilities that may be required on the Participating 
TO’s Interconnection Facilities or the Participating TO’s 
Transmission System as a result of the interconnection of 
the Large Generating Facility and the Interconnection 
Customer’s Interconnection Facilities. 

 
9.7.4.2 The Participating TO’s and Interconnection 

Customer’s protection facilities shall be designed and 
coordinated with other systems in accordance with 
Applicable Reliability Standards, Applicable Reliability 
Council criteria, and Good Utility Practice. 
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9.7.4.3 The Participating TO and Interconnection Customer 
shall each be responsible for protection of its facilities 
consistent with Good Utility Practice. 

 
9.7.4.4 The Participating TO’s and Interconnection 

Customer’s protective relay design shall incorporate the 
necessary test switches to perform the tests required in 
Article 6.  The required test switches will be placed such that 
they allow operation of lockout relays while preventing 
breaker failure schemes from operating and causing 
unnecessary breaker operations and/or the tripping of the 
Interconnection Customer's Electric Generating Units. 

 
9.7.4.5 The Participating TO and Interconnection Customer 

will test, operate and maintain System Protection Facilities in 
accordance with Good Utility Practice and, if applicable, the 
requirements of the Participating TO’s Interconnection 
Handbook.  

 
9.7.4.6 Prior to the in-service date, and again prior to the 

Commercial Operation Date, the Participating TO and 
Interconnection Customer or their agents shall perform a 
complete calibration test and functional trip test of the 
System Protection Facilities.  At intervals suggested by 
Good Utility Practice, the standards and procedures of the 
Participating TO, including, if applicable, the requirements of 
the Participating TO’s Interconnection Handbook, and 
following any apparent malfunction of the System Protection 
Facilities, each Party shall perform both calibration and 
functional trip tests of its System Protection Facilities.  These 
tests do not require the tripping of any in-service generation 
unit.  These tests do, however, require that all protective 
relays and lockout contacts be activated. 

 
9.7.5 Requirements for Protection.  In compliance with Good Utility 

Practice and, if applicable, the requirements of the Participating 
TO’s Interconnection Handbook, the Interconnection Customer 
shall provide, install, own, and maintain relays, circuit breakers and 
all other devices necessary to remove any fault contribution of the 
Large Generating Facility to any short circuit occurring on the 
Participating TO’s Transmission System not otherwise isolated by 
the Participating TO’s equipment, such that the removal of the fault 
contribution shall be coordinated with the protective requirements of 
the Participating TO’s Transmission System.  Such protective 
equipment shall include, without limitation, a disconnecting device 
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with fault current-interrupting capability located between the Large 
Generating Facility and the Participating TO’s Transmission System 
at a site selected upon mutual agreement (not to be unreasonably 
withheld, conditioned or delayed) of the Parties.  The 
Interconnection Customer shall be responsible for protection of the 
Large Generating Facility and the Interconnection Customer's other 
equipment from such conditions as negative sequence currents, 
over- or under-frequency, sudden load rejection, over- or under-
voltage, and generator loss-of-field.  The Interconnection Customer 
shall be solely responsible to disconnect the Large Generating 
Facility and the Interconnection Customer's other equipment if 
conditions on the CAISO Controlled Grid could adversely affect the 
Large Generating Facility. 

 
9.7.6 Power Quality.  Neither the Participating TO’s nor the 

Interconnection Customer’s facilities shall cause excessive voltage 
flicker nor introduce excessive distortion to the sinusoidal voltage or 
current waves as defined by ANSI Standard C84.1-1989, in 
accordance with IEEE Standard 519, any applicable superseding 
electric industry standard, or any alternative Applicable Reliability 
Standard or Applicable Reliability Council standard.  In the event of 
a conflict among ANSI Standard C84.1-1989, any applicable 
superseding electric industry standard, or any alternative Applicable 
Reliability Standard or Applicable Reliability Council standard, the 
alternative Applicable Reliability Standard or Applicable Reliability 
Council standard shall control. 

 
9.8 Switching and Tagging Rules.  Each Party shall provide the other 

Parties a copy of its switching and tagging rules that are applicable to the 
other Parties’ activities.  Such switching and tagging rules shall be 
developed on a non-discriminatory basis.  The Parties shall comply with 
applicable switching and tagging rules, as amended from time to time, in 
obtaining clearances for work or for switching operations on equipment. 

 
9.9 Use of Interconnection Facilities by Third Parties. 

 
9.9.1 Purpose of Interconnection Facilities.  Except as may be 

required by Applicable Laws and Regulations, or as otherwise 
agreed to among the Parties, the Interconnection Facilities shall be 
constructed for the sole purpose of interconnecting the Large 
Generating Facility to the Participating TO’s Transmission System 
and shall be used for no other purpose.  

 
9.9.2 Third Party Users.  If required by Applicable Laws and 

Regulations or if the Parties mutually agree, such agreement not to 
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be unreasonably withheld, to allow one or more third parties to use 
the Participating TO’s Interconnection Facilities, or any part thereof, 
the Interconnection Customer will be entitled to compensation for 
the capital expenses it incurred in connection with the 
Interconnection Facilities based upon the pro rata use of the 
Interconnection Facilities by the Participating TO, all third party 
users, and the Interconnection Customer, in accordance with 
Applicable Laws and Regulations or upon some other mutually-
agreed upon methodology.  In addition, cost responsibility for 
ongoing costs, including operation and maintenance costs 
associated with the Interconnection Facilities, will be allocated 
between the Interconnection Customer and any third party users 
based upon the pro rata use of the Interconnection Facilities by the 
Participating TO, all third party users, and the Interconnection 
Customer, in accordance with Applicable Laws and Regulations or 
upon some other mutually agreed upon methodology.  If the issue 
of such compensation or allocation cannot be resolved through 
such negotiations, it shall be submitted to FERC for resolution. 

 
9.10 Disturbance Analysis Data Exchange.  The Parties will cooperate with 

one another in the analysis of disturbances to either the Large Generating 
Facility or the CAISO Controlled Grid by gathering and providing access to 
any information relating to any disturbance, including information from 
oscillography, protective relay targets, breaker operations and sequence 
of events records, and any disturbance information required by Good 
Utility Practice. 

 
ARTICLE 10.  MAINTENANCE 

 
10.1 Participating TO Obligations.  The Participating TO shall maintain the 

Participating TO’s Transmission System and the Participating TO’s 
Interconnection Facilities in a safe and reliable manner and in accordance 
with this LGIA. 

 
10.2 Interconnection Customer Obligations.  The Interconnection Customer 

shall maintain the Large Generating Facility and the Interconnection 
Customer’s Interconnection Facilities in a safe and reliable manner and in 
accordance with this LGIA. 

 
10.3 Coordination. The Parties shall confer regularly to coordinate the 

planning, scheduling and performance of preventive and corrective 
maintenance on the Large Generating Facility and the Interconnection 
Facilities.   
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10.4 Secondary Systems.  The Participating TO and Interconnection 
Customer shall cooperate with the other Parties in the inspection, 
maintenance, and testing of control or power circuits that operate below 
600 volts, AC or DC, including, but not limited to, any hardware, control or 
protective devices, cables, conductors, electric raceways, secondary 
equipment panels, transducers, batteries, chargers, and voltage and 
current transformers that directly affect the operation of a Party's facilities 
and equipment which may reasonably be expected to impact the other 
Parties.  Each Party shall provide advance notice to the other Parties 
before undertaking any work on such circuits, especially on electrical 
circuits involving circuit breaker trip and close contacts, current 
transformers, or potential transformers. 

 
10.5 Operating and Maintenance Expenses.  Subject to the provisions herein 

addressing the use of facilities by others, and except for operations and 
maintenance expenses associated with modifications made for providing 
interconnection or transmission service to a third party and such third 
party pays for such expenses, the Interconnection Customer shall be 
responsible for all reasonable expenses including overheads, associated 
with: (1) owning, operating, maintaining, repairing, and replacing the 
Interconnection Customer’s Interconnection Facilities; and (2) operation, 
maintenance, repair and replacement of the Participating TO’s 
Interconnection Facilities. 

 
ARTICLE 11.  PERFORMANCE OBLIGATION 

 
11.1 Interconnection Customer’s Interconnection Facilities.  The 

Interconnection Customer shall design, procure, construct, install, own 
and/or control the Interconnection Customer’s Interconnection Facilities 
described in Appendix A at its sole expense. 

 
11.2 Participating TO’s Interconnection Facilities.  The Participating TO 

shall design, procure, construct, install, own and/or control the 
Participating TO’s Interconnection Facilities described in Appendix A at 
the sole expense of the Interconnection Customer.  Unless the 
Participating TO elects to fund the capital for the Participating TO’s 
Interconnection Facilities, they shall be solely funded by the 
Interconnection Customer. 

 
11.3 Network Upgrades and Distribution Upgrades.  The Participating TO 

shall design, procure, construct, install, and own the Network Upgrades 
and Distribution Upgrades described in Appendix A.  The Interconnection 
Customer shall be responsible for all costs related to Distribution 
Upgrades.  Unless the Participating TO elects to fund the capital for the 
Distribution Upgrades and Network Upgrades, they shall be funded by the 
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Interconnection Customer, which for Interconnection Customers 
processed under Section 6 of the GIP (in Queue Clusters) shall be in an 
amount determined pursuant to the methodology set forth in Section 6.5 of 
the GIP.  This specific amount is set forth in Appendix G to this LGIA. 

 
11.4 Transmission Credits.  No later than thirty (30) Calendar Days prior to 

the Commercial Operation Date, the Interconnection Customer may make 
a one-time election by written notice to the CAISO and the Participating 
TO to receive Congestion Revenue Rights as defined in and as available 
under the CAISO Tariff at the time of the election in accordance with the 
CAISO Tariff, in lieu of a refund of the cost of Network Upgrades in 
accordance with Article 11.4.1.  

 
11.4.1 Repayment of Amounts Advanced for Network Upgrades. 
 
 Upon the Commercial Operation Date of a Generating Facility that 

is not a Phased Generating Facility, the Interconnection Customer 
shall be entitled to a repayment, equal to the total amount paid to 
the Participating TO for the costs of Network Upgrades for which it 
is responsible, as set forth in Appendix G.  Such amount shall 
include any tax gross-up or other tax-related payments associated 
with Network Upgrades not refunded to the Interconnection 
Customer pursuant to Article 5.17.8 or otherwise, and shall be paid 
to the Interconnection Customer by the Participating TO on a dollar-
for-dollar basis either through (1) direct payments made on a 
levelized basis over the five-year period commencing on the 
Commercial Operation Date; or (2) any alternative payment 
schedule that is mutually agreeable to the Interconnection 
Customer and Participating TO, provided that such amount is paid 
within five (5) years from the Commercial Operation Date.  
Notwithstanding the foregoing, if this LGIA terminates within five (5) 
years from the Commercial Operation Date, the Participating TO’s 
obligation to pay refunds to the Interconnection Customer shall 
cease as of the date of termination.   

 
11.4.1.1 [Not Used] 
 
11.4.1.2 Repayment of Amounts Advanced Regarding Phased 
Generating Facilities 
 
 Upon the Commercial Operation Date of each phase of a Phased 

Generating Facility, the Interconnection Customer shall be entitled 
to a repayment equal to the Interconnection Customer’s 
contribution to the cost of Network Upgrades for that completed 
phase for which the Interconnection Customer is responsible, as 
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set forth in Appendix G, if all of the following conditions are 
satisfied: 

 
(a) The Generating Facility is capable of being constructed in 

phases; 
 
(b) The Generating Facility is specified in the LGIA as being 

constructed in phases; 
 
(c) The completed phase corresponds to one of the phases 

specified in the LGIA; 
 
(d) The phase has achieved Commercial Operation and the 

Interconnection Customer has tendered notice of the same 
pursuant to this LGIA; 

 
(e) All Parties to the LGIA have confirmed that the completed 

phase meets the requirements set forth in this LGIA and any 
other operating, metering, and interconnection requirements 
to permit generation output of the entire capacity of the 
completed phase as specified in this LGIA; 

 
(f) The Network Upgrades necessary for the completed phase 

to meet the desired level of deliverability are in service; and 
 
(g) The Interconnection Customer has posted one hundred 

(100) percent of the Interconnection Financial Security 
required for the Network Upgrades for all the phases of the 
Generating Facility (or if less than one hundred (100) 
percent has been posted, then all required Financial Security 
Instruments to the date of commencement of repayment). 

 
Upon satisfaction of these conditions (a) through (g), the 
Interconnection Customer shall be entitled to receive a partial 
repayment of its financed cost responsibility in an amount equal to 
the percentage of the Generating Facility declared to be in 
Commercial Operation multiplied by the cost of the Network 
Upgrades associated with the completed phase.  The 
Interconnection Customer shall be entitled to repayment in this 
manner for each completed phase until the entire Generating 
Facility is completed. 

 
A reduction in the electrical output (MW capacity) of the Generating 
Facility pursuant to LGIA Article 5.19.4 shall not diminish the 
Interconnection Customer’s right to repayment pursuant to this 
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LGIA Article 11.4.1.  If the LGIA includes a partial termination 
provision and the partial termination right has been exercised with 
regard to a phase that has not been built, then the Interconnection 
Customer’s eligibility for repayment under this Article as to the 
remaining phases shall not be diminished.  If the Interconnection 
Customer completes one or more phases and then breaches the 
LGIA, the Participating TO and the CAISO shall be entitled to offset 
any losses or damages resulting from the Breach against any 
repayments made for Network Upgrades related to the completed 
phases. 

 
 Any repayment amount for completion of a phase shall include any 

tax gross-up or other tax-related payments associated with Network 
Upgrades not refunded to the Interconnection Customer pursuant 
to Article 5.17.8 or otherwise, and shall be paid to the 
Interconnection Customer by the Participating TO on a dollar-for-
dollar basis either through (1) direct payments made on a levelized 
basis over the five-year period commencing on the date b which the 
requirements of items (a) through (g) have been fulfilled; or (2) any 
alternative payment schedule that is mutually agreeable to the 
Interconnection Customer and Participating TO, provided that such 
amount is paid within five (5) years from the Commercial Operation 
Date.  Notwithstanding the foregoing, if this LGIA terminates within 
five (5) years from the Commercial Operation Date, the 
Participating TO’s obligation to pay refunds to the Interconnection 
Customer shall cease as of the date of termination.   

 
11.4.1.3. Interest Payments and Assignment Rights 
 Any phased or non-phased repayment shall include interest 

calculated in accordance with the methodology set forth in FERC’s 
regulations at 18 C.F.R. §35.19a(a)(2)(iii) from the date of any 
payment for Network Upgrades through the date on which the 
Interconnection Customer receives a repayment of such payment.  
Interest shall continue to accrue on the repayment obligation so 
long as this LGIA is in effect.  The Interconnection Customer may 
assign such repayment rights to any entity. 

 
11.4.1.4 Failure to Achieve Commercial Operation 

 
If the Large Generating Facility fails to achieve Commercial 
Operation, but it or another Generating Facility is later constructed 
and makes use of the Network Upgrades, the Participating TO shall 
at that time reimburse Interconnection Customer for the amounts 
advanced for the Network Upgrades.  Before any such 
reimbursement can occur, the Interconnection Customer, or the 
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entity that ultimately constructs the Generating Facility, if different, 
is responsible for identifying and demonstrating to the Participating 
TO the appropriate entity to which reimbursement must be made in 
order to implement the intent of this reimbursement obligation.  

 
11.4.2 Special Provisions for Affected Systems.  The Interconnection 

Customer shall enter into an agreement with the owner of the 
Affected System and/or other affected owners of portions of the 
CAISO Controlled Grid, as applicable, in accordance with the GIP.  
Such agreement shall specify the terms governing payments to be 
made by the Interconnection Customer to the owner of the Affected 
System and/or other affected owners of portions of the CAISO 
Controlled Grid as well as the repayment by the owner of the 
Affected System and/or other affected owners of portions of the 
CAISO Controlled Grid.  In no event shall the Participating TO be 
responsible for the repayment for any facilities that are not part of 
the Participating TO’s Transmission System.  In the event the 
Participating TO is a joint owner with an Affected System or with 
any other co-owner of a facility affected by the Large Generating 
Facility, the Participating TO’s obligation to reimburse the 
Interconnection Customer for payments made to address the 
impacts of the Large Generating Facility on the system shall not 
exceed the proportionate amount of the cost of any upgrades 
attributable to the proportion of the jointly-owned facility owned by 
the Participating TO. 

 
11.4.3 Notwithstanding any other provision of this LGIA, nothing herein 

shall be construed as relinquishing or foreclosing any rights, 
including but not limited to firm transmission rights, capacity rights, 
Congestion Revenue Rights, or transmission credits, that the 
Interconnection Customer shall be entitled to, now or in the future 
under any other agreement or tariff as a result of, or otherwise 
associated with, the transmission capacity, if any, created by the 
Network Upgrades, including the right to obtain cash 
reimbursements, merchant transmission Congestion Revenue 
Rights in accordance with Section 36.11 of the CAISO Tariff, or 
transmission credits for transmission service that is not associated 
with the Large Generating Facility.   

 
11.5 Provision of Interconnection Financial Security.  The Interconnection 

Customer is obligated to provide all necessary Interconnection Financial 
Security required under Section 9 of the GIP in a manner acceptable 
under Section 9 of the GIP.  Failure by the Interconnection Customer to 
timely satisfy the GIP’s requirements for the provision of Interconnection 
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Financial Security shall be deemed a breach of this Agreement and a 
condition of Default of this Agreement. 

 
11.5.1 Notwithstanding any other provision of this Agreement for notice of 

Default and opportunity to cure such Default, the CAISO or the 
Participating TO shall provide the Interconnection Customer with 
written notice of any Default due to timely failure to post 
Interconnection Financial Security, and the Interconnection 
Customer shall have five (5) Business Days from the date of such 
notice to cure such Default by posting the required Interconnection 
Financial Security.  If the Interconnection Customer fails to cure the 
Default, then this Agreement shall be deemed terminated. 

 
11.6 Interconnection Customer Compensation.  If the CAISO requests or 

directs the Interconnection Customer to provide a service pursuant to 
Articles 9.6.3 (Payment for Reactive Power) or 13.5.1 of this LGIA, the 
CAISO shall compensate the Interconnection Customer in accordance 
with the CAISO Tariff. 

 
11.6.1 Interconnection Customer Compensation for Actions During 

Emergency Condition.  The CAISO shall compensate the 
Interconnection Customer in accordance with the CAISO Tariff for 
its provision of real and reactive power and other Emergency 
Condition services that the Interconnection Customer provides to 
support the CAISO Controlled Grid during an Emergency Condition 
in accordance with Article 11.6. 

 
ARTICLE 12.  INVOICE 

 
12.1 General.  The Participating TO shall submit to the Interconnection 

Customer, on a monthly basis, invoices of amounts due pursuant to this 
LGIA for the preceding month.  Each invoice shall state the month to 
which the invoice applies and fully describe the services and equipment 
provided.  The Parties may discharge mutual debts and payment 
obligations due and owing to each other on the same date through netting, 
in which case all amounts a Party owes to the other Party under this LGIA, 
including interest payments or credits, shall be netted so that only the net 
amount remaining due shall be paid by the owing Party.  Notwithstanding 
the foregoing, any invoices between the CAISO and another Party shall be 
submitted and paid in accordance with the CAISO Tariff. 

 
12.2 Final Invoice.  As soon as reasonably practicable, but within twelve 

months after completion of the construction of the Participating TO’s 
Interconnection Facilities, Network Upgrades, and Distribution Upgrades, 
the Participating TO shall provide an invoice of the final cost of the 
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construction of the Participating TO’s Interconnection Facilities, Network 
Upgrades, and Distribution Upgrades, and shall set forth such costs in 
sufficient detail to enable the Interconnection Customer to compare the 
actual costs with the estimates and to ascertain deviations, if any, from the 
cost estimates.  With respect to costs associated with the Participating 
TO’s Interconnection Facilities and Distribution Upgrades, the Participating 
TO shall refund to the Interconnection Customer any amount by which the 
actual payment by the Interconnection Customer for estimated costs 
exceeds the actual costs of construction within thirty (30) Calendar Days 
of the issuance of such final construction invoice; or, in the event the 
actual costs of construction exceed the Interconnection Customer’s actual 
payment for estimated costs, then the Interconnection Customer shall pay 
to the Participating TO any amount by which the actual costs of 
construction exceed the actual payment by the Interconnection Customer 
for estimated costs within thirty (30) Calendar Days of the issuance of 
such final construction invoice.  With respect to costs associated with 
Network Upgrades, the Participating TO shall refund to the 
Interconnection Customer any amount by which the actual payment by the 
Interconnection Customer for estimated costs exceeds the actual costs of 
construction multiplied by the Interconnection Customer’s percentage 
share of those costs, as set forth in Appendix G to this LGIA within thirty 
(30) Calendar Days of the issuance of such final construction invoice.  In 
the event the actual costs of construction multiplied by the Interconnection 
Customer’s percentage share of those costs exceed the Interconnection 
Customer’s actual payment for estimated costs, then the Participating TO 
shall recover such difference through its transmission service rates.  

 
12.3 Payment.  Invoices shall be rendered to the Interconnection Customer at 

the address specified in Appendix F.  The Interconnection Customer shall 
pay, or Participating TO shall refund, the amounts due within thirty (30) 
Calendar Days of the Interconnection Customer’s receipt of the invoice.  
All payments shall be made in immediately available funds payable to the 
Interconnection Customer or Participating TO, or by wire transfer to a 
bank named and account designated by the invoicing Interconnection 
Customer or Participating TO.  Payment of invoices by any Party will not 
constitute a waiver of any rights or claims any Party may have under this 
LGIA.  

 
12.4 Disputes.  In the event of a billing dispute between the Interconnection 

Customer and the Participating TO, the Participating TO and the CAISO 
shall continue to provide Interconnection Service under this LGIA as long 
as the Interconnection Customer: (i) continues to make all payments not in 
dispute; and (ii) pays to the Participating TO or into an independent 
escrow account the portion of the invoice in dispute, pending resolution of 
such dispute.  If the Interconnection Customer fails to meet these two 
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requirements for continuation of service, then the Participating TO may 
provide notice to the Interconnection Customer of a Default pursuant to 
Article 17.  Within thirty (30) Calendar Days after the resolution of the 
dispute, the Party that owes money to the other Party shall pay the 
amount due with interest calculated in accordance with the methodology 
set forth in FERC's Regulations at 18 C.F.R. § 35.19a(a)(2)(iii).  
Notwithstanding the foregoing, any billing dispute between the CAISO and 
another Party shall be resolved in accordance with the provisions of Article 
27 of this LGIA. 

 
ARTICLE 13.  EMERGENCIES 

13.1 [Reserved] 

 
13.2 Obligations.  Each Party shall comply with the Emergency Condition 

procedures of the CAISO, NERC, the Applicable Reliability Council, 
Applicable Reliability Standards, Applicable Laws and Regulations, and 
any emergency procedures set forth in this LGIA. 

 
13.3 Notice.  The Participating TO or the CAISO shall notify the 

Interconnection Customer promptly when it becomes aware of an 
Emergency Condition that affects the Participating TO’s Interconnection 
Facilities or Distribution System or the CAISO Controlled Grid, 
respectively, that may reasonably be expected to affect the 
Interconnection Customer's operation of the Large Generating Facility or 
the Interconnection Customer's Interconnection Facilities.  The 
Interconnection Customer shall notify the Participating TO and the CAISO 
promptly when it becomes aware of an Emergency Condition that affects 
the Large Generating Facility or the Interconnection Customer’s 
Interconnection Facilities that may reasonably be expected to affect the 
CAISO Controlled Grid or the Participating TO’s Interconnection Facilities.  
To the extent information is known, the notification shall describe the 
Emergency Condition, the extent of the damage or deficiency, the 
expected effect on the operation of the Interconnection Customer's or 
Participating TO’s facilities and operations, its anticipated duration and the 
corrective action taken and/or to be taken.  The initial notice shall be 
followed as soon as practicable with written notice, if requested by a Party, 
which may be provided by electronic mail or facsimile, or in the case of the 
CAISO may be publicly posted on the CAISO’s internet web site. 

 
13.4 Immediate Action.  Unless, in the Interconnection Customer's reasonable 

judgment, immediate action is required, the Interconnection Customer 
shall obtain the consent of the CAISO and the Participating TO, such 
consent to not be unreasonably withheld, prior to performing any manual 
switching operations at the Large Generating Facility or the 
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Interconnection Customer’s Interconnection Facilities in response to an 
Emergency Condition declared by the Participating TO or CAISO or in 
response to any other emergency condition. 

 
13.5 CAISO and Participating TO Authority. 
 

13.5.1 General.  The CAISO and Participating TO may take whatever 
actions or inactions, including issuance of dispatch instructions, 
with regard to the CAISO Controlled Grid or the Participating TO’s 
Interconnection Facilities or Distribution System they deem 
necessary during an Emergency Condition in order to (i) preserve 
public health and safety, (ii) preserve the reliability of the CAISO 
Controlled Grid or the Participating TO’s Interconnection Facilities 
or Distribution System, and (iii) limit or prevent damage, and 
(iv) expedite restoration of service. 

 
The Participating TO and the CAISO shall use Reasonable Efforts 
to minimize the effect of such actions or inactions on the Large 
Generating Facility or the Interconnection Customer’s 
Interconnection Facilities.  The Participating TO or the CAISO may, 
on the basis of technical considerations, require the Large 
Generating Facility to mitigate an Emergency Condition by taking 
actions necessary and limited in scope to remedy the Emergency 
Condition, including, but not limited to, directing the Interconnection 
Customer to shut-down, start-up, increase or decrease the real or 
reactive power output of the Large Generating Facility; 
implementing a reduction or disconnection pursuant to Article 
13.5.2; directing the Interconnection Customer to assist with black 
start (if available) or restoration efforts; or altering the outage 
schedules of the Large Generating Facility and the Interconnection 
Customer’s Interconnection Facilities.  Interconnection Customer 
shall comply with all of the CAISO’s and Participating TO’s 
operating instructions concerning Large Generating Facility real 
power and reactive power output within the manufacturer’s design 
limitations of the Large Generating Facility's equipment that is in 
service and physically available for operation at the time, in 
compliance with Applicable Laws and Regulations. 

 
13.5.2 Reduction and Disconnection.  The Participating TO or the 

CAISO may reduce Interconnection Service or disconnect the 
Large Generating Facility or the Interconnection Customer’s 
Interconnection Facilities when such reduction or disconnection is 
necessary under Good Utility Practice due to Emergency 
Conditions.  These rights are separate and distinct from any right of 
curtailment of the CAISO pursuant to the CAISO Tariff.  When the 
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CAISO or Participating TO can schedule the reduction or 
disconnection in advance, the CAISO or Participating TO shall 
notify the Interconnection Customer of the reasons, timing, and 
expected duration of the reduction or disconnection.  The CAISO or 
Participating TO shall coordinate with the Interconnection Customer 
using Good Utility Practice to schedule the reduction or 
disconnection during periods of least impact to the Interconnection 
Customer and the CAISO and Participating TO.  Any reduction or 
disconnection shall continue only for so long as reasonably 
necessary under Good Utility Practice.  The Parties shall cooperate 
with each other to restore the Large Generating Facility, the 
Interconnection Facilities, and the CAISO Controlled Grid to their 
normal operating state as soon as practicable consistent with Good 
Utility Practice. 

 
13.6 Interconnection Customer Authority.  Consistent with Good Utility 

Practice, this LGIA, and the CAISO Tariff, the Interconnection Customer 
may take actions or inactions with regard to the Large Generating Facility 
or the Interconnection Customer’s Interconnection Facilities during an 
Emergency Condition in order to (i) preserve public health and safety, 
(ii) preserve the reliability of the Large Generating Facility or the 
Interconnection Customer’s Interconnection Facilities, (iii) limit or prevent 
damage, and (iv) expedite restoration of service.  Interconnection 
Customer shall use Reasonable Efforts to minimize the effect of such 
actions or inactions on the CAISO Controlled Grid and the Participating 
TO’s Interconnection Facilities.  The CAISO and Participating TO shall use 
Reasonable Efforts to assist Interconnection Customer in such actions. 

 
13.7 Limited Liability.  Except as otherwise provided in Article 11.6.1 of this 

LGIA, no Party shall be liable to any other Party for any action it takes in 
responding to an Emergency Condition so long as such action is made in 
good faith and is consistent with Good Utility Practice. 

 

ARTICLE 14.  REGULATORY REQUIREMENTS AND GOVERNING LAWS 

 
14.1 Regulatory Requirements.  Each Party’s obligations under this LGIA 

shall be subject to its receipt of any required approval or certificate from 
one or more Governmental Authorities in the form and substance 
satisfactory to the applying Party, or the Party making any required filings 
with, or providing notice to, such Governmental Authorities, and the 
expiration of any time period associated therewith.  Each Party shall in 
good faith seek and use its Reasonable Efforts to obtain such other 
approvals.  Nothing in this LGIA shall require the Interconnection 
Customer to take any action that could result in its inability to obtain, or its 



                     LARGE GENERATOR INTERCONNECTION AGREEMENT 

 

60 
CAISO_LGIA_Appendix CC_041513 

loss of, status or exemption under the Federal Power Act or the Public 
Utility Holding Company Act of 1935, as amended, or the Public Utility 
Regulatory Policies Act of 1978, or the Energy Policy Act of 2005. 

 
14.2 Governing Laws. 
 

14.2.1 The validity, interpretation and performance of this LGIA and each 
of its provisions shall be governed by the laws of the state where 
the Point of Interconnection is located, without regard to its conflicts 
of law principles.  

 
14.2.2 This LGIA is subject to all Applicable Laws and Regulations.  

 
14.2.3 Each Party expressly reserves the right to seek changes in, appeal, 

or otherwise contest any laws, orders, rules, or regulations of a 
Governmental Authority. 

 
ARTICLE 15.  NOTICES 

 
15.1 General.  Unless otherwise provided in this LGIA, any notice, demand or 

request required or permitted to be given by a Party to another and any 
instrument required or permitted to be tendered or delivered by a Party in 
writing to another shall be effective when delivered and may be so given, 
tendered or delivered, by recognized national courier, or by depositing the 
same with the United States Postal Service with postage prepaid, for 
delivery by certified or registered mail, addressed to the Party, or 
personally delivered to the Party, at the address set out in Appendix F, 
Addresses for Delivery of Notices and Billings. 

 
A Party must update the information in Appendix F as information 
changes.  A Party may change the notice information in this LGIA by 
giving five (5) Business Days written notice prior to the effective date of 
the change.  Such changes shall not constitute an amendment to this 
LGIA. 

 
15.2 Billings and Payments.  Billings and payments shall be sent to the 

addresses set out in Appendix F. 
 
15.3 Alternative Forms of Notice.  Any notice or request required or permitted 

to be given by a Party to another and not required by this LGIA to be given 
in writing may be so given by telephone, facsimile or e-mail to the 
telephone numbers and e-mail addresses set out in Appendix F. 
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15.4 Operations and Maintenance Notice.  Each Party shall notify the other 
Parties in writing of the identity of the person(s) that it designates as the 
point(s) of contact with respect to the implementation of Articles 9 and 10. 

 
ARTICLE 16.  FORCE MAJEURE 

 
16.1 Force Majeure.   
 

16.1.1 Economic hardship is not considered a Force Majeure event. 
 

16.1.2 No Party shall be considered to be in Default with respect to any 
obligation hereunder, (including obligations under Article 4), other 
than the obligation to pay money when due, if prevented from 
fulfilling such obligation by Force Majeure.  A Party unable to fulfill 
any obligation hereunder (other than an obligation to pay money 
when due) by reason of Force Majeure shall give notice and the full 
particulars of such Force Majeure to the other Party in writing or by 
telephone as soon as reasonably possible after the occurrence of 
the cause relied upon.  Telephone notices given pursuant to this 
Article shall be confirmed in writing as soon as reasonably possible 
and shall specifically state full particulars of the Force Majeure, the 
time and date when the Force Majeure occurred and when the 
Force Majeure is reasonably expected to cease.  The Party 
affected shall exercise due diligence to remove such disability with 
reasonable dispatch, but shall not be required to accede or agree to 
any provision not satisfactory to it in order to settle and terminate a 
strike or other labor disturbance. 

 
ARTICLE 17.  DEFAULT 

 
17.1 Default. 
 

17.1.1 General.  No Default shall exist where such failure to discharge an 
obligation (other than the payment of money) is the result of Force 
Majeure as defined in this LGIA or the result of an act or omission 
of the other Party.  Upon a Breach, the affected non-Breaching 
Party(ies) shall give written notice of such Breach to the Breaching 
Party.  Except as provided in Articles 11.5.1 and 17.1.2, the 
Breaching Party shall have thirty (30) Calendar Days from receipt of 
the Default notice within which to cure such Breach; provided 
however, if such Breach is not capable of cure within thirty (30) 
Calendar Days, the Breaching Party shall commence such cure 
within thirty (30) Calendar Days after notice and continuously and 
diligently complete such cure within ninety (90) Calendar Days from 
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receipt of the Default notice; and, if cured within such time, the 
Breach specified in such notice shall cease to exist. 

 
17.1.2 Right to Terminate.  If a Breach is not cured as provided in this 

Article, or if a Breach is not capable of being cured within the period 
provided for herein, the affected non-Breaching Party(ies) shall 
have the right to declare a Default and terminate this LGIA by 
written notice at any time until cure occurs, and be relieved of any 
further obligation hereunder and, whether or not such Party(ies) 
terminates this LGIA, to recover from the Breaching Party all 
amounts due hereunder, plus all other damages and remedies to 
which it is entitled at law or in equity.  The provisions of this Article 
will survive termination of this LGIA. 

 
ARTICLE 18.  INDEMNITY, CONSEQUENTIAL DAMAGES AND INSURANCE 

 
18.1 Indemnity.  Each Party shall at all times indemnify, defend, and hold the 

other Parties harmless from, any and all Losses arising out of or resulting 
from another Party's action or inactions of its obligations under this LGIA 
on behalf of the indemnifying Party, except in cases of gross negligence or 
intentional wrongdoing by the Indemnified Party. 

 
18.1.1 Indemnified Party.  If an Indemnified Party is entitled to 

indemnification under this Article 18 as a result of a claim by a third 
party, and the Indemnifying Party fails, after notice and reasonable 
opportunity to proceed under Article 18.1, to assume the defense of 
such claim, such Indemnified Party may at the expense of the 
Indemnifying Party contest, settle or consent to the entry of any 
judgment with respect to, or pay in full, such claim. 

 
18.1.2 Indemnifying Party.  If an Indemnifying Party is obligated to 

indemnify and hold any Indemnified Party harmless under this 
Article 18, the amount owing to the Indemnified Party shall be the 
amount of such Indemnified Party’s actual Loss, net of any 
insurance or other recovery. 

 
18.1.3 Indemnity Procedures.  Promptly after receipt by an Indemnified 

Party of any claim or notice of the commencement of any action or 
administrative or legal proceeding or investigation as to which the 
indemnity provided for in Article 18.1 may apply, the Indemnified 
Party shall notify the Indemnifying Party of such fact.  Any failure of 
or delay in such notification shall not affect a Party's indemnification 
obligation unless such failure or delay is materially prejudicial to the 
indemnifying Party. 
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The Indemnifying Party shall have the right to assume the defense 
thereof with counsel designated by such Indemnifying Party and 
reasonably satisfactory to the Indemnified Party.  If the defendants 
in any such action include one or more Indemnified Parties and the 
Indemnifying Party and if the Indemnified Party reasonably 
concludes that there may  
be legal defenses available to it and/or other Indemnified Parties 
which are different from or additional to those available to the 
Indemnifying Party, the Indemnified Party shall have the right to 
select separate counsel to assert such legal defenses and to 
otherwise participate in the defense of such action on its own 
behalf.  In such instances, the Indemnifying Party shall only be 
required to pay the fees and expenses of one additional attorney to 
represent an Indemnified Party or Indemnified Parties having such 
differing or additional legal defenses. 

 
The Indemnified Party shall be entitled, at its expense, to 
participate in any such action, suit or proceeding, the defense of 
which has been assumed by the Indemnifying Party.  
Notwithstanding the foregoing, the Indemnifying Party (i) shall not 
be entitled to assume and control the defense of any such action, 
suit or proceedings if and to the extent that, in the opinion of the 
Indemnified Party and its counsel, such action, suit or proceeding 
involves the potential imposition of criminal liability on the 
Indemnified Party, or there exists a conflict or adversity of interest 
between the Indemnified Party and the Indemnifying Party, in such 
event the Indemnifying Party shall pay the reasonable expenses of 
the Indemnified Party, and (ii) shall not settle or consent to the entry 
of any judgment in any action, suit or proceeding without the 
consent of the Indemnified Party, which shall not be unreasonably 
withheld, conditioned or delayed. 

 
18.2 Consequential Damages.  Other than the liquidated damages heretofore 

described in Article 5.3, in no event shall any Party be liable under any 
provision of this LGIA for any losses, damages, costs or expenses for any 
special, indirect, incidental, consequential, or punitive damages, including 
but not limited to loss of profit or revenue, loss of the use of equipment, 
cost of capital, cost of temporary equipment or services, whether based in 
whole or in part in contract, in tort, including negligence, strict liability, or 
any other theory of liability; provided, however, that damages for which a 
Party may be liable to another Party under another agreement will not be 
considered to be special, indirect, incidental, or consequential damages 
hereunder. 
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18.3 Insurance.  As indicated below, the designated Party shall, at its own 
expense, maintain in force throughout the periods noted in this LGIA, and 
until released by the other Parties, the following minimum insurance 
coverages, with insurers rated no less than A- (with a minimum size rating 
of VII) by Bests’ Insurance Guide and Key Ratings and authorized to do 
business in the state where the Point of Interconnection is located, except 
in the case of any insurance required to be carried by the CAISO, the 
State of California: 

 

18.3.1 Employer's Liability and Workers' Compensation 
Insurance.  The Participating TO and the Interconnection 
Customer shall maintain such coverage from the commencement 
of any Construction Activities providing statutory benefits for 
workers compensation coverage and coverage amounts of no 
less than One Million Dollars ($1,000,000) for employer’s liability 
in accordance with the laws and regulations of the state in which 
the Point of Interconnection is located.  The Participating TO shall 
provide the Interconnection Customer with evidence of such 
insurance within thirty (30) days of any request by the 
Interconnection Customer.  The Interconnection Customer shall 
provide evidence of such insurance thirty (30) days prior to entry 
by any employee or contractor or other person acting on the 
Interconnection Customer’s behalf onto any construction site to 
perform any work related to the Interconnection Facilities or 
Generating Facility. 

 
18.3.2 Commercial General Liability Insurance. The Participating TO 

and the Interconnection Customer shall maintain commercial 
general liability insurance commencing within thirty (30) days of 
the effective date of this LGIA, including premises and operations, 
personal injury, broad form property damage, broad form blanket 
contractual liability coverage (including coverage for the 
contractual indemnification), products and completed operations 
coverage, coverage for explosion, collapse and underground 
hazards, independent contractors coverage, coverage for 
pollution to the extent normally available and punitive damages to 
the extent normally available and a cross liability endorsement, 
with minimum limits of One Million Dollars ($1,000,000) per 
occurrence/One Million Dollars ($1,000,000) aggregate combined 
single limit for personal injury, bodily injury, including death and 
property damage.  If the activities of the Interconnection Customer 
are being conducted through the actions of an Affiliate, then the 
Interconnection Customer may satisfy the insurance requirements 
of this Section 18.3.2 by providing evidence of insurance 
coverage carried by such Affiliate and showing the Participating 
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TO as an additional insured, together with the Interconnection 
Customer’s written representation to the Participating TO and the 
CAISO that the insured Affiliate is conducting all of the necessary 
pre-construction work.  Within thirty (30) days prior to the entry of 
any person on behalf of the Interconnection Customer onto any 
construction site to perform work related to the Interconnection 
Facilities or Generating Facility, the Interconnection Customer 
shall replace any evidence of Affiliate Insurance with evidence of 
such insurance carried by the Interconnection Customer, naming 
the Participating TO as additional insured. 

 
18.3.3 Business Automobile Liability Insurance.  Prior to the entry of 

any such vehicles on any construction site in connection with 
work done by or on behalf of the Interconnection Customer, the 
Interconnection Customer shall provide evidence of coverage of 
owned and non-owned and hired vehicles, trailers or semi-trailers 
designed for travel on public roads, with a minimum, combined 
single limit of One Million Dollars ($1,000,000) per occurrence for 
bodily injury, including death, and property damage.  Upon the 
request of the Participating TO, the Interconnection Customer 
shall name the Participating TO as an additional insured on any 
such policies. 

 
18.3.4 Excess Public Liability Insurance.  Commencing at the time of 

entry of any person on its behalf upon any construction site for the 
Network Upgrades, Interconnection Facilities, or Generating 
Facility, the Participating TO and the Interconnection Customer 
shall maintain excess public liability insurance over and above the 
Employer's Liability Commercial General Liability and Business 
Automobile Liability Insurance coverage, with a minimum 
combined single limit of Twenty Million Dollars ($20,000,000) per 
occurrence/Twenty Million Dollars ($20,000,000) aggregate.  
Such insurance carried by the Participating TO shall name the 
Interconnection Customer as an additional insured, and such 
insurance carried by the Interconnection Customer shall name the 
Participating TO as an additional insured. 

 
18.3.5 The Commercial General Liability Insurance, Business 

Automobile Insurance and Excess Public Liability Insurance 
policies shall name the other Parties identified in the sections 
above, their parents, associated and Affiliate companies and their 
respective directors, officers, agents, servants and employees 
("Other Party Group") as additional insured.  All policies shall 
contain provisions whereby the insurers waive all rights of 
subrogation in accordance with the provisions of this LGIA against 
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the Other Party Group and provide thirty (30) Calendar Days 
advance written notice to the Other Party Group of cancellation in 
coverage or condition.  If any Party can reasonably demonstrate 
that coverage policies containing provisions for insurer waiver of 
subrogation rights, or advance written notice are not commercially 
available, then the Parties shall meet and confer and mutually 
determine to (i) establish replacement or equivalent terms in lieu 
of subrogation or notice or (ii) waive the requirements that 
coverage(s) include such subrogation provision or require 
advance written notice from such insurers. 

 
18.3.6 The Commercial General Liability Insurance, Business 

Automobile Liability Insurance and Excess Public Liability 
Insurance policies shall contain provisions that specify that the 
policies are primary and shall apply to such extent without 
consideration for other policies separately carried and shall state 
that each insured is provided coverage as though a separate 
policy had been issued to each, except the insurer’s liability shall 
not be increased beyond the amount for which the insurer would 
have been liable had only one insured been covered.  Each Party 
shall be responsible for its respective deductibles or retentions. 

 
18.3.7 The Commercial General Liability Insurance, Business 

Automobile Liability Insurance and Excess Public Liability 
Insurance policies, if written on a Claims First Made Basis, shall 
be maintained in full force and effect for two (2) years after 
termination of this LGIA, which coverage may be in the form of tail 
coverage or extended reporting period coverage if agreed by the 
Parties. 

 
18.3.8 The requirements contained herein as to the types and limits of all 

insurance to be maintained by the Parties are not intended to and 
shall not in any manner, limit or qualify the liabilities and 
obligations assumed by the Parties under this LGIA. 

 
18.3.9 Within ten (10) Calendar Days following execution of this LGIA, 

and as soon as practicable after the end of each fiscal year or at 
the renewal of the insurance policy and in any event within ninety 
(90) Calendar Days thereafter, the Participating TO and the 
Interconnection Customer shall provide certification of all 
insurance required in this LGIA, executed by each insurer or by 
an authorized representative of each insurer. 

 
18.3.10 Notwithstanding the foregoing, each Party may self-insure  
 



                     LARGE GENERATOR INTERCONNECTION AGREEMENT 

 

67 
CAISO_LGIA_Appendix CC_041513 

 a) to meet the insurance requirements of Article 18.3.1, to the 
extent that it maintains a self-insurance program that is a qualified 
self insurer within the state in which the Point of Interconnection is 
located, under the laws and regulations of such state; and 

  
 b) to meet the minimum insurance requirements of Articles 18.3.2 

through 18.3.8 to the extent it maintains a self-insurance program; 
provided that, such Party’s senior unsecured debt or issuer rating 
is BBB-, or better, as rated by Standard & Poor’s and that its self-
insurance program meets the minimum insurance requirements of 
Articles 18.3.2 through 18.3.8.  For any period of time that a 
Party’s senior unsecured debt rating and issuer rating are both 
unrated by Standard & Poor’s or are both rated at less than BBB- 
by Standard & Poor’s, such Party shall comply with the insurance 
requirements applicable to it under Articles 18.3.2 through 18.3.9.  

 
 c) in the event that a Party is permitted to self-insure pursuant to 

this Article 18.3.10, it shall notify the other Parties that it meets 
the requirements to self-insure and that its self-insurance program 
meets the minimum insurance requirements in a manner 
consistent with that specified in Article 18.3.9. 

 
18.3.11 The Parties agree to report to each other in writing as soon as 

practical all accidents or occurrences resulting in injuries to any 
person, including death, and any property damage arising out of 
this LGIA. 

 
ARTICLE 19.  ASSIGNMENT 

 
19.1 Assignment.  This LGIA may be assigned by a Party only with the written 

consent of the other Parties; provided that a Party may assign this LGIA 
without the consent of the other Parties to any Affiliate of the assigning 
Party with an equal or greater credit rating and with the legal authority and 
operational ability to satisfy the obligations of the assigning Party under 
this LGIA; and provided further that the Interconnection Customer shall 
have the right to assign this LGIA, without the consent of the CAISO or 
Participating TO, for collateral security purposes to aid in providing 
financing for the Large Generating Facility, provided that the 
Interconnection Customer will promptly notify the CAISO and Participating 
TO of any such assignment.  Any financing arrangement entered into by 
the Interconnection Customer pursuant to this Article will provide that prior 
to or upon the exercise of the secured party’s, trustee’s or mortgagee’s 
assignment rights pursuant to said arrangement, the secured creditor, the 
trustee or mortgagee will notify the CAISO and Participating TO of the 
date and particulars of any such exercise of assignment right(s), including 
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providing the CAISO and Participating TO with proof that it meets the 
requirements of Articles 11.5 and 18.3.  Any attempted assignment that 
violates this Article is void and ineffective.  Any assignment under this 
LGIA shall not relieve a Party of its obligations, nor shall a Party’s 
obligations be enlarged, in whole or in part, by reason thereof.  Where 
required, consent to assignment will not be unreasonably withheld, 
conditioned or delayed. 

 
ARTICLE 20.  SEVERABILITY 

 
20.1 Severability.  If any provision in this LGIA is finally determined to be 

invalid, void or unenforceable by any court or other Governmental 
Authority having jurisdiction, such determination shall not invalidate, void 
or make unenforceable any other provision, agreement or covenant of this 
LGIA; provided that if the Interconnection Customer (or any third party, but 
only if such third party is not acting at the direction of the Participating TO 
or CAISO) seeks and obtains such a final determination with respect to 
any provision of the Alternate Option (Article 5.1.2), or the Negotiated 
Option (Article 5.1.4), then none of the provisions of Article 5.1.2 or 5.1.4 
shall thereafter have any force or effect and the Parties’ rights and 
obligations shall be governed solely by the Standard Option (Article 5.1.1).  

 
ARTICLE 21.  COMPARABILITY 

 
21.1 Comparability.  The Parties will comply with all applicable comparability 

and code of conduct laws, rules and regulations, as amended from time to 
time. 

 
ARTICLE 22.  CONFIDENTIALITY 

 
22.1 Confidentiality.  Confidential Information shall include, without limitation, 

all information relating to a Party’s technology, research and development, 
business affairs, and pricing, and any information supplied by any of the 
Parties to the other Parties prior to the execution of this LGIA. 

 
Information is Confidential Information only if it is clearly designated or 
marked in writing as confidential on the face of the document, or, if the 
information is conveyed orally or by inspection, if the Party providing the 
information orally informs the Parties receiving the information that the 
information is confidential. 

 
If requested by any Party, the other Parties shall provide in writing, the 
basis for asserting that the information referred to in this Article 22 
warrants confidential treatment, and the requesting Party  
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may disclose such writing to the appropriate Governmental Authority.  
Each Party shall be responsible for the costs associated with affording 
confidential treatment to its information. 

 
22.1.1 Term.  During the term of this LGIA, and for a period of three (3) 

years after the expiration or termination of this LGIA, except as 
otherwise provided in this Article 22, each Party shall hold in 
confidence and shall not disclose to any person Confidential 
Information. 

 
22.1.2 Scope.  Confidential Information shall not include information that 

the receiving Party can demonstrate: (1) is generally available to 
the public other than as a result of a disclosure by the receiving 
Party; (2) was in the lawful possession of the receiving Party on a 
non-confidential basis before receiving it from the disclosing Party; 
(3) was supplied to the receiving Party without restriction by a third 
party, who, to the knowledge of the receiving Party after due 
inquiry, was under no obligation to the disclosing Party to keep 
such information confidential; (4) was independently developed by 
the receiving Party without reference to Confidential Information of 
the disclosing Party; (5) is, or becomes, publicly known, through no 
wrongful act or omission of the receiving Party or Breach of this 
LGIA; or (6) is required, in accordance with Article 22.1.7 of this 
LGIA, Order of Disclosure, to be disclosed by any Governmental 
Authority or is otherwise required to be disclosed by law or 
subpoena, or is necessary in any legal proceeding establishing 
rights and obligations under this LGIA.  Information designated as 
Confidential Information will no longer be deemed confidential if the 
Party that designated the information as confidential notifies the 
other Parties that it no longer is confidential. 

 
22.1.3 Release of Confidential Information.  No Party shall release or 

disclose Confidential Information to any other person, except to its 
employees, consultants, Affiliates (limited by the Standards of 
Conduct requirements set forth in Part 358 of FERC’s Regulations, 
18 C.F.R. 358), subcontractors, or to parties who may be or 
considering providing financing to or equity participation with the 
Interconnection Customer, or to potential purchasers or assignees 
of the Interconnection Customer, on a need-to-know basis in 
connection with this LGIA, unless such person has first been 
advised of the confidentiality provisions of this Article 22 and has 
agreed to comply with such provisions.  Notwithstanding the 
foregoing, a Party providing Confidential Information to any person 
shall remain primarily responsible for any release of Confidential 
Information in contravention of this Article 22. 
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22.1.4 Rights.  Each Party retains all rights, title, and interest in the 
Confidential Information that each Party discloses to the other 
Parties.  The disclosure by each Party to the other Parties of 
Confidential Information shall not be deemed a waiver by a Party or 
any other person or entity of the right to protect the Confidential 
Information from public disclosure. 

 
22.1.5 No Warranties.  The mere fact that a Party has provided 

Confidential Information does not constitute a warranty or 
representation as to its accuracy or completeness.  In addition, by 
supplying Confidential Information, no Party obligates itself to 
provide any particular information or Confidential Information to the 
other Parties nor to enter into any further agreements or proceed 
with any other relationship or joint venture. 

 
22.1.6 Standard of Care.  Each Party shall use at least the same 

standard of care to protect Confidential Information it receives as it 
uses to protect its own Confidential Information from unauthorized 
disclosure, publication or dissemination.  Each Party may use 
Confidential Information solely to fulfill its obligations to the other 
Parties under this LGIA or its regulatory requirements. 

 
22.1.7 Order of Disclosure.  If a court or a Government Authority or entity 

with the right, power, and apparent authority to do so requests or 
requires any Party, by subpoena, oral  
deposition, interrogatories, requests for production of documents, 
administrative order, or otherwise, to disclose Confidential 
Information, that Party shall provide the other Parties with prompt 
notice of such request(s) or requirement(s) so that the other Parties 
may seek an appropriate protective order or waive compliance with 
the terms of this LGIA.  Notwithstanding the absence of a protective 
order or waiver, the Party may disclose such Confidential 
Information which, in the opinion of its counsel, the Party is legally 
compelled to disclose.  Each Party will use Reasonable Efforts to 
obtain reliable assurance that confidential treatment will be 
accorded any Confidential Information so furnished. 

 
22.1.8 Termination of Agreement.  Upon termination of this LGIA for any 

reason, each Party shall, within ten (10) Calendar Days of receipt of 
a written request from another Party, use Reasonable Efforts to 
destroy, erase, or delete (with such destruction, erasure, and 
deletion certified in writing to the other Party) or return to the other 
Party, without retaining copies thereof, any and all written or 
electronic Confidential Information received from the other Party. 
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22.1.9 Remedies.  The Parties agree that monetary damages would be 
inadequate to compensate a Party for another Party’s Breach of its 
obligations under this Article 22.  Each Party accordingly agrees 
that the other Parties shall be entitled to equitable relief, by way of 
injunction or otherwise, if the first Party Breaches or threatens to 
Breach its obligations under this Article 22, which equitable relief 
shall be granted without bond or proof of damages, and the 
receiving Party shall not plead in defense that there would be an 
adequate remedy at law.  Such remedy shall not be deemed an 
exclusive remedy for the Breach of this Article 22, but shall be in 
addition to all other remedies available at law or in equity.  The 
Parties further acknowledge and agree that the covenants 
contained herein are necessary for the protection of legitimate 
business interests and are reasonable in scope.  No Party, 
however, shall be liable for indirect, incidental, or consequential or 
punitive damages of any nature or kind resulting from or arising in 
connection with this Article 22. 

 
22.1.10  Disclosure to FERC, its Staff, or a State.  Notwithstanding 

anything in this Article 22 to the contrary, and pursuant to 18 C.F.R. 
section 1b.20, if FERC or its staff, during the course of an 
investigation or otherwise, requests information from one of the 
Parties that is otherwise required to be maintained in confidence 
pursuant to this LGIA, the Party shall provide the requested 
information to FERC or its staff, within the time provided for in the 
request for information.  In providing the information to FERC or its 
staff, the Party must, consistent with 18 C.F.R. section 388.112, 
request that the information be treated as confidential and non-
public by FERC and its staff and that the information be withheld 
from public disclosure.  Parties are prohibited from notifying the 
other Parties to this LGIA prior to the release of the Confidential 
Information to FERC or its staff.  The Party shall notify the other 
Parties to the LGIA when it is notified by FERC or its staff that a 
request to release Confidential Information has been received by 
FERC, at which time any of the Parties may respond before such 
information would be made public, pursuant to 18 C.F.R. section 
388.112.  Requests from a state regulatory body conducting a 
confidential investigation shall be treated in a similar manner if 
consistent with the applicable state rules and regulations. 

 
22.1.11  Subject to the exception in Article 22.1.10, Confidential 

Information shall not be disclosed by the other Parties to any 
person not employed or retained by the other Parties, except to the 
extent disclosure is (i) required by law; (ii) reasonably deemed by 
the disclosing Party to be required to be disclosed in connection 
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with a dispute between or among the Parties, or the defense of 
litigation or dispute; (iii) otherwise permitted by consent of the other 
Parties, such consent not to be unreasonably withheld; or (iv) 
necessary to fulfill its obligations under this LGIA or as a 
transmission service provider or a Balancing Authority including 
disclosing the Confidential Information to an RTO or ISO or to a 
regional or national reliability organization.  The Party asserting 
confidentiality shall notify the other Parties in writing of the 
information it claims is confidential.  Prior to any disclosures of 
another Party’s Confidential Information under this subparagraph, 
or if any third party or Governmental Authority makes any request 
or demand for any of the information described in this 
subparagraph, the disclosing Party agrees to promptly notify the 
other Party in writing and agrees to assert confidentiality and 
cooperate with the other Party in seeking to protect the Confidential 
Information from public disclosure by confidentiality agreement, 
protective order or other reasonable measures. 

 
ARTICLE 23.  ENVIRONMENTAL RELEASES 

 
23.1 Each Party shall notify the other Parties, first orally and then in writing, of 

the release of any Hazardous Substances, any asbestos or lead 
abatement activities, or any type of remediation activities related to the 
Large Generating Facility or the Interconnection Facilities, each of which 
may reasonably be expected to affect the other Parties.  The notifying 
Party shall: (i) provide the notice as soon as practicable, provided such 
Party makes a good faith effort to provide the notice no later than twenty-
four hours after such Party becomes aware of the occurrence; and (ii) 
promptly furnish to the other Parties copies of any publicly available 
reports filed with any Governmental Authorities addressing such events. 

 
ARTICLE 24.  INFORMATION REQUIREMENTS 

 
24.1 Information Acquisition.  The Participating TO and the Interconnection 

Customer shall submit specific information regarding the electrical 
characteristics of their respective facilities to each other as described 
below and in accordance with Applicable Reliability Standards. 

 
24.2 Information Submission by Participating TO.  The initial information 

submission by the Participating TO shall occur no later than one hundred 
eighty (180) Calendar Days prior to Trial Operation and shall include the 
Participating TO’s Transmission System information necessary to allow 
the Interconnection Customer to select equipment and meet any system 
protection and stability requirements, unless otherwise agreed to by the 
Participating TO and the Interconnection Customer.  On a monthly basis 



                     LARGE GENERATOR INTERCONNECTION AGREEMENT 

 

73 
CAISO_LGIA_Appendix CC_041513 

the Participating TO shall provide the Interconnection Customer and the 
CAISO a status report on the construction and installation of the 
Participating TO’s Interconnection Facilities and Network Upgrades, 
including, but not limited to, the following information: (1) progress to date; 
(2) a description of the activities since the last report; (3) a description of 
the action items for the next period; and (4) the delivery status of 
equipment ordered. 

 
24.3 Updated Information Submission by Interconnection Customer.  The 

updated information submission by the Interconnection Customer, 
including manufacturer information, shall occur no later than one hundred 
eighty (180) Calendar Days prior to the Trial Operation.  The 
Interconnection Customer shall submit a completed copy of the Electric 
Generating Unit data requirements contained in Appendix 1 to the GIP.  It 
shall also include any additional information provided to the Participating 
TO and the CAISO for the Interconnection Studies.  Information in this 
submission shall be the most current Electric Generating Unit design or 
expected performance data.  Information submitted for stability models 
shall be compatible with the Participating TO and CAISO standard 
models.  If there is no compatible model, the Interconnection Customer 
will work with a consultant mutually agreed to by the Parties to develop 
and supply a standard model and associated information. 

 
 If the Interconnection Customer's data is materially different from what 

was originally provided to the Participating TO and the CAISO for the 
Interconnection Studies, then the Participating TO and the CAISO will 
conduct appropriate studies pursuant to the GIP to determine the impact 
on the Participating TO’s Transmission System and affected portions of 
the CAISO Controlled Grid based on the actual data submitted pursuant to 
this Article 24.3.  The Interconnection Customer shall not begin Trial 
Operation until such studies are completed and all other requirements of 
this LGIA are satisfied. 

 
24.4 Information Supplementation.  Prior to the Trial Operation date, the 

Parties shall supplement their information submissions described above in 
this Article 24 with any and all “as-built” Electric Generating Unit 
information or “as-tested” performance information that differs from the 
initial submissions or, alternatively, written confirmation that no such 
differences exist.  The Interconnection Customer shall conduct tests on 
the Electric Generating Unit as required by Good Utility Practice such as 
an open circuit “step voltage” test on the Electric Generating Unit to verify 
proper operation of the Electric Generating Unit's automatic voltage 
regulator. 
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Unless otherwise agreed, the test conditions shall include: (1) Electric 
Generating Unit at synchronous speed; (2) automatic voltage regulator on 
and in voltage control mode; and (3) a five percent (5 percent) change in 
Electric Generating Unit terminal voltage initiated by a change in the 
voltage regulators reference voltage.  The Interconnection Customer shall 
provide validated test recordings showing the responses of Electric 
Generating Unit terminal and field voltages.  In the event that direct 
recordings of these voltages is impractical, recordings of other voltages or 
currents that mirror the response of the Electric Generating Unit’s terminal 
or field voltage are acceptable if information necessary to translate these 
alternate quantities to actual Electric Generating Unit terminal or field 
voltages is provided.  Electric Generating Unit testing shall be conducted 
and results provided to the Participating TO and the CAISO for each 
individual Electric Generating Unit in a station.  

 
Subsequent to the Commercial Operation Date, the Interconnection 
Customer shall provide the Participating TO and the CAISO any 
information changes due to equipment replacement, repair, or adjustment.  
The Participating TO shall provide the Interconnection Customer any 
information changes due to equipment replacement, repair or adjustment 
in the directly connected substation or any adjacent Participating TO-
owned substation that may affect the Interconnection Customer’s 
Interconnection Facilities equipment ratings, protection or operating 
requirements.  The Parties shall provide such information pursuant to 
Article 5.19. 

ARTICLE 25.  INFORMATION ACCESS AND AUDIT RIGHTS 

 
25.1 Information Access.  Each Party (the “disclosing Party”) shall make 

available to the other Party information that is in the possession of the 
disclosing Party and is necessary in order for the other Party to:  (i) verify 
the costs incurred by the disclosing Party for which the other Party is 
responsible under this LGIA; and (ii) carry out its obligations and 
responsibilities under this LGIA.  The Parties shall not use such 
information for purposes other than those set forth in this Article 25.1 and 
to enforce their rights under this LGIA.  Nothing in this Article 25 shall 
obligate the CAISO to make available to a Party any third party 
information in its possession or control if making such third party 
information available would violate a CAISO Tariff restriction on the use or 
disclosure of such third party information. 

 
25.2 Reporting of Non-Force Majeure Events.  Each Party (the “notifying 

Party”) shall notify the other Parties when the notifying Party becomes 
aware of its inability to comply with the provisions of this LGIA for a reason 
other than a Force Majeure event.  The Parties agree to cooperate with 



                     LARGE GENERATOR INTERCONNECTION AGREEMENT 

 

75 
CAISO_LGIA_Appendix CC_041513 

each other and provide necessary information regarding such inability to 
comply, including the date, duration, reason for the inability to comply, and 
corrective actions taken or planned to be taken with respect to such 
inability to comply.  Notwithstanding the foregoing, notification, 
cooperation or information provided under this Article shall not entitle the 
Party receiving such notification to allege a cause for anticipatory breach 
of this LGIA.  

 
25.3 Audit Rights.  Subject to the requirements of confidentiality under Article 

22 of this LGIA, the Parties’ audit rights shall include audits of a Party’s 
costs pertaining to such Party's performance or satisfaction of obligations 
owed to the other Party under this LGIA, calculation of invoiced amounts, 
the CAISO’s efforts to allocate responsibility for the provision of reactive 
support to the CAISO Controlled Grid, the CAISO’s efforts to allocate 
responsibility for interruption or reduction of generation on the CAISO 
Controlled Grid, and each such Party’s actions in an Emergency 
Condition. 

 
25.3.1 The Interconnection Customer and the Participating TO shall each 

have the right, during normal business hours, and upon prior 
reasonable notice to the other Party, to audit at its own expense the 
other Party's accounts and records pertaining to either such Party's 
performance or either such Party’s satisfaction of obligations owed 
to the other Party under this LGIA.  Subject to Article 25.3.2, any 
audit authorized by this Article shall be performed at the offices 
where such accounts and records are maintained and shall be 
limited to those portions of such accounts and records that relate to 
each such Party’s performance and satisfaction of obligations 
under this LGIA.  Each such Party shall keep such accounts and 
records for a period equivalent to the audit rights periods described 
in Article 25.4.  

 
25.3.2 Notwithstanding anything to the contrary in Article 25.3, each 

Party’s rights to audit the CAISO’s accounts and records shall be 
as set forth in Section 22.1 of the CAISO Tariff. 

 
25.4 Audit Rights Periods. 
 

25.4.1 Audit Rights Period for Construction-Related Accounts and 
Records.  Accounts and records related to the design, engineering, 
procurement, and construction of Participating TO’s Interconnection 
Facilities, Network Upgrades, and Distribution Upgrades 
constructed by the Participating TO shall be subject to audit for a 
period of twenty-four months following the Participating TO’s 
issuance of a final invoice in accordance with Article 12.2.  
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Accounts and records related to the design, engineering, 
procurement, and construction of Participating TO’s Interconnection 
Facilities and/or Stand Alone Network Upgrades constructed by the 
Interconnection Customer shall be subject to audit and verification 
by the Participating TO and the CAISO for a period of twenty-four 
months following the Interconnection Customer’s issuance of a final 
invoice in accordance with Article 5.2(8). 

 
25.4.2 Audit Rights Period for All Other Accounts and Records.  

Accounts and records related to a Party’s performance or 
satisfaction of all obligations under this LGIA other than those 
described in Article 25.4.1 shall be subject to audit as follows:  (i) 
for an audit relating to cost obligations, the applicable audit rights 
period shall be twenty-four months after the auditing Party’s receipt 
of an invoice giving rise to such cost obligations; and (ii) for an audit 
relating to all other obligations, the applicable audit rights period 
shall be twenty-four months after the event for which the audit is 
sought; provided that each Party’s rights to audit the CAISO’s 
accounts and records shall be as set forth in Section 22.1 of the 
CAISO Tariff.   

 
25.5 Audit Results.  If an audit by the Interconnection Customer or the 

Participating TO determines that an overpayment or an underpayment has 
occurred with respect to the other Party, a notice of such overpayment or 
underpayment shall be given to the other Party together with those 
records from the audit which supports such determination.  The Party that 
is owed payment shall render an invoice to the other Party and such 
invoice shall be paid pursuant to Article 12 hereof. 

 
25.5.1 Notwithstanding anything to the contrary in Article 25.5, the 

Interconnection Customer’s and Participating TO’s rights to audit 
the CAISO’s accounts and records shall be as set forth in Section 
22.1 of the CAISO Tariff, and the CAISO’s process for remedying 
an overpayment or underpayment shall be as set forth in the 
CAISO Tariff.   
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ARTICLE 26.  SUBCONTRACTORS 

 
26.1 General.  Nothing in this LGIA shall prevent a Party from utilizing the 

services of any subcontractor as it deems appropriate to perform its 
obligations under this LGIA; provided, however, that each Party shall 
require its subcontractors to comply with all applicable terms and 
conditions of this LGIA in providing such services and each Party shall 
remain primarily liable to the other Party for the performance of such 
subcontractor. 

 
26.2 Responsibility of Principal.  The creation of any subcontract relationship 

shall not relieve the hiring Party of any of its obligations under this LGIA.  
The hiring Party shall be fully responsible to the other Parties for the acts 
or omissions of any subcontractor the hiring Party hires as if no 
subcontract had been made; provided, however, that in no event shall the 
CAISO or Participating TO be liable for the actions or inactions of the 
Interconnection Customer or its subcontractors with respect to obligations 
of the Interconnection Customer under Article 5 of this LGIA.  Any 
applicable obligation imposed by this LGIA upon the hiring Party shall be 
equally binding upon, and shall be construed as having application to, any 
subcontractor of such Party. 

 
26.3 No Limitation by Insurance.  The obligations under this Article 26 will not 

be limited in any way by any limitation of subcontractor’s insurance. 
 

ARTICLE 27.  DISPUTES 
 
All disputes arising out of or in connection with this LGIA whereby relief is sought 
by or from the CAISO shall be settled in accordance with the provisions of Article 
13 of the CAISO Tariff, except that references to the CAISO Tariff in such Article 
13 of the CAISO Tariff shall be read as references to this LGIA.  Disputes arising 
out of or in connection with this LGIA not subject to provisions of Article 13 of the 
CAISO Tariff shall be resolved as follows:  
 
27.1 Submission.  In the event either Party has a dispute, or asserts a claim, 

that arises out of or in connection with this LGIA or its performance, such 
Party (the “disputing Party”) shall provide the other Party with written 
notice of the dispute or claim (“Notice of Dispute”).  Such dispute or claim 
shall be referred to a designated senior representative of each Party for 
resolution on an informal basis as promptly as practicable after receipt of 
the Notice of Dispute by the other Party.  In the event the designated 
representatives are unable to resolve the claim or dispute through 
unassisted or assisted negotiations within thirty (30) Calendar Days of the 
other Party’s receipt of the Notice of Dispute, such claim or dispute may, 
upon mutual agreement of the Parties, be submitted to arbitration and 
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resolved in accordance with the arbitration procedures set forth below.  In 
the event the Parties do not agree to submit such claim or dispute to 
arbitration, each Party may exercise whatever rights and remedies it may 
have in equity or at law consistent with the terms of this LGIA.   

 
27.2 External Arbitration Procedures.  Any arbitration initiated under this 

LGIA shall be conducted before a single neutral arbitrator appointed by 
the Parties.  If the Parties fail to agree upon a single arbitrator within ten 
(10) Calendar Days of the submission of the dispute to arbitration, each 
Party shall choose one arbitrator who shall sit on a three-member 
arbitration panel.  The two arbitrators so chosen shall within twenty (20) 
Calendar Days select a third arbitrator to chair the arbitration panel.  In 
either case, the arbitrators shall be knowledgeable in electric utility 
matters, including electric transmission and bulk power issues, and shall 
not have any current or past substantial business or financial relationships 
with any party to the arbitration (except prior arbitration).  The arbitrator(s) 
shall provide each of the Parties an opportunity to be heard and, except as 
otherwise provided herein, shall conduct the arbitration in accordance with 
the Commercial Arbitration Rules of the American Arbitration Association 
(“Arbitration Rules”) and any applicable FERC regulations; provided, 
however, in the event of a conflict between the Arbitration Rules and the 
terms of this Article 27, the terms of this Article 27 shall prevail. 

 
27.3 Arbitration Decisions.  Unless otherwise agreed by the Parties, the 

arbitrator(s) shall render a decision within ninety (90) Calendar Days of 
appointment and shall notify the Parties in writing of such decision and the 
reasons therefor.  The arbitrator(s) shall be authorized only to interpret 
and apply the provisions of this LGIA and shall have no power to modify or 
change any provision of this Agreement in any manner.  The decision of 
the arbitrator(s) shall be final and binding upon the Parties, and judgment 
on the award may be entered in any court having jurisdiction.  The 
decision of the arbitrator(s) may be appealed solely on the grounds that 
the conduct of the arbitrator(s), or the decision itself, violated the 
standards set forth in the Federal Arbitration Act or the Administrative 
Dispute Resolution Act.  The final decision of the arbitrator(s) must also be 
filed with FERC if it affects jurisdictional rates, terms and conditions of 
service, Interconnection Facilities, or Network Upgrades. 

 
27.4 Costs.  Each Party shall be responsible for its own costs incurred during 

the arbitration process and for the following costs, if applicable:  (1) the 
cost of the arbitrator chosen by the Party to sit on the three member panel 
and one half of the cost of the third arbitrator chosen; or (2) one half the 
cost of the single arbitrator jointly chosen by the Parties. 
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ARTICLE 28.  REPRESENTATIONS, WARRANTIES AND COVENANTS 

 
28.1 General.  Each Party makes the following representations, warranties and 

covenants:  
 

28.1.1 Good Standing.  Such Party is duly organized, validly existing 
and in good standing under the laws of the state in which it is 
organized, formed, or incorporated, as applicable; that it is 
qualified to do business in the state or states in which the Large 
Generating Facility, Interconnection Facilities and Network 
Upgrades owned by such Party, as applicable, are located; and 
that it has the corporate power and authority to own its 
properties, to carry on its business as now being conducted and 
to enter into this LGIA and carry out the transactions 
contemplated hereby and perform and carry out all covenants 
and obligations on its part to be performed under and pursuant 
to this LGIA.  

 
28.1.2 Authority.  Such Party has the right, power and authority to 

enter into this LGIA, to become a Party hereto and to perform its 
obligations hereunder.  This LGIA is a legal, valid and binding 
obligation of such Party, enforceable against such Party in 
accordance with its terms, except as the enforceability thereof 
may be limited by applicable bankruptcy, insolvency, 
reorganization or other similar laws affecting creditors’ rights 
generally and by general equitable principles (regardless of 
whether enforceability is sought in a proceeding in equity or at 
law). 

 
28.1.3 No Conflict.  The execution, delivery and performance of this 

LGIA does not violate or conflict with the organizational or 
formation documents, or bylaws or operating agreement, of 
such Party, or any judgment, license, permit, order, material 
agreement or instrument applicable to or binding upon such 
Party or any of its assets. 

 
28.1.4 Consent and Approval.  Such Party has sought or obtained, 

or, in accordance with this LGIA will seek or obtain, each 
consent, approval, authorization, order, or acceptance by any 
Governmental Authority in connection with the execution, 
delivery and performance of this LGIA, and it will provide to any 
Governmental Authority notice of any actions under this LGIA 
that are required by Applicable Laws and Regulations. 
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ARTICLE 29.  [RESERVED] 

ARTICLE 30.  MISCELLANEOUS 

 
30.1 Binding Effect.  This LGIA and the rights and obligations hereof, shall be 

binding upon and shall inure to the benefit of the successors and assigns 
of the Parties hereto. 

 
30.2 Conflicts.  In the event of a conflict between the body of this LGIA and 

any attachment, appendices or exhibits hereto, the terms and provisions 
of the body of this LGIA shall prevail and be deemed the final intent of the 
Parties.   

 
30.3 Rules of Interpretation.  This LGIA, unless a clear contrary intention 

appears, shall be construed and interpreted as follows:  (1) the singular 
number includes the plural number and vice versa;  (2) reference to any 
person includes such person’s successors and assigns but, in the case of 
a Party, only if such successors and assigns are permitted by this LGIA, 
and reference to a person in a particular capacity excludes such person in 
any other capacity or individually; (3) reference to any agreement 
(including this LGIA), document, instrument or tariff means such 
agreement, document, instrument, or tariff as amended or modified and in 
effect from time to time in accordance with the terms thereof and, if 
applicable, the terms hereof; (4) reference to any Applicable Laws and 
Regulations means such Applicable Laws and Regulations as amended, 
modified, codified, or reenacted, in whole or in part, and in effect from time 
to time, including, if applicable, rules and regulations promulgated 
thereunder; (5) unless expressly stated otherwise, reference to any Article, 
Section or Appendix means such Article of this LGIA or such Appendix to 
this LGIA, or such Section to the GIP or such Appendix to the GIP, as the 
case may be; (6) “hereunder”, “hereof”, “herein”, “hereto” and words of 
similar import shall be deemed references to this LGIA as a whole and not 
to any particular Article or other provision hereof or thereof; (7) “including” 
(and with correlative meaning “include”) means including without limiting 
the generality of any description preceding such term; and (8) relative to 
the determination of any period of time, “from” means “from and including”, 
“to” means “to but excluding” and “through” means “through and 
including”. 

 
30.4 Entire Agreement.  This LGIA, including all Appendices and Schedules 

attached hereto, constitutes the entire agreement among the Parties with 
reference to the subject matter hereof, and supersedes all prior and 
contemporaneous understandings or agreements, oral or written, between 
or among the Parties with respect to the subject matter of this LGIA.  
There are no other agreements, representations, warranties, or covenants 
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which constitute any part of the consideration for, or any condition to, any 
Party’s compliance with its obligations under this LGIA. 

 
30.5 No Third Party Beneficiaries.  This LGIA is not intended to and does not 

create rights, remedies, or benefits of any character whatsoever in favor of 
any persons, corporations, associations, or entities other than the Parties, 
and the obligations herein assumed are solely for the use and benefit of 
the Parties, their successors in interest and, where permitted, their 
assigns. 

 
30.6 Waiver.  The failure of a Party to this LGIA to insist, on any occasion, 

upon strict performance of any provision of this LGIA will not be 
considered a waiver of any obligation, right, or duty of, or imposed upon, 
such Party.  

 
Any waiver at any time by either Party of its rights with respect to this 
LGIA shall not be deemed a continuing waiver or a waiver with respect to 
any other failure to comply with any other obligation, right, duty of this 
LGIA.  Termination or Default of this LGIA for any reason by the 
Interconnection Customer shall not constitute a waiver of the 
Interconnection Customer's legal rights to obtain an interconnection from 
the Participating TO.  Any waiver of this LGIA shall, if requested, be 
provided in writing. 

 
30.7 Headings.  The descriptive headings of the various Articles of this LGIA 

have been inserted for convenience of reference only and are of no 
significance in the interpretation or construction of this LGIA.   

 
30.8 Multiple Counterparts.  This LGIA may be executed in two or more 

counterparts, each of which is deemed an original but all constitute one 
and the same instrument.  

 
30.9 Amendment. The Parties may by mutual agreement amend this LGIA by 

a written instrument duly executed by all of the Parties.  Such amendment 
shall become effective and a part of this LGIA upon satisfaction of all 
Applicable Laws and Regulations. 

 
30.10 Modification by the Parties.  The Parties may by mutual agreement 

amend the Appendices to this LGIA by a written instrument duly executed 
by all of the Parties.  Such amendment shall become effective and a part 
of this LGIA upon satisfaction of all Applicable Laws and Regulations. 

 
30.11 Reservation of Rights.  The CAISO and Participating TO shall each have 

the right to make a unilateral filing with FERC to modify this LGIA pursuant 
to section 205 or any other applicable provision of the Federal Power Act 
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and FERC’s rules and regulations thereunder with respect to the following 
Articles and Appendices of this LGIA and with respect to any rates, terms 
and conditions, charges, classifications of service, rule or regulation 
covered by these Articles and Appendices: 

 
Recitals, 1, 2.1, 2.2, 2.3, 2.4, 2.6, 3.1, 3.3, 4.1, 4.2, 4.3, 4.4, 5 
preamble, 5.4, 5.7, 5.8, 5.9, 5.12, 5.13, 5.18, 5.19.1, 7.1, 7.2, 8, 
9.1, 9.2, 9.3, 9.5, 9.6, 9.7, 9.8, 9.10, 10.3, 11.4, 12.1, 13, 14, 15, 
16, 17, 18, 19, 20, 21, 22, 23, 24.3, 24.4, 25.1, 25.2, 25.3 
(excluding subparts), 25.4.2, 26, 28, 29, 30, Appendix D, Appendix 
F, Appendix G, and any other Article not reserved exclusively to the 
Participating TO or the CAISO below. 
 

The Participating TO shall have the exclusive right to make a unilateral 
filing with FERC to modify this LGIA pursuant to section 205 or any other 
applicable provision of the Federal Power Act and FERC’s rules and 
regulations thereunder with respect to the following Articles and 
Appendices of this LGIA and with respect to any rates, terms and 
conditions, charges, classifications of service, rule or regulation covered 
by these Articles and Appendices: 

 
2.5, 5.1, 5.2, 5.3, 5.5, 5.6, 5.10, 5.11, 5.14, 5.15, 5.16, 5.17, 5.19 
(excluding 5.19.1), 6, 7.3, 9.4, 9.9, 10.1, 10.2, 10.4, 10.5, 11.1, 
11.2, 11.3, 11.5, 12.2, 12.3, 12.4, 24.1, 24.2, 25.3.1, 25.4.1, 25.5 
(excluding 25.5.1), 27 (excluding preamble), Appendix A, Appendix 
B, Appendix C, and Appendix E. 
 

The CAISO shall have the exclusive right to make a unilateral filing with 
FERC to modify this LGIA pursuant to section 205 or any other applicable 
provision of the Federal Power Act and FERC’s rules and regulations 
thereunder with respect to the following Articles of this LGIA and with 
respect to any rates, terms and conditions, charges, classifications of 
service, rule or regulation covered by these Articles: 

 
3.2, 4.5, 11.6, 25.3.2, 25.5.1, and 27 preamble. 

 
 The Interconnection Customer, the CAISO, and the Participating TO shall 

have the right to make a unilateral filing with FERC to modify this LGIA 
pursuant to section 206 or any other applicable provision of the Federal 
Power Act and FERC’s rules and regulations thereunder; provided that 
each Party shall have the right to protest any such filing by another Party 
and to participate fully in any proceeding before FERC in which such 
modifications may be considered.  Nothing in this LGIA shall limit the 
rights of the Parties or of FERC under sections 205 or 206 of the Federal 
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Power Act and FERC’s rules and regulations thereunder, except to the 
extent that the Parties otherwise mutually agree as provided herein.  

 
30.12 No Partnership.  This LGIA shall not be interpreted or construed to create 

an association, joint venture, agency relationship, or partnership among 
the Parties or to impose any partnership obligation or partnership liability 
upon any Party.  No Party shall have any right, power or authority to enter 
into any agreement or undertaking for, or act on behalf of, or to act as or 
be an agent or representative of, or to otherwise bind, another Party. 

 
30.13 Joint and Several Obligations.  Except as otherwise provided in this 

LGIA, the obligations of the CAISO, the Participating TO, and the 
Interconnection Customer are several, and are neither joint nor joint and 
several. 
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Appendices to LGIA 
 
 

Appendix A Interconnection Facilities, Network Upgrades and 
Distribution Upgrades 

 
Appendix B Milestones 

 
Appendix C Interconnection Details 

 
Appendix D Security Arrangements Details 

 
Appendix E Commercial Operation Date 

 
Appendix F Addresses for Delivery of Notices and Billings 

 
Appendix G Interconnection Customer’s Proportional Share of Costs of 

Network Upgrades for Applicable Project Group 
 

Appendix H Interconnection Requirements for an Asynchronous 
Generating Facility 
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Appendix A 
To LGIA 

 
Interconnection Facilities, Network Upgrades and Distribution Upgrades 

 
A.1 Interconnection Facilities: 
 
Sierra Pacific Industries, the Interconnection Customer (“IC”), has submitted a 
completed Interconnection Request (“IR”) to the California Independent System 
Operator Corporation (CAISO) for their proposed SPI Anderson 2 project 
(“Project”) interconnecting to the CAISO Controlled Grid.  The Project is a 
biomass plant with a total net output of 27.15 MW to the proposed Point of 
Interconnection (POI) at Pacific Gas and Electric Company’s (“Participating TO”, 
“PTO”, or “PG&E”) Cascade – Cottonwood 115 kV Line near Tower 035/299 via 
the existing SPI 115 kV Tap in Shasta County, California.  The customer has 
requested Full Capacity Deliverability Status, and a proposed Commercial 
Operation Date of April 1, 2014.  Based on its project planning and engineering 
estimates and the activities reflected in the milestones set forth in Appendix B, 
the Participating TO estimates that it can accommodate an In-Service Date of 
October 31, 2014. The Project occupies Queue Position 643G in the CAISO 
Controlled Grid Generation Queue (“Q643G”). 
 
The Interconnection Facilities, as identified below, were derived from the  study 
report titled “Appendix A, of the Queue Cluster 3&4 Phase II Final Study Report, 
dated: November 05, 2012 for Q643G, Addendum 1 to Appendix A, Queue 
Cluster 3&4 Phase II Final Report for Q643G dated February 01, 2013 and 
Addendum 2 to Appendix A, Queue Cluster 3&4 Phase II Final Report for Q643G 
dated March 06, 2013 (“Phase II Study Report”) for the interconnection of the 
proposed SPI Anderson 2 project.  

 
(a) The Interconnection Customer's Interconnection Facilities 

include, among other things:  

1. One (1) Tower mounted 120kV- 600A Gang Operated Air Switch.  
2.  Three (3)  96kV Station Class Lightning Arrestors 
3.  Three (3) 100/600/1 Potential Transformers  
4.  Three (3) PG&E  Primary Metering Units. (Trench N5H-550-115-

201 Ratio 200:5) 
5.  One (1)1200A 120kV  CBSC Pascor Gang Operated Air Switch 

(Provides metering unit isolation) 
6.  One (1) 600A 120kV 40kA Int.Capacity SF6 Circuit Breaker (52-I) 
7.  27MVA Transformer. 120,000V Y / 12,500V Delta  w/ three (3) 

96kV  HV Station Class Arrestors 
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8.  One (1) 2000A 15kV vacuum circuit breaker. (52-T) 
9.  Other equipment as necessary 
 

(b) The Participating TO’s Interconnection Facilities  

Table A-1 
 

Type of 
Upgrade 

Upgrade Description 
Cost 

Allocation 
Factor 

Estimated 
Cost x 
1,000 

Escalated 
Cost x 
1,000 

Estimated 
Time 

(Months) 
to 

Construct 
(Note 1) 

PTO’s 
Interconnection 

Facilities 
(Note 2) 

Work at  the IC’s 
site 
(Note 3) 

Review, pre-parallel 
inspection, testing, 
project management, 
engineering, SCADA 
and ISTS testing 

100% $444  $463 18 

      Total $444  $463   

 
Note 1:  The Estimated Time to construct is the schedule for the PTO to complete only the 
construction activities for the specified facility.  The estimated schedule does not take into 
account unanticipated delays or difficulties securing necessary permits, licenses or other 
approvals; construction difficulties or potential delays in the project implementation process; or 
unanticipated delays or difficulties in obtaining and receiving necessary clearances for 
interconnection of the project to the transmission system. 
 
The estimated time to construct forms the basis for escalated costs.  The escalation factors to 
convert the Estimated cost (in 2012 dollars) to the operating year is found in the published per 
unit table in CAISO website 
http://www.caiso.com/informed/Pages/StakeholderProcesses/ParticipatingTransmissionOwnerPe
rUnitCosts.aspx. 
 
Section 12 of the Group Report includes additional information the ISO has identified for the 
duration of time to facilitate delivery network upgrades under reduced levels of generation. 
 
Note 2:  The Interconnection Customer is obligated to fund these upgrades and will not be 
reimbursed. 
 
Note 3:  The existing SPI facility and Project must utilize one circuit breaker to tie into the PG&E’s 
system in order to maintain system reliability. The Project will connect to the existing SPI tap and 
install a new common circuit breaker at the existing interconnection facility. 

 

http://www.caiso.com/informed/Pages/StakeholderProcesses/ParticipatingTransmissionOwnerPerUnitCosts.aspx
http://www.caiso.com/informed/Pages/StakeholderProcesses/ParticipatingTransmissionOwnerPerUnitCosts.aspx
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List of Participating TO’s Interconnection Facilities and Estimated Cost 
 

Table A-2 
 

Interconnection Facility Element 
Cost  

(Subject to ITCC) 
Total Cost 

(Excluding ITCC) 

Substation Work    

Engineering $56,000 

$444,000 

Project Management $58,000 

Telecommunications $275,000 

Station Test Group $15,000 

Maintenance & Operations $20,000 

Metering $20,000 

Subtotal $444,000 

   

Total (2012 dollars)  $444,000 

Total (Escalated dollars)   $462,889 

 
(c) Security Amount for Estimated Tax Liability: 

The Interconnection Customer is not subject to ITCC on contribution.  
ITCC is exempt for wholesale generators that meet the IRS Safe 
Harbor Provisions.  PG&E currently does not require the 
Interconnection Customer to provide security to cover the potential tax 
liability on the Interconnection Facilities, Distribution Upgrades, and 
Network Upgrades per the IRS Safe Harbor Provisions (IRS Notice 
88-129); however, PG&E reserves the right, on a nondiscriminatory 
basis, to require the Interconnection Customer to provide such 
security, in a form reasonably acceptable to PG&E as indicated in 
Article 5.17 of the LGIA, in an amount up to the cost consequences of 
any current tax liability.  Upon request and within sixty (60) Calendar 
Days’ notice, the Interconnection Customer shall provide PG&E such 
ITCC security or ITCC payment in the event that Safe Harbor 
Provisions have not been met, in the form requested by PG&E. 

 
(d) Real Properties, Transmission Project Licensing, and 

Environmental Health and Safety. 
 
Participating TO shall obtain easements and/or acquire land, obtain 
licensing and permits, and perform all required environmental 
activities for the installation of the Participating TO’s Interconnection 
Facilities, including any associated telecommunication equipment for 
the SPI Anderson 2 project or 115 kV Transmission Line and 
telecommunication route. 
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(i) Metering. 
 Install revenue metering cabinet, meters and appurtenant 

equipment required to meter the retail load at the Large 
Generating Facility.  Notwithstanding that the metering 
cabinet and meters will be located on the Interconnection 
Customer’s side of the Point of Change of Ownership, the 
Participating TO shall own, operate and maintain such 
facilities as part of the Participating TO’s Interconnection 
Facilities. 

 
(ii) Power System Control. 
 Install one (1) RTU at the Large Generating Facility to 

monitor typical generation elements such as MW, MVAR, 
terminal voltage and circuit breaker status for the Large 
Generating Facility and plant auxiliary load, and transmit the 
information received thereby to the Participating TO’s Grid 
Control Center.  Notwithstanding that the RTU will be located 
on the Interconnection Customer’s side of the Point of 
Change of Ownership, the Participating TO shall own, 
operate and maintain the RTU as part of the Participating 
TO’s Interconnection Facilities 

 
(e) Operation and Maintenance Costs: 

In accordance with Article 10.5 of the LGIA, commencing with the In-
Service Date specified in this LGIA, the Interconnection Customer will 
also be responsible for the following on-going operation and 
maintenance expenses associated with the Participating TO’s 
Interconnection Facilities.  The Interconnection Customer shall make 
the payment either on a monthly basis or as Equivalent One-Time 
Charge payment as computed below. 
 
The IC will be charged this amount upon achieving the In-Service 
Date and until the Participating TO’s completion of the interconnection 
costs settlement.  Upon completion of the settlement these charges 
will be adjusted to be based on the actual cost incurred by the 
Participating TO for the Interconnection Facilities. 
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(i) Interconnection Facilities Charge  
 
The Interconnection Customer has elected the following option which is 
indicated by placing a check mark against it. 
 

(a)  X      Monthly Cost-of-Ownership Charge 

Interconnection Facilities Charge = (Customer-Financed Monthly Rate) x 
(Participating TO’s Interconnection Facilities Cost) 
 

Table A-3 
 

  Estimated Actual 

Effective IC-
Financed 
Monthly 
Rate

1
 

Participating 
TO’s 
Interconnection 
Facilities Cost 

 
Monthly 
Interconnection 
Facilities 
Charge 

Participating 
TO’s 

Interconnection 
Facilities Cost 

Interconnection 
Facilities 
Charge 

As of the In-
Service Date 

0.38% $462,889 $1,758.98 [to be inserted 
after true-up] 

[to be inserted 
after true-up] 

 
OR 

(b)          Equivalent One-Time Charge (in lieu of recurring Monthly Cost-
of-Ownership Charge) 
Interconnection Facilities Charge = (Present Worth Factor) x (Months per 
Year) x (Monthly Interconnection Facilities Charge) 

  
Table A-4 

 
  Estimated  Actual 

Effective Present 
Worth 
Factor  
2
 

Months 
Per 
Year 

Monthly 
Interconnection 
Facilities 
Charge  

Equivalent 
One-Time 
Charge 

Participating 
TO’s 

Interconnection 
Facilities Cost 

Interconnection 
Facilities Charge 

As of the In-
Service Date 

13.07 12 $1,758.98 $275,878.42 [to be inserted 
after true-up] 

[to be inserted 
after true-up] 

 
Note: the Actual Cost-of-Ownership charge will be determined upon completion of the true-up for 
the project. 

 

                                                 
1
 The current applicable monthly Cost-of-Ownership rate factor for Interconnection Customer financed facilities.  Where 

facilities displace PG&E’s existing facilities, this allowance assures the exclusion of PG&E’s existing ownership costs from 
Interconnection Customer’s monthly Cost-of -Ownership Charge or Equivalent One-Time Charge. This Cost-of-Ownership 
Charge rate factor is subject to change upon approval of PG&E’s future filings with FERC. 
2
 The current Present Worth Factor or the perpetuity factor used in computing one-time cost of ownership charges is used 

to determine the Equivalent One-Time Payment.  This financial factor is the reciprocal of the after-tax Rate of Return on 
Rate Base (“ROR”).  The after-tax ROR is calculated by the Financial Planning & Analysis Department of PG&E and is 
established based on the ROR. 
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A.2 Network Upgrades:  A brief description, estimated costs and time to 
construct the Reliability and Delivery Network Upgrades required for the 
interconnection of this Project are provided in Appendix G of the LGIA. 
 

A.3 Distribution Upgrades:  None 
 
A.4 Point of Change of Ownership: 

 
Point of Change of Ownership is defined as the point where the gen-tie from the 
Generating Facility meets the Participating TO’s Transmission System.  This 
would be immediately outside the SPI Anderson substation, as shown in the 
single line diagram in Appendix C, specifically at the 115 KE tap insulators at SPI 
tower 125.  
 
A.5 Point of Interconnection: 

   
The Point of Interconnection of the Project, listed at CAISO Queue Position 
number 643G, will be at the PG&E’s Cascade – Cottonwood 115 kV Line near 
Tower 035/299 via the existing SPI 115 kV Tap in Shasta County, California, as 
shown in Appendix C.  
 
A.6 Transmission Credits: 

 
Pursuant to Article 11.4 of the LGIA, the Interconnection Customer has elected to 

receive  X  repayment of the amounts advanced or spent for design, 

procurement, and construction or      merchant Congestion Revenue Rights 
(“CRRs”) for its share of the costs of the Network Upgrades, which equals the 
sum of the Reliability Network Upgrades Payment and the Delivery Network 
Upgrades Payment, as shown in Appendix G. 
 
A.7 Security Amount for the Participating TO’s Interconnection Facilities 

and Network Upgrades: 
 

 (a) The Participating TO’s Interconnection Facilities:  Pursuant 
to Section 9.3 of the GIP and LGIA Article 11.5, the Interconnection 
Customer shall provide a total Interconnection Financial Security in 
the amount of $370,000 for the second posting and $462,889 for 
the third posting to cover the costs for constructing, procuring and 
installing the Participating TO’s Interconnection Facilities.  

 
(b) Network Upgrades:  Pursuant to Section 9.3 of the GIP, and 
Article 11.5 of the LGIA, the Interconnection Customer shall provide 
a total Interconnection Financial Security in the amount of $500,000 
for the second posting and $992,500 for the third posting to cover 
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the costs that PG&E will incur for constructing, procuring and 
installing the Network Upgrades.  

 
To the extent that any of the aforementioned Interconnection 
Financial Security is not utilized by the Participating TO for the 
specific purposes, the release of any such Interconnection 
Financial Security shall be promptly made in accordance with the 
Interconnection Customer’s instruction.   

 
A.8 Affected Systems: Please refer to Appendix D. 
 
A.9 Insurance: 

  
The Interconnection Customer, at its own expense, is required to maintain the 
minimum insurance coverage(s) as provided in the LGIA with insurers that have 
received the rating required in the LGIA and are authorized to do business in 
California in accordance with requirements of Article 18.3 of the LGIA.  The 
Interconnection Customer shall initially provide the Participating TO and the 
CAISO proof of insurance coverage within ten (10) Calendar Days of the 
execution of this LGIA. Any subsequent changes/renewals shall be provided 
within ninety (90) Calendar Days of such changes/renewals. All certificates of 
insurance coverage, including endorsements, cancellations, terminations, 
alterations, and material changes of such insurance shall be issued and 
submitted to the following: 

 
Interconnection Customer 
Sierra Pacific Industries 
Attention: Jon Gartman 
Title: Secretary 
Address: 19794 Riverside Avenue 
Anderson, CA  96049-6028 
 
Participating Transmission Owner 
Pacific Gas and Electric Company 
Attention:  Electric Generation Interconnection – Contract Management 
Address:  245 Market Street, Code MC N7L, P.O. Box 770000 
San Francisco, CA  94177-0001 
Email: EGIContractMgmt@pge.com 
 
California ISO 
Attention:   Queue Management 
250 Outcropping Way 
Folsom, CA 95630 
____________________________ 
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Appendix B 
To LGIA 

 
Milestones 

 
B.1 Interconnection Customer’s Selected Option: 
 
The Interconnection Customer has selected the Negotiated Option in accordance 
with Article 5.1.4 of the LGIA. 
 
B.2   Interconnection Milestones and Due Dates: 
 

Table B-1  
 

Item Milestone 
Responsible 

Party 
Due Date 

(a) Submittal of approval from the 
appropriate governmental authority 
for any facilities requiring regulatory 
approval, as applicable, to 
Participating TO and CAISO, 
pursuant to Article 5.6.1 of the LGIA  

Interconnection 
Customer 

At least thirty (30) Calendar 
Days prior to the 
commencement of the 
construction of the 
Participating TO’s 
Interconnection Facilities and 
Network Upgrades 

(b) Submittal of written authorization to 
proceed with design, procurement 
and construction of Participating TO’s  
Interconnection Facilities and 
Network Upgrades to Participating 
TO and CAISO pursuant to Articles 
5.5.2 and 5.6.3 of the LGIA  

Interconnection 
Customer 

At least thirty (30) Calendar 
Days prior to the 
commencement of the 
procurement, installation or 
construction of the 
Participating TO’s 
Interconnection Facilities and 
Network Upgrades  

(c) Submittal of the Third Posting of 
Interconnection Financial Security for 
Participating TO’s Interconnection 
Facilities and Network Upgrades to 
Participating TO pursuant to Articles 
5.5.3, 5.6.4 and 11.5 of the LGIA and 
as outlined in Appendix A  

Interconnection 
Customer 

On or before the start of 
construction of the 
Participating TO’s 
Interconnection Facilities and 
Network Upgrades 

(d) Completion of Participating TO’s 
Interconnection Facilities and 
Reliability Network Upgrades 

Interconnection 
Customer and 
Participating TO 

Within sixty (60) calendar 
days prior to the In-Service 
Date 

(e) Submittal of initial specifications for 
the Interconnection Customer’s 
Interconnection Facilities and Large 
Generating Facility, Including System 
Protection Facilities, to the 
Participating TO and the CAISO as 
specified in Article 5.10.1 of the LGIA 

Interconnection 
Customer 

Within one hundred eighty 
(180) Calendar Days prior to 
the Initial Synchronization 
Date  
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Item Milestone 
Responsible 

Party 
Due Date 

(f) Initial information submission, 
including Participating TO’s 
transmission system information 
necessary to allow the 
Interconnection Customer to select 
equipment, in accordance with Article 
24.2 of the LGIA 

Participating TO Within at least one hundred 
eighty  (180) Calendar Days 
prior to the Trial Operation 
period  
 

(g)  Updated information submission by  
Interconnection Customer, including 
manufacturer information in 
accordance with Article 24.3 of the 
LGIA  

Interconnection 
Customer 

Within one hundred eighty 
(180) Calendar Days prior to 
the Trial Operation period  
 

(h) Review of and comment on 
Interconnection Customer’s initial 
specifications as specified in Article 
5.10.1 of the LGIA 

Participating TO 
and CAISO 

Within thirty (30) Calendar 
Days of the Interconnection 
Customer’s submission of 
initial specifications  

(i) Submittal of final specifications for 
the Interconnection Customer’s 
Interconnection Facilities and Large 
Generating Facility, including System 
Protection Facilities, to the 
Participating TO and the CAISO as 
specified in Article 5.10.1 of the LGIA 

Interconnection 
Customer 

Within ninety (90) Calendar 
Days prior to the Initial 
Synchronization Date  
 

(j) Review of and comment on 
Interconnection Customer’s final 
specifications as specified in Article 
5.10.1 of the LGIA 

Participating TO 
and CAISO 

Within thirty (30) Calendar 
Days of the Interconnection 
Customer’s submission of 
final specifications  

(k) Notification of Balancing Authority 
Area in which the Interconnection 
Customer intends to be located to 
Participating TO and CAISO pursuant 
to Article 9.2 of the LGIA 

Interconnection 
Customer 

At least ninety (90) Calendar 
Days prior to the Initial 
Synchronization Date 

(l) 1. Performance of a complete 
calibration test and functional trip test 
of the System Protection Facilities 
prior to the In-Service Date, pursuant 
to Article 9.7.4.6 of the LGIA 

Interconnection 
Customer and 
Participating TO 

Within sixty (60) Calendar 
Days prior to the In-Service 
Date 

(m) In-Service Date  Participating TO October 31, 2014 

(n) 2. Performance of a complete 
calibration test and functional trip test 
of the System Protection Facilities 
prior to the Commercial Operation 
Date, pursuant to Article 9.7.4.6 of 
the LGIA 

Interconnection 
Customer and 
Participating TO 

Within sixty (60) Calendar 
Days prior to the Commercial 
Operation Date 
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Item Milestone 
Responsible 

Party 
Due Date 

(o) Testing of the Participating TO’s 
Interconnection Facilities and 
Network Upgrades, and testing of the 
Interconnection Customer’s Large 
Generating Facility, and 
Interconnection Facilities in 
accordance with Article 6.1 of the 
LGIA 

Interconnection 
Customer and 
Participating TO 

Within sixty (60) Calendar 
Days prior to the Commercial 
Operation Date  
 

(p) Provide written approval to 
Interconnection Customer for the 
operation of the Large Generating 
Facilities in accordance with Article 
6.1 of the LGIA 

Participating TO Within fifteen (15) Calendar 
Days prior to the Commercial 
Operation Date 
 

(q) Initial Synchronization Date 
(Interconnection Customer to provide 
notification in writing to Participating 
TO) 

Interconnection 
Customer 

 November 3, 2014 

(r) Trial Operation period commences 
 

Interconnection 
Customer 

November 10, 2014 

(s) Commercial Operation Date Interconnection  
Customer 

November 28, 2014 

(t) Completion of Delivery Network 
Upgrades 

Participating TO Not Applicable 

(u) Submittal of “as-built” drawings, 
information and documents for the 
Interconnection Customer’s 
Interconnection Facilities and the 
Electric Generating Units in 
accordance with Article 5.10.3 of the 
LGIA to the Participating TO and 
CAISO 

Interconnection 
Customer 

Within one hundred twenty 
(120) Calendar Days after the 
Commercial Operation Date. 

 

As a result of PG&E reconsidering the In-Service Date for this project and 
specific nature of this interconnection, particularly the opportunity to leverage 
existing facilities, PG&E has agreed to a target In-Service Date of October 31, 
2014 in the LGIA, contingent upon the following conditions being met.  However, 
this is not an exhaustive list of required conditions needed in order to achieve the 
In-Service Date: 
 

1. If additional scope is necessary, the schedule may be affected. 
2. Clearance windows are available to perform the work to meet the target 

In-Service Date. 
3. LGIA agreed to by all parties and finalized by June 20, 2013, and 

project kickoff meeting occurs no later than September 01, 2013. 
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4. The Project will be able to re-utilize existing DTT equipment.  Actual 
reuse of DTT equipment is dependent upon a detailed review to ensure 
that existing facilities meet PG&E’s technical and operational needs for 
this project. 

5. The Interconnection Customer to submit Single Line & Metering 
Diagram for Generator Switchyard 10 months ahead of target In-
Service Date by January 02, 2014. 

6. The Interconnection Customer completes installation of required 
telecom facilities no later than 3 months ahead of target In-Service 
Date- August 01, 2014. 

7. The Interconnection Customer to submit test results required by the 
Interconnection Handbook necessary for PG&E to install and test DTT 
equipment 2 months ahead of target In-Service Date – September 01, 
2014. 

8. The Interconnection Customer to submit System Protection required 
forms in the Interconnection Handbook required for pre-parallel testing 
15 days ahead of target In-Service Date – October 16, 2014. 

 
Notwithstanding the due dates listed in the Milestone table above, the 
Interconnection Customer has requested a March 1, 2014 In-Service Date for the 
Participating TO’s Interconnection Facilities and Reliability Network Upgrades 
that are required for the SPI Anderson 2 project to commence Trial Operation 
and Commercial Operation. The Participating TO will use reasonable efforts to 
expedite the schedule for the Participating TO’s Interconnection Facilities and 
Reliability Network Upgrades to meet the requested In-Service Date. 
 
The Interconnection Customer understands and acknowledges that such timeline 
is only an estimate and that equipment and material lead times, labor availability, 
outage coordination, regulatory approvals, right-of-way negotiations, or other 
unforeseen events could delay the actual in-service dates of the Participating 
TO’s Interconnection Facilities, or Network Upgrades beyond those specified.  
The Participating TO shall not be liable for any cost or damage incurred by the 
Interconnection Customer because of any delay in the work provided for in this 
LGIA. 
 
Suspension: If the Interconnection Customer suspends work pursuant to Article 
5.16 of the LGIA, then all milestones pertaining to Participating TO’s obligations 
for construction activities related to Network Upgrades and Participating TO’s 
Interconnection Facilities set forth in this Appendix B shall be suspended during 
the suspension period.  Any extension of the Commercial Operation Date for the 
Generating Facility shall be subject to evaluation under Section 6.9.2 of the GIP 
pertaining to modifications. Upon the Interconnection Customer’s request to 
recommence the work, the Parties shall negotiate in good faith on revised 
milestone due dates for such milestones that take into account the period of 
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suspension.  Appendix B and any terms and conditions associated with the 
estimated costs may be amended following the establishment of such revised 
milestone due dates.   
 
Any changes to the LGIA shall be accomplished in accordance with the 
provisions of Article 30 of the LGIA. 
 

B.3  Estimated Construction Schedule: 
 

The length of time estimated by PG&E to design, procure and construct and/or 
upgrade the Project’s Participating TO’s Interconnection Facilities and Network 
Upgrades are presented in Tables A-1 and G-1 respectively. PG&E will provide 
estimated cash flow forecast to the interconnection customer upon request.  
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Appendix C 
To LGIA 

 
Interconnection Details 

 
Sierra Pacific Industries, the Interconnection Customer (the “IC”) intends to 
interconnect its proposed SPI Anderson 2 project, a biomass plant with a 
maximum net output of 27.15 MW to the CAISO Controlled Grid.   The Project is 
listed at Queue Position Q643G.  The Project’s Point of Interconnection will be at 
the PG&E’s Cascade – Cottonwood 115 kV Line near Tower 035/299 via the 
existing SPI 115 kV Tap in Shasta County, California, as shown in the single line 
diagram in Figure C-1.  The Commercial Operation Date (“COD”) of the Project 
as requested by the Interconnection Customer is April 1, 2014.  The Participating 
TO currently estimates that it can accommodate an In-Service Date of October 
31, 2014.  Figures C-1 and C-2 show the project’s proposed interconnection 
diagram and vicinity map, respectively.   
 
The Project facilities include, but are not limited to all equipment and facilities 
comprising the biomass based generating facility, which consists of (i) The 
generator information presented in Appendix D.1, (ii) one main step-up 
transformer as described in Appendix A, item 1.a, (iii) meters and metering 
equipment and protective relaying equipment; and (iv) appurtenant equipment. 
The maximum generator output will be 30.15 MW and, with a generator auxiliary 
load of 3 MW, the maximum net output to the CAISO Controlled Grid at the Point 
of Interconnection will be 27.15 MW.  
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Figure C-1: Project Single Line Diagram 
 

 

Point of Interconnection Point of 
Change of 

Ownership 

Net Output to CAISO 
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Figure C-2: Project Vicinity Map 
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Appendix D 

To LGIA 
 

Security Arrangements Details 
 
Infrastructure security of CAISO Controlled Grid equipment and operations and 
control hardware and software is essential to ensure day-to-day CAISO 
Controlled Grid reliability and operational security.  FERC will expect the CAISO, 
all Participating TOs, market participants, and Interconnection Customers 
interconnected to the CAISO Controlled Grid to comply with the 
recommendations offered by the President's Critical Infrastructure Protection 
Board and, eventually, best practice recommendations from the electric reliability 
authority.  All public utilities will be expected to meet basic standards for system 
infrastructure and operational security, including physical, operational, and cyber-
security practices. 

 
The Interconnection Customer shall meet the requirements for security 
implemented pursuant to the CAISO Tariff, including the CAISO’s standards for 
information security posted on the CAISO’s internet web site at the following 
internet address:  http://www.caiso.com/pubinfo/info-security/index.html. 

 
The Parties agree to exchange the following information in the format provided 
below or in a mutually acceptable format ten (10) Calendar Days prior to 
Project’s Initial Synchronization Date. 

 
Operating communications and notifications shall take place among the following 
designated representatives of the Parties: 
 

 
CALIFORNIA ISO 

PARTICIPATING TO  
(Pacific Gas and Electric 
Company) 

INTERCONNECTION 
CUSTOMER  
(Sierra Pacific Industries) 

CAISO Real Time Desk/24 
Hour Desk: 
 

Transmission Operations 
Center 

Operator Name and/or Title:  
 

Alternate phone: 
 

24-hour telephone:             
24-hour Telephone:  
 

 

  

Alternate phone: 
 
 

 

  

 
 
 

 

http://www.caiso.com/pubinfo/info-security/index.html
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D.1 Generating Facility:  All equipment and facilities comprising the Large 
Generating Facility located in Shasta County, California, as disclosed by the 
Interconnection Customer in its Interconnection Request, as may have been 
amended during the Interconnection Study process, comprise of, among other 
things: 
 

 Wood fired boiler generating 250,000 PPH of steam at 1250 PSI and 950 
degree’s  

 Steam turbine generator (30.15 MW) with associated condenser and 
cooling tower  

 Electro-static precipitator, 

 Ash silo,  

 Fuel building  

 Switch gear for power distribution and transformer. 
 
The SPI Anderson 2 project or the Generating Facility shall consist of the Large 
Generating Facility and the Interconnection Customer’s Interconnection Facilities. 
The IC may make any changes in equipment in accordance with the CAISO 
Tariff subject to review and approval by the CAISO and the Participating TO.    

 
(i) The Interconnection Customer shall operate the Large Generating Facility and 
the Interconnection Customer’s Interconnection Facilities in accordance with the 
CAISO Tariff; NERC and the Applicable Reliability Council requirements; and 
Applicable Reliability Standards. 
 
(ii) The Large Generating Facility shall be operated so as to prevent or protect 
against the following adverse conditions on the Participating TO’s electric 
system:  inadvertent and unwanted re-energizing of a utility dead line or bus; 
interconnection while out of synchronization; overcurrent; voltage imbalance; 
ground faults; generated alternating current frequency outside permitted safe 
limits; power factor or reactive power outside permitted limits; and abnormal 
waveforms. 
 
D.2   Operational Deliverability Assessment: 
 
No operational deliverability assessment was performed for this Project because 
of the Participating Transmission Owner's anticipated Commercial Operation 
Date being later than summer of 2014. 

 
D.3  Interconnection Principles: 
 
(a) This LGIA provides for Interconnection Service of a total net capacity of up 
to 27.15 MW resulting from the interconnection of the Project, as described in 
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Appendix C.  The Interconnection Customer acknowledges that if the 
Interconnection Customer wishes to increase the amount of interconnection 
capacity provided pursuant to this LGIA, the Interconnection Customer shall be 
required to submit a new Interconnection Request in accordance with the terms 
and conditions of the CAISO Tariff. 
 
(b) In the event the Participating TO’s Interconnection Facilities are utilized to 
provide retail service to the Interconnection Customer in addition to the 
wholesale Interconnection Service provided herein, and the Interconnection 
Customer fails to make payment for such retail service in accordance with the 
Participating TO’s applicable retail tariffs, then the Participating TO’s 
Interconnection Facilities may be removed from service to the Interconnection 
Customer, subject to the notice and cure provisions of such retail tariffs, until 
payment is made by the Interconnection Customer pursuant to such retail tariffs. 
 
(c) The costs associated with any mitigation measures required to Affected 
Systems & Other Affected PTOs, which result from interconnection of the Project 
to the Participating TO’s electrical system, are not reflected in this LGIA.  The 
Participating TO shall have no responsibility to pay costs associated with any 
such mitigation measures.  If applicable, the Interconnection Customer shall 
enter into an agreement with owners of such Affected Systems & Other Affected 
PTOs in accordance with Section 12.4 of the GIP to address any required 
mitigation.  
 
(d) Pursuant to Appendix H of the LGIA, the Participating TO’s approval 
process will include verification that the low-voltage ride-through, SCADA 
capability, and power factor correction equipment, if any, required pursuant to 
this LGIA, have been installed and are operational.  Appendix H does not apply 
to the Anderson 2 Generating Facility. 
 
D.4 Cluster Study Group:  
 
In accordance with Federal Energy Regulatory Commission (“FERC”) approved 
Generator Interconnection Procedures (“GIP”), CAISO Tariff Appendix Y, for 
Interconnection Requests in a Queue Cluster this Project was grouped with 
“North Group” projects to determine the impacts of the group as well as this 
Project on the CAISO Controlled Grid.  No Deliverability Assessment was 
performed for SPI Anderson 2 project during the Interconnection Studies 
process. The maximum cost responsibility for the Network Upgrades to 
interconnect the Project was determined to be $992,500. 
 
D.5 Interconnection Operations: 
 
(a) The Interconnection Customer shall cause the Project to participate in any 
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Special Protection System (SPS) required to prevent thermal overloads and 
unstable conditions resulting from outages.  Such participation shall be in 
accordance with applicable FERC regulations, and CAISO Tariff provisions and 
protocols.  The Interconnection Customer will not be entitled to any 
compensation from the Participating TO, pursuant to the LGIA, for loss of 
generation output when (i) the Large Generating Facility’s generation is reduced 
or the Project is tripped off-line due to implementation of the SPS; or (ii) such 
generation output is restricted in the event the SPS becomes inoperable.  In 
accordance with Good Utility Practice, the Participating TO will provide the 
Interconnection Customer advance notice of any required SPS beyond that 
which has already been identified in the Phase II Interconnection Study and this 
LGIA. 
 
(b) The Interconnection Customer shall cause the Large Generating Facility to 
participate in CAISO congestion management. 
 
(c) Following outages of the Interconnection Facilities or the Generating Facility, 
the Interconnection Customer shall not energize the Project for any reason 
without specific permission from the Participating TO’s and the CAISO’s 
operations personnel.  Such permission shall not be unreasonably withheld. 
 
(d) The Interconnection Customer shall maintain operating communications with 
the Participating TO’s designated switching center.  The operating 
communications shall include, but not be limited to, system parallel operation or 
separation, scheduled and unscheduled outages, equipment clearances, 
protective relay operations, and levels of operating voltage and reactive power. 
 
(e) The Interconnection Customer has elected for the Large Generating Facility 
to have Full Capacity Deliverability Status, as such term is defined in the CAISO 
Tariff.  The Large Generating Facility formally attains Full Capacity Deliverability 
Status when the facility attains commercial operation and all the required network 
upgrades specified in this Agreement or identified in the Phase II Study Report 
are placed into service. 
 
D.6  Compliance with Applicable Reliability Standards:  The 
Interconnection Customer shall comply with all Applicable Reliability Standards 
for the Interconnection Customer’s Interconnection Facilities and the Large 
Generating Facility. The Participating TO will not assume any responsibility for 
complying with mandatory reliability standards for such facilities and offers no 
opinion as to whether the Interconnection Customer must register with NERC.  If 
required to register with NERC, the Interconnection Customer shall be 
responsible for complying with all Applicable Reliability Standards for the 
Interconnection Customer’s Interconnection Facilities and the Large Generating 
Facility up to the Point of Change of Ownership. 
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D.7 Affected Systems: 
 
The SPI Anderson 2 project (CAISO Queue Position 643G), was studied in the 
PG&E North Group in the Phase II Study Report. The PG&E North Group did not 
impact any facilities on the potentially Affected System considered in the Study.   
 
However, independent studies by Affected System owners may find overloads 
that require mitigation measures by the IC. 
 
As part of PG&E’s obligations with NERC as the registered Transmission Owner 
for the PG&E transmission system, the Interconnection Study results for this 
interconnection have been communicated to the Affected System owners that 
may be impacted for their coordination and incorporation of its transmission 
assessments.  Input from the CAISO and other neighboring entities are solicited 
to ensure coordination of transmission systems. 
 
The Interconnection Customer shall address the measures required for mitigation 
of impacts to Affected Systems in separate agreements between the 
Interconnection Customer and the identified Affected Systems in accordance with 
Section 11.4.2 of the LGIA and Section 11.1.2 of the GIP. 
 
If Interconnection Customer fails to enter into an agreement with the Affected 
System(s) owners as provided in LGIA Article 11.4.2 six months prior to the In-
Service Date and has provided negotiations status updates on a regular basis, 
then the Parties agree to confer and take action as mutually agreed, including  
amending the In-Service Date of this LGIA, if required.  If the Parties cannot 
agree to an amendment to the LGIA and, if the Parties reasonably determine that 
interconnection of the Project would impair CAISO Controlled Grid or the 
Affected System owners transmission system reliability, the Interconnection 
Customer shall not be permitted to synchronize its Large Generating Facility with 
the CAISO Controlled Grid until the reliability impairments caused by this Project 
have been mitigated by the IC.  The IC shall provide a copy of the Affected 
Systems Agreement to the CAISO no later than thirty (30) Calendar Days after 
execution of each such agreement.  
 
Queue Management 
California ISO 
250 Outcropping Way 
Folsom, CA 95630 
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Appendix E 
To LGIA 

 

Commercial Operation Date 
 

[This Appendix E sets forth a form of letter to be provided by the Interconnection 
Customer to the CAISO and Participating TO to provide formal notice of the 
Commercial Operation of an Electric Generating Unit.] 

 
[Date] 
 
Mr. Robert Kott 
Manager, Model & Contract Implementation 
California Independent System Operator Corporation 
250 Outcropping Way 
Folsom, CA  95630 
 

 Mr. Gregg Lemler 
Director, Electric Transmission Operations 
Pacific Gas and Electric Company 

 Mail Code B15A 
 P.O. Box 770000 
 San Francisco, CA 94177 

 
Dear Mr. Kott and Mr. Lemler: 
 
Re:  Sierra Pacific Industries – SPI Anderson 2 project (CAISO Queue Position 
643G) 
 
On [Date], Sierra Pacific Industries – SPI Anderson 2 project completed Trial 
Operation of the SPI Anderson 2 Project.  This letter confirms that Sierra Pacific 
Industries commenced Commercial Operation of the SPI Anderson 2 project 
effective as of [Date plus one day] and that  Sierra Pacific Industries provided 
the CAISO’s operations personnel advance notice of its intended Commercial 
Operations Date no less than five Business Days prior to that date.  
 
Thank you, 
 
[Signature] 
 
[INSERT IC REPRESENTATIVE NAME]  
[TITLE]  
 
Sierra Pacific Industries 
 
CC: queuemanagement@caiso.com.  
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Appendix F 
To LGIA 

 
Addresses for Delivery of Notices and Billings 
 
Notices: 
 
CAISO: 
California ISO 
Queue Management 
250 Outcropping Way 
Folsom, CA 95630 
 
Participating TO: 
Pacific Gas & Electric Company 
Attention:  Electric Generation Interconnection – Contract Management 
Address:  245 Market Street, Code MC N7L, P.O. Box 770000 
City:  San Francisco 
State/ZIP:  CA 94177-0001 
Email: EGIContractMgmt@pge.com 
  
Interconnection Customer: 
Sierra Pacific Industries 
Attention:  David Branchcomb 
Address:  19794 Riverside Avenue 
City:  Anderson 
State/ZIP:  CA 96049-6028 
Email: dbranchcomb@spi-ind.com 
 
Billings and Payments: 
 
Participating TO: 
Pacific Gas & Electric Company 
Attention:  Electric Generation Interconnection – Contract Management 
Address:  245 Market Street, Code MC N7L, P.O. Box 770000 
City:  San Francisco 
State/ZIP:  CA 94177-0001 
Email: EGIContractMgmt@pge.com 
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CAISO: 
California ISO 
Finance Dept. 
Dennis Estrada 
250 Outcropping Way 
Folsom, CA 95630 
 
Interconnection Customer: 
Sierra Pacific Industries 
Attention:  Stephanie Donham 
Address:  19794 Riverside Avenue 
City:  Anderson 
State/ZIP:  CA 96049-6028 
Email: SPIEnergy@spi-ind.com 
 
Alternative Forms of Delivery of Notices (telephone, facsimile or e-mail): 
 
CAISO: 
regulatorycontracts@caiso.com; 
queuemanagement@caiso.com 
 
Participating TO: 
KXHR@pge.com 
SGT2@pge.com 
EGIContractMgmt@pge.com 

 
Interconnection Customer: 
dbranchcomb@spi-ind.com 
SPIEnergy@spi-ind.com 
SWYoung@spi-ind.com 

 

mailto:regulatorycontracts@caiso.com
mailto:JxMn@pge.com
mailto:JxMn@pge.com
file:///C:/Users/mspe/AppData/Local/Microsoft/Windows/Temporary%20Internet%20Files/Content.Outlook/9WUHYW2K/EGIContractMgmt@pge.com
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Appendix G 
To LGIA 

 
Interconnection Customer’s Proportional Share of Costs of Network 

Upgrades for Applicable Project Group 
 

Table G-1 
 

Type of 
Upgrade 

Upgrade Description 
Cost 

Allocation 
Factor 

Estimated 
Cost x 
1,000 

Escalated 
Cost x 
1,000 

Estimated 
Time 

(Months) 
to 

Construct 

(Note 1) 

Reliability 
Network 

Upgrades 

Cascade Substation  
Installation of DTT, 
associated work, and line 
relay package  

100% $644  $672 18 

Cottonwood 
Substation (Note 2) 

Installation of DTT and 
associated work 

100% $308  $321  16 

      Total $952  $993   

 
 

Note 1:  The Estimated Time to construct is the schedule for the PTO to complete only the 
construction activities for the specified facility.  The estimated schedule does not take into 
account unanticipated delays or difficulties securing necessary permits, licenses or other 
approvals; construction difficulties or potential delays in the project implementation process; or 
unanticipated delays or difficulties in obtaining and receiving necessary clearances for 
interconnection of the project to the transmission system. 
 
The estimated time to construct forms the basis for escalated costs.  The escalation factors to 
convert the Estimated cost (in 2012 dollars) to the operating year is found in the published per 
unit table in CAISO website 
http://www.caiso.com/informed/Pages/StakeholderProcesses/ParticipatingTransmissionOwnerPe
rUnitCosts.aspx. 
 
Note 2:  Per request of the IC, PG&E has evaluated the need for the Cottonwood and Cascade 
DTT installation/upgrade requirement and identified the existing DTT equipment/hardware could 
potentially be utilized.  However, any pre-parallel testing issues or failure of the existing 
equipment at Cottonwood and Cascade Substations would require upgrading the equipment or 
installing new equipment as stated in the original Cluster 3 & 4 Phase II study report, potentially 
delaying the Commercial Operating Date of the Project.  The Cottonwood and Cascade DTT 
scope will remain a requirement pending the results of pre-parallel testing. 

http://www.caiso.com/informed/Pages/StakeholderProcesses/ParticipatingTransmissionOwnerPerUnitCosts.aspx
http://www.caiso.com/informed/Pages/StakeholderProcesses/ParticipatingTransmissionOwnerPerUnitCosts.aspx
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Appendix H 
To LGIA 

 
INTERCONNECTION REQUIREMENTS FOR AN ASYNCHRONOUS 

GENERATING FACILITY 
 

(Appendix H Does Not Apply to the SPI Anderson 2 Generating Facility) 
 
Appendix H sets forth interconnection requirements specific to all Asynchronous 
Generating Facilities.  Existing individual generating units of an Asynchronous 
Generating Facility that are, or have been, interconnected to the CAISO 
Controlled Grid at the same location are exempt from the requirements of this 
Appendix H for the remaining life of the existing generating unit.  Generating 
units that are replaced, however, shall meet the requirements of this Appendix H. 
 
A. Technical Requirements Applicable to Asynchronous Generating 

Facilities 
 

i. Low Voltage Ride-Through (LVRT) Capability  
 

An Asynchronous Generating Facility shall be able to remain online during 
voltage disturbances up to the time periods and associated voltage levels 
set forth in the requirements below. 

 
1. An Asynchronous Generating Facility shall remain online for the voltage 

disturbance caused by any  fault on the transmission grid, or within the 
Asynchronous Generating Facility between the Point of Interconnection 
and the high voltage terminals of the  Asynchronous Generating Facility’s 
step up transformer, having a duration equal to the lesser of the normal 
three-phase fault clearing time (4-9 cycles) or one-hundred fifty (150) 
milliseconds, plus any subsequent post-fault voltage recovery to the final 
steady-state post-fault voltage unless clearing the fault effectively 
disconnects the generator from the system.  Clearing time shall be based 
on the maximum normal clearing time associated with any three-phase 
fault location that reduces the voltage at the Asynchronous Generating 
Facility’s Point of Interconnection to 0.2 per-unit of nominal voltage or less, 
independent of any fault current contribution from the Asynchronous 
Generating Facility. 

 
2. An Asynchronous Generating Facility shall remain online for any voltage 

disturbance caused by a single-phase fault on the transmission grid, or 
within the Asynchronous Generating Facility between the Point of 
Interconnection and the high voltage terminals of the Asynchronous 
Generating Facility’s step up transformer, with delayed clearing, plus any 
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subsequent post-fault voltage recovery to the final steady-state post-fault 
voltage unless clearing the fault effectively disconnects the generator from 
the system.  Clearing time shall be based on the maximum backup 
clearing time associated with a single point of failure (protection or breaker 
failure) for any single-phase fault location that reduces any phase-to-
ground or phase-to-phase voltage at the Asynchronous Generating 
Facility’s Point of Interconnection to 0.2 per-unit of nominal voltage or less, 
independent of any fault current contribution from the Asynchronous 
Generating Facility.  

 
3. Remaining on-line shall be defined as continuous connection between the 

Point of Interconnection and the Asynchronous Generating Facility’s units, 
without any mechanical isolation.  Asynchronous Generating Facilities 
may cease to inject current into the transmission grid during a fault. 

 
4. The Asynchronous Generating Facility is not required to remain on line 

during multi-phased faults exceeding the duration described in Section 
A.i.1 of this Appendix H or single-phase faults exceeding the duration 
described in Section A.i.2 of this Appendix H. 

 
5. The requirements of this Section A.i. of this Appendix H do not apply to 

faults that occur between the Asynchronous Generating Facility’s 
terminals and the high side of the step-up transformer to the high-voltage 
transmission system.  

 
6. Asynchronous Generating Facilities may be tripped after the fault period if 

this action is intended as part of a special protection system.  
 

7. Asynchronous Generating Facilities may meet the requirements of this 
Section A.i of this Appendix H through the performance of the generating 
units or by installing additional equipment within the Asynchronous 
Generating Facility, or by a combination of generating unit performance 
and additional equipment. 
 

8. The provisions of this Section A.i of this Appendix H apply only if the 
voltage at the Point of Interconnection has remained within the range of 
0.9 and 1.10 per-unit of nominal voltage for the preceding two seconds, 
excluding any sub-cycle transient deviations. 

 
The requirements of this Section A.i in this Appendix H shall not apply to any 
Asynchronous Generating Facility that can demonstrate to the CAISO a binding 
commitment, as of July 3, 2010, to purchase inverters for thirty (30) percent or 
more of the Generating Facility’s maximum Generating Facility Capacity that are 
incapable of complying with the requirements of this Section A.i in this Appendix 
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H.  The Interconnection Customer must include a statement from the inverter 
manufacturer confirming the inability to comply with this requirement in addition 
to any information requested by the CAISO to determine the applicability of this 
exemption. 
 

ii. Frequency Disturbance Ride-Through Capability 
 
An Asynchronous Generating Facility shall comply with the off nominal frequency 
requirements set forth in the WECC Under Frequency Load Shedding Relay 
Application Guide or successor requirements as they may be amended from time 
to time. 
 

iii. Power Factor Design Criteria (Reactive Power) 
 

An Asynchronous Generating Facility shall operate within a power factor within 
the range of 0.95 leading to 0.95 lagging, measured at the Point of 
Interconnection as defined in this LGIA in order to maintain a specified voltage 
schedule, if the Phase II Interconnection Study shows that such a requirement is 
necessary to ensure safety or reliability.  The power factor range standard can be 
met by using, for example, power electronics designed to supply this level of 
reactive capability (taking into account any limitations due to voltage level, real 
power output, etc.) or fixed and switched capacitors, or a combination of the two, 
if agreed to by the Participating TO and CAISO. The Interconnection Customer 
shall not disable power factor equipment while the Asynchronous Generating 
Facility is in operation.  Asynchronous Generating Facilities shall also be able to 
provide sufficient dynamic voltage support in lieu of the power system stabilizer 
and automatic voltage regulation at the generator excitation system if the Phase 
II Interconnection Study shows this to be required for system safety or reliability. 

 
iv. Supervisory Control and Data Acquisition (SCADA) Capability 

 
An Asynchronous Generating Facility shall provide SCADA capability to transmit 
data and receive instructions from the Participating TO and CAISO to protect 
system reliability.  The Participating TO and CAISO and the Asynchronous 
Generating Facility Interconnection Customer shall determine what SCADA 
information is essential for the proposed Asynchronous Generating Facility, 
taking into account the size of the plant and its characteristics, location, and 
importance in maintaining generation resource adequacy and transmission 
system reliability. 
 

v. Power System Stabilizers (PSS) 
 

Power system stabilizers are not required for Asynchronous Generating 
Facilities. 
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