

hc

Decision No. 81584

ORIGINAL

BEFORE THE PUBLIC UTILITIES COMMISSION OF THE STATE OF CALIFORNIA

Application of the State of California)
Department of Public Works, for an order)
for authorization to replace, remodel,)
modify, extend or reconstruct 21 exist-)
ing grade separation structures and to)
construct 3 new structures over and)
under the Southern Pacific Transportation)
Company's realigned Baldwin Park Branch)
Line track, through the cities of Los)
Angeles, Alhambra, San Gabriel, Rosemead,)
and El Monte, County of Los Angeles.)

Application No. 52968


ORDER EXTENDING TIME


Applicant has requested an extension of time within which to exercise the authority granted in Decision No. 79690, alleging that due to inadvertent delays in the project the work affecting the railroad has not been completed, but that it is anticipated the railroad work will be completed by October 31, 1973.


IT IS ORDERED that the time limit within which the railroad work is to be completed, as required in said decision, is hereby extended to October 31, 1973.


In all other respects Decision No. 79690 shall remain in full force and effect. The effective date of this order shall be the date hereof.

Dated at San Francisco, California, this 10th
day of JULY, 1973.









Commissioners

Commissioner William Symons, Jr., being necessarily absent, did not participate in the disposition of this proceeding.