

PUBLIC UTILITIES COMMISSION OF THE STATE OF CALIFORNIA

Resolution TED-2  
Transportation Division

R E S O L U T I O N


GRANTING EXTENSION OF TIME TO COMPLETE CONSTRUCTION OF  
A RAILROAD CROSSING AT SEPARATED GRADES IN THE CITY OF  
LIVERMORE, ALAMEDA COUNTY.

By letter dated February 24, 1988 the City of Livermore (City) has requested an extension of time to comply with Decision (D.) 83-03-060 which authorized the construction of Murrieta Boulevard at separated grades under the tracks of Union Pacific Railroad Company's (UP) main line in Livermore, Alameda County, to be identified as Crossing 4-46.7-B.

By signature dated May 3, 1988 on an attachment to the City's letter, UP indicated it has no objection to the requested extension of time. The staff finds that there has been no substantial change in circumstances since the original authority was granted by Commission decision.

IT IS RESOLVED that the City of Livermore is granted an extension of time until October 31, 1988 to exercise the authority granted by D.83-03-060 in Application 58626. In all other respects, D.83-03-060 shall remain in full force and effect.

This resolution is issued pursuant to Resolution ET-1367 and memorandum by the Executive Director dated April 6, 1988, and is effective today, JULY 5, 1988.

  
\_\_\_\_\_  
WILLIAM L. OLIVER  
Assistant Director, Transportation Division