

PUBLIC UTILITIES COMMISSION OF THE STATE OF CALIFORNIA

Resolution TED-5
Transportation Division

R E S O L U T I O N


GRANTING EXTENSION OF TIME TO COMPLETE CONSTRUCTION OF
A RAILROAD CROSSING AT GRADE IN THE CITY OF ALAMEDA,
ALAMEDA COUNTY.

By petition filed June 10, 1988 Southern Pacific Transportation Company (SPT) has requested an extension of time to comply with Decision (D.) 86-06-076 and D.88-03-032 which authorized the construction of Marina Village Parkway South at grade across its tracks in Alameda, Alameda County, to be identified as Crossing D-13.12-C.

By letter dated September 12, 1988 the City of Alameda indicated it has no objection to the requested extension of time. The staff finds that there has been no substantial change in circumstances since the original authority was granted by Commission decision.

IT IS RESOLVED that Southern Pacific Transportation Company is granted an extension of time until January 3, 1989 to exercise the authority granted by D.86-06-076 and D.88-03-032 in Application 85-11-023. In all other respects, D.86-06-076 and D.88-03-032 shall remain in full force and effect.

This resolution is issued pursuant to Resolution ET-1367 and memorandum by the Executive Director dated April 6, 1988, and is effective today, OCTOBER 14, 1988.


WILLIAM L. OLIVER
Assistant Director, Transportation Division